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PREFACE 

 
1. Allied Command Operations Comprehensive Operations Planning Directive (COPD) 
Interim Version 2.0 (V 2.0) is a complete rewrite of, and supersedes, ACO COPD Interim 
Version 1.0 (V1.0) issued on 17 December 2010.  It articulates, in separate chapters, the 
operations planning process (OPP) for the NATO strategic and operational levels, in support of 
the NATO Crisis Management Process (NCMP), to facilitate a collaborative approach to 
planning.   
 
2. Each situation for which the OPP is used is different.  The process and templates 
presented in the COPD V2.0 are a capture of best practice; they suit well a timely and 
systematic movement through the process from one phase to another.  With appropriate 
training, they can be used effectively as a guide to develop appropriate operations planning 
products for the requisite level to support each situation 
 
3. The development of COPDV2.0 has considered lessons identified through use of the 
COPD V1.0, during operations, exercises and training, and due to change such as NATO 
Command Structure (NCS) reform, the introduction of the Comprehensive Crisis and Operations 
Management Centre (CCOMC) at SHAPE, and updated policy and doctrine.  It is consistent 
with AJP-5 ‘Allied Joint Doctrine for Operational-Level Planning’, which was recently 
promulgated.    
 
4. The COPD V2.0 is issued cognisant of the fact that there is still much on-going work that 
will have an influence on the COPD, such as: adjusting to the roles and responsibilities of the 
new NCS, including Single Service Commands and deployable Joint Force Command 
Headquarters; changes to the mechanisms available for command and control of NATO 
operations; and, especially for chapter 3, the continued evolution of the CCOMC and its related 
processes.  This substantial amount of on-going change is the reason that the COPD V2.0 
remains for the time being an ‘interim version’.   
 
5. The COPD is NATO Unclassified so that it can be used across the NATO international 
military community to provide common understanding, principles and approach to operations 
planning and training.  The COPD may also be useful to other actors, subject to approval, within 
NATO’s contribution to a comprehensive approach for the promotion of a common set of 
procedures for operations planning.�� 
 
6. Although an interim version, the COPD V2.0 is to be used during operations, exercises 
and training, such as the Comprehensive Operational Planning Course.  This approach will 
further validate processes and allow improvements to be identified.  Validated lessons identified 
can be forwarded to the COPD Custodian, through SHAPE J5. 
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1.  

CHAPTER 1  

INTRODUCTION 
1-1. Background. 

a. Containing a broad and evolving set of challenges, the security environment 
continues to change; it is and will be complex, global, and subject to unforeseeable 
developments.  In an increasingly complex world, peace, security and development are 
ever more interconnected.  This highlights the need for close cooperation and 
coordination among international organisations (IOs) and the requirement that they play 
their respective, complementary and interconnected roles in crisis prevention and 
management.   

b. In this environment global and regional organizations are of particular importance, 
including the United Nations, the European Union and the Organization for Security and 
Cooperation in Europe.  The United Nations Security Council will continue to have the 
primary responsibility for the maintenance of international peace and security.  With, and 
in support of, such structures, the Alliance remains ready, on a case-by-case basis and 
by consensus, to contribute to effective conflict prevention, to engage actively in crisis 
management including non-Article 5 crisis response operations, and to stabilise post-
conflict situations.  But what is equally clear is the key role of the UN and relevant 
international organizations, as well as appropriate non-governmental organisations 
(NGOs), in ongoing operations and future crises.  It is this requirement that puts a 
premium on the need for close collaboration among all actors involved in an international 
response and on the need to recognize the interdependence of all the elements of the 
international community’s efforts. 

1-2. NATO’s Contribution to a Comprehensive Approach.  

a. NATO recognises that the military alone cannot resolve a crisis or conflict.  The 
Alliance’s Strategic Concept1 states, ‘[t]he lessons learned from NATO operations, in 
particular in Afghanistan and the Western Balkans, make clear that a comprehensive 
political, civilian and military approach is necessary for effective crisis management.  The 
Alliance will engage actively with other international actors before, during and after crises 
to encourage collaborative analysis, planning and conduct of activities on the ground, in 
order to maximise coherence and effectiveness of the overall international effort.’ 

b. There is therefore a need for more deliberate and inclusive planning and action 
through established crisis management procedures that allow for both military and non-
military resources and efforts to be marshalled with a greater unity of purpose.  Adopting 
such a comprehensive approach to operations begins with inculcating a culture of active 
collaboration and transparency among those involved in crisis management.   

c. For the Alliance, this includes: enhancing integrated civilian-military planning; and 
the development of process and structures for effective co-ordination and co-operation 
with other actors, to allow each to complement and mutually reinforce the others’ efforts, 
ideally within an overall strategy agreed by the international community and legitimate 
local authorities.   

                                                 
1 PO(2010)0169 (19 Nov 10) paragraph 21. 
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d. Planning in a multi-dimensional environment generates particular challenges for 
both civilian and military actors.  Experience shows that not only may there be no 
formally appointed lead agency to provide overall coordination, but that those 
organisations capable of reacting quickly are very often military in nature.  In addition, 
some institutions may not wish to have formalised relationships with others.  Thus, a 
comprehensive approach emerges through the determination of various actors to play 
their part to resolve a crisis.  Pragmatism is often the way forward, as imperfect as this 
may be in an otherwise rules-based society.  All levels of NATO should look for 
opportunities for interaction and/or collaboration under principles of mutual respect, trust, 
transparency and understanding, and a duty to share.  Moreover it is incumbent on 
NATO, especially in the planning and early execution stages of an operation, to 
understand and to attempt to anticipate the needs and objectives of other potential 
contributors thus enabling subsequent coordination and cooperation. 

1-3. The NATO Crisis Management Process. 

a. The NAC will decide for each relevant crisis if NATO should act and, if so, in what 
manner.  While every crisis is unique, the NATO Crisis Management Process2 (NCMP) is 
the process by which the Alliance addresses and, subject to decisions by the NAC, aims 
to manage and resolve a crisis.  In circumstances that will be difficult to predict, the 
NCMP ensures the Alliance is prepared to perform the whole range of possible Article 5 
and Non-Article 5 missions.   

b. Clearly each circumstance will dictate the exact steps, but the NCMP provides a 
default template from which deviations may be made by informed decisions.  It is 
primarily designed to allow the relevant staffs and NATO Committees to co-ordinate their 
work and to submit comprehensive advice to the NAC in a timely and compelling way.  In 
so doing, it facilitates grand strategic political decision-making by capitals, through the 
North Atlantic Council (NAC), early in an emerging crisis, as well as throughout its life 
cycle.   

c. The NCMP also provides a procedural structure that allows the Supreme Allied 
Commander Europe (SACEUR) to undertake some prudent preparatory planning 
activities in light of a developing or actual crisis in a reasonable time frame and, 
subsequently, to provide strategic assessments and advice, including on operations 
planning and throughout the execution of a mission.  

                                                 
2 As articulated in the NATO Crisis Response System Manual (NCRSM). 
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1-4. Operations Planning.  

a. In order to prepare for and conduct complex and multidimensional operations, it is 
necessary to conduct operations planning3 to develop appropriately detailed operations 
plans, which address all relevant factors for the efficient and successful conduct of an 
operation.  MC133/4, NATO’s Operations Planning, sets out broadly the Operations 
Planning Process (OPP) to describe how the military supports the NCMP; it describes 
how the Alliance initiates, develops, coordinates, approves, executes, reviews, revises 
and cancels operations plans. 

b. There are two categories of operations plans, both applicable for Article 5 or non-
Article 5 situations: 

(1) Advance Planning.  Designed to prepare the Alliance to deal with identified 
possible security risks, there are three types of advance planning operations 
plans: Standing Defence Plan (SDP), Contingency Plan (CONPLAN) and Generic 
CONPLAN.   

(2) Crisis Response Planning.  Developed in response to an actual or 
developing crisis, crisis response planning calls for the development of an 
Operation Plan (OPLAN).  For each operation, a strategic OPLAN (approved by 
the NAC) and an operational OPLAN (approved by SACEUR) are produced. 

c. Operations planning requires specific practices and procedures for each level and 
the establishment of clear links between actions, effects, objectives and the end state 
and, where possible, the harmonization of military, political, civil and economic planning. 

d. Regardless of the situation, the underlying premise for operations planning is that 
military operations are required to counter threats, from opposing forces or other sources, 
or to contain violence and hostilities.  This pertains to both Article 5 Collective Defence 
and Non-Article 5 Crisis Response and encompasses conventional, unconventional and 
asymmetric threats.  Our opponents, including political leaders, the population and the 
military, possess their own “will”, influenced by their own culture, perspectives and vital 
interests, to pursue goals in opposition to our own.  It is therefore imperative during all 
operations planning to attribute to our opponents and opposing factions the potential to 
willingly oppose our operations with their full potential when their aims conflict with our 
own.  

e. During the conduct of operations planning, it is important for commanders at all 
levels to properly appreciate the relevant information environment and its potential 
impact on the planning for and conduct of military operations.  Commanders need to be 
fully cognisant of how military activities, especially those involving the use of force, may 
communicate strategically and influence perceptions of a wide variety of audiences.  In 
the design of operations, commanders and their staff need to consider various ways to 
create the desired effects, including both lethal and non-lethal measures as appropriate, 
to ensure those selected support the overall strategic intent. 

                                                 
3 Operations planning is defined in AAP-06 as, ‘[t]he planning of military operations at the strategic, operational or tactical levels. Note: The 
preferred English term to designate the planning of military operations at all levels is “operations planning”.  The term “operational planning” is 
not to be used so as to prevent confusion with operational-level planning.’ 
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1-5. The Comprehensive Operations Planning Directive. 

a. Purpose. 

(1) Set within the context of a NATO contribution to a comprehensive 
approach, the purpose of this Allied Command Operations (ACO) Comprehensive 
Operations Planning Directive (COPD) is to outline the military procedures and 
responsibilities governing the preparation, approval, implementation and review of 
operation plans4 to enable a common approach to operations planning.  This 
includes the associated documents which are required in order to execute the 
mission allocated to SACEUR and subordinate operational commanders. 

(2) The COPD is NATO Unclassified5 to permit distribution within the 
international military community, where appropriate, to offer a set of common 
principles and an approach to operations planning and training.   

b. Application. 

(1) The COPD is applicable to all operations planning activities at the NATO 
strategic and operational levels of command and can be adapted to the 
component/tactical level in order to enhance collaborative planning activity.  The 
following should be considered in the use of the OPP at each level as described in 
the COPD: 

(a) Role of Commanders.   

1/ Design, planning and execution are human matters where 
commanders lead and staff support.  Commander’s guidance at 
every level provides staff with the vision of how a challenge is to be 
tackled and provides subordinates with the freedom to operate within 
the broader context of the mission.   

2/ Commanders will remain in charge of their planning process 
in their own headquarters.  They may adjust the process outlined in 
the COPD in order to adapt it to the situation, while noting the 
common benefit of similar procedures to enhance collaboration 
vertically and laterally. 

(b) Collaboration.   

1/ The planning process sees SACEUR informing the decision-
making process at NATO Headquarters (NATO HQ) and establishing 
the right conditions for the operational level commander to achieve 
the operational objectives successfully.  No formal SACEUR product 
will be developed without guidance from NATO HQ or significant 
input from the designated operational commander. 

                                                 
4 The process described in the COPD can also be used as a basis for the development of advance planning operations plans: SPD, CONPLAN 
and generic CONPLAN. 
5 C-M(2002)60, The Management of Non-Classified NATO Information, describes the release of NATO Unclassified information outside NATO. 
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2/ For collaborative planning to work effectively, it is vital that 
planners, at each level, not only have a common understanding of 
the crisis situation and a common approach to developing the 
necessary plans to support NATO involvement, but also for them to 
understand how the commander and staff operate at the next higher 
level so they are able to contribute to and influence the process.  In 
that respect, each level should structure its planning organisation in 
a way that is compatible and allows for easy interface and 
collaborative planning. 

(c) Guide versus Directive.   

1/ As a common framework for collaborative operations 
planning, the COPD is deliberately detailed, to support training, while 
giving experienced planners, at the strategic (Chapter 3) and 
operational6 (Chapter 4) levels, the necessary tools to fully 
appreciate all elements of the most complex crisis and produce high 
quality operations plans.   

2/ The COPD’s processes attempt to cover all expected 
scenarios; however, as planners become more familiar with the 
concepts of the COPD, it should be used to guide the development 
of necessary output rather than followed paragraph by paragraph 
without consideration to the actual requirement of each specific 
situation.   

3/ The detail provided in the COPD must also not be mistaken 
as generating a requirement for a complex and detailed plan; rather, 
it is designed to help the planners develop a product of clarity and 
simplicity capable of providing the necessary guidance to execute 
the commander’s vision.   

(2) A number of publications will complement the COPD process most notably 
the NATO Crisis Response System Manual (NCRSM), MC133/4 NATO’s 
Operations Planning, the Bi-SC Knowledge Development Handbook and the 
NATO Operations Assessment Handbook.  In addition, the COPD draws on Allied 
Joint doctrine. 

c. Process. 

(1) Operations planning is oriented towards a NATO end state and strategic 
objectives (military and non-military) established by NATO's political military 
authorities and carried out within the political limitations and resource constraints 
set by these authorities.   

(2) Changing conditions from an unacceptable to an acceptable state will 
require the creation of effects that are necessary to achieve planned objectives 
and contribute to the achievement of the NATO end state.  This central idea of 

                                                 
6 With recent changes to the NATO Command Structure and possible command and control of NATO operations, COPD V2.0 has been written 
with respect to a generic Operational (Joint) Commander/Headquarters vice the previous approach focused on a NATO Command Structure 
Joint Force Commander/Command.  
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planning determines the combination and sequencing of actions in time and space 
using available resources with the greatest potential to create the required effects.   

(3) The military strategic level seeks to translate political-strategic guidance 
into military strategic direction for the operational commander, and to establish at 
the strategic level the conditions necessary for the operational commander to plan 
and execute his mission.  At the operational level, planning seeks to transform 
strategic direction into a scheduled series of integrated military actions, carried out 
by joint forces, to achieve operational objectives efficiently and with acceptable 
risks.  The aggregation of operational objectives contributes to the achievement of 
strategic objectives. 

(4) Strategic planning begins with an in-depth study and analysis of the crisis 
and its root causes, within the constraints of the time available.  An analysis of the 
various actors and systems at play within the engagement space7, including their 
motives, strength and weaknesses, interactions and inter-dependencies, will 
contribute to the identification of the best possible strategic approach for NATO, 
including where appropriate a range of options for NATO’s military contribution 
within the context of a comprehensive approach to crisis resolution.  Once 
approved by the NAC, the selected option will serve as the basis for the 
development of strategic planning direction and then, through a collaborative 
planning process, the development of a strategic concept of operations 
(CONOPS) and OPLAN.  

(5) At the operational level, the process begins with a review of the situation 
based on the strategic analysis of the situation and the mission to develop a clear 
appreciation of “what” must be accomplished, under what “conditions” and within 
what “limitations”.  Based on this appreciation, it then focuses on determining 
“how” operations should be arranged within an overall operational design.  The 
operational design provides the basis for subsequent development of the 
operational concept as well as the detailed plan.   

1-6. Operations Planning Principles. 

a. The following general principles for operations planning, paraphrased below for 
brevity, are promulgated in MC133/4, NATO’s Operations Planning ( 7 Jan 11); they are 
applicable when considering the design of NATO operations in today’s modern strategic 
environment: 

(1) Strategic Coherence.  It is essential that the planning process be coherent 
internally, as well as externally with other actors, as appropriate.  

(2) Comprehensive Understanding of the Environment.  Coherence in the 
planning and conduct of operations requires building/fostering a shared 
comprehensive understanding of the situation from the very beginning of planning 
and maintaining this understanding throughout the process.  In order to support 
the commander’s decision making process, we need to understand, but only to the 

                                                 
7 Engagement Space - That part of the strategic environment relevant to a particular crisis in which the Alliance may decide, or has decided, to 
engage.  Note: the engagement space can be initially viewed through several conceptual models.  The most common in NATO are the following 
six PMESII domains (recognizing this list is not exhaustive): political, military, economic, social, infrastructure, information. (Proposed definition). 
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best extent in the time available, the complexity of the operating environment and 
the linkages, strengths, interdependencies and vulnerabilities therein.  The 
process undertaken to understand the environment is continuous from 
commencement of planning through operation termination. 

(3) Mutual Respect, Trust, Transparency and Understanding.  Operations 
planning in support of NATO's Contribution to the Comprehensive Approach must 
be underpinned by a culture of mutual respect, trust, transparency and 
understanding.  This is built through information sharing and practical cooperation 
and must be encouraged to allow collaboration and cooperation across NATO 
bodies, among civil and military actors, and with relevant non-NATO actors and 
local authorities. 

(4) Consultation and Compatible Planning.  Mutually supportive, compatible, 
and wherever possible, concerted and harmonised planning is fundamental for 
success of a comprehensive approach.  Therefore, operations plans must meet 
the politically agreed level of interaction with external civil and military actors and 
at a minimum allow consistency between our actions and desired effects, and 
those of external actors.  Accordingly, NATO's operations planning, and the 
associated information exchange and classification procedures, must encourage 
and enable concerted effort, collaboration and cooperation wherever possible. 

(5) Efficient Use of Resources.  During planning, decision makers must be 
made aware of the risk of not adequately resourcing an operation.  In addition, to 
maximize effectiveness, planners must take into account the core competencies of 
both military and non-military contributing actors to the fullest extent possible 
within the international response to the crisis. 

(6) Flexibility and Adaptability.  The operating environment of a particular 
modern crisis is complex and continually changing.  Adversaries possess a ‘will’ 
and are thus unpredictable, complex and adaptive.  Thus, no planning process 
can guarantee prediction. Plans must allow flexibility and adaptability within the 
mission and agreed political and resources framework.  Regular operations 
assessment is required to guide execution of military operations towards 
achievement of their objectives and their contribution to the achievement of the 
desired NATO end state.   

b. In addition, ACO operations planners should consider the following two additional 
general principles:  

(1) Commanders lead and staff support.  Informed processes and tools 
guide and enable the preparation of a commander’s decision making, but they are 
not an end in themselves.  A commander’s intuition, experience and military 
judgement remain paramount.  Operational art, guided by the commander, 
remains an essential aspect of operations planning.    

(2) Mission Command.  Through mission command, commanders generate 
the freedom of action for subordinates to act purposefully when unforeseen 
developments arise, and exploit favourable opportunities.  Mission command 
encourages the use of initiative and promotes timely decision-making. 
Commanders who delegate authority to subordinate commanders need to state 
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clearly their intentions, freedoms and constraints, designate the objectives to be 
achieved and provide sufficient forces, resources and authority required to 
accomplish their assigned tasks.  

1-7. The Engagement Space.  

a. Modern crises are characterized by complex interdependencies; conflicts are 
underpinned by a combination of historical, political, military, social, cultural and 
economic issues.  These issues are generally interdependent and, consequently, the 
solutions required to address these issues are of a varied nature.  NATO currently 
recognizes six (6) domains8 under the PMESII construct within an engagement space, 
though others9 may be included in future.  They are: 

(1) Political.  Any grouping of primarily civil actors, organisations and 
institutions, both formal and informal, that exercises authority or rule within a 
specific geographic boundary or organisation through the application of various 
forms of political power and influence.  It includes the political system, parties and 
main actors.  It must be representative of the cultural, historical, demographic and 
sometimes religious factors that form the identity of a society. 

(2) Military.  The armed forces, and supporting infrastructure, acquired, 
trained, developed and sustained to accomplish and protect national or 
organisational security objectives.  This also covers the internal security aspects of 
a country. 

(3) Economic.  Composed of the sum total of production, distribution and 
consumption of all goods and services for a country or organisation.  It includes 
not only economic development of a country, but also the distribution of wealth. 

(4) Social.  The interdependent network of social institutions that support, 
enable and acculturate individuals and provide participatory opportunities to 
achieve personal expectations and life-goals within hereditary and nonhereditary 
groups, in either stable or unstable environments.  It covers the social aspects 
such as religion, a society’s structure, the legal and judicial system, policing and 
supporting infrastructure, humanitarian, etc. 

(5) Infrastructure.  The basic facilities, services, and installations needed for 
the functioning of a community, organisation, or society.  Includes logistics, 
communications and transport infrastructures, schools, hospitals, water and power 
distribution, sewage, irrigation, geography, etc.   

(6) Information.  The entire infrastructure, organisation, personnel, and 
components that collect, process, store, transmit, display, disseminate, and act on 
information.  Encompasses the information and communication media.  

b. Through an analysis of the goals, strength, weaknesses and interdependencies of 
the main actors within these six domains, knowledge is developed about the behaviour of 

                                                 
8 Through an initial and followed up gender analysis (including social, cultural, economic, health etc. aspects) a gender perspective will become 
an integrated part of all six domains. 
9 AD 65-11 talks about PMESII plus, which is described as: Political (including governance), Military (including security), Economic, 
Sociocultural, Information, Infrastructure (PMESII), plus technological and environmental elements. 
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the main actors within the engagement space.  That knowledge is then used by decision 
makers at all levels to determine how these actors might be influenced in ways that 
achieve the Alliance’s strategic objectives and end state, thereby contributing to the 
international community aims. 

1-8. Instruments of Power. 

a. Conditions in each of the six system domains of the engagement space can be 
influenced by the application of one, or a combination of, the four instruments of power: 

(1) Military.  The military instrument refers to the application of military power, 
including the threat or use of lethal and non-lethal force, to coerce, deter, contain 
or defeat an adversary, including the disruption and destruction of its critical 
military and non-military capabilities.  It can also refer to the constructive use of 
military forces to secure and/or support stabilization and reconstruction or as a tool 
in helping solve complex humanitarian disasters and emergencies.  The military is 
NATO’s main instrument. 

(2) Political.  The political instrument refers to the use of political power, in 
particular in the diplomatic arena cooperating with various actors, to influence an 
adversary or to establish advantageous conditions.10  NATO member nations 
employ NATO and other IO’s to combine their political power and influence on the 
international scene, speaking and acting with the same purpose, to create greater 
effect.     

(3) Economic.  The economic instrument generally refers to initiatives, 
incentives and sanctions designed to affect the flow of goods and services, as well 
as financial support to state and non-state actors involved in a crisis.  The 
aggregation of the economic instruments of NATO nations could act as a 
significant lever, provided that nations would use their economic instruments in a 
way that supports the achievement of the NATO end state and also other stated 
international community goals. 

(4) Civil.  The civil instrument refers to the use of powers contained within 
areas such as the judiciary, constabulary, education, public information and 
civilian administration and support infrastructure, which can lead to access to 
medical care, food, power and water.  It also includes the administrative capacities 
of international, governmental and non-governmental organizations.  The civil 
instrument is controlled and exercised by sovereign nations, IOs and NGOs.  
Nonetheless, through interaction and enhanced mutual understanding, NATO can 
work with those that have access to the civil instrument of power in order to 
coordinate with them, and possibly adjust our own activities to create synergies 
with theirs. 

b. In order to achieve a lasting solution, modern operations require the 
complementary and coherent application of the various instruments of power.  As a 
security Alliance, NATO exercises control over only the military (primarily) and the 
political (partially) instruments of power.   While commanders have primarily the military 
instrument at their disposal to contribute to resolving a crisis, the NAC can also use the 

                                                 
10  The NCRSM (2011) refers to “diplomatic” options for dealing with a crisis. 
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political instrument through the office of the Secretary General.    

c. The other instruments are controlled by IOs and states or NGOs and, 
consequently, the Alliance must often coordinate or de-conflict its own actions and plans 
with the relevant non-NATO actors involved.  In most cases, the Alliance will be involved 
in a supporting role in order to provide a degree of security and stability that allows the 
other instruments to work and operate in the engagement space in order to establish 
acceptable conditions in the other five domains.  

d. In accordance with direction and guidance from the political strategic level, the use 
of these instruments must be planned and, where feasible, de-conflicted and harmonized 
with the non-NATO instruments that are being levered by relevant non-NATO actors 
inside the engagement space.  This will facilitate the harmonization of NATO’s military 
and non-military, and possibly political, planning with non-NATO political, civil, military 
and economic planning, whenever possible.  Such coordination will take place at a 
number of levels within the international, governmental and non-governmental actors 
concerned, for example at the institutional and regional HQs and field office levels. 

1-9. NATO End State, Objectives and Effects. 

a. NATO End State.   

(1) The NATO end state11 is defined as, [t]he NAC statement of conditions that 
defines an acceptable concluding situation for NATO’s involvement.’  At the 
conclusion of NCMP Phase 3 (Development of Response Options), if the NAC 
decides that NATO is to be involved in efforts to resolve a crisis, as NATO’s 
contribution to a comprehensive approach to its resolution, it will release a NAC 
Initiating Directive (NID), which includes the NATO end state.  The NATO end 
state of an operation and associated NATO strategic objectives (military and non-
military) are identified and defined politically by the NAC, informed by military 
advice from SACEUR and the advice of the Military and other Committees in 
NATO HQ.   

(2) During the execution of an operation, the NAC will determine when the 
NATO end state has been achieved.  SACEUR, supported by his subordinate 
commanders, will assist this process through the submission of periodic 
operations assessments on the progress of each operation, including when 
military objectives are considered to be achieved. 

b. Objectives. 

(1) An objective is defined as ‘[a] clearly defined and attainable goal to be 
achieved’.  In NATO, in the spirit of mission command, objectives are assigned to 
a commander by the next higher level (i.e. operational objectives assigned to the 
operational commander by SACEUR). 

(2) In the NID, the NAC promulgates strategic objectives12 (military strategic 
                                                 
11 This NATO end state is not to be confused as a ‘military end state’, as used in some national doctrine.  A separate ‘military end state’ is not 
articulated in NATO military plans.  Military ‘ends’ to be achieved are expressed through the use of objectives. 
12 The NCRSM illustrative NID template includes ‘supporting objectives’.  While labelled as military and/or non-military objectives (to be achieved 
within means and capabilities), the examples listed are ‘provision of support to International Organisations (IO), Non-Governmental 
Organisations (NGO), etc’.  These activities are intended to assist to pursue, progress and sustain the main strategic objectives.  As such, these 
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objectives (MSOs) and non-military strategic objectives) to prescribe the ‘ends’ to 
be achieved by NATO military and non-military efforts in support of the 
achievement of the NATO end state.  SACEUR informs the development of MSOs 
with military advice, including the submission of Military Response Options if 
requested by the NAC, supported by designated operational commanders. 

(3) The focus of military planning, following receipt of the NID, is on the 
achievement of the MSOs and their contribution to the achievement of the NATO 
end state, while considering necessary military support for the achievement of 
NATO non-military strategic objectives.  SACEUR assigns operational objectives 
to designated operational commanders as part of their assigned mission.  Initially 
these operational objectives are issued as ‘provisional’ until the operational 
commander has conducted his mission analysis, following which requests for 
amendments can be discussed with SACEUR. 

(4) During the conduct of the operation, regular operations assessments are 
conducted to inform on mission progress.  As military objectives are considered 
achieved commanders inform their next superior commander.  SACEUR will 
inform the NAC when he considers the MSOs achieved.  The termination of a 
NATO military operation will be decided by the NAC when the NATO end state is 
considered achieved or, following achievement of NATO strategic military ‘ends’, 
when the military is no longer needed in support of remaining strategic non-military 
‘ends’ necessary for achievement of the NATO end state. 

c. Effects.   

(1) An effect is defined as, ‘[a] change in the state of a system (or system 
element), that results from one or more actions13, or other causes.’  NATO uses 
effects in the planning for, and conduct of, operations at the military-strategic and 
operational levels14. 

(2) Derived from objectives, effects15 bridge the gap between objectives and 
actions by describing what changes in a system are required, including changes in 
the capabilities, behaviour or opinions (perceptions) of actors within the operations 
environment and to the strategic environment.  Effects play a crucial role because 
they provide a focus for actions and contribute to the achievement of objectives 
and the end state.  Effects must be measurable and should be limited in number.      

(3) Effects can be grouped into two categories physical and non-physical.  
Although all physical effects will lead to some form of non-physical effect, their 
primary purpose will be to influence the capabilities of actors, while non-physical 
effects are principally directed towards an actor’s behaviour (also referred to as 

                                                                                                                                                                            
‘supporting objectives’ are not considered ‘objectives’ in a purest sense.  If promulgated by the NAC, their intent will most likely be captured by 
strategic planners in ‘limitations’ as something to be done while achieving the main strategic objectives, with the resources provided for that 
purpose.  If they are expressed as something to be ‘achieved’, ‘supporting objectives will be analysed and treated like military and/or non-
military strategic objectives accordingly (noting that they are to be achieved with no additional resources). 
13 Actions are defined generically as ‘[t]he process of doing something to achieve an aim.’  For the purposes of the COPD, an action can also be 
thought of as the process of engaging any instrument at an appropriate level in the engagement space in order to create (a) specific effect(s) in 
support of an objective.  
14 MCM-0041-2010, MC Position on the Use of Effects in Operations, dated 20 July 2010. 
15 For guidance on how to write an effect see COPD Annex A. 
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the cognitive domain).  This change in the behavioural or physical state of a 
system (or system elements), which results from one or more actions, or other 
causes, may be further categorised: 

(a) Desired Effects. Those effects that have a positive impact on the 
achievement of objectives. 

(b) Undesired Effects. Those effects that disrupt or jeopardize the 
achievement of objectives.  

Planning attempts to identify and develop a plan to create desired effects, while 
mitigating undesired effects. 

(4) The use of effects in operations planning helps in prioritizing efforts to 
achieve NATO’s objectives and in the efficient allocation of resources.  However, 
planners should remember that a proper effects determination is only possible 
through a sound understanding of the crisis situation, the main actors to be 
influenced and the cultural aspects of the environment within which an operation 
will be taking place.   

1-10. Design of Operations. 

a. International Design. 

(1) International crises are by nature complex and evolve over time.  At their 
outset it is likely that all will not share the same understanding of the problem nor 
will they universally have the same view on how to react to it.  Actors in the 
international arena (e.g. international or regional organisations, nations, NGOs) 
will engage (or not) in line with their interests and/or responsibilities in their own 
time and a manner of their choosing.  These actions may be coordinated or not, 
and complementary or competing.  As mentioned previously, this serves only to 
highlight the need for close cooperation and coordination among IOs and the 
requirement that they play their respective, complementary and interconnected 
roles in crisis prevention and management.   

(2) Therefore at no time, especially as a crisis emerges, will there be a 
universally agreed international end state, expressing desired final conditions, or 
objectives, except in a more general sense.  Neither would there be a formal 
‘international design’, similar to the NATO operational design as explained below, 
where actions of the four instruments of power (military, political, economic and 
civil) are organised along lines of engagement towards international objectives to 
the international end state. 

(3) In a theoretical sense, if there were a universally accepted expression of an 
international end state to a particular crisis by an organization that had control of 
all four instruments of power, an international operations design could be 
expressed as shown in Figure 1.1.  This overly simplistic diagram is only shown 
here to aid understanding of this section and how the sections that follow relate – 
there should be no expectation that such a diagram for the resolution of a crisis 
will ever exist. 
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b. NATO Design. 

(1) Strategic Design. 

(a) The NCMP is designed to assist the NAC determine if a NATO 
response to a particular crisis is warranted and, if so, what would be the 
desired outcome of such a response.  The need for NATO involvement and 
the possible role NATO could play would be the subject of dialogue 
between NATO, at the political level, and relevant players and international 
actors.  If the NAC determines that a NATO response is necessary, they 
describe the NATO ‘ends’ to be achieved as a NATO end state and 
strategic objectives (MSOs and non-military strategic objectives).    

(b) The NAC would then promulgate the desired NATO ‘ends’ (NATO 
end state and strategic objectives), with other direction and guidance in a 
NID, which directs crisis response planning by the NATO military authorities 
and political and non-military staffs and bodies.  

(c) SACEUR would focus ACO military planning on realising the military 
‘ends’ to contribute to the achievement of the NATO end state and 
supporting, as required, the realisation of strategic non-military ‘ends’.  ACO 
planning would be conducted in a collaborative manner, in cooperation with 
relevant international, regional, national and local actors, which would 
require timely devolution of authorities for interaction with these actors by 
each level, commensurate with the assigned objectives.  This would ensure 
NATO military plans are complementary to other NATO strategic non-
military activities and coordinated with relevant non-military and non-NATO 
actors at each level.  The product of this planning would be a strategic 
OPLAN, to be approved by the NAC, and an operational OPLAN to be 
approved by SACEUR. 

(d) While a diagrammatic overall NATO strategic design is not 
produced, in the same manner as at the operational level, an ‘illustrative’ 
example is shown below in Figure 1.3.  The scope of SACEUR’s strategic 
OPLAN would address the elements shown in green, as a contribution 
towards achievement of the NATO end state. 

(2) Operational Design. 

(a) SACEUR assigns a designated operational commander(s) a 
mission, including operational objectives to be accomplished.  Through the 
operational estimate, a commander develops a final operational design, 
which is an expression of the Commander’s vision for the transformation of 
the unacceptable operational situation at the start of an operation into a 
series of acceptable operational conditions at its end.  This is done through 
establishing decisive conditions (DCs) along different lines of operation 
(LoOs), leading to the achievement of operational objectives, while 
contributing to the achievement of strategic objectives and NATO end state.   
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(b) Figure 1.4 depicts the relationship of the operational design to the 
illustrative overall NATO strategic design and the theoretical international 
design. 
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2 CHAPTER 2 

SITUATIONAL AWARENESS 

2-1. Introduction. 

a. NATO Strategic Concept.  The Alliance, in its 2010 Strategic Concept, has 
undertaken to continually monitor and analyse the international environment to anticipate 
crises and, where appropriate, take active steps to prevent them from becoming larger 
conflicts, including through diplomatic and political measures.  The Concept also guides 
engagement with other international actors, including encouraging collaborative analysis.  

b. NATO Policy.  The Supreme Allied Commander Europe’s (SACEUR’s) Terms of 
Reference1 (TOR) details responsibilities for his Area of Responsibility and Areas of 
Interest (AOR/AOI), including those beyond NATO’s territory, and the need to monitor 
and analyse regional instabilities, military capabilities, and transnational issues that may 
directly or indirectly impact NATO's security interests.  Further, the NATO Crisis 
Response System Manual (NCRSM) and MC 166 series (NATO Intelligence Warning 
System (NIWS)) provide more detail on SACEUR’s role in Indications and Warning of 
potential or actual crises, and AD 65-112 provides the complementary direction and 
guidance for the management of intelligence production in Allied Command Operations 
(ACO).  

c. Strategic Environment.  The strategic environment has evolved into a highly 
complex, dynamic and adaptive system with many new, state and non-state, actors (both 
local and international).  Understanding their relationships and their interdependencies 
within an agreed AOI is key to identifying emerging crises with potential impact to 
NATO’s security interests and for timely preparation for the conduct of possible NATO 
operations.  NATO requires capabilities and procedures that can monitor, assess and 
warn of impending crises in the vicinity of NATO territory or beyond, to provide strategic 
warning to decision-makers in a timely and effective manner.  SACEUR, in carrying out 
the responsibilities of monitoring, assessing and warning of impending crisis within the 
AOR and beyond, conducts horizon scanning, information/knowledge management and 
knowledge development (KD) to facilitate detection of potential crises further in advance 
and the development of situational awareness (SA) and understanding of emerging 
crises for the conduct of prudent preparatory and formal planning activities. 

d. Understanding.   

(1) Within a military context, understanding is the perception and interpretation 
of a particular situation in order to provide the context, insight and foresight 
required for effective decision-making3.  This includes answering the main 
questions of who, what, where, when, why and how to provide the context and 
narrative of events.  In turn, this informs when the application of military power 
may be necessary to achieve strategic objectives or when its use should be 
avoided, such as when political or diplomatic means, in consultation with others, 

                                                
1 MC 0053-4, 12 Apr 10. 
2 ACO Directive (AD) 65-11 (NR) - Standing Policy and Procedures for Intelligence Production Management, Mar 13. 
3 AJP-2 (A) - Allied Joint Intelligence, Counter Intelligence and Security Doctrine, Ratification Draft.  
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may achieve the same ends.   

(2) Understanding flows from developing a detailed perspective of an actor, 
group, environment or situation.  Building an ‘enhanced’ understanding, necessary 
for operations planning, takes time and, therefore, it may not be immediately 
available at the moment of emergence of a potential crisis.  This highlights the 
importance of horizon scanning activities, and the necessity for prompt direction to 
focus on emerging crises of relevance to the Alliance.  Also, as a crisis situation 
continues to evolve, development of an understanding of it is an on-going process, 
with the need for continuous holistic re-evaluation of developments of potential 
challenges to NATO and its security interests. 

(3) Developing a holistic understanding of a crisis is by its very nature, a multi-
agency and multisource process, which requires drawing on all available NATO 
and non-NATO expertise (both military and non-military).  A sufficiently broad, 
inclusive, flexible and adaptive approach needs to be taken to accommodate a 
wide range of experts, both within and external to the formal NATO structure. 
Such experts may provide the necessary subject matter expertise to understand 
the possible operating environment.  

(4) Understanding of an emerging crisis is built over time including horizon 
scanning, development of initial SA and throughout the Operations Planning 
Process (OPP).  The development and sharing of understanding is further 
enhanced through information/knowledge management, KD and stakeholder 
engagement capabilities.   

e. Knowledge Development.   

(1) Knowledge is the meaning rendered from data and information, using the 
skills acquired through experience or education, that contributes to the theoretical 
or practical understanding of a subject.  Iteratively applied, the KD process 
converts basic data to more usable information, information to awareness (what is 
happening) and awareness to understanding (why it is happening).  This 
contributes to the preparation for and execution of NATO’s missions by providing 
higher levels of awareness and understanding that can support NATO senior 
military leaders and political officials in their political-military, strategic and 
operational level decision-making processes. 

(2) In general, KD is a proactive, collaborative and iterative process, carried 
out at all levels of ACO, and contributed to by all functional and special staff.  
While some functional areas (e.g. Intelligence) have their own internal processes, 
their output contributes to the overall knowledge requirements of their 
headquarters and ACO.   

(3) While the structure and processes of each headquarters may be unique, 
ideally all those involved in NATO planning and operations would have some 
resident civil expertise and additional mechanisms to obtain further specialist 
advice when required.  Drawing on NATO and non-NATO entities, these subject 
matter experts (SMEs) would apply regional and thematic (political, economic, 
social, information and infrastructure) expertise towards the development of 
contextual understanding of external actors in crisis or current operation situations 
especially as they impact Alliance interests.   
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f. Stakeholder Engagement.  Due to the nature of modern crises, crisis prevention 
and crisis management efforts demand a comprehensive approach by many 
stakeholders.  Through established mechanisms (especially in the early stages of a 
crisis) or devolved authorities, appropriate engagement with relevant stakeholders, for 
the horizon scanning or OPP activities being conducted, will facilitate development and 
maintenance of a holistic understanding of an emerging crisis of interest to NATO.  As 
there is a risk of inadvertent, damaging impact from ad hoc or casual communication with 
other actors, there is a need for a more structured and considered approach to 
stakeholder engagement.  

2-2. Information Management for Crises and Operations.  

a. Information Management (IM) is a discipline that directs and supports the handling 
of information throughout its life-cycle ensuring it is the right information in the right form 
and of adequate quality to satisfy the demands of an organisation.  The NATO 
Information Management Policy (NIMP)4 establishes a framework to ensure that 
information is handled effectively, efficiently and securely in order to serve the interests 
of NATO.  This includes managing all aspects of information throughout its life-cycle.  
Within this policy, the term ‘information’ is used to embrace all information, including 
related data, required in support of NATO’s missions, whether such information 
originates in NATO civil or military bodies or is received from member nations or non-
NATO sources.  Such information, and the media and resources used to record and 
process it, shall be managed in accordance with the NIMP and other relevant NATO 
agreements and legal obligations.  

b. The efficient and effective management of information and knowledge is a critical 
success factor for achieving NATO’s goals and objectives.  The principles and objectives 
of the NIMP, as directed in the Primary Directive on Information Management (PDIM), 
are to be applied in all ACO endeavours in the planning and conduct of tasks and 
activities under NATO’s crisis management and operations planning processes, as well 
as in the conduct of operations.  

2-3. Horizon Scanning. 

a. Horizon scanning5 is a collaborative effort drawing on all NATO political and 
military capabilities at all levels to assess potential risks and threats to NATO’s security 
interests.  Within ACO, horizon scanning should provide SACEUR with timely, accurate, 
relevant, predictive and wide-ranging contextualised information and intelligence, to help 
prevent strategic surprise and deliver a decision advantage to NATO political-military 
authorities.  Throughout, SACEUR will draw on advice from his military commanders, 
including those who may be given specific responsibilities for monitoring an AOI.  

b. Specifically, a horizon scanning capability should: 

(1) Enable crisis identification within designated AOI by continuously 
monitoring the security environment.  SACEUR has responsibility for AOI beyond 
NATO's territory in which NATO commanders monitor and analyse regional 

                                                
4 C-M(2007)0118, The NATO Information Management Policy, 28 Jan 08. 
5 Strategic Concept, Lisbon.  “NATO will continually monitor and analyse the international environment to anticipate crises and, where 
appropriate, take active steps to prevent them from becoming larger conflicts.” 
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instabilities, military capabilities, and transnational issues6 that include military 
aspects, in order to identify their potential military consequences which may 
directly or indirectly influence NATO's security interests.    

(2) Establish, maintain and, as appropriate, share an initial perception of 
emerging crisis situations relevant to NATO’s security interests.   

(3) Understand transnational issues of interest to the Alliance.  In reviewing the 
global geo-political situation and transnational issues, in terms of possible threats 
and risks to NATO security interests, the following should be considered: 

(a) Threats or acts of armed attack or aggression. 

(b) Proliferation and delivery of weapons of mass destruction. 

(c) International terrorism/extremism. 

(d) Instability from failed and failing states. 

(e) Environmental and humanitarian disaster. 

(f) Security of vital resources. 

(g) Organised/Transnational crime, for example human trafficking and 
narcotics. 

(h) Hostile information activities and propaganda directed at NATO. 

(i) Cyber threats. 

(4) Maintain a matrix of potential crisis regions/countries (and related relevant 
actors) not addressed in the NIWS or Potential Crisis Update List (PCUL).  This 
matrix should be based on factors derived from NATO policy and command 
guidance; it should also provide a methodology to reduce the range of possibilities 
and ensure their relevance to NATO.    

(5) Take maximum advantage of non-NATO expertise, including assessments, 
analysis and networks of experts, as authorised.  

(6) Contribute to identifying and defining SACEUR’s AOI.  Taking account of 
the prevailing geo-political situation, SACEUR may designate AOI for approval by 
the Military Committee (MC) or the North Atlantic Council (NAC)/Operations Policy 
Committee (OPC). 

(7) Identify indications and warnings.  Indications and warnings may be 
identified and reported by NATO operations centres monitoring an AOI, as well as 
by nations.  They are shared and assessed using the NIWS, which is designed to 
share information and assessments from nations, NATO Headquarters (NATO 
HQ) and ACO to provide early warning of any developing threat, risk or concern 

                                                
6 Transnational issues, which include military aspects, encompass activities such as: terrorism/extremism; proliferation and delivery of weapons 
of mass destruction; malicious cyber activities; military technological developments; and the military use of space. 
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that could impact on NATO security interests.   

(8) Continuously review SACEUR’s AOR/AOI for changing trends. 

(9) Continuously review warning problems (WPs) and indicators and identify 
new WPs for inclusion in the NIWS or raise as ‘problems’ in the PCUL7. 

2-4. Situational Awareness. 

a.  Situational Awareness (SA)8 is the human perception of all available elements of 
information in relation to a specific situation that allows for a more holistic and informed 
interpretation of reality.  SA contributes to all phases of the process by providing a 
holistic understanding of the environment.   

b. Levels of Situational Awareness.  Different levels of SA9, perception, 
comprehension and projection, reflect the range of contextual understanding to support 
decision-making. 

(1) Perception involves the processes of monitoring, indicator detection, and 
simple recognition leading to an awareness of multiple situational elements 
(objects, events, people, systems, environmental factors) and their current states 
(locations, conditions, modes, actions) to provide an initial awareness of the 
environment. 

(2) Comprehension requires integrating this information to understand how it 
will impact upon goals and objectives.  This includes developing an initial 
understanding of the AOI as it pertains to NATO. 

(3) Projection involves the ability to make assessments as to the range of 
possible outcomes that potential actions may have within the engagement space 
or operational environment leading to a more enhanced understanding.  This is 
achieved through building knowledge on the status, dynamics and interrelations of 
the elements and more detailed comprehension of the situation and then 
extrapolating this information forward in time to provide estimates of how it could 
affect future states of a potential AOI. 

 

                                                
7 AD 65/11 - ACO Standing Policy and Procedures for Intelligence Production Management, 13 Mar 13.�
8 Pre-doctrinal Bi-SC Knowledge Development Handbook, 09 Feb 11. 
9 With consideration to Endsley, Mica, “Towards a Theory of Situation Awareness in Dynamic Systems”, Human Factors, 1995, Figure 1 p. 35, 
and pages 35-40. 
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Figure 2.1 - Situational Awareness Main Activities 

c. Develop Initial Situational Awareness of the AOI.  

(1) Appreciate the Nature of Threats, Challenges and Trends.  All available 
information and intelligence related to the AOI should be reviewed to provide an 
initial view of the potential scale and scope of threats and challenges to NATO’s 
stated security interests from the emerging crisis.  This should include identifying 
indicators to be monitored over time to establish trends.  

(2) Identify the Main Actors in the Area.  Typically there will be a variety of 
state and non-state actors, including potential adversaries, partners and others, 
whose actions and influences contribute to or mitigate potential risks or threats to 
NATO’s interests in the area.  Each actor has its own interests and acts in pursuit 
of those interests in accordance with their capabilities and motivation.  These 
actors can be viewed as systems, comprised of different elements that interact in 
accordance with their attributes with other systems to influence their behaviour in 
pursuit of their interests.  Their actions will also create effects that may have other 
consequences.  Actors may be: 

(a) Nation states and non-state entities. 

(b) Organisations including governmental, security forces, International 
Organisations (IOs), Non-Governmental Organisations (NGOs), and Private 
Volunteer Organisations (PVOs), as well as commercial enterprises and 
multinational corporations. 

(c) Groups including political interest groups, social power and influence 
groups, as well as different ethnic, religious, tribal or clan groups. 

(d) Individuals, including decision-makers, leaders, opinion leaders, and 
opinion formers. 

Once the main actors in an area are identified, contact should be initiated, if 
possible and authorised, with appropriate and relevant actors and trusted experts 
who can contribute to building understanding.  
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(3) Develop Encyclopaedic Information about Actors and Systems in the 
Area.  Drawing on information and intelligence provided by J2/KD, the NATO 
Intelligence Fusion Centre (NIFC) and other staff, planners ensure that their 
information and knowledge are at the appropriate level of granularity to support 
operations planning.   

d. Develop Information/Knowledge Requirements. 

(1) Determine Information/Knowledge Requirements10.  Based on the initial 
awareness of the situation and its potential for development, the staff determines 
specific requirements for information/knowledge to support the analysis and 
decision-making during the different phases of the OPP.  Some of these 
requirements may be generated through the identification of any Commander’s 
Critical Information Requirements (CCIRs) required at this point to support timely 
decision-making and their supporting Priority Intelligence Requirements (PIRs)11.  
These requirements, managed through the request for information process, may 
include further knowledge about the capabilities and behaviour of different actors, 
their relationships and influences, as well as key factors within the strategic 
environment.   

(2) Confirm or Develop other Information Sources.   KD elements must 
collect information and knowledge from all sources.  In addition, it is highly likely 
that international, governmental and non-governmental organisations are already 
engaged in the AOI.  They represent a potentially vast source of information and 
knowledge about different aspects of the area related to humanitarian assistance, 
development and reconstruction, including logistics, transportation and 
communications infrastructure.   

(3) Coordinate Requirements between Levels.  It is important that 
knowledge management (KM) elements at each level (i.e. strategic, operational 
and component) coordinate their knowledge requirements across all levels 
through liaison elements to make the best use of all available means in NATO. 

e. Acquire Information and Develop Knowledge about the Designated AOI.  

(1) General. 

(a) A product plan is developed to acquire and analyse the information 
necessary to generate the required knowledge to better understand the 
situation.  

(b) Different actors have their own internal dynamics and external 
linkages within one PMESII12 domain, or even crossing several domains.  It 
is possible to understand actors and resources that are linked as a system 

                                                
10 Knowledge Requirement - A specific need for understanding about a situation, a system, or an element of a system in order to make a 
decision. 
11 To satisfy PIRs, J2 staff initiate requests for intelligence through SHAPE to the NIFC as well as to nations in accordance with the NATO 
intelligence Collection and Coordination of Intelligence Requirements Management (CCIRM) process. 
12 PMESII – Political, Military, Economic, Social, Infrastructure, Information (e.g. Systems within the Engagement Space). The PMESII model is 
a way to explain the inter-related elements or domains of a complex operations environment. All analysis should integrate a gender perspective 
in line with the Bi-SC Directive 40-1, dated 08 Aug 12. Note that AD65-11 uses ‘PMESII plus’ which is described as PMESII, plus technological 
and environmental elements. 



 

2-8 

NATO UNCLASSIFIED 

or a system of systems with each having numerous distinct system 
elements.  Creating effects in one domain often influences conditions in 
another domain, system or system element.   

(c) Analysing the systems in an AOI can contribute to a more detailed 
understanding about the environment and the roles played by the different 
actors including any actions that have established the conditions that 
characterise the current situation and/or may influence its likely 
development.  

(2) Analyse AOI Systems.   

(a) Complex Adaptive Systems.  The complexity of a given situation 
depends on the number, composition and structure of the different systems 
and the ways they interact.  The structural complexity of a system is directly 
proportional to the number of related systems and system elements, while 
the system’s interactive complexity is related to the freedom of action of 
each individual part and the number of linkages among the components. 
Complex systems that are able to learn and adapt in response to their 
interaction with other systems and changes in the operational environment 
can be considered complex adaptive systems.  A system analysis will 
enhance the understanding of complex adaptive systems, as well as the 
nature of the problem, and supports the development of possible response 
options. 

(b) System Analysis.  A system analysis examines potential adversaries, 
friendly and neutral actors holistically as complex adaptive systems to 
understand their behaviour, capabilities and interaction within the 
operational environment.  This analysis will reveal strengths, weaknesses, 
vulnerabilities and other critical factors, including an actor’s capacity for 
adaptation, which provides insight into how they can be influenced.  The 
following are basic steps in the system analysis: 

1/ Analyse/update the composition of the system and identify 
essential subsystems and system elements in its PMESII aspects. 

2/ Identify system strengths and weaknesses.  This process will 
identify key system elements, which will assist centre of gravity 
determination, as well as its ability for adaptation during interaction 
with other systems. 

3/ Identify relations between system elements.  Next it is 
important to determine how key actors (individuals, groups and 
organisations) interact with each other and which interrelationships 
are particularly important.  Relationships between a system’s 
elements will influence its strengths and weaknesses as it interacts 
with other systems.  This will reveal potential vulnerabilities.  It is 
important to identify those vulnerabilities that have potential for 
exploitation.  Identify which system elements are associated with 
each system’s vulnerabilities.  Examining the key personalities, 
organisations, facilities, features and materiel associated with the 
vulnerable system elements should begin to reveal whether they 
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might be influenced by an action that could in turn create a desired 
effect on the system. 

(c) Influence Diagrams. Influence diagrams can be used to help 
visualise a systems relationships, including critical requirements, 
capabilities or vulnerabilities and can help appreciate where the behaviour 
of system elements can be influenced or affected in either a positive or 
negative way.  Such a visual representation helps in understanding 
situations that may be complex in terms of structure, interactivity and 
adaptation.  These diagrams can also depict objectives, criteria for success 
and decisive conditions, as appropriate.  An example of such a diagram is 
shown below in Figure 2.2.    

  

Figure 2.2 - Example Influence Diagram (TOPFAS) 

f. Establish and Share Common Situational Awareness. 

(1) Share Information, Knowledge and a Common Operating Picture.  
Establishing common SA may be achieved by drawing information from any 
number of sources and displaying it using a number of tools such as Joint 
Common Operational Picture13 (JCOP) or Tools for Operations Planning 
Functional Area Service (TOPFAS) as a medium for sharing information or 
collaborating on an agreed AOI.   

                                                
13 Note that NATO Common Operational Picture (NCOP) is in development to replace JCOP. 
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(2) Further Develop the Knowledge Base14.  KM elements will orchestrate 
the further acquisition of information about assigned AOIs.  These acquisition 
efforts require functional expertise from across the HQ as well as collaboration 
with external organizations to build up a repository of information, expertise and 
contacts about any given area and its main actors.  This repository of information 
must be accessible through shared work-spaces to support further analysis and 
planning.  Therefore, it is imperative that information about the area is collected, 
organised and stored in a manner that ensures that it can be managed and shared 
efficiently and effectively within the HQs, with other HQs and with relevant external 
actors, using common schemes.  

(3) Monitor the situation in area of interest.  The current operations centres 
will continuously monitor designated areas, paying close attention to CCIRs 
established by the operational commander and SACEUR.  They will be aware of 
the current activities of each actor in the area and will look for any changes that 
might impact the overall situation.  They may submit requests for information to fill 
gaps or gain a better understanding of the scope, scale and impact of changes on 
the overall situation. 

2-5. Knowledge Development Process. 

a. The KD process15 covers the acquisition, integration, analysis, and sharing of 
information and knowledge from relevant military and non-military sources.  It includes 
analysis of the relationships and interactions between systems and actors taking account 
of different PMESII and environmental factors to enable a Commander and staff to better 
understand the situation as well as the possible effects of Military, Political, Economic 
and Civil actions on different systems and actors.  The KD process supports horizon 
scanning activities and the entire OPP, including the planning and execution of 
operations, as well as periodic operations assessment.  

b. An effective ACO-wide KD process will contribute proactively to shared SA and an 
understanding of potential crises and conflict situations.  This supports timely and 
informed political and military authority decision-making, at all levels, and interaction with 
cooperating national and international actors by:   

(1) Improving understanding and ability to influence issues, which integrate into 
wider actions, events and third party activities that impact upon Alliance interests.  

(2) Avoiding the consequences of inappropriate engagement by ensuring 
relationships with non-NATO entities are within the bounds of NAC/MC direction, 
SACEUR’s TOR and command intent.  

(3) Allowing external organisations to develop effective relations with ACO. 

(4) The steps in the KD process are: 

                                                
14 The knowledge base is a collection of data, information, knowledge, expertise and established contacts that is distributed, inter-linked and 
standardised. 
15 To support the KD process, HQs at the Strategic level and below require capabilities to coordinate and prioritise requirements, draw together 
information/Intel from internal NATO and external sources, analyse it and make it available to decision makers and other relevant entities.  
Within the NATO Command Structure (NCS) the manner in which this will be accomplished is under review.  
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(a) Determine Knowledge Requirements.  Based on a review of the AOI 
and coordinated end user requirements, knowledge requirements can be 
determined.  This also involves the gathering and cataloguing of gaps in 
knowledge that derive from strategic, operational, and component ACO 
decision-making processes.  KM responsibilities in this step include 
coordinating who will satisfy specific knowledge requirements. 

(b) Develop Product Plan. Involves the development of a plan for 
developing a knowledge product and determining the sources or 
information and knowledge that will be required.  This will involve drawing 
on existing or developing new networks of SMEs internal and external to 
NATO, including a requirement to establish information sharing 
agreements.   

(c) Acquire Required Data and Information.  Based on the product plan, 
the designated lead acquires data and information from internal and 
external networks of SMEs to support generating the required knowledge 
product.   

(d) Generate Knowledge.  Involves collaborative activities, systems of 
system analysis, modelling or simulation to integrate and analyse 
information and intelligence, resulting in a knowledge product that satisfies 
one or more knowledge gaps.  

(e) Transfer Knowledge.  Involves activities to manage accessibility and 
establish permissions (Release and Disclosure Rules) for sharing 
knowledge products with the original requesting organization and other 
organizations, internal to NATO and external Non-NATO entities. 

Figure 2.3 - The Knowledge Development Process 
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(5) Feedback.  All of the above activities include an essential mechanism for 
receiving and acting on feedback.  This involves activities to collect and evaluate 
feedback received from knowledge product consumers and to take necessary 
actions to improve all aspects of the process.  

(6) Information and Knowledge Management.  An essential supporting element 
of the KD process, KM is a multi-disciplined approach to make the best use of 
information, insights and best practices, to facilitate the achievement of 
organisational goals.  KM, and its intrinsic component IM, is the means by which 
NATO organisations determine what knowledge is required, manage existing 
knowledge and identify knowledge gaps to be filled, including who will fill them 
(e.g. Civil Military Analysis16 (CMA)/Civil-Military Interaction (CMI)/Intel other).  It 
also includes managing the Knowledge Base (KB) which is a collection of data, 
information, expertise, established contacts and already developed knowledge 
that is distributed, inter-linked and standardised.  Managing the KB involves 
activities to care for the KB (governance, storage, assurance), enhance its 
capabilities, and purge out-dated or no longer required knowledge products. 

(7) KD requires close coordination with the Information Knowledge 
Management (IKM) staff to ensure effective and efficient acquisition and 
management of information within a HQ.  This requires clearly established 
procedures for:   

(a) Assigning information owners, authorities and responsibilities to all 
staff elements involved in the OPP. 

(b) Creating and managing shared information space where all relevant 
information, knowledge products and automated information displays can 
be pulled from NATO Secret and/or mission secret wide-area networks.  

(c) Sharing geo-spatial information using available core and functional 
services as well as establishing gateways to access national databases. 

(d) Archiving and sharing key authoritative documents including relevant 
NAC and other strategic level documents as well as other international 
actors’ documents. 

(e) Developing information capabilities and procedures to share relevant 
information/knowledge with non-NATO entities. 

 

                                                
16 An envisioned SHAPE structural entity, the CMA branch applies regional and thematic (primarily Political, Economic, and Social) expertise 
through research and analysis activities, in order to develop products contributing to SACEUR’s contextualized understanding of emerging and 
on-going crises and current operations especially as they impact Alliance interest. 
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3.  
CHAPTER 3 
STRATEGIC LEVEL  
3-1. Introduction. 

a. This chapter describes the strategic level operations planning process (OPP) 
carried out by Supreme Headquarters Allied Powers Europe (SHAPE), as guided by the 
Supreme Allied Commander Europe (SACEUR) direction and guidance.  It is designed to 
develop strategic products for consideration by NATO military and political authorities in 
order to support their decision-making on the strategic direction for NATO in response to 
a crisis within the framework of a comprehensive approach1.  The strategic OPP 
comprises six phases that are aligned with the NATO Crisis Management Process 
(NCMP), to harmonise the interface between SHAPE and NATO Headquarters (NATO 
HQ), as depicted in Figure 3.1.   

b. The process outlines the necessary interaction with the political-military level (i.e. 
NATO HQ) and collaboration with the operational level (e.g. Joint Headquarters (JHQ), 
Headquarters Allied Joint Force Command (HQ JFC), etc) for its efficient conduct.   

3-2. Strategic Process and Products.  

a. Within NATO's operations planning there is a clear division of responsibilities for 
initiation, development, endorsement, approval, execution, revision and cancellation of 
operations plans.  These responsibilities are divided between the North Atlantic Council 
(NAC), the Military Committee (MC), SACEUR and subordinate NATO Commanders.  
The NAC is the highest political authority within the Alliance and as such is responsible 
for the initiation and approval of all strategic operations plans developed in response to 
an actual or developing crisis.  The MC is the senior military authority in NATO and is 
responsible to the Council for the overall conduct of the military affairs of the Alliance.  It 
is the primary source of military advice to the Council and the Secretary General 
(SECGEN).  

b. In accordance with the NCMP, the following NAC decisions drive the activities at 
the strategic level:  

(1) To initiate a comprehensive Political-Military Estimate2 (PME), including: 

(a) A formal analysis of a potential crisis, including the tasking of the 
development of a SACEUR’s Strategic Assessment (SSA). 

(b) Strategic response options, including the tasking of the development 
of Military Response Options (MROs). 

(2) To initiate operations planning by issuing a NAC Initiating Directive (NID). 

                                                
1 Comprehensive approach can be described as a means to enhance a complementary, compatible response to crisis by all relevant actors. 
2 The PME spans Phase 2 (Assessment) and Phase 3 (Response Options) of the NCMP. 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
3-2  

 
NATO UNCLASSIFIED 

(3) To approve strategic concept of operations (CONOPS) and operation plans 
(OPLANs). 

(4) To initiate activation of forces in preparation for deployment by issuing a 
NAC Force Activation Directive (FAD). 

(5) To execute an operation by issuing a NAC Execution Directive (NED). 

(6) To conduct Periodic Mission Reviews (PMRs) by tasking SACEUR to 
provide strategic operations assessments of progress towards achieving NATO 
strategic objectives and their contribution to achievement of the desired NATO end 
state. 

(7) To revise strategic aspects of an ongoing operation by tasking SACEUR to 
provide a strategic assessment and possible military options for the adaptation of 
operations (including the NATO end state and strategic-level objectives) according 
to strategic and operational conditions. 

(8) To plan for transition and termination of military operations by following 
normal procedures. 

c. The phases of the strategic OPP, as shown in Figure 3.1, are specifically designed 
to develop strategic assessments, planning products, directives and orders, in support of 
the NCMP, required by the political-military and operational levels.  The processes and 
products for each phase are described in the following sections of this chapter. 

d. Each situation for which the OPP is used is different.  The process and templates 
presented in this chapter are a capture of best practice; they suit well a timely and 
systematic movement by the NAC through the process from one phase to another.  With 
appropriate training, they can be used effectively as a guide3 to develop appropriate 
strategic level operations planning products to support each situation.   

                                                
3 Other documents can assist functional experts with their contribution to the development of strategic operations planning products, such as 
Functional Planning Guides (FPG) as described in MC133/4 ‘NATO’s Operations Planning’ (e.g. the Allied Command Operations (ACO) 
Functional Planning Guide – Logistics (currently a draft)).  
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3-3. Organisation for Strategic Planning and Direction. 

a. Appropriate cross-functional bodies within SHAPE provide the basis for 
collaboration and synchronisation of activities with the political-military and operational 
levels as well as with Nations and non-NATO organisations.  These cross functional 
bodies also facilitate the seamless transition between planning and execution to ensure 
continuity in situational awareness and knowledge development (KD) over time.  The 
principal elements involved in crisis response operations at SHAPE are: 

(1) The Crisis and Operations Panel (COP).  

(a) The purpose of the COP is facilitate the provision of SACEUR 
direction and guidance to the SHAPE staff, for effective SHAPE 
management of the military aspects of crises and Alliance operations in a 
proactive, comprehensive manner.   

(b) Chaired by SACEUR or another member of the Command Group 
(CG) (i.e. Deputy SACEUR (DSACEUR) or the Chief of Staff (COS)), the 
COP is composed of the Vice-Chief of Staff (VCOS), the Deputy Chiefs of 
Staff (DCOS) and several key advisors including the Director Special 
Operations, Strategic and International Affairs Advisor (SIA), Legal Advisor 
(LEGAD), Strategic Communications Advisor and Civil Actors Advisor 
(CIVAD).  Other advisors can also be included as required (e.g. Gender 
Advisor (GENAD), Medical Advisor, Provost Marshal and Public Affairs 
(PA)).    

(2) The Comprehensive Crisis and Operations Management Centre. The 
Comprehensive Crisis and Operations Management Centre (CCOMC) is the focal 
point for crisis and operations management at SHAPE.  Its processes facilitate 
comprehensive planning and solutions, through the flexible and scalable cross-
functional ‘whole of SHAPE’ approach.   

(3) The Response Direction Group.  The Response Direction Group (RDG) is 
a cross-functional staff organization activated in SHAPE, under an Assistant Chief 
of Staff (ACOS) J5 lead, for all aspects of crisis response planning deliverables. 

(4) The Staff elements.  All SHAPE Divisions support the CCOMC and, when 
assembled, the RDG to contribute to the strategic level process, which may also 
include parallel functional processes that feed into it.  The following are examples 
of some of SHAPE staff elements and roles during the conduct of the OPP: 

(a) J2 is responsible for directing and managing the intelligence 
production to satisfy SACEUR’s Prioritized Intelligence Requirements (PIR).  
J2 coordinates and directs intelligence production across the Allied 
Command Operations (ACO) Intelligence Organizations (e.g. HQ JFCs, 
Single Service Commands4 (SSC), Joint Task Force Headquarters (JTF 

                                                
4 Single Service Commands as described in MC0324/3 (11 Dec 12) are Headquarters Allied Land Command (HQ LANDCOM), Headquarters 
Allied Maritime Command (HQ MARCOM) and Headquarters Allied Air Command (HQ AIRCOM). 
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HQ), etc) and the NATO Intelligence and Fusion Centre (NIFC)5, and 
coordinates intelligence with IMS Intelligence and Allied Command 
Transformation (ACT) as necessary.   

(b) Civil-Military Interaction (CMI).  The J9 CMI branch provides a 
strategic engagement and outreach capability, primarily composed of 
civilian experts in specific domains including Non-Governmental 
Organisations (NGOs) and International Organisations (IOs), Development, 
Stabilization & Reconstruction, Humanitarian, Rule of Law and 
Governance.  It is responsible for coordinating with cooperating civilian 
organisations and for developing awareness and contextualised 
understanding of non-military aspects of the situation including the activities 
of international, non-governmental and governmental organisations in the 
area of interest.   

(c) Civil-Military Analysis (CMA).  The CMA branch applies regional 
and thematic (primarily Political, Economic and Social) expertise, including 
to research and analysis activities, in support of the development of the 
contextual understanding of emerging crises and ongoing operations, 
especially with regard to how they may impact Alliance interests. 

(d) Knowledge Development Direction (KDD) Section.  An essential 
element of the KD process is Knowledge Management (KM) which is a 
multi-disciplined approach to achieve organization objectives making best 
use of information, insights and best practice.  At the strategic level a KDD 
Section will be responsible for managing both SACEUR and ACO overall 
knowledge priorities and requirements, and ACO’s knowledge base.  It will 
direct information gathering and knowledge development across ACO and 
establish formats, procedures and standards to maintain accessibility, 
currency and accuracy. 

(e) Strategic Communications Staff.  The SHAPE Chief Strategic 
Communications and staff are responsible for: maintaining awareness of 
conditions in the strategic environment; co-ordinating timely engagement 
with NATO HQ; and ensuring that Strategic Communications (StratCom) 
and influence activities and effects are considered and ultimately co-
ordinated in all aspects of the planning and execution of an operation. 
StratCom staff are guided by the political-military discussions, and direction 
and guidance of NATO HQ staffs; they will routinely consult and collaborate 
with subject matter experts (SMEs) from across the functional and advisory 
staffs to ensure comprehensive guidance and analysis is formulated.   

                                                
5 The NIFC is a multi-national intelligence organisation with intelligence analysts from participating member nations.  It provides SACEUR with 
timely, actionable, intelligence in support of the planning and execution of operations.  The NIFC produces baseline intelligence, including 
encyclopaedic information, analysis products, target products, orders of battle, and assessments, as tasked by SHAPE J2. 
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3-4. External Coordination. 

a. To facilitate the conduct of the OPP, SHAPE will liaise and/or coordinate, as 
appropriate and approved, with external organisations and bodies, such as NATO HQ, 
subordinate commands including the nominated JHQ, NATO agencies and other relevant 
international actors. 

(1) NATO HQ.  The following are examples of some of the NATO HQ bodies 
with whom SHAPE, at an appropriate level, may interact during the OPP, due to 
their political-military crisis management responsibilities. 

(a) Strategic Analysis Capability (SAC).  The SAC will help provide 
the SECGEN and the Chairman of the MC with timely and comprehensive 
analysis of potential and emerging crises that may affect NATO, to support 
their possible consideration and/or discussion by Allies.  In addition the 
SAC will provide an "interface" role between the intellectual, policy, and 
practical aspects of possible emerging challenges and NATO's crisis 
management structures and processes. 

(b) Crisis Management Task Force (CMTF).  A CMTF, composed of 
designated representatives from the IS and the IMS, may be activated by 
the SECGEN.  It provides an executive level forum for cross-functional staff 
coordination at the political-military level within NATO. 

(c) IS Division of Political Affairs and Security Policy (PASP).  
PASP provides a source of information and contacts related to regional, 
economic and security affairs, and relations with other IOs and Partner 
countries including: Euro-Atlantic Partnership Council (EAPC) and 
Enlargement Policy; Multilateral Policy, especially with the United Nations 
(UN), European Union (EU) and the World Bank; Russia and Ukraine 
Relations; Partnership for Peace (PfP); Regional Affairs and the 
Mediterranean Dialogue (MD); Conventional Arms Control Policy; Defence 
and Security Economics; and political aspects of non-proliferation and arms 
control. 

(d) Civil-Military Planning and Support (CMPS) Section.  The CMPS 
Section maintains: a Comprehensive Approach Specialist Support 
(COMPASS) database of national civil experts in the political, stabilization 
and reconstruction and media fields; and a roster of other civil experts from 
business/industry and governments/administrations of Member and/or 
Partner countries with expertise in areas such as: Movement and 
Transportation (air/land/sea); Chemical, Biological, Radiological and 
Nuclear (CBRN), Weapons of Mass Destruction (WMD); Public Health; 
Critical Infrastructure; Energy Security; Civil Communications; Food and 
Agriculture, Missile Defence; and Industry6. 

                                                
6 See ACO Directive 80-90 ‘Allied Command Operations – Access to Civil (Civil Emergency Planning) Expertise’. 
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(e) Euro-Atlantic Disaster Response Coordination Centre 
(EADRCC).  In the event of a natural or technological disaster, including a 
CBRN incident, the EADRCC will be responsible for coordinating, in close 
consultation with UNOCHA and the stricken nation, the response of EAPC 
Countries to a disaster occurring within the EAPC geographical area.  This 
coordination work includes MD and Istanbul Cooperation Initiative (ICI) 
countries and partners across the globe, as appropriate.  The EADRCC can 
also respond to requests from nations where NATO is engaged militarily.  

(f) NATO HQ StratCom.  StratCom falls under the direct authority of 
SECGEN and the NAC. There are several elements within NATO HQ that 
enable and support development of StratCom, providing information, 
contacts, analysis, trends and guidance related to the international, regional 
and local information environments, including those of NATO members, 
partners and external organisations.  These elements include: 

1/ Private Office of the SECGEN (StratCom Advisor to the 
SECGEN). 

2/ Public Diplomacy Division (StratCom Cell). 

3/ NATO Spokesperson. 

4/ NATO StratCom Policy Board (SCPB).  A standing SCPB has 
been established to act on behalf of SECGEN and the NAC in 
accordance with the NATO StratCom policy, under the direction of 
Assistant Secretary General Public Diplomacy Division (ASG PDD).    

5/ IMS (StratCom and PA Advisor and Information Operations 
(InfoOps) Staff Officer). 

6/ NATO Media Operations Centre. 
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PHASE 1 - INITIAL SITUATIONAL AWARENESS OF A POTENTIAL/ACTUAL 
CRISIS 

Section 1 - General 
3-5. Introduction. 

a. Purpose.  The NCMP is initiated once there are indications that suggest that there 
is an emerging crisis that may affect NATO’s security interests.  These indications could 
come from the NATO Intelligence and Warning System (NIWS), Allies, SACEUR or other 
sources.  At the strategic level, the purpose of Phase 1 - Initial Situational Awareness of 
a Potential/Actual Crisis is to assist with the identification of relevant emerging crises, 
and to support NAC and/or NATO HQ staff in their NCMP Phase 1 activities.   

b. Overview.  Phase 1 activities are managed by the CCOMC.  They normally begin 
when their horizon scanning activities identify an emerging potential/actual crisis that may 
have implications to NATO’s security interests.  On direction from the COP, the issue 
may be returned back to a CCOMC scanning activity, the CCOMC may build an initial 
understanding of and monitor the crisis and/or conduct an initial estimation of the crisis 
and its possible implications to NATO, and/or it can elevated to NATO HQ.  In addition, 
SHAPE may also support NATO HQ staff, as appropriate and directed, with the 
development of any initial advice.   

c. There may be multiple emerging crises under analysis at any one time.  SACEUR 
and the COP will continue to be updated on any Phase 1 activities for a given emerging 
crisis and provide direction as required, including when continued Phase 1 activities are 
no longer required.   

d. Prerequisites.  Phase 1 activities will normally be directed in response to 
indications of an emerging potential/actual crisis from the CCOMC horizon scanning 
process.   

e. Main Activities.  The main activities of Phase 1 are depicted in Figure 3.2 

f. Desired Outcome of this Phase.  The desired outcomes of Phase 1 are: 

(1) Appropriate indications and warnings and initial appreciation of relevant 
emerging crises are provided to SACEUR and, if SACEUR decides, the NAC, in a 
timely fashion. 

(2) An initial understanding of an emerging crisis is developed, which can be 
shared7 for collaborative situational awareness when authorized. 

(3) An initial estimation of the emerging crisis is developed, to include an 
appreciation of the nature of the problem and the possible implications for NATO. 

                                                
7 Tools for Operations Planning Functional Areas Services (TOPFAS) Systems Analysis Tool (SAT) provides a mechanism to capture and share 
information and analysis of the crisis; in Phase 1, consideration should be given to establishing a SAT database to assist collaboration and use 
of TOPFAS throughout the strategic OPP. 
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(4) When requested, appropriate SHAPE support, as directed, is provided to 
NATO HQ International Staff (IS)/International Military Staff (IMS) staff. 

(5) Appropriate analysis is performed, as directed, to inform the development 
of SACEUR’s strategic military advice (SMA). 

(6) Prompt return to horizon scanning activities for emerging crises not deemed 
relevant. 

Figure 3.2 - Initial Situational Awareness of a Potential/Actual Crisis 

g. Organisation, Roles and Responsibilities.   

(1) CCOMC.   As directed by the COP, the DCCOMC is responsible for leading 
the cross-functional effort for the conduct of Phase 1 activities and raising to 
SACEUR/COP those emerging crises with potential impact to NATO’s security 
interests.  The CCOMC is ‘supported’, as approved, by all SHAPE directorates 
and Special Staff, including through the provision of information, intelligence and 
knowledge (e.g. J2 Ops (including NIFC as tasked by J2), CMA, CMI, Cyber 
Defence (CD), etc). 
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h. External Coordination.  Phase 1 activities at the strategic level are facilitated by 
liaison and coordination with a variety of external entities, authorized and appropriate for 
the emerging crisis under investigation. These may include but are not limited to the 
following: 

(1) NATO HQ.  On behalf of IMS Director Intelligence, the Warning Secretariat 
is the manager and focal point for the NIWS, which is the Alliances’ strategic 
indicator-based system to provide warning to decision-makers of any developing 
threat, potential threat, risk or concern that could impact on NATO’s security 
interests.  As indications and warnings begin to indicate a potential emerging crisis 
of interest to NATO, the IS and IMS staff will develop an initial analysis of the 
situation for the SECGEN.  Liaison and coordination with some or all or the 
following NATO HQ entities may be required during Phase 1: SAC, CMTF, IS 
(PASP), CMPS, EADRCC, and elements that enable and support StratCom 
development. 

(2) JHQ8.  Intelligence and knowledge for specific areas of interest will be 
developed in collaboration with JHQs, using common procedures for developing 
and sharing information9.  As authorized, the CCOMC will collaborate with JHQ 
staff in their analysis of the emerging crisis.  

(3) Other Relevant International Actors.  Within a comprehensive approach, 
SHAPE and other HQs may require specific authorisation to coordinate directly 
with other IOs, such as the UN, EU, or International Committee of the Red Cross 
(ICRC).  With guidance from the COP, and using existing authorities or 
mechanisms (e.g. CIVAD, NATO HQ IS(PASP), open source information), the 
CCOMC will increase their understanding of the emerging crisis, and its potential 
implications for NATO through information available through other relevant 
international actors, if appropriate. 

                                                
8 Normally, unless a NATO Force Structure Joint Headquarters (NFS JHQ) has been generated following deployment of a HQ JFC (as a JTF 
HQ) and assigned specific responsibilities, the HQ interacting with SHAPE during Phase 1 activities would be a HQ JFC, AIRCOM or 
MARCOM. 
9 Such as AD-65-11 - ACO Standing Policy And Procedures For Intelligence Production Management. 
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Section 2 - Process 

3-6. Appreciate Indication of a Potential/Actual Crisis.  

a. Indications of an emerging crisis, which may affect NATO’s security interests, are 
identified by the CCOMC; they can come: as result of horizon scanning, as an 
appreciation of an on-going operation, as Indications and Warnings from the NIWS10, or 
directly from Allies or other sources.   

(1) The source of the initial indications of the emerging crisis, the urgency of 
the situation and the magnitude of the possible impact to NATO’s interests are to 
be considered when determining what strategic Phase 1 activities are appropriate.    

(2) Emerging crises that may have an impact on NATO interests are of course 
by nature very politically sensitive; staff need to continually balance the need to 
develop an understanding of an issue and be prepared for possible subsequent 
phases against the possible ramifications of exposing NATO concern before Allies 
have agreed. 

(3) As appropriate, consideration should also be given to discussing the issue 
with the relevant NATO HQ staff at an appropriate level, including early 
coordination with the NATO HQ SITCEN, SAC and relevant staff in the operations 
divisions of the IS and IMS.   

b. COP.  The COP will provide guidance and direction for the conduct of strategic 
Phase 1 activities for the possible emerging crisis, to include: 

(1) The submission of indications and warning of an emerging crisis to NATO 
HQ, with potential impact to NATO’s security interests, including initial military 
considerations, as appropriate.  If at this point the IS/IMS develops an initial 
analysis for the SECGEN of the emerging crisis, the CCOMC would coordinate 
any SHAPE efforts to support as required.  

(2) The necessity for no additional action.  The COP would then direct CCOMC 
to return to scanning. 

(3) The necessity to conduct additional Phase 1 activities, including to direct 
the CCOMC: 

(a) To develop an initial understanding of, and monitor, the emerging 
crisis. 

(b) To conduct more detailed analysis to deepen the understanding of 
the emerging crisis and consider possible implications to NATO. 

Guidance may also be provided on authority for or restrictions on interaction with 
external actors.   

                                                
10 The NIWS is specifically designed to share information and assessments from nations, NATO HQ and ACO to provide early warning of any 
developing threat, risk or concern that could impact on NATO’s security interests. 
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c. As Phase 1 for a particular relevant emerging crisis may continue for a significant 
period of time, this step of Phase 1 will be repeated as necessary to inform, and seek 
direction and guidance from, the COP due a change in the situation, or as a result of 
NAC discussion of the issue and subsequent direction.  

3-7. Develop an Initial Understanding of, and Monitor, the Emerging Crisis. 

a. Develop Initial Understanding.  The CCOMC will develop an initial 
understanding of the emerging crisis, including the development of an initial system11 
perspective of the area of interest (e.g. across the PMESII12 domains), focusing on 
potential adversaries, friendly and neutral actors as well as other aspects of the 
engagement space relevant to the potential security risks and threats.  To assist the 
development of an initial understanding of the emerging crisis, the CCOMC will: 

(1) Widen Stakeholder Co-ordination.  As authorized and when appropriate, 
the CCOMC will: 

(a) Consult with external crisis identification community. 

(b) Deepen the involvement of the SHAPE staff (J-Staff, Special Staff, 
and CCOMC enablers).  The input from SIA, CIVAD, GENAD and LEGAD 
is especially important early in any analysis.  

(2) Appreciate Existing Information and Intelligence.  The CCOMC, and 
supporting directorates/divisions and Special Staff, will gather, collate, organize 
and analyse existing information and intelligence on the emerging crisis.   

(3) Identify Information, Intelligence and Knowledge Requirements.  
Following their initial appreciation of the existing information and intelligence, and 
whenever required throughout their analysis, the CCOMC will identify information, 
intelligence and knowledge requirements needed to improve their understanding 
of the emerging crisis. 

(a) Establish Commander’s Critical Information Requirements (CCIRs) 
for SACEUR.  The CCOMC determines SACEUR’s initial CCIRs which 
focus on understanding the scale, scope and timeframe of the risk or threat 
to NATO’s interests and how such a situation might be influenced by 
military and non-military means.   

(b) Establish SACEUR’s PIRs.  Based on its analysis of SACEUR’s 
CCIRs, SHAPE J2 is responsible for the development of SACEUR’s PIRs.  
PIRs for the area of interest provide the basis for tasking intelligence 
production within ACO as per ACO Directive 65-11.  PIRs also support 
collection and coordination of intelligence requirements management with 
NATO HQs and nations.   

                                                
11 A functionally, physically, and/or behaviourally related group of regularly interacting or interdependent elements forming a unified whole. 
(Proposed definition). 
12 PMESII – Political, Military, Economic, Social, Infrastructure, Information (e.g. Systems within the Engagement Space).  Through a regularly 
updated gender analysis (including social, cultural, economic, health etc. aspects) a gender perspective will become an integrated part of all six 
domains. 
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(c) Identify other Priority Information and Knowledge Requirements.  In 
many cases NATO intelligence may not be the most appropriate source or 
means for collecting information and developing knowledge.  Therefore, the 
CCOMC must identify those other priority information and knowledge 
requirements about the area of interest as a basis for collection/acquisition 
and management and engage with the appropriate staff or agencies (e.g. 
NATO HQ IS/IMS, CIVAD, GENAD, CMI, CD, CMA, non-NATO entities, 
etc).  

b. Monitor Emerging Crisis. 

(1) Maintain and Further Develop Initial Understanding.  The CCOMC will 
continue to maintain, and if time allows deepen, its understanding of the emerging 
crisis.  It will continue to, as appropriate, task or ask for the collection/acquisition of 
information/intelligence to fill the identified gaps.  As new information/intelligence 
becomes available, it will update SHAPE’s understanding of the emerging crisis, 
and its relevance to NATO’s interests.  To assist this activity, it will also continue, 
within delegated authority, to cultivate appropriate expertise to broaden their 
understanding of the crisis.   

(2) Monitor and Report.  The CCOMC will continue to evaluate if a threat to 
NATO’s security interests exists.  Periodically it will update the COP on the 
potential crisis under analysis, especially if the situation deteriorates and threatens 
NATO’s interests further.  

3-8. Initial Crisis Estimation. 

a. The COP may direct that the analysis of the crisis be deepened, especially 
regarding potential security implications for NATO.  The CCOMC would then conduct an 
initial estimation of the crisis, including analysing the nature of the problem, possible 
implications for NATO security, and, as appropriate, develop recommendations for 
submission to the COP.  Throughout this work, the CCOMC will continue to identify 
information, intelligence and knowledge requirements to fill shortfalls in understanding. 

(1) Characterise the Nature of the Problem.  The CCOMC will analyse: the 
nature, scale, scope and pace of the problem; the principle actors and their roles; 
and the international interests and engagement, including legal aspects and the 
information environment. 

(2) Determine Extent of Impact and Implications for NATO security.  The 
CCOMC will analyse the possible extent of the impact and implications for NATO 
by considering: 

(a) The urgency of any possible required response. 

(b) The assessments, goals and actions of relevant Partners and actors, 
using delegated approvals or through NATO HQ. 

(c) Any known international community or other actor response. 

(d) The potential risks and threats to the NATO. 
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(e) Possible future military roles for NATO. 

(f) The impact of the crisis/issue on other ongoing NATO operations.  

(3) Develop Recommendations.  Based on the understanding developed, the 
CCOMC makes recommendations to the COP on the need to advise NATO HQ of 
the emerging crisis, including military considerations for precautionary or 
preparatory activities.  These considerations, for example could include, a request 
to the NAC for authority to declare certain Crisis Response Measures (CRMs), 
while they consider the indications and warnings and decide if a move to NCMP 
Phase 2 is warranted. 
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PHASE 2 - STRATEGIC ASSESSMENT 

Section 1 - General 
3-9. Introduction. 

a. Purpose.  The purpose of Phase 2 - Strategic Assessment is to develop and 
coordinate SACEUR’s Strategic Assessment (SSA) of an emerging or potential crisis in 
support of the PME.  A strategic assessment may also be conducted for an on-going 
NATO operation as part of work leading to development of a revised OPLAN.   

b. Overview.   

(1) Phase 2 begins with a tasker13 for SACEUR to conduct a strategic 
assessment after the NAC formally decides to move into Phase 2 of the NCMP.  
This phase includes: formal activation of an RDG and nomination of a JHQ as 
required (through a Strategic Warning Order14); development of the SSA of the 
crisis; and coordination with NATO HQ, selected JHQ, ACO subordinate HQs and, 
as appropriate and authorized, external organisations.  In addition, the NAC 
decision to move into Phase 2 of the NCMP, which initiates the PME, may include 
guidance on and authorisation of CRMs 15 for declaration by SACEUR.  

(2)  Phase 2 ends with SACEUR’s submission of the SSA, which will form the 
basis of the NMA advice for NAC consideration.  SACEUR also may, in the SSA, 
recommend to the NAC to invoke the Fast-Track Decision Making (FTDM) 
process16.   

(3) Should time constraints dictate, the NAC may request that the SSA and the 
MROs are submitted at the same time.  If this is requested17, in addition to Phase 
2 details provided below, refer to Phase 3 of this chapter for details on the 
development of MROs. 

(4) Ideally, the CCOMC would have developed an initial understanding of the 
situation/emerging crisis and can transfer it to the RDG; this would aid the RDG’s 
work on the early portion of the Strategic Assessment process (e.g. developing a 
strategic appreciation of the crisis).  However, with a rapidly emerging crisis it is 
possible that there will have been little time for Phase 1 activities; in this instance 
the RDG will have to rapidly develop an initial understanding of the crisis, within 
the time available, to facilitate completion of the Strategic Assessment to meet MC 

                                                
13 The tasking would cover the NAC decision sheet that requests NMA advice; the tasking may provide additional guidance and other details 
such as timings for submission of the SSA . 
14 For illustrative format of a Strategic Warning Order see Annex B Appendix 1. 
15 Pre-authorised CRM measures are described in general and listed in Annex A to Chapter 3 of the NATO Crisis Response System Manual 
(NCRSM).  The NCRSM ‘recommends’ the NCMP Phases in which a pre-authorized CRM should be declared; however, unless the NAC 
provides restrictions on the declaration of certain pre-authorized CRMs, once they move the NCMP into Phase 2 SACEUR can declare any pre-
authorized CRMs when deemed necessary.  The NAC can also direct SACEUR to declare certain CRMs. 
16 For explanation of Fast Track Decision Making refer to Annex E of MC133/4 – NATO’s Operations Planning. 
17 While the urgency and suddenness of a crisis may lead to the approach of combining the SSA and MROs, this will generally require more 
detailed NAC guidance earlier (such as draft end state (or end state conditions) and objectives).  The importance of an early decision to stand 
up an RDG in developing situations and the provision of experienced liaisons (from both NATO HQ and the JHQ), especially in this case, cannot 
be understated.  
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and NAC timelines.  Following the submission of the SSA, the appreciation of the 
emerging crisis will need to be continually validated and deepened to support 
subsequent OPP phases. 

c. Prerequisites.  Phase 2 will start on SACEUR’s direction to develop a military 
assessment, following tasking from the NAC.   

d. Main Activities.  The main activities of Phase 2 are depicted in Figure 3.3. 

e. Desired Outcome of this Phase.  The desired outcomes of Phase 2 are: 

(1) A strategic warning order is issued to the selected JHQ and other 
appropriate ACO subordinate headquarters, as appropriate, to alert them to be 
prepared to support strategic operations planning.   

(2) The SSA, as a part of SMA, provides the NAC with: 

(a) A fundamental understanding of the nature of the crisis, including its 
key PMESII aspects.   

(b) An appreciation of the implications for NATO, including potential 
strategic risks and threats. 

(c) An appreciation of potential strategic ends, ways and means.  

(d) Military considerations relevant to the situation to inform the NAC on 
the applicability of the use of the NATO military instrument to assist with the 
situation resolution, including any recommendation for the use of the FTDM 
process, to assist them to develop the necessary direction for SACEUR to 
develop MROs, if they so decide. 
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Figure 3.3 - Strategic Assessment  

f. Organisation, Roles and Responsibilities.   

(1) CCOMC.  The CCOMC will transition relevant information, intelligence and 
knowledge to support the RDG, along with selected members who participated in 
the initial analysis of the emerging crisis.  The CCOMC will continue to monitor the 
crisis situation and provide information and intelligence to the RDG.  If a Strategic 
Assessment Team (SAT) is authorized to deploy, the CCOMC would establish 
reporting mechanisms and ensure coordinated interaction, especially with the 
RDG. 

(2) RDG.  The RDG is a task-organized, cross-functional team assembled to 
conduct the Strategic Assessment, under the lead of ACOS J5.  It will be 
supported by the CCOMC, all SHAPE directorates and Special Staff as required 
and approved.   
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g. External Coordination.  Subject to COP direction, SHAPE’s requirements for 
liaison and coordination during Phase 2, at an appropriate level, should be considered, 
including with:    

(1) JHQ (Joint Operations Planning Group18 (JOPG)).  The designated JHQ 
will typically be tasked to deploy a liaison element19 to SHAPE to assist the RDG 
with communication with the JOPG and the provision of coordinated operational 
input.  If the Operational Liaison and Reconnaissance Team (OLRT) deploys 
during Phase 2, the RDG may receive their reports and have the possibility of 
interaction with them through the JOPG. 

(2) NATO HQ.  Liaison and coordination with some or all or the following 
NATO HQ entities may be required: 

(a) IS/IMS.  A liaison element from NATO HQ (IS/IMS) may be 
requested to support the RDG to facilitate their appreciation of the current 
NATO HQ staff perspectives of the evolving situation.  It could include a 
CMPS liaison officer to advise on Civil Emergency Planning (CEP) aspects 
and, as required, representation from among IS Operations (IS(Ops)), IMS 
Plans and Policy (IMS (P&P)), and/or IMS Operations (IMS(Ops)).   

(b) CMTF.  The CMTF complements the lead committee’s role and, as 
directed by the NAC, facilitates coordination with the UN and other IOs 
regarding NATO’s contribution to a comprehensive approach, including to 
facilitate and/or conduct pre-operations planning consultations with 
international actor’s staffs.  As appropriate and if requested, SHAPE staff at 
an appropriate level may be approved to participate in the CMTF and in 
pre-operations planning consultations.  

(c) Operations Policy Committee (OPC).  The OPC or other 
committee assigned as ‘lead’ by the NAC would coordinate political-military 
crisis management advice.  As early as the PME, NCMP Phases 2 and 3, a 
Strategic Political-Military Plan20 (SPMP) may begin to take shape if 
deemed necessary. 

(d) Civil Emergency Planning Committee (CEPC).  The CEPC 
advises the NAC on the availability and effective utilisation of civil resources 
in an emerging crisis and facilitates the integration of civil support and 
advice on civil issues.  It ensures co-ordination in matters related to the co-
operation between NATO military and civil authorities and civil emergency 
preparedness.  It also advises on the need to consider specific measures of 
NATO Crisis Response System (NCRS).  

                                                
18 While JOPG is used throughout the COPD, operational level headquarters will have various names for their planning bodies. 
19 Ideally the JHQ liaison element will include an experienced operational level planner, familiar with the JOPG and planning processes of the 
JHQ they represent.  
20 Note – there is currently no standard format for a SPMP.  Each case is tailored to the specific requirement. 
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(e) EADRCC.  The EADRCC is mandated to respond to civil emergency 
situations in the Euro-Atlantic area, and to function as a clearing-house 
mechanism for the coordination of requests and offers of assistance.  

(3) Relevant NATO Agencies.  NATO Communication and Information 
Agency (NCIA), NATO Support Agency (NSPA), etc. 

(4) Other Relevant International Actors.  With guidance from the NAC, 
SACEUR and/or COP, and using existing authorities or mechanisms (e.g. CIVAD, 
NATO HQ IS (PASP), open source information), the CCOMC will increase their 
understanding of the emerging crisis, and its potential implications for NATO 
through information available through other relevant international actors, if 
appropriate (e.g. UN, the EU, the African Union, and relevant international, 
governmental (including gendarmerie/police organisations) and non-governmental 
organisations).   

Section 2 - Process 

3-10. Initiate SACEUR’s Strategic Assessment. 

a. Review NAC Decision Sheet and Relevant Tasking.  The RDG will review the 
tasking to determine any requirements for additional guidance and/or clarification.  It 
should be recognised from the outset whether this is an urgent situation requiring an 
immediate response or a developing situation requiring a more deliberate approach 
within the context of an overall strategy.  The review should focus on understanding: 

(1) The nature of the task21 and any guidance and direction22.   

(2) The time available. 

(3) The political aim, possible NATO role, desired NATO end state, or end 
state conditions, and strategic objectives23, if stated. 

(4) Potential military and non-military roles. 

(5) Requirements for clarification. 

(6) Requirements for external coordination. 

b. Determine Potential Requirements for Fast Track Decision-Making.  The RDG 
must immediately determine whether the situation requires an urgent response and 
deployment of rapid deployable forces, as articulated in a current, relevant contingency 

                                                
21 It is possible that the NAC may request MROs to be submitted along with the SSA.  If this is the case, the guidance provided in Phase 3 
‘Military Response Option Development’ should also be consulted.  
22 At this point there may be an initial NATO HQ IS/IMS analysis available, which can add some context to the NAC direction and guidance, or it 
can be used to assist development of the understanding of the crisis from a NATO HQ point of view. 
23 MC133/4 – NATO Operations Planning outlines military, non-military and supporting objectives at the NATO strategic level, where supporting 
objectives may be military or non-military in nature but must be achieved within means and capabilities.  At this stage however, any strategic 
objectives articulated may be more general in nature. 
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plan (CONPLAN)/generic CONPLAN.  If so, it may be that the NAC invoke the FTDM 
process24.  When the NAC decides that NATO should respond to the crisis, and that the 
FTDM process is required, it will issue political guidance and task SACEUR to urgently 
provide a strategic OPLAN and conduct specific enabling activities.  SHAPE will then, as 
early as possible, develop a strategic OPLAN based on the CONPLAN/generic 
CONPLAN as applicable, including a ‘draft’ Combined Joint Statement of Requirements25 
(CJSOR) with identified requirements and contributions.  

c. SACEUR's Initial Guidance.  SACEUR’s initial guidance will direct the RDG.  
ACOS J5 will, through the COP, inform SACEUR of: essential elements of the NAC 
Decision Sheet and any MC direction and guidance, the nature of the problem, the time 
available and should be prepared to advise on the following: 

(1) Preparation and/or deployment of a SAT26 and the need to request requisite 
authorities through CRMs. 

(2) The recommended JHQ27 to be involved in the strategic assessment 
process, including the requirement to prepare and/or deploy an OLRT, as 
required. 

(3) Requirements for external coordination. 

(4) Timings for review of the draft SSA. 

(5) Issues to be clarified. 

d. Review NATO Political Guidance and Policy Statements.  Given that most 
crises develop over time, it is likely that the NAC has developed a view and may have 
issued policy statements regarding a NATO position.  The RDG must quickly analyse 
NATO policies and declarations and other official statements by the NAC and the 
SECGEN, including the latest press releases, to review and understand NATO’s current 
position regarding the crisis and specific strategic issues. 

e. JHQ Selection.  A JHQ28 would be selected on the basis of geographic location of 
the crisis, NATO Response Force (NRF) responsibilities, current commitments or other 
relevant factors. 

                                                
24 See MC133/4 NATO’s Operations Planning or the NCRSM (2011) for further details on FTDM. 
25 A ‘draft’ CJSOR is the result of the Force Generation Conference and reflects nations’ force offers and details the proposed force package for 
the operation. 
26 The concept for deploying a SAT to the crisis area, when authorized by the NAC, to facilitate the completion of a strategic estimate for the 
crisis is nascent.  A Civil-Military Assessment and Liaison Team (CMALT) has also been used in the past, with co-leads (one representing the 
political-military level and one representing the strategic military level).  In the comprehensive environment, this may be the model for the future, 
vice a purely military team.  Limited in size, a SAT will be tailored to the particular crisis and may include operational level representation; the 
deployment of OLRT would have to be coordinated with any deployed or deploying SAT.  The deployment of a SAT may also require 
coordination with National Military Representatives.  It would always require arrangements with sponsors in the area, including the host nation 
and/or a national embassy.  The conduit from the RDG to the SAT would normally be through the CCOMC to ensure they retain full awareness. 
27 In most cases, the JHQ chosen early in the OPP would likely be the HQ JFC with NRF responsibilities; however, there are many options for 
C2 of NATO operations at the operational level.  It will not until MROs are developed and one selected by the NAC, with the initiation of planning 
and the promulgation of a NID, that it will be clear who is best positioned to command the operation.  This commander would normally develop 
the CONOPS and OPLAN but may not have been the designated JHQ or involved directly in the planning to that point.  Throughout planning, 
staff will have to be sensitive to this issue to mitigate early any possible issues to maximize planning efficiency and effectiveness.  
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f. Draft Warning Order.  The RDG will draft a Strategic Warning Order to the 
selected JHQ and other appropriate ACO subordinate commands.  It should cover issues 
such as key NAC and MC documents, a request for operational input during the planning 
process, provision of liaison elements to SHAPE, possible contribution to a SAT, 
preparation and/or deployment of an OLRT and proposals for CRM implementation.  The 
Warning Order will include the timeline for any products to be provided to SACEUR.  
Standing up a JOPG will be under the direction of the nominated COM JHQ.   

g. CRMs.  CRMs cover a wide range of military capabilities and provide various 
measures for planning, preparing and activating national capabilities to meet NATO 
operational requirements.   

(1) Guided by the NCRS SME, the functional SMEs of the RDG will review 
requirements for CRMs, based on the situation, and recommend selected 
measures for SACEUR approval, including, at an early stage, CRMs for the 
preparation and deployment of a SAT and/or an OLRT29.  In particular, the RDG 
should review CRMs including in the following subject areas30: 

A Manpower 

B Intelligence 

D         Force Protection 

E General Operations  

I Psychological Operations (PsyOps)  

L         CBRN Defence 

J Electronic Warfare 

K Meteorology/Oceanography 

M Logistics 

O Forces Readiness 

P Communications and Information Systems 

                                                                                                                                                                     
28 JHQ is used as a general term for any Headquarters that can be assigned as the operational command for an operation, reporting directly to 
SACEUR (SHAPE), and would thus lead the planning effort at the operational level (e.g. In garrison – HQ JFC; AIRCOM; MARCOM; NFS JHQ; 
or deployed – a JTF HQ).  The operational headquarters selected will have to be, or augmented to be, ‘sufficiently’ joint for the mission 
assigned. 
29 Depending on the situation, SHAPE may have already alerted the designated JHQ to prepare its OLRT for deployment or may have received 
a request for this authorisation from the JHQ.  Authorisation to prepare and deploy an OLRT is devolved to SACEUR by the NAC through CRMs 
and this authority may already have been provided, perhaps in a NAC Decision Sheet.  If not, the requirement to prepare and (in the future) 
deploy an OLRT should be considered by the RDG with CRMs requested accordingly.  Any guidance for tailoring the OLRT as well as its 
preparation and deployment should be developed by the RDG, especially the use of deployable CIS, arrangements for initial entry, coordination 
with host nation and public affairs/PsyOps. 
30 The NCRSM lists CRM ‘subject areas’ – see NCSRM Chapter 3 Section 1 paragraph 11; these letters are not to be confused with the 
CONOPS/OPLAN letters as outlined in Annex C to COPD V2.0. 
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Q        Critical infrastructure and Services 

S Public Affairs 

(2) SACEUR is authorized to declare a CRM once the declaration authority has 
been devolved.  When the NAC decides to initiate Phase 2 of the NCMP, the NAC 
Decision Sheet authorises SACEUR to declare any of the pre-authorised CRMs 
identified in Annex A to Chapter 3 of the NATO Crisis Response System Manual 
(NCRSM), subject to any limitations imposed by the NAC, without further 
consultation with, or requests being sent to, NATO HQ.  To declare other CRMs, 
SACEUR must request that the NAC devolve the declaration authority for each 
CRM.  The NAC can also direct SACEUR to declare a certain CRM.   

(3) The RDG functional SMEs will provide justification and rationale to support 
each recommendation they make for declaration of a CRM, or devolution of CRM 
declaration authority.  The JHQ may also submit requests for CRM declaration, 
which would be validated by the appropriate RDG functional SME.  Considerations 
for declaration of a CRM will be situation dependent, including whether a crisis is 
in its early or advanced stage.  The justification would normally include the 
following type of information: 

(a) The aim that the originator intends to achieve by the CRM 
declaration. 

(b) The implications of declaring the CRM(s). 

(c) The implications if the request or recommendation is not authorised. 

(d) An estimate, if possible, of the lead-time needed to implement a 
declaration. 

(e) Considerations for the desired area of applicability, like NATO 
territory, or parts thereof, or to the area of the crisis that is beyond NATO 
territory. 

(f) Any other factors. 

(4) Requests for devolution of declaration authority can be made to the NAC by 
SACEUR at any time.  Depending on the situation, the RDG can prepare 
recommendations on CRMs with the submission of the SSA or separately as the 
situation dictates.  The RDG needs to be proactive in recommending requests for 
the devolution of declaration authority to ensure that SACEUR has the requisite 
authorities, with additional NAC guidance as required, prior to the time they are 
needed. 
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(5) Once SACEUR has the appropriate declaration authority and decides to 
declare a certain CRM, a Declaration Message is issued; nations and JFCs, 
respond with an NCRS Implementation Report reflecting their implementation 
decisions.  Once implemented, SHAPE functional SMEs are responsible for 
monitoring31 and assessing the effectiveness and results of the implementation of 
declared CRMs; they also are responsible to recommend the cancellation of the 
implementation of a CRM when it is no longer required. 

(6) Throughout this process, the RDG NCRS SME provides advice on the use 
of CRMs, including for SACEUR, as required, through the RDG leadership.  The 
RDG NCRS SME also assists the CCOMC with: forwarding requests to the NAC 
for devolution of CRM declaration authority; and the administration of CRM 
messages and the use of the NATO Crisis Response Tracking Application32 
(NCRTA). 

h. Lessons Learned.  The RDG J7 SME should be tasked to begin to collate and 
analyse relevant lessons learned from previous operations in similar circumstances.  
Initial analysis will be factored into the analysis of strategic ends, ways and means, which 
is later in the SSA development process.  Lessons learned are available through the use 
of the NATO Lessons Learned Portal (NLLP) and NATO Lessons Learned Database 
(NLLDB), which are managed by the Joint Analysis and Lessons Learned Centre 
(JALLC).  The SHAPE historical office and JALLC can be consulted and asked to assist 
with historical analysis.   

3-11. Develop a Strategic Appreciation of the Crisis. 

a. Determine the Nature, Scale and Scope of the Problem.  The RDG reviews 
and updates the system perspective of the crisis developed in Phase 1.  The aim is to 
identify the main conditions in the current situation that the NAC has deemed or might 
deem to be unacceptable and the principal actors and factors contributing to the problem 
and its resolution (including the main international actors and their role in the crisis).  This 
analysis of the problem will continue to be refined, as necessary, as the strategic 
appreciation of the crisis matures; the description of the problem should eventually 
include any major threats or risks posed by the problem, such as the potential 
consequences of not taking action (e.g. ethnic violence, regional instability, interruption to 
lines of communication (LOC)/energy) or of taking action (e.g. potential for collateral 
damage to civilians, infrastructure and cultural sites).  It should also include a description 
of the most urgent aspects of the crisis. 

b. Analyse the Strategic Environment.  The RDG reviews and updates the 
analysis of the strategic environment (PMESII, meteorological and oceanographic 
(METOC) and geospatial) developed during Phase 1, while identifying any critical gaps in 
information and knowledge.  This analysis will be developed with an integrated gender 

                                                
31 While an RDG needs to monitor the state of the implementation of CRMs, and the related implications, it is a non-permanent body.  The 
CCOMC is therefore the focal point for the monitoring of CRM implementation.  The CCOMC and RDG SMEs (NCRS and functional SMEs) 
should use the automated NCRTA to track the progress of CRMs and Counter-Aggression/Counter-Surprise through the Request – 
Authorisation – Declaration – Implementation processes.  
32 The NCRTA is a web-based application that can be reached by all NATO SECRET network users via the SHAPE NCRS WISE. 
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perspective33 and should consider Children and Armed Conflict34 (CAAC) issues.  The 
aim is to identify: those key issues, factors and actors influencing the crisis; and its 
possible causes and possible resolution.  

c. Analyse Key Factors.  Throughout the strategic assessment process, the RDG 
identifies the key factors that define the problem and which must ultimately be addressed 
when resolving it.  They analyse these factors making deductions about strategic 
implications and drawing conclusions relevant for further analysis and planning.  This is a 
continuing process that provides the foundation for developing and maintaining a current 
strategic appreciation of the situation.  The RDG will inevitably identify gaps in 
information, intelligence and knowledge that will generate collection/acquisition requests. 

Factor Deduction Conclusion 

A significant factual statement 
of information known to be true 
that has strategic implication. 

The implications, issues or 
considerations derived from the 

fact(s) with strategic 
significance. 

The outcome or result reached 
that requires action in planning 

or further analysis. 

What is the current state of 
affairs or trends? 

So what is the significance of 
the factor? 

So, what can or should be 
done? 

• Military capability • Threat to neighbours • Deterrence required 

• Poverty level • Support for government • Requires economic, civil 
actions 

• Scale of ethnic violence 

• Support for extremists 
• Risk to stability • Stability requirements 

• Access to media • Accessibility of populations • Elements of StratCom 
guidance 

• Scale of sexual and gender 
based violence 

• Violation of human rights • Contribution to the 
protection of vulnerable 
groups 

Figure 3.4 - Factor-Deduction-Conclusion Table 

3-12. Analyse the Principal Actors and Their Role in the Crisis. 

a. Typically, there will be a variety of state and non-state actors, including potential 
adversaries (Red), partners (Blue) and others (Green), whose actions, in varying degrees 
have contributed to the conditions that characterise the crisis.  These actors can be 
viewed as systems, comprised of different elements, which interact with other systems to 
create effects intended to support their goals.  Their actions will also create effects that 
may have other consequences in the crisis.  

b. Appreciating these actors’ goals, capabilities and motivation will be key to 
understanding how to influence them.  It is important to challenge and validate all 

                                                
33 As per Bi-SC Directive 40-1, ‘Integrating UNSCR 1325 and Gender Perspective into the NATO Command Structure’ (Dated 08 Aug 12), 
‘integration of a gender perspective is a way of assessing gender-based differences of women and men reflected in their social roles and 
interactions, in the distribution of power and the access to resources’. 

34 As per MCM-0016-2012 , Children and Armed Conflict, dated 10 Jul 12. 
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analysis and assumptions, and to ensure that the expected actions/reactions and 
capabilities of all actors are realistic.  The following RDG specialties should regularly 
‘step back’ to look at RDG work from the perspective of others: potential adversaries 
(Red) - Intel, partners (Blue) - Military Partnership and CMI, and others (Green) - CMI.   

c. Analyse the Capabilities and Behaviour of Each Actor.  Based on the analysis 
of the strategic environment, including any analysis of the actors, the RDG must identify 
those actors who will have the greatest influence in the current crisis.  The RDG must 
then understand the effects35 caused by the actions of each actor to gain insight into how 
best to influence them.  Building on the existing knowledge of each actor, the RDG 
should:  

(1) Review Essential Subsystems and/or Elements of Each Actor System.   
By leveraging the analysis of external entities, the RDG should be able to describe 
the network of interrelated systems and systems elements in the different PMESII 
domains that determine the capabilities and capacity of each main actor to act and 
to influence other systems and system elements in different domains.  Actor 
systems may be comprised of: 

(a)  Individuals, including decision-makers, leaders, opinion leaders and 
opinion formers. 

(b) Groups including political interest groups, social power and influence 
groups, as well as different ethnic, religious, tribal or clan groups usually 
linked to the above individuals. 

(c) Organisations including governmental organisations, including the 
security forces, IOs, NGOs, Private Volunteer Organisations (PVOs), 
criminal organisations and transnational organisations as well as 
commercial enterprises and multinational corporations. 

(d) Nation states.  

(2) Appreciate the Goals and Objectives of Each Actor.  The RDG reviews 
the statements and actions of each actor to appreciate what they seek to achieve 
as well as the conditions they may desire as an end state to the crisis.   

(3) Appreciate the Main Characteristics of Each Actor.  The RDG considers 
the motivation of each actor including the influences of history, culture, values, 
beliefs and prevailing attitudes of their members, and the personality traits, 
psychological profiles, motives and interests of key individuals.  At this point it is 
also useful to begin to appreciate the receptivity, susceptibility and vulnerability of 
actors to different types of military influences, as well as their ability to adapt to 
changes in the strategic environment.   

(4) Appreciate the Capabilities of Each Actor.  The RDG reviews key 
system elements and influences to identify strengths and weaknesses of each 

                                                
35 Effect - A change in the state of a system (or system element), that results from one or more actions, or other causes. (Proposed definition). 
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actor that influence their ability to achieve their goals and objectives.  System 
network diagrams help in determining positive and negative influences as well as 
critical dependencies.  This will point to actors’ Centres of Gravity (COGs) as well 
as any deficiencies.   

(5) Appreciate the Main Actions36 of Each Actor and their Potential 
Effects.  Actions are typically directed at some other actor, system or system 
element to create specific effects with the intent that the cumulative effect will 
establish conditions required to achieve the actor’s objective.  However, actions 
may create other undesired effects with different consequences.  It is critical at this 
point that the RDG appreciates the relationship between each actor’s capabilities, 
actions, effects and objectives as a basis for gaining insight into their behaviour. 

(6) Appreciate Possible Response to NATO Involvement.  Based on their 
understanding of the different actors, the RDG should appreciate the likely 
response of each actor to a possible NATO response.  This will provide an initial 
indication of potential adversaries, partners and neutrals.  It may also highlight 
relationships that are conditional. 

(7) Identify and Address Knowledge Gaps.  The analysis of actors will 
highlight gaps in knowledge.  The RDG should capture any additional 
requirements for information, intelligence and knowledge and issue 
collection/acquisition and analysis tasks. 

d. Analyse Strategic COGs37.  The RDG must determine the COGs of friendly and 
opposing actors and determine what vulnerabilities can be exploited in opposing actors 
and what Alliance and friendly actors’ vulnerabilities must be protected.  If required, the 
RDG may find it necessary to determine the COG of certain neutral actors.  Based on the 
system (PMESII) analysis of potential adversaries, partners and others, the RDG will 
examine the foundations of each actors/system that gives it strength and determine 
possible strategic COGs.  

e. A strategic COG will represent the primary strength38 for an actor to achieve its 
strategic objective.  Further analysis of possible strategic COGs draws upon the systems 
analysis of the principal actors (opponent, partners, neutrals and alliance) to identify their 
COGs and determine their critical capabilities (what gives each COG its strength), critical 
requirements (what it needs to be effective) and critical vulnerabilities (how can it be 
influenced).  There is no set starting point.  A COG may seem obvious for some actors; 
however, working through capabilities, then requirements and vulnerabilities (each of 
which may have a bearing on the other) may result in a different conclusion.  Care must 
be taken to ensure that the RDG focuses at the strategic level in their COG analysis.  
Having completed the process the RDG must deduce what can be exploited and what 
should be protected. 

                                                
36 Action - The process of doing something to achieve an aim (Collins Oxford English Dictionary, 11ed).  In the sense of this paragraph, an 
action can be considered the process of engaging any instrument at an appropriate level in the engagement space in order to create (a) specific 
effect (s) in support of an objective.  
37 Centre of gravity - Characteristics, capabilities or localities from which a nation, an alliance, a military force or other grouping derives its 
freedom of action, physical strength or will to fight. (AAP-06). 
38 For example, the power of the regime, the will of the people, ethnic nationalism, an alliance etc. 
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Centre of Gravity Analysis Matrix 

                    Actor:   
 

Deduced Aim and Desired Outcome 

What is the actor’s main goal and what conditions do they seek to establish by their actions? 

Centre of Gravity 

…is a principal source of strength of power for 
achieving one’s aim.  

What is the primary element of power upon which 
an actor depends to achieve their strategic 
objectives?  

 

 

To be targeted in an opponent and protected in a 
friend. 

A noun; an entity; a complex system; a thing. 

Critical Capabilities 

…is the primary ability (or abilities) that gives the 
COG it strength.  

What are the primary means that enables the 
COG to gain and maintain dominant influence 
over an opponent or situation, such as to threaten 
or coerce an opponent, or to control a population, 
wealth distribution, or a political system?  
 

To be influenced/denied to an opponent and 
exploited in a friend). 

The key word is the verb - the ability to…. 

Critical Vulnerabilities 

…exists when a critical requirement is deficient, 
degraded or missing and exposes a critical 
capability to damage or loss. 

What are the weaknesses, gaps or deficiencies in 
the key system elements and essential 
conditions, characteristics, capabilities, 
relationship and influences through which the 
COG may be influenced or neutralised?  
 

To be exploited in an opponent and protected in 
a friend. 

A noun with modifiers. 

Critical Requirements 

…are specific conditions, components or 
resources that are essential to sustaining those 
capabilities.  

What are those key system elements and 
essential conditions, characteristics, capabilities, 
relationship and influences required to generate 
and sustain the COG’s critical capabilities, such 
as specific assets, physical resources, and 
relationships with other actors?  

To be denied to an opponent and provided to a 
friend. 

Nouns, things.  

Conclusion 

Which weaknesses, gaps or deficiencies in the key system elements and essential conditions, 
characteristics, capabilities and influences could be exploited in an opponent and protected in a friend 
to change the capabilities, relationship and behaviour that would lead to improved conditions in the 
engagement space? 

Figure 3.5 - Centre of Gravity Analysis Matrix 

3-13. Appreciate International Interests and Engagement in the Crisis. 

a. Determine International Legal Aspects.  Throughout the process the legal 
aspects of the crisis based on international law, treaties and agreements, as well as 
relevant UN resolutions, will be reviewed for understanding and applicability.    

b. Appreciate International Interests and Objectives.  The RDG will analyse policy 
statements made by international community actors regarding the crisis to determine 
their specific interests and the level of consensus.  As a minimum this review should 
consider statements by the UN, IOs such as the G8 and EU, as well as other regional 
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organisations.  Direct coordination and liaison with any of these organisations should be 
considered in accordance with NAC guidance, and coordinated as applicable through HQ 
NATO.  

c. Appreciate International Commitments.  The RDG will identify the main non-
NATO entities in the crisis area, including those engaged in humanitarian aid, human 
rights, protection of minorities, refugees and displaced persons, legal assistance, medical 
care, women’s rights and empowerment, reconstruction, agriculture, education and 
general project funding.  It is critical that the RDG understands the mandate, role, 
structure, methods and principles of these organisations as a basis for determining 
possible areas for interaction and/or cooperation.  Therefore, the RDG should review 
interaction of the main organisations to include: 

(1) The lead agencies coordinating efforts in different sectors (e.g. governance, 
development, security, humanitarian). 

(2) The nature, level and scope of commitments. 

(3) Goals and objectives, as well as major obstacles to achieving them. 

(4) Potential future contributions.  

(5) Potential roles for NATO to enable international efforts, gain synergies and 
limit interferences, including security and theatre logistic (including medical) 
support as well as Public Information/Affairs aspects. 

(6) Possible areas for cooperation and interaction. 

(7) Priorities for coordination and liaison.  

(8) Required degree of interaction with each significant non-NATO actor.  

d. Appreciate the Information Environment.  The SSA will include an analysis of 
the information environment from the strategic perspective, which will serve as a basis for 
developing and evaluating possible activities and effects in the strategic information 
environment.  This analysis includes consideration of potential audiences, main actors in 
the information environment and their networks, aspects of opinion building including key 
leaders, perception management and information flow, specific information systems and 
media.  Additionally, it will provide the status of own and adversary information activities 
in coordination with J2.    

(1) Audiences.  Potential audiences will be identified in broad terms.  
Audiences can be divided into three main categories, which can be interrelated 
and overlapping in some instances: 

(a) Alliance Audiences.  Alliance internal and domestic audiences, as 
well as troop contributing partner nations, may be addressed by appropriate 
Alliance information activities.  

(b) International Community Audiences include other countries and 
individual actors, in particular from neighbouring countries, local influential 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
3-29  

 
NATO UNCLASSIFIED 

countries and non-NATO entities involved in the region, with whom the 
Alliance’s messages should be coordinated.  The selection of international 
audiences will have to be approved based on a sound analysis of their 
roles and stance related to the situation and mission (e.g. ‘favourable’, 
‘neutral’, ‘opponent’ or ‘sources of instability’). 

(c) Local Audiences cover the wider population of the host country, 
local media, formal and informal authorities, including the local 
government(s), affiliated opinion leaders and opinion formers, and other 
actors at the local level.  As above, the identification of local audiences 
needs to be based on a sound analysis of their roles and stance related to 
the situation. 

(2) StratCom Considerations.  This appreciation may highlight considerations 
to be factored by NATO HQ into the future development of mission-specific 
StratCom objectives and guidance.  These considerations will be included in the 
SSA.  

e. Appreciate the Media and Public Affairs Environment.  Media attitudes and 
perceptions may reflect, or influence, public opinion and ultimately can influence political 
will in support of an operation.  PA, InfoOps, and PsyOps (facilitated by StratCom) should 
collaborate in developing an understanding of the level of media interest amongst 
different audiences as well as any prevailing or underlying attitudes or influences that 
affect such audiences.  Working within the StatCom guidance and objectives issued by 
NATO HQ, this appreciation will underpin future PA plans and activities to engage with 
selected audiences via the media in order to gain and retain strategic initiative.  It 
includes a requirement to: 

(1) Appreciate Media Infrastructure and Assets for Production.  This 
appreciation examines the availability, affiliation and reach of assets as well as the 
stance and credibility of content.  Understanding the various media outlets is 
essential to inform any analysis of their potential impact and to assist the efficient 
dissemination of information.   

(2) Appreciate Prevailing Attitudes and Issues in the Region.  The analysis 
of media content helps to understand prevailing attitudes and key issues, which 
provides further insight into the different aspects of the crisis as well as potential 
support and opposition to a possible NATO response.  This appreciation provides 
the basis for determining requirements for InfoOps and, separately, PA, as well as 
the best use of resources to deliver relevant information to selected populations.    

f. Appreciate International Common Aims, Objectives and Desired End State 
Conditions.  Based on their appreciation of the international situation regarding the 
crisis, including its legal aspects, and drawing on engagement with the international 
community, the RDG can then provide a summary of the most likely common aims and 
objectives of the international community at large as well as essential conditions that 
must be established.  They should highlight any significant areas of disagreement.   
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3-14. Appreciate Security Implications for NATO, Including Potential Strategic Risks and 
Threats.  

a. Determine Security Implications for NATO.  The RDG determines the possible 
implications that the situation will have on NATO’s security interests, including potential 
strategic risks and threats. 

b. SHAPE Threat Assessment.  Those strategic issues that pose a potential risk or 
threat to NATO’s security interests are further developed by SHAPE J2 into a SHAPE 
Threat Assessment, which is based on a fused intelligence picture that addresses the 
combination of threat capability and intent.  The Threat Assessment provides a general 
narrative, a specific threat statement and an assessed threat level. 

3-15. Appreciate Potential Strategic Ends, Ways and Means39.   

a. At this point the RDG should appreciate potential strategic ends, ways and means, 
as follows: 

(1) Ends - What are the essential conditions that need to be established to 
secure NATO’s interests? 

(2) Ways - How can military, political, economic and civil instruments be used 
to create coherent effects that will establish the essential conditions? 

(3) Means - What military, political, economic, and civil instruments of power40 
are available to NATO and cooperating partners to create desired effects?  

During this analysis the RDG should consider: 

(1) Possible different levels of NATO’s ambition in contributing to the 
international effort to establish the essential conditions, in terms of urgency and 
burden sharing with other international and regional organisations.  

(2) The use of direct or indirect engagement in support of IOs to establish 
essential conditions.  

(3) Different risks to be accepted in terms of achieving NATO strategic 
objectives. 

(4) Preventive options41, a component of the NCRS42 which are, by design, 
broad in nature.  They are the starting point for defining an appropriate initial 
Alliance response to the crisis, when these options by themselves are not enough 
to solve the crisis at its very early stages.  A coherent approach to crisis 

                                                
39 While this work will not be articulated directly in the SSA, it is a necessary intellectual step leading to the development of Military 
considerations, which concludes the SSA. 
40 Instruments of power as described in Chapter 1.  Examples of how the instruments of power can be used are also shown on page 3-33. 
41 Details on NCRS Preventive Options can be found in the NCRSM Chapter 2, arranged in ascending order of gravity. 
42 When appropriate, and depending on the circumstances of an emerging crisis, the use of the components of the NCRS may be guided by the 
applicable illustrative crisis situations described in the Chapter 7 of the NCRSM.  These illustrative crisis situations cover a wide spectrum of 
hypothetical Article 5 and non-Article 5 crises. In all cases the suggested use of the NCRS is indicative only.  
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management will require NATO to consider appropriate responses from a range of 
diplomatic, economic and military Preventive Options in the light of the prevailing 
circumstances, while exercising close political control at all stages. 

b. Appreciate Potential Strategic Ends - the Desired NATO End State43, NATO 
Strategic Objectives and Strategic Effects. 

The desired NATO end state and the corresponding strategic objectives will establish the 
ends for potential response options; the achievement of these ends would use the 
different means and ways available to the Alliance in cooperation with other national and 
international actors within a comprehensive approach to create the necessary strategic 
effects. 

(1) Review Appreciation of the NATO Political Context.  The RDG should 
review their appreciation of the political context of the situation, including any 
NATO statements or policy documents that provide an understanding of NATO’s 
position on the crisis or its impact on NATO’s strategic interests.  The political 
context is often directly linked to the provisions of an international mandate or 
agreement providing legal authority for resolving the crisis.  The NAC Decision 
Sheet requesting SMA should summarize this context and may provide additional 
direction and guidance on NATO’s strategic interests, or the possible NATO role, 
from which to understand or develop the desired NATO end state and strategic 
objectives. 

(2) Political Limitations.  The RDG reviews any limitations (restraints44 or 
constraints45).  These will factor into the analysis of NATO end state and strategic 
objectives. 

(3) Develop Necessary Assumptions46.  There will be some gaps in 
information and knowledge at the time of the analysis of the situation or planning, 
for example how the main actors will react to the involvement of NATO.  In these 
cases the RDG may find it necessary to make certain assumptions as a basis for 
further analysis or planning.  To be valid, an assumption must be logical, realistic, 
and necessary for the planning to continue.  The RDG must never assume away 
problems for which planning should cater such as dealing with adversary 
capabilities or assuming unrealistic friendly capabilities and successes.  
Assumptions should be rigorously reviewed and kept to a minimum.  While an 
assumption allows planning to continue, it is also a weakness in the structure of 
the plan.  The RDG will control assumptions and ensure that they are regularly 
reviewed.  If assumptions are changed, added or deleted, the RDG will have to 
determine if this change has a consequence in terms of the planning or analysis 
done to that point.  

                                                
43 End state - The NAC statement of conditions that defines an acceptable concluding situation for NATO’s involvement. (Proposed definition).   
44 Restraint - A requirement placed on a commander that prohibits an action. 
45 Constraint - A requirement placed on a commander that dictates an action. 
46 Assumption - In planning, a supposition made about the current situation and/or the future course of events to complete an estimate of the 
situation and decide on the course of action. (AAP-06). 
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(4) The Desired NATO End State and Strategic Objectives47.  

(a) Appreciate Possible Essential Strategic End State Conditions.  
With consideration to conditions which are considered necessary to be 
established to end the crisis or conflict on acceptable terms, the RDG must 
appreciate which essential strategic end state conditions need to be 
established to secure NATO’s interests.  The NAC request for a SSA may 
already include a possible desired NATO end.  If so, compare the RDG list 
of essential strategic end state conditions (developed in paragraph 3-15 a. 
above) against the NAC-provided desired NATO end state.  

(b) Desired NATO End State and Strategic Objectives.  The RDG 
considers any NAC-provided desired NATO end state and strategic 
objectives in the context of its analysis of the main actor systems and 
influencing factors, which define the problem and describe the strategic 
conditions required to establish an acceptable solution to NATO’s interests.  
If necessary, the RDG will propose alternative wording for the desired 
NATO end state and strategic objectives.  In addition, if a possible NAC 
desired NATO end state and strategic objectives are not provided, the RDG 
will propose a possible desired NATO end state48 and strategic objectives 
based on the analysis of the system and problem definition.  

(5) Determine Desired NATO Strategic Effects.  Establishing the conditions 
described by the proposed NATO end state and strategic objectives will require 
changes in actor systems, including their interaction and influence on the 
environment.  Through system analysis, the RDG will determine the required 
changes in the system(s) to achieve the NATO strategic objectives.  The desired 
changes in the conditions of these system elements are reflected in desired NATO 
strategic effects.  These effects can be created through the application of the 
instruments of power available to the Alliance. 

c. Appreciate Potential Strategic Ways - Determine Potential Use of 
Instruments of Power.  The RDG will primarily develop military lines of engagement49; 
however, it will recognise logically that some NATO strategic objectives can be achieved 
and desired effects can be created using military, political, economic or civil means, or 
some combination of these.  In addition, in modern conflict or crisis, the military 
instrument is often not decisive; therefore, there is a need to consider how to coordinate 
and synchronise the application of different sources of power toward a common purpose, 
leading through desired strategic effects to a strategic objective(s) and the NATO end 
state.   

                                                
47 MC133/4 – NATO Operations Planning outlines military, non-military and supporting objectives at the NATO strategic level, where supporting 
objectives may be military or non-military in nature but must be achieved within means and capabilities.  At this stage however, any strategic 
objectives articulated may be more general in nature. 
48 An alternate to proposing an alternate possible desired NATO end state could be the articulation of some of the end state conditions that must 
exist for NATO’s interests to be considered secured. 
49 Strategic line of engagement - A logical line that connects military, political, economic and/or civil actions in time and purpose through 
strategic effects to strategic objective(s) and the end state. (Proposed definition).  
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(1) Based on their appreciation of the strategic ends, the RDG should identify 
possible applications of available sources of power. 

(2) The RDG may use the following matrix at Figure 3.6 to assist in their 
analysis of how the different instruments of power may be used.  

Application of Instruments of Power - Examples 

 Limited  Moderate  Robust 

Military 

Military Contacts  

Military Cooperation  

Military Assistance  

Intelligence  

Increased 
Readiness  

Surveillance 

Exercises  

Activation/Deployment  

Peace Support 

Security Assistance 

Deter/Coerce 

Use of Force 

Defeat/Destroy 

Political 

Diplomatic Support 

International 
Dialogue  

Confidence Building  

PA Interest 

Diplomatic Isolation  

Demarches  

High Level Visits  

PA Support 

Warnings 

PA Repercussions 

Economic 

Economic 
Assistance  

Economic Incentives 

Economic Support 

Economic 
Disincentives 

Economic Sanctions 
(Limited) 

Economic Sanctions 

Civil 

Humanitarian 
Assistance  

Human 
Development 

Judicial Reform 

Government Reform 

Social Reform 

 

Figure 3.6 - Application of Instruments of Power - Examples 

(3) When considering possibilities for leveraging different instruments of power 
to create strategic effects, the RDG should consider: 

(a) Countering critical capabilities of potential adversaries by exploiting 
critical vulnerabilities in the critical requirements of opposing COGs, as well 
as critical system elements and influences. 

(b) Enhancing critical capabilities of potential friends by covering critical 
vulnerabilities in friendly COGs, as well as critical system elements and 
influences. 

(c) The implications that may result from the use of force to establish 
essential conditions or create strategic effects. 
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(d) If actors, other than NATO, could be used to establish essential 
conditions or create strategic effects (e.g. when considering the use of the 
military instrument). 

(e) Different risks to be accepted in terms of achieving NATO strategic 
objectives. 

(f) Any relevant lessons learned from previous military operations. 

d. Appreciate Potential Strategic Means Available to the Alliance.  The RDG, 
with input from the NATO CMPS Section, operational commands, and any cooperating 
external organisations, should develop a coherent appreciation of the different 
instruments of power available to the Alliance, as well as other possibly cooperating non-
NATO entities, which might be able to create strategic effects required to achieve one or 
more strategic objectives.  As a minimum, this should include appreciations of: 

(1) Political (diplomatic), civil and economic efforts.  

(2) Readiness and availability of deployable forces, including the NRF and 
other Graduated Readiness Forces (GRF) as well as deployable communications 
and information systems (DCIS), and the potential impact to other on-going NATO 
operations. 

(3) Partner forces operational capabilities. 

(4) Availability of strategic lift and transportation assets. 

(5) Support by potential host nations (HNs) in the crisis area. 

(6) Availability of UN/IO logistics resources in the area. 

3-16. Develop Military Considerations.  

a. The SSA concludes with an articulation of military considerations deduced during 
the RDG’s analysis of the situation.  If the NAC decides that the Alliance could become 
involved in the crisis, the SSA and its military considerations should assist the NAC in 
providing the necessary direction (through a NAC Decision Sheet requesting options) for 
SACEUR to develop MROs.  The military considerations for each situation will vary and 
may include some of the following: applicability of the military instrument; use of the 
NATO military instrument; and non-NATO interaction requirements. 

b. Applicability of the Military Instrument.  The general applicability of the military 
instrument to the resolution of the situation can be presented, including any implications 
that may result from the use of force.  This may describe if the military instrument would 
be decisive, instrumental in establishing the security conditions necessary for other 
instruments/actors to be decisive, or just supporting.  

c. Use of NATO Military Instrument.  The RDG should consider their appreciation 
of: the implications for NATO’s security interests, including potential strategic risks and 
threats; strategic ends, ways and means; the applicability of the military instrument to the 
situation, and other actors available to assist within the security environment.  The SSA 
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should outline considerations on the application of the NATO military instrument of power 
to assist in resolution of the situation, including: necessity, suitability, availability and 
existing constraints.  With care to remain at the strategic level, it may further describe 
how the military instrument may be used to achieve strategic objectives and effects.  
Further considerations that could be discussed are: 

(1) The NRF (suitability, availability, implications of its use for this purpose).  

(2) FTDM.  The SSA should outline if the use of FTDM procedure is warranted, 
when a relevant, current CONPLAN is available. 

(3) Possible Impact on Other NATO Operations.  The SSA should outline if this 
situation has implications for other on-going NATO operations (e.g. geographical 
proximity, involves actors involved with NATO in another on-going operation, or 
possible competition for limited resources). 

(4) Proposed Military Strategic Objectives (MSOs).  The RDG should consider 
their appreciation of: the implications for NATO’s security interests, including 
potential strategic risks and threats; strategic ends, ways and means; the 
applicability of the military instrument to the situation, and other actors available to 
assist within the security environment.  To this point, the desired NATO end state 
(or end state conditions), strategic objectives and strategic effects have been 
developed with consideration to the use of any of the instruments of power; they 
are thus not tailored for any one specific instrument of power (e.g. military).  If 
deemed useful to highlight how the NATO military instrument may be used to 
assist in the resolution of the situation, the RDG may propose MSOs50,51 that 
describe the strategic aims to be achieved with military power; these may assist 
the NAC to provide guidance and direction for MRO development, if they direct 
their development.  It is critical that the RDG recognises that the development of 
MSOs is an iterative process, and any objectives developed at this stage are likely 
to change or be refined later.  

(5) Relevant Lessons from Previous NATO Operations.  The development of 
military considerations should consider any relevant lessons from similar NATO 
operations.   

(6) Recommendations on additional CRMs, including the need to deploy the 
OLRT, and Alert States52.  

                                                
50 An objective is, ‘a clearly defined and attainable goal to be achieved’. (Proposed Definition). 
51 In analysing or developing MSOs, the RDG should consider what they can do in response to a crisis, such as: separate warring parties; 
enforce compliance with truce/peace agreements and Disarmament, Demobilization and Reintegration (DDR) of illegally armed groups; train, 
mentor and assist local security forces; contribute to stability and reconstruction, assist in disaster relief and development assistance; and to 
contain, deter, influence coerce or destroy potential adversaries.  
52 Chapter 6 of the NCRSM defines NATO Alert States and provides guidance for their declaration and the declaration of related CRMs.   
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d. Non-NATO Interaction Requirements.  The RDG may develop an initial list of 
significant non-NATO actors with whom SHAPE and the designated JHQ will be required 
to interact at the early stages of planning.  The SSA would request authorities for this 
interaction, if not previously authorized, or a confirmation of the modalities for this 
interaction for this purpose.   

3-17. Coordinate and Submit SSA. 

a. Coordinate Key Issues with NATO HQ.  In accordance with COP guidance, 
RDG SMEs should identify and coordinate as required any key issues with their 
counterparts in NATO HQ.  Particular attention should be paid to: 

(1) International legal issues. 

(2) Requirements for StratCom objectives and guidance.  

(3) Requirements for additional interaction at the strategic level with significant 
non-NATO actors. 

(4) Issues requiring further political guidance. 

b. Seek SACEUR’s Approval and Further Guidance.  ACOS J5 in coordination 
with DCCOMC will oversee the final preparation and staffing of the SSA, for approval by 
SACEUR.  This includes any required internal coordination, the completion of the draft 
SSA, the provision of any required briefings (e.g. to the COP), and gaining SACEUR’s 
approval of the key appreciations, military considerations, and any key issues for further 
coordination.      

c. Submit SSA.  SACEUR will submit the SSA to the MC, with a copy to the National 
Military Representatives (NMRs) at SHAPE.  The MC will in turn include the SSA with 
their SMA for further NAC considerations.  There may be circumstances when, due to the 
urgency of the crisis, the NAC may task SACEUR to include possible MROs with the 
initial strategic assessment.  SACEUR would then submit, in one document, the SSA and 
MROs. 
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PHASE 3 - MILITARY RESPONSE OPTIONS DEVELOPMENT 

Section 1 - General 
3-18. Introduction. 

a. Purpose.  The purpose of NCMP Phase 3 – Response Options Development is to 
finalize the desired NATO end state and further develop the strategic, political and 
military response strategy for the Alliance to deal with the crisis at hand.  At the Strategic 
Military level, Phase 3 articulates military options for NAC consideration in support of 
their PME process.   

b. Overview.   

(1) Phase 3 begins with a tasking for SACEUR to develop MROs after the NAC 
formally decides to move into Phase 3 of the NCMP.  The RDG will then be tasked 
to identify possible MROs, selecting several for development; they develop the 
strategic framework for each MRO and consider requirements needed to support 
it.  Next, they analyse, evaluate and compare the MROs, including identifying 
strategic risks, and develop recommendations.  Following coordination with COM 
JHQ, they present the MROs to SACEUR for consideration.  

(2) Given the complex interdependent nature of modern conflicts, MROs must 
be developed with an in-depth understanding of the comprehensive nature of the 
crisis, keeping in mind that actions in the military domain will also have direct or 
indirect effects in the non-military domains, and vice versa.  As such, this phase 
should be preceded by the completion of a SSA, to commence this phase with an 
understanding of the crisis and the military considerations related to how the 
military instrument may be used to assist its resolution.  If a formal SSA has not 
been conducted, the RDG should conduct the intellectual thinking outlined in the 
previous phase as a basis for the development of MROs. 

(3) Phase 3 ends with SACEUR approving and then submitting the MROs to 
the NAC (through MC).  

c. Prerequisites.  Phase 3 will normally begin with the NAC tasking SACEUR to 
develop MROs.  However, it is important to note that the NAC may also request the 
development of MROs when requesting the SSA, if time constraints dictate.     

d. Main Activities.  The main activities of Phase 3 are depicted in Figure 3.7.  

e. Desired outcome of this phase.  The desired outcome of Phase 3 is a series of 
suitable, feasible, acceptable and distinguishable MROs for achieving MSOs that will 
contribute to the establishment of the desired NATO end state conditions, within the 
context of a comprehensive approach.  These MROs should inform the MC and the NAC 
on possible uses of the NATO military instrument to assist with crisis resolution; from 
these military options and other advice, if the NAC decides to move into NCMP Phase 4 - 
Planning, they should have sufficient detail from which to develop a NID.   
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Figure 3.7 - Military Response Options Development  

f. Organisation, Roles and Responsibilities.  

(1) CCOMC.  The CCOMC will continue to monitor the crisis situation and 
provide information and intelligence to the RDG.  If not yet deployed, a SAT may 
be authorized to deploy during Phase 3; its deployment would have to be 
coordinated with the deployment of any OLRT.  The CCOMC would establish SAT 
reporting mechanisms and ensure coordinated interaction, especially with the 
RDG. 

(2)  RDG.  The RDG develops the MROs under an ACOS J5 lead, supported 
by the CCOMC and SHAPE directorates and Special Staff, as required and 
approved.   
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g. External Coordination.  Subject to COP direction, SHAPE’s requirements for 
external coordination should be re-evaluated for Phase 3, including: 

(1) JHQ (JOPG).  The designated headquarters’ JOPG and the JHQ liaison 
element at SHAPE will assist the RDG in the development of viable MROs, 
including the identification of capabilities needed for each MRO and through 
provision of formal advice on the draft MROs.  If the OLRT is deployed, the RDG 
may receive their reports and have the possibility of interaction with them through 
the JOPG.   

(2) NATO HQ.  Continued SHAPE liaison and coordination with NATO HQ 
bodies, at an appropriate level, will facilitate Phase 3 activities (e.g. NATO HQ 
(IS/IMS), CMTF, OPC, etc).  The NATO HQ (IS/IMS) liaison element could be 
requested to remain to support the RDG during Phase 3.  

(3) Relevant NATO Agencies.  If not already in place, a liaison officer from 
NCIA and NSPA should be provided to the RDG. 

(4) Other Relevant International Actors.  Contact is required with appropriate 
organizations as authorised to ensure the ongoing and planned actions of others 
are considered in the development of MROs and to explore areas for mutual 
cooperation.  Normally, especially in the context of pre-operations consultations, 
this interaction is conducted through either the CMTF or PASP (e.g. UN, the EU, 
the African Union, and relevant international, governmental and NGOs), with 
SHAPE participation.  

(5) Potential Host Nations as authorised and required to facilitate and support 
the appreciation of options.  

(6) The Joint Electronic Warfare Core Staff (JEWCS).  If requested, JEWCS 
can provide Electronic Warfare input to an RDG for the development of MROs. 

Section 2 - Process 

3-19. General. 

a. Based on the guidance received from the NAC, MC, SACEUR and/or the COP, 
the RDG should develop Military Response Options (MROs), each outlining a military 
mission, MSOs, military strategic effects (MSEs), military strategic actions (MSAs) and 
capability requirements, as well as possible complementary non-military actions 
(CNMAs).  MROs should be clearly distinguishable from one another; they must be 
unambiguous and sufficiently detailed to provide decision makers with clear and realistic 
options in response to a crisis.  They need to be developed with consideration to a 
comprehensive approach by the wider international community for resolution of the crisis, 
keeping in mind that actions in the military domain will also have direct or indirect effects 
in the non-military domains, and vice versa.  After MROs have been selected and 
developed, they will be analysed, evaluated and compared in order to assist SACEUR to 
select a preferred MRO to recommend to the NAC.  
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3-20. Review Political Guidance and Direction.   

a. The RDG initiates the development of the MROs by reviewing the guidance and 
direction from the NAC, MC, SACEUR and/or the COP regarding the overall NATO 
political aim, possible impact to NATO’s interests, possible NATO role(s), desired end 
state53, strategic objectives including military54 and non-military strategic objectives, 
limitations55 and assumptions.    

b. Analyse Desired NATO End State and Strategic and, if promulgated, Military 
and Non-Military Strategic Objectives.  If provided, the RDG analyses the desired 
NATO end state, to determine what end state conditions are to be established.  They 
then analyse any provided strategic objectives.  If these objectives have not yet been 
articulated as military and non-military strategic objectives, the RDG analyses the 
possible strategic aims to be achieved with military power, which will form the basis for 
the MSOs.   

3-21. Appreciate Lessons Learned from Similar Previous Operations.  

a. The RDG should make every effort to consider lessons learned from previous 
operations during the development of MROs.  The RDG J7 SME, tasked during the 
development of the SSA, can update the RDG on relevant lessons. 

3-22. Select and Develop MROs.  

a. Select MROs for Development.  With consideration to their analysis of the 
political guidance, and with a view to their work for the SSA, including military 
considerations and possible strategic ends, ways and means, the RDG will identify 
possible MROs.  Normally, MROs would be designed to achieve strategic military ends to 
support one desired NATO end state; however, depending on the situation and guidance 
received, MROs leading to different NATO end states may be developed.  MROs should 
consider a comprehensive approach by the wider international community to the 
resolution of the crisis; they should not duplicate effort of other actors and should 
consider: any stated NATO non-military objectives, potential NATO role (including lead, 
support or participation), and the need to complement other on-going activities.  MROs 
may be a series of independent, non-related options, from which one or more could be 
chosen by the NAC, or they may be a series56 of related options which are graduated to 

                                                
53 The illustrative NID format in MC133/4 indicates that an overall NATO mission statement (vice a military mission statement) may be included 
as can ‘supporting objectives’ (which are to be achieved within means and capabilities).  If either of these are provided at this point, they should 
be analysed as part of the political guidance received for the development of MROs. 
54 MC133/4 – NATO Operations Planning outlines military, non-military and supporting objectives at the NATO strategic level, where supporting 
objectives may be military or non-military in nature but must be achieved within means and capabilities.  At this stage however, any strategic 
objectives articulated may be more general in nature. 
55 These limitations may include a ‘task’(s) to support certain non-NATO organizations during the possible operation.   
56 One possible intellectual approach to developing MROs is a series of related MROs that describe: “what NATO MUST do“, “what NATO 
SHOULD do” and “what NATO COULD do”.  In this approach, each MRO builds on the previous, therefore reflecting greater levels of ambition; 
however, they are normally based on a single NATO end state.  These may be understood as follows: 

1. The “MUST” Option: This is the minimum military activity recommended for NATO to do to assist with the resolution of the crisis, 
because no other actor or instrument of power alone can create the required effects needed to achieve the NATO end state. 

2. The “SHOULD” option: In addition to the minimum that is recommended for NATO to do militarily, this option is supplemented by 
what may possibly be done by other actors, but should really be done by NATO (for example for reasons of coordination or 
capabilities). 
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reflect NATO’s possible levels of ambition with respect to its participation in an emerging 
crisis.  Initially, the RDG should attempt to identify as many potential MROs as possible.  
From those MROs identified, the RDG should then select the most viable MROs for 
further development.  While the number of options to be developed is not limited, three 
unambiguous and sufficiently detailed options is a good starting point to provide the NAC 
with clear and realistic options in response to a crisis.    

b. Organize RDG for MRO Development.  Once the MROs for development have 
been selected, the RDG leadership (Head Planner/Deputy Head Planner) normally 
identifies a small sub-syndicate57 for each selected MRO.  A sub-syndicate lead is 
chosen based either on strategic planning expertise or subject matter expertise related to 
the aim of the MRO (e.g. air operations SME for an air centric MRO).  Some RDG SMEs 
(e.g. LEGAD) may have to support the development of multiple MROs.  

c. Develop MRO Strategic Framework.  The RDG develops the strategic 
framework of each MRO.  The MRO strategic framework is a tool for the RDG to provide 
clarity on what each MRO describes; it helps to focus thinking and the development of 
detail needed to develop a full MRO.  It includes the MRO mission (including MSOs), 
MSEs, MSAs and CNMAs58.   

(1) Analyse the Strategic Military Mission (SACEUR’s Mission)59.  Each 
RDG sub-syndicate discusses the MRO to gain a common appreciation of its aim 
and purpose.  They develop an initial description of the MRO mission; at this 
stage, this may be a descriptive paragraph that will be used to guide development 
of the MRO strategic framework.  Following the development of the MRO strategic 
framework, each RDG sub-syndicate will refine the MRO description into a 
strategic military mission statement (which includes the MSOs).  In most cases, 
each MRO will have a separate mission statement; however, it is possible that 
multiple MROs may have the same mission statement, with only the manner in 
which the objectives will be achieved to differentiate the MROs (e.g. two MROs 
with the same MSOs, one being conducted with ‘boots on the ground’ and one 
through a combination of air and/or naval actions, in cooperation with other 
organizations on the ground).  

(2) Analyse and, if required, Determine Military Strategic Objectives.  
MSOs to describe the strategic aims to be achieved by NATO military power may 
be provided by the NAC; however at this stage it is still possible to develop and 
consider alternatives.  The RDG analyses the MSOs provided by the NAC or 

                                                                                                                                                                     
3. The “COULD” option: Reflects the aggregate of the MUST and SHOULD options, plus other activities or contributions which ought 
to be done by other actors, but which could also eventually be done by NATO because of political or other considerations. 

While the MUST, SHOULD, COULD construct may be useful during the development of MROs, they should be given a distinct name; they 
should not be referred to as MUST, SHOULD, COULD in the submission to the NAC. 
57 If the ‘must/should/could’ construct is chosen for the approach for developing MROs, the strategic framework for all MROs may be developed 
by a small core, and then as each is developed it is passed to the applicable sub-syndicate for development of details and refinement.  
58 As planning progresses the elements of the MRO will be captured in the documents developed or refined into other elements of those 
documents (e.g. CNMAs, may appear in a CONOPS or OPLAN as non-military objectives (promulgated in the NID by NAC; not assigned to 
SACEUR), assumptions or preconditions for success, etc.  The MRO strategic framework will not appear as such in a strategic CONOPS or 
OPLAN. 
59 A mission is described in a clear, concise statement detailing who will conduct the operation, what is to be achieved, when it will take place, 
where it will occur, and why it is being conducted. 
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develops MSOs, with reference to the NAC guidance received (including the 
NATO end state or end state conditions), any current systems analysis of the 
crisis and also the previous analysis from Phase 2, including the essential 
conditions deemed necessary to secure NATO’s interests and any previous draft 
MSOs.  In analysing or developing MSOs, the RDG should consider what they can 
do in response to a crisis, such as: separate warring parties; enforce compliance 
with truce/peace agreements and Disarmament, Demobilisation and Reintegration 
(DDR) of illegally armed groups; train, mentor and assist local security forces; 
contribute to stability and reconstruction, assist in disaster relief and development 
assistance; and/or to contain, deter, influence coerce or destroy potential 
adversaries.  

(3) Determine the Military Strategic Effects.  The RDG then analyses the 
desired NATO end state (or end state conditions), the MSOs, the strategic 
environment and the ‘problem’ to  determine precisely the MSE that must be 
created using principally military means to achieve each MSO. This may include 
MSEs in support of a NATO non-military objective or other essential support to 
envisioned Non-NATO military or non-military efforts.  By closely examining the 
critical capabilities and critical vulnerabilities identified during the analysis of the 
COG, as well as the identified critical system elements and critical influences, the 
RDG should be able to clearly state the strategic changes in the capabilities of 
actors and systems that could be achieved using military means for each MRO. 

(4) Determine Military Strategic Actions.  Next the RDG states the MSAs60 
that would likely create the desired strategic effect given the analysis and 
understanding of the actor/system.  The RDG must provide arguments to conclude 
that a certain military action directed at a specific actor/system or system element 
would have the potential to create the desired effect in terms of changes in its 
actions, capabilities or condition.  Analogous to the relationship of operational 
actions to operational objectives and effects, MSAs are an intellectual tool to 
assist the RDG to develop and communicate sufficient detail of an MRO for it to be 
clearly appreciated by the NAC/MC and the operational level.  MSAs may be 
‘activities’ to be done by strategic forces or assigned to one or more operational 
commanders.  They assist further in the identification of force capability 
requirements.  Following SACEUR’s submission of the MROs and subsequent 
approval by the NAC of a selected response option, and its military contribution, 
MSAs assist the RDG to develop the provisional missions, including objectives, for 
the operational commander(s) (e.g. COM JHQ), which will be included in the 
Strategic Planning Directive61 (SPD).   

(5) Determine Required Complementary non-Military Actions.  In many 
cases the desired MSE cannot be created by military action alone or could be 
created more effectively by a combination of complementary military, political, 
economic and civil actions.  The RDG needs to recognize the ideal mix of non-

                                                
60 Action - The process of doing something to achieve an aim (Collins Oxford English Dictionary, 11ed).  In the sense of this paragraph, an 
action can be considered the process of engaging any instrument at an appropriate level in the engagement space in order to create (a) specific 
effect (s) in support of an objective.  
61 At the issue of the SPD the MSAs cease to have utility; they are not to be construed to have the intent of constraining COM JHQ in the 
conduct of the operational estimate, including the development and selection of an operational level course of action. 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
3-43  

 
NATO UNCLASSIFIED 

military actions needed to support creation of the effect as well as those actions 
that would contribute to the overall synergistic effect of military action.   

d. Determine Force Capability Requirements.  With the input of liaison elements 
from the designated operational commands, the RDG estimates, in broad order, the 
primary military capabilities62 that would be required to perform the mission, create the 
desired effects and achieve the desired objectives.  These capabilities should, if possible, 
describe these requirements in terms of the Bi-SC agreed capability codes63 used by 
NATO and nations in defence planning to facilitate force generation (FG) by nations.  The 
RDG should also identify any enabling capabilities that may be required to pre-deploy, 
using the RDG Force Generation Branch (FOG)64 SME to advise of desired military 
capability areas which may be challenging to force generate.  

e. Determine the Main Support Requirements.  The RDG RES SME will 
coordinate65 and provide advice on the main implications of the logistics, engineering and 
medical support requirements for each option to verify feasibility and to facilitate a rough 
financial estimate.  Support input will include appreciations of:  

(1) Force deployment, including Strategic lift66 requirements and costs for 
NATO.  

(2) Theatre logistics requirements for establishing and operating staging bases, 
air and sea ports of debarkation (APOD/SPOD), storage and distribution of all 
classes of supply, maintaining LOC, and developing infrastructure. 

(3) Logistic Support to non-NATO entities.  

(4) Military Engineering (MILENG) support. 

(5) Medical support. 

(6) Host nation support (HNS). 

(7) Contracting/Multinational solutions. 

Budget estimates will be based on a rough order of magnitude appreciation of the 
financial implications based on experiences from other missions and database/models to 
identify, as is possible, both military budget (MB) and NATO Security Investment 

                                                
62 The NCRSM states that MROs would contain an ‘estimation of the volume and nature of forces, and resources needed’ for each MRO.  
MROs will identify the capabilities required, and, if possible, some qualification can be given with respect to size can be given (e.g. for land 
forces - Division or Corps+).  While this may be a way to illustrate possible force size and thus differential between MROs, reasonably accurate 
figures will not be available until COM JHQ conducts an operational estimate for a specific mission (after receipt of the SPD), and conducts a 
troops-to-actions analysis. 
63 For details see Bi-SC Agreed Capability Codes and Capability Statements, dated 14 October 2011 (SHAPE/CPPCAMFCR/JM/281143 and 
5000 TSC FRX 0030/TT-7673/Ser:NU0053). 
64 FOG may at this point elect to conduct informal force sensing with nations to get a sense of the viability of certain MROs, or desired military 
capabilities. 
65 The RES RDG SME will seek and coordinate the support input needed for each MRO, either within those SMEs that have been nominated to 
support the RDG (core or support) or through ‘reachback’ to the requisite SHAPE office of responsibility (e.g. Medical, JENG, Transport, J8, 
etc). 
66 Strategic movement is a collective responsibility where NATO and Nations have specific and shared responsibilities (MC 336-2, Mar 02). 
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Programme (NSIP) aspects.  Estimates will identify requirements, which are eligible for 
common funding in accordance with NATO regulations67, in advance of mission approval, 
as part of a package of enabling funding (Initial Enabling Budget Requirements). 

f. Determine Preliminary Command Arrangements.  The RDG determines the 
principal command arrangements required for each option.  These will broadly address 
the following: 

(1) Proposed theatre of operations (TOO)68, required for the conduct or support 
of the military option. 

(2) Proposed Joint Operations Area (JOA)69, required for the conduct of 
operations. 

(3) Essential Command and Control (C2) structure, in terms of required 
operational and component levels of command as well as requirements for 
forward deployment versus reach back.  The possibilities for command70 at the 
operational level may be quite different for each MRO; however, the chosen HQ 
will need to be sufficiently ‘joint’ for the C2 of anticipated assigned forces.  The 
implications of each option need to be considered in the evaluation and 
comparison of MROs (e.g. HQ JFC deploys as JTF HQ – what residual HQ JFC 
responsibilities remain, with early considerations of possible manpower 
reinforcement and the mechanism71 best suited to manage this reinforcement 
(either a Crisis Establishment (CE) or a reinforced Peacetime Establishment 
(PE))).  In addition, especially for the deployment of any NATO Force Structure 
(NFS) JHQ, supporting arrangements from the NATO Command Structure (NCS) 
need to be considered.  The feasibility of the C2 structure in terms of deployment 
and sustainment of DCIS should be considered. 

(4) Potential coordination and liaison requirements, with international, 
governmental and/or non-governmental entities. 

(5) Rules of engagement (ROE).  At this stage, it is not necessary to develop a 
detailed ROE request (ROEREQ), but rather to develop an understanding of the 
key aspects of ROE that will be required to support each MRO, especially for the 
use of force, articulated as a short textual statement.  This effort would be led by 
the RDG operations SMEs and the LEGAD. 

                                                
67 Such as PO (2013)0056, Revised Funding Arrangements for Non-Article 5 NATO-Led Operations and Missions, 06 Feb 13. 
68 Theatre of operations - An operational area, defined by the Supreme Allied Commander Europe, for the conduct or support of specific military 
operations in one or more joint operations areas.  Theatres of operations are usually of significant size, allowing for operations in depth and over 
extended periods of time. (Proposed definition). 
69 Joint operations area - A temporary area defined by the Supreme Allied Commander Europe, in which a designated joint commander plans 
and executes a specific mission at the operational level of war.  A joint operations area and its defining parameters, such as time, scope of the 
mission and geographical area, are contingency- or mission-specific and are normally associated with combined joint task force operations. 
(AAP-06).  
70 The RDG, when considering these options, should identify if there is a requirement to apprise, through a Strategic Warning Order, additional 
operational commands of the need to begin to follow the operations planning activity, in case they are chosen to command the ensuing 
operation. 
71 Standard Manpower Procedure (SMAP) 15 - NATO Manpower Reinforcement Policy (change 19 to MC 0216/4-AAP–16 (D)). 
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g. Determine Legal Requirements.  The LEGAD must review each option to 
determine critical legal requirements, which may require timely action by the NATO Office 
of Legal Affairs.  Specific consideration should be given to requirements for: 

(1) Ensuring an appropriate legal basis for the option. 

(2) Negotiating Status of Forces Agreements (SOFA), Memorandum of 
Understandings (MOU) and technical agreements/arrangements, in order to get 
country clearance for transit, over flight, staging, basing and support with host 
nations and transit countries as required. 

(3) Negotiating any necessary additional agreements for mission support with 
host and third nations (e.g. handover of suspected criminals, handling and 
prosecution of suspected pirates, etc).  

h. Determine StratCom Requirements.  The RDG determines the principal 
requirements for StratCom to be addressed within the overall StratCom objectives and 
guidance promulgated by NATO HQ.  Facilitated by the RDG StratCom SME and utilising 
the information disciplines, this includes determining: 

(1) Potential audiences and any need for prioritisation. 

(2) Potential effects to be created through StratCom activities. 

(3) Possible effects in the information environment from military actions.   

(4) Requirements for policy guidance on methods to enable and promote 
relationships with all appropriate actors (civil, military, governmental, and non-
governmental) in the information environment including: 

(a) NATO-wide engagement strategy. 

(b) Approval of interagency information activities. 

(c) Harmonisation of information activities amongst Alliance members 
and with partners. 

(d) Determination of related information sharing requirements. 

(5) Required capabilities and resources in support of PD, PA, InfoOps and 
PsyOps activities, including but not limited to: 

(a) Staffing and funding of a dedicated Media Operations Centre. 

(b) Employment of NATO TV. 

(c) Embedding of commercial media. 

(d) Staffing and funding of a NATO SECGEN Senior Civilian 
Representative (SCR) office and spokesperson in theatre. 
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(e) PsyOps capabilities. 

(6) Requirements and provisions for linguistic, cultural and religious expertise. 

(7) Politically imposed StratCom-related constraints and/or restraints. 

(8) Themes to stress and themes to avoid from the political perspective. 

i. Determine non-NATO Interaction Requirements.  NATO may already have, 
within a comprehensive approach framework, standing agreements and frequent 
interactions with some of the IOs involved in the crisis engagement space.  In addition, 
as part of the SSA, the RDG would have already provided an early indication of 
interaction requirements.  The RDG will update the list of significant non-NATO actors 
and the degree of interaction required with each at the strategic level (mutual 
awareness/exchange of information, de-confliction, synchronization of effects, 
coordination or mutual support, etc.).  It is essential that NATO HQ be apprised of both 
the list of IOs with which planners at the strategic and operational levels will be required 
to interact and the degree of interaction they estimate will be needed with each.  This 
information should be included as part of the MROs.  Where necessary, a request should 
also be included for authorisation to interact with organisations not already on an NATO 
HQ-approved list72, or to interact to a degree not previously authorised by the NAC.  

3-23. Analyse, Evaluate and Compare MROs. 

a. Analyse MROs.  The RDG should first perform an analysis of each MRO in terms 
of three basic criteria: suitability, feasibility and acceptability.  

(1) Suitability.  The MRO should seek to: 

(a) Create the effects required to achieve NATO MSOs and contribute to 
the achievement of the NATO end state.   

(b) Avoid creating effects that would undermine the achievement of 
NATO strategic objectives. 

(c) Avoid creating effects that would negate the effects sought by 
significant non-NATO actors who are working toward goals that: support or 
help our own objectives; or establish conditions that support the aims or 
goals of the international community. 

(d) Cater for foreseeable reactions by the main actors and changes in 
the strategic environment. 

(2) Feasibility.  The strategic means are likely to be made available by 
nations, to accomplish the SMAs and CNMAs identified for the given MRO. 

                                                
72 Based on standing agreements, MOU, etc with non-NATO organisations.  
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(3) Acceptability.  The potential use of military force will be acceptable to 
nations in terms of: 

(a) International law. 

(b) Moral constraints. 

(c) Likely costs and potential risks compared with the expected strategic 
outcome. 

(d) Implications73 of the chosen C2 arrangement (e.g. deployment of a 
HQ JFC). 

b. Determine Strategic Risks.  The RDG should then determine if there are any 
strategic risks associated with each MRO, which relate to the possibility and 
consequences of failure in achieving an MSO at an acceptable cost.  The RDG should 
carefully examine the degree to which military ends, ways and means are balanced with 
objectives and the potential consequences resulting from potential deficiencies.  The 
strategic risk evaluation matrix74 depicted in Figure 3.8 provides a tool for conducting an 
analysis of strategic risk in three steps: 

(1) First, the determination of the nature of strategic risks in terms of the 
possibility something will go wrong and, if so, the severity of the consequences. 

(2) Second, the determination of what can be done to mitigate the strategic risk 
by limiting the possibility and the consequences.  This may lead to the need to 
review/change the MRO strategic framework to properly mitigate the identified 
strategic risk. 

(3) Third, reaching a conclusion as to the acceptability of the strategic risk as a 
basis for recommending whether the option should be retained or eliminated. 

c. Evaluate and Compare Military Response Options.  The RDG, with support 
from assigned systems analysts and SMEs, should then evaluate each MRO and then 
compare them against each other.  With consideration to the crisis situation and the 
guidance received, this is a subjective appreciation of the likely outcomes resulting from 
the application of the different means and ways within the strategic environment and the 
interaction with, and between, the different actors.  In evaluating and comparing the 
different military options, the RDG should consider: 

(1) Inherent advantages and disadvantages of the various MROs.  The RDG 
can draw on their analysis of the MRO’s suitability, feasibility and acceptability and 
strategic risks.  The RDG can also consider: the likely costs compared with 
expected strategic benefits of the various MROs; the time required to begin to 
impact the situation; and, if possible, a rough order magnitude sense of the time 
required to achieve the MSOs or the anticipated length of NATO commitment. 

                                                
73 C2 options can also have implications to operational level planning as well as execution; if the chosen MRO identifies a C2 construct other 
than the current JHQ, this new commander will want to be involved in the development of the operational CONOPS/OPLAN.  Mitigations for this 
possibility should be discussed when the possible issue is first apparent. 
74 Normally, each risk is evaluated independently with its own table. 
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(2) Potential impact on ongoing operations. 

(3) Strategic risks and possibilities for mitigation. 

 

Strategic Risk Evaluation 

Sources Consequence for Severity Probability 

Actions of the 
opponent(s). 

Actions of friendly 
actors. 

Changes in strategic 
conditions. 

Desired NATO end 
state. 

NATO Strategic 
Objective, including 
Military Strategic 
Objective. 

Military Strategic 
Effect. 

Extremely high - could result in 
failure to accomplish mission. 

High - could result in failure to 
achieve one or more objectives. 

Moderate - could result in difficulty to 
achieve one or more objectives or 
create military strategic effects.  

Low - minimal impact on mission 
accomplishment.  

High. 

Moderate. 

Low. 

Risk Mitigation 

Can we neutralise the source? 

Can we reduce our vulnerability to the source of the strategic risk?  

Can we limit the consequence and/or severity of the occurrence? 

Can we reduce the probability of occurrence? 

Conclusion 

Unacceptable - risk mitigation cannot reduce the strategic risk to an acceptable level. 

Conditionally acceptable - strategic risk can be reduced to an acceptable level by taking 
actions to: 

Modify the desired NATO end state and/or strategic objective. 

Increase the availability of strategic means. 

Adjust the ways that military and non-military instruments are applied. 

Acceptable - no risk mitigation actions required. 

Figure 3.8 - Strategic Risk Evaluation Template 

d. Develop Recommendations.  Based on their analysis, the RDG should develop 
their recommendations to assist SACEUR to select which MRO to recommend to the 
NAC/MC, based on the best balance between probability for success, effectiveness and 
acceptable risks.  Recommendations should also address: 

(1) Preconditions for success.  Those strategic conditions that must be created 
at the political level to posture for operational success.  These may include 
arranging transit, over-flight and staging areas as well as legal agreements of the 
status of forces and HNS.  They will also include the changes needed in the non-
military domains to support military efforts and to address the current crisis in a 
sustainable manner. 

(2) Pre-deployment of enabling forces.   
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(3) Requirements for CRMs.  The RDG functional SMEs would develop 
recommendations on which pre-authorized CRMs SACEUR could declare to 
ensure preparation if the emerging crisis continues to develop and leads to NATO 
involvement.  If the OLRT has not been deployed, the RDG should discuss with 
the JOPG the need for it to be deployed to support COM JHQ’s planning effort. 
The RDG can also identify CRMs that should be considered for declaration for 
each MRO, if chosen by the NAC, as a basis for planning.  This would include 
specifying which of the identified CRMs that are not pre-authorized for which the 
devolution of declaration authority should be requested.  

(4) Partner and Non-NATO Nation involvement.  Whilst this is a political issue 
handled by the NAC, the RDG should provide recommendations where this 
impacts on specific capability requirements or pre-operations training. 

3-24. Coordinate and Submit MROs.  

a. Coordinate with the nominated JHQ.  The draft MROs are coordinated with the 
nominated JHQ to ensure broad concurrence with the proposed MROs and seek formal 
operational advice. 

b. Final Coordination with NATO HQ.  The NATO HQ liaison officers supporting 
the RDG should provide input on any potential outstanding issues.  Major issues may 
need to be resolved before staffing the MROs to SACEUR, at the RDG leadership level 
or through the COP or SACEUR as appropriate.   

c. Seek SACEUR’s Approval.  ACOS J5, in coordination with DCCOMC, will 
oversee the final preparation and staffing of the MROs, for SACEUR’s approval.  Final 
internal coordination will normally be facilitated through a briefing to the COP on the main 
elements of the MROs and proposed recommendations.  

d. Submit MROs.  Once the MROs have been approved by SACEUR, they will be 
forwarded through the MC to the NAC, with a copy to the NMRs at SHAPE.   

e. Other RDG Activity.  If requested, and with COP guidance, the RDG will be 
available to assist the CMTF and/or the OPC in drafting the NID, the release of which 
concludes the PME process that spans Phase 2 and 3 of the NCMP at the political-
military level.  In parallel at this point, especially when time is a critical factor, the RDG 
may wish to begin drafting a SPD in anticipation of a possible NAC decision to move the 
NCMP into Phase 4 – Planning. 
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PHASE 4 - STRATEGIC PLAN DEVELOPMENT 

Phase 4A - Strategic Concept of Operations (CONOPS) Development  

Section 1 - General 
3-25. Introduction. 

a. Purpose.  Phase 4 - Strategic Plan Development is split into two distinct parts: 
Phase 4 a - the development of a strategic CONOPS; and Phase 4 b - the development 
of a strategic OPLAN.  The purpose of Phase 4a is to detail SACEUR’s concept for the 
conduct of a NATO-led military operation, in concert with other non-military and non-
NATO efforts, to achieve the NATO MSOs and establish conditions required to assist in 
the achievement of the desired NATO end state.   

b. Overview.  Phase 4a begins with the receipt of the NID with MC guidance  
following the submission of MROs to the NAC.  Phase 4a covers the development of the 
strategic CONOPS, based on the selected MRO, including coordination of operational 
requirements with designated operational commands and political-military coordination 
with NATO HQ.  Early in the process, a SPD is issued to the designated operational level 
Commander (COM JHQ).  Phase 4a ends with submission of the strategic CONOPS to 
the NAC (through the MC).   

c. Prerequisites.  Phase 4a requires a NID with MC guidance.  It is supported by the 
previous development of an SSA and/or MROs, and requires an up-to-date systems 
understanding of the environment. 

d. Main Activities.  The main activities of Phase 4a are depicted in Figure 3.9. 

e. Desired outcome of this phase.  The desired outcomes of Phase 4a are:  

(1) The SPD is issued to provide authoritative direction to SHAPE, designated 
JHQ and ACO subordinate commands, enabling COM JHQ to conduct an 
Operational Estimate and issue timely guidance to subordinates. 

(2) SHAPE and the designated JHQ collaborate effectively in the development 
of strategic and operational level CONOPS based on clear strategic direction and 
operational requirements. 

(3) The Strategic CONOPS is submitted to the MC/NAC, describing SACEUR’s 
concept for the conduct of a NATO-led military operation, including essential 
operational requirements, support and C2.  The illustrative statement of 
requirements (SORs)75 provided with the CONOPS adequately describe the 
requirements for the type and scale of forces and capabilities required to 
implement the military strategic concept, including the required force capabilities 
and flow into the theatre (including preliminary deployment information), as well as 
requirements for theatre capabilities and manpower for deploying HQs. 

                                                
75 Statement of requirements is used here as a general term to capture any requirements needed to implement the military strategic concept, 
including an ‘illustrative’ CJSOR, TCSOR, manpower SOR and/or ROEREQ. 
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(4) The resulting strategic direction and guidance are sufficient to allow the 
designated JHQ to proceed, in close cooperation with SHAPE, with the 
development of the operational OPLAN. 

Figure 3.9 - Strategic CONOPS Development 

f. Organisation, Roles and Responsibilities.  

(1) CCOMC.  The CCOMC will continue to monitor the crisis situation and 
provide information and intelligence to the RDG.  A SAT, if deployed, would 
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normally be used for Phase 2 and 3 activities, with the OLRT taking more 
prominence in Phase 4; however, it could remain deployed to support Phase 4 
activities, especially if it was a combined political-military/strategic military team.  

(2)  RDG.   The RDG will develop the strategic CONOPS under an ACOS J5 
lead, supported by the CCOMC and SHAPE directorates and Special Staff, as 
required and approved.     

g. External Coordination.  The SHAPE requirements for external coordination for 
Phase 4a are typically the same as for Phase 2 and 3.  It is essential at this point that 
arrangement for liaison and coordination is established, as authorised by the NAC, with 
relevant non-NATO actors.  If a SPMP is to be developed by NATO HQ, SHAPE liaison 
should be established with the NATO HQ body drafting such a document.  Finally, NCIA 
and NSPA, if not already engaged, should be tasked to provide a liaison to the RDG.  

(1) JHQ (JOPG).  

(a) The weight of effort switches from the strategic level to the 
operational level in this phase.  The development of the strategic CONOPS 
relies heavily on the work of the operational level, especially their 
development of the operational requirements to support COM JHQ’s 
concept for the operation.  Regular interaction between the JOPG and the 
RDG throughout the phase is essential. 

(b) If the chosen MRO articulated a commander other than the one 
whose HQ conducted Phase 2 and 3 with SHAPE, then the way forward for 
the development of the operational CONOPS and OPLAN will have to be 
decided, which may need SACEUR to discuss with the commanders 
involved.    

Section 2 - Process 

3-26. Initiate Strategic CONOPS Development. 

a. Review NID, and MC, SACEUR and/or COP Guidance.  With receipt of the NID 
(and MC guidance), the RDG reviews the NAC’s political direction and any MC, SACEUR 
or COP guidance regarding the selected response option to confirm and evaluate the 
impact of any changes regarding: 

(1) The NATO end state, mission, role, and strategic objectives, including 
MSOs. 

(2) Political limitations and assumptions (including arms control instruments).  

(3) The legal basis and mandate for the operation.    

(4) The overall comprehensive strategic approach. 

(5) The JHQ selected to conduct planning for the operation. 
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(6) Guidance on resources. 

(7) Participation of partners and other non-NATO Nations. 

(8) The list of significant non-NATO actors with which SACEUR is authorized to 
interact during the planning for the operation, including the degree of interaction 
authorized for each, if described.  

(9) The StratCom objectives and mission-specific guidance76. 

(10) Authorisation or direction to declare additional specific CRMs. 

(11) Any other guidance, including timing for CONOPS delivery to NAC and/or 
MC. 

b. Selection of JHQ.  If the C2 of the chosen MRO articulates a commander other 
than the currently identified COM JHQ, the original selection of the JHQ may have to be 
revisited.  Ideally, during MRO development this issue would be discussed and mitigated 
when first apparent.  The solution77 chosen may require SACEUR to discuss with the two 
commanders.  The option chosen must facilitate efficient and effective planning, while 
facilitating the role of the chosen commander in the operation operational design.  As 
required, the RDG will draft, for SACEUR release, a document to formalize the chosen 
approach. 

c. Update Planning Milestones and Work Plan.  The NID and MC guidance will 
typically establish deadlines for the submission of planning products and may also 
establish other critical timings related to crisis management.  Therefore, the RDG must 
update its planning milestones and adjust its work plan within SHAPE as well as with 
subordinate commands and other organisations to make the best use of available time, 
including as a minimum: 

(1) The release of SPD. 

(2) The submission of the COM JHQ’s draft operational CONOPS, including an 
’illustrative’ CJSOR, Theatre Capability Statement of Requirements (TCSOR) 
and/or a manpower SOR. 

(3) The submission of the draft strategic CONOPS to SACEUR, with an 
‘illustrative’ CJSOR, TCSOR and/or manpower SOR (in the form of a request for PE 
reinforcement or a CE, as appropriate). 

(4) Further requests for authorisation to implement specific CRMs as required 
to prepare and activate specific capabilities.  

                                                
76 The NATO HQ StratCom objectives and guidance may be developed into a SECGEN authorised StratCom framework, in collaboration with 
ACO StratCom staff.  
77 Options may include: leaving the original COM JHQ to plan the operation; having the new commander plan the operation using key staff 
members but using the original JHQ staff; and moving the planning to the headquarters of the new commander, with support from the original 
JHQ. Discussion on this issue should start during the finalization of the MROs in Phase 3. SACEUR would have to formally document the 
chosen relationship to replace that articulated in the original Strategic Warning Order. 
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The RDG, through the ACOS J5 (and in coordination with DCCOMC), should 
discuss their initial thoughts and work plan with the COP.   

d. Establish Liaison and Coordination for Collaborative Planning.  The RDG 
should re-evaluate its requirements for liaison and coordination.  The primary 
organisations that are typically involved in Phase 4a are the same as described for 
Phase 2 and 3.  The RDG should call for any other expertise they may require, such as 
from NCIA and the NATO HQ CMPS Section.  It is essential at this point that 
arrangement for liaison and coordination is established, as authorised by the NAC, with 
relevant non-NATO actors.  The NID should establish the strategic military and non-
military roles and objectives, and articulate NAC authorization for interaction with non-
NATO actors.  During MRO development, the RDG developed an initial list of non-NATO 
interaction requirements.  This should be reviewed with the additional guidance received 
in the NID, and the RDG should specify precisely those governmental and non-
governmental organisations with which collaboration and coordination is determined to 
be crucial; the RDG should confirm that they have the authorities or the mechanisms to 
engage all of these organizations (e.g. through CIVAD, CMI or NATO HQ IS (PASP)).  
Liaison may be required with the following: 

(1) Designated international, regional and governmental organisations. 

(2) Host nation governments and governments of transit countries.  

(3) EADRCC. 

Given the nature of NATO information security policy, it is essential that a suitable means 
for sharing information with relevant international actors be developed.   

e. Prepare and/or Deploy the OLRT.  Depending on the situation, SHAPE may 
have already authorized the designated JHQ, through CRMs, to prepare and or deploy 
its OLRT.  Authorisation to prepare and deploy an OLRT is devolved to SACEUR by the 
NAC through CRMs and this authority may already have been provided, perhaps in a 
NAC Decision Sheet such as the NID.  If not already devolved, the authorization for 
SACEUR to declare the OLRT related CRMs should be requested.  The requirement to 
prepare and/or deploy an OLRT at this point should be considered by the RDG in concert 
with the JHQ; if deemed necessary, the RDG would recommend to SACEUR to declare 
the applicable CRM for preparation or deployment of the OLRT.  Any guidance for 
tailoring, preparing or deploying the OLRT should be developed by the RDG, especially 
the use of deployable CIS, arrangements for initial entry, coordination with host nation 
PA, InfoOps and PsyOps.  

3-27. Update the Selected Military Response Option.   

a. Based on their review of the NID and any additional MC, SACEUR and/or COP 
guidance, the RDG should update the selected MRO as a basis for the development of 
the CONOPS and, especially, the SPD.  The RDG should assign a core group to review 
the selected MRO strategic framework, followed by a quick review and update of the 
other elements of the MRO by the functional SMEs that developed them.  Any issues that 
require clarification or further guidance are coordinated with NATO HQ or presented to 
the COP, with recommendations. 
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b. Review MRO Strategic Framework. 

(1) The strategic framework of the selected MRO provides the overall context 
for engaging military forces to achieve NATO MSOs within a comprehensive 
approach.  The RDG should update the strategic framework of the closest MRO to 
suit the guidance received in the NID.  This includes analysing the impact of any 
changes in the NID to the wording of MSOs and ensuring the MSEs support them.   

(2) Criteria for Success.  If the NATO end state and/or the MSOs received in 
the NID are vague, then the RDG should develop criteria for success to aid clarity 
of how the military has interpreted the political intent.  This will also assist the 
conduct of strategic Operations Assessment. 

(3) Strategic Planning Assumptions and Preconditions for Success.  The RDG 
should capture any additional strategic planning assumptions or preconditions for 
success that are identified during the review of the MRO strategic framework.  For 
example, the RDG needs to analyse if the strategic non-military objectives in the 
NID encapsulate the identified CNMA in the MRO strategic framework; if not, the 
RDG will need to develop additional strategic planning assumptions or 
preconditions for success to ensure these areas of necessary supporting or 
complementary activity are captured. 

(4) Strategic Phasing and Sequencing.  If needed, the RDG will develop a 
description of the strategic phases of the operation or the intended sequencing of 
strategic military effects.  Each phase should have a clear purpose; however, this 
does not preclude the possibility for a phase to overlap with another.  This phasing 
and sequencing will facilitate coordination and harmonisation of military and non-
military actions with cooperating authorities and organisations, as well as Alliance 
political control.  The following political-military decisions may influence the main 
phases of the strategic framework: 

(a) Activation of forces in preparation for deployment (FAD). 

(b) Authorisation for pre-deployment of enabling forces (Activation Pre-
Deployment). 

(c) Execution of an operation including the deployment and employment 
of forces (NED). 

(d) Transition and eventual termination of military operations. 

(5) Elements of the MRO strategic framework will be further developed by the 
RDG collaboratively with the designated JHQ during Phase 4 to ensure that all 
essential strategic conditions are addressed in the strategic CONOPS when it is 
subsequently forwarded through the MC to the NAC for approval. 

c. Consider Required Service Support.  For the updated selected MRO, with 
consideration to NAC and COP guidance, consider the possible theatre logistics 
architecture required to support the MRO, such as: strategic LOC; access to the theatre 
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and entry points, including APODs and SPODs; intermediate staging bases (ISB), if 
required; etc.  Consider the various aspects of Service Support, including the following:   

(1) Logistic Support Concept. 

(2) Logistic Standards and Requirements. 

(3) Movement concept.  

(4) HNS concept.  

(5) Supply and Maintenance concept. 

(6) MILENG Support concept. 

(7) Medical Support concept. 

(8) Contractor Support. 

(9) Finance. 

(10) Manpower. 

Develop initial thoughts, guidance or requests for operational input for inclusion in the 
SPD. 

d. Consider Required Command and Signal.  With consideration to NAC and COP 
guidance, consider the possible C2 arrangements and communication concept required 
to support the updated selected MRO, within the constraints of the theatre logistic 
architecture and the communications means available.  Develop provisional C2 
arrangements and initial thoughts, guidance, or requests for operational input on the 
communication concept for inclusion in the SPD. 

3-28. Establish SACEUR’s Strategic Intent and Guidance.   

a. It is of critical importance for SACEUR to clearly articulate the strategic military 
intent, including the effect that military forces are to create, or the military support to non-
military efforts, in collaboration with other cooperating international, governmental, and 
non-governmental organisations to contribute to the achievement of the desired NATO 
end state.  It is important for the RDG to confirm the strategic intent, including SACEUR’s 
vision and aim for the conduct of the operation, to ensure a correct focus. 

(1) SACEUR’s Strategic Intent.  SACEUR’s strategic intent may include: 

(a) An appreciation of the intentions of adversaries.  

(b) Strategic criteria for success (related to the NATO end state or 
MSOs or any conditions that military forces must establish). 
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(c) The strategic main effort78. 

(d) Limitations (any additional constraints or restraints). 

(e) Cooperation with Non-Military and Non-NATO efforts (e.g. other 
instruments of national or international power). 

(f) Acceptance of risks. 

(g) Critical desired effects and any effects to be avoided.  

(h) Phasing and/or sequencing of strategic military effects. 

(2) SACEUR’s Strategic Guidance.  The RDG should also seek initial SACEUR 
guidance on other issues to guide the further development of the military strategic 
concept.  This guidance could include, among others, the following: 

(a) CCIRs.   

(b) Pre-deployment of enabling forces. 

(c) Use of the NRF. 

(d) CRMs to be requested. 

(e) ROE and the Use of Force. 

(f) Targeting guidance. 

(g) StratCom. 

(h) PA Guidance.  

(i) CMI and inter-agency coordination.  

(j) Involvement of Partners.  

(k) Critical Timings. 

3-29. Develop and Issue the Strategic Planning Directive. 

a. The SPD is issued to provide authoritative direction to SHAPE, the designated 
COM JHQ and other ACO subordinate commands.  The SPD provides the top down 
guidance needed to generate bottom up requirements which can then be incorporated 
into the strategic CONOPS.  It provides essential direction and guidance to allow COM 
JHQ to commence an Operational Estimate.  As such, its release should not be overly 
delayed to refine the content; rather it should provide a succinct capture of the direction, 
detail and guidance to date to act as a start point for the collaborative planning between 
SHAPE and JHQ functional staff, with a request for operational input.  It is critical to 

                                                
78 The main effort is ‘[a] concentration of forces or means in a particular area and at a particular time to enable a commander to bring about a 
decision. (AAP-06).  



NATO UNCLASSIFIED 
COPD V2.0 
 

 
3-58  

 
NATO UNCLASSIFIED 

direct the JHQ to determine operational requirements that must be reflected in the 
military strategic concept.   

b. The SPD format is based on that of the strategic CONOPS, but can be adjusted 
as required to suit the requirement.  The content of the SPD (see the SPD format and 
guidance at Annex B Appendix 4) is a synthesis of the RDG work to date and is derived 
from: NAC guidance, including the NID, SACEUR intent and guidance, and the updated 
selected MRO, etc.  Where appropriate a gender perspective should be included in the 
development of the areas addressed in the SPD.  Some of the specific areas of the SPD 
are: 

(1) Missions and Objectives for Subordinate Commanders.  Based on the 
MSOs assigned by the NAC, SACEUR’s mission and the strategic framework of 
the selected MRO, and in the spirit of mission command79, SACEUR will assign 
missions80 (including operational objectives) to subordinate commanders as a 
basis for their planning.  The missions/operational objectives contained in the SPD 
will ideally be discussed between the RDG and JOPG prior to the issue of the 
SPD.  At this stage the operational commander will not have yet conducted a 
mission analysis.  Therefore, the operational commander may seek from SACEUR 
amendments to the assigned mission/objectives, if required, following its 
completion. 

(2) Theatre of Operations and Joint Operations Area.  The SPD provides 
guidance on the proposed TOO and JOA, and requests operational input on 
whether they meet requirements.    

(3) Force and Theatre Capability Requirements.  The RDG will provide 
provisional force capability requirements, derived from the revised selected MRO, 
which should be used as a start-point basis for planning. 

(4) Coordination of Requirements.  Direction and guidance on a range of 
issues, necessary for the conduct of operational estimate and planning and 
determination of operational requirements, is developed and promulgated in the 
SPD, including:  

(a) SACEUR’s Critical Information Requirements.  Possible changes 
in strategic conditions that may necessitate decisions at the military 
strategic level.  SACEUR’s CCIR should guide subordinate commands in 
developing their own CCIRs, PIR and Essential Elements of Friendly 
Information (EEFI).   

(b) CRMs.  The RDG should initially direct subordinate commands to 
develop and justify requirements for the implementation of additional 
CRMs.  As these are generated, the RDG will validate their requirement 

                                                
79 For explanation of mission command see AJP01D. 
80 A mission is a clear, concise statement detailing who will conduct the operation, what is to be achieved, when it will take place, where it will 
occur, and why it is being conducted.  It includes, by its nature, the authority and freedom of action required to achieve the assigned objectives 
while clearly articulating the role of the subordinate command in contributing to the higher command’s mission accomplishment as envisioned in 
the higher Commander’s Intent.  For every command there is only one mission. 
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and include them in the strategic CONOPS.  Throughout the planning 
process, the RDG81 must keep account of the requests for the devolution of 
CRM declaration authority, CRMs declared and their state of 
implementation.  Where CRMs have only been partially implemented, or 
delayed, the RDG must appreciate the associated risks to the mission.  

(c) ROE and the Use of Force.  In parallel to their development of 
targeting guidance, the RDG should provide initial guidance in the SPD on 
the use of military force, including lethal and non-lethal measures.  
Subordinate commands use this guidance to develop their ROE 
requirements and justification.   

(d) Targeting.  Based on the NID and any specific national guidance 
available as well as SACEUR’s initial intent and guidance, the RDG, with 
input from Ops/Intel staff (to include InfoOps) and the LEGAD, should 
provide initial targeting guidance and direct subordinate commands to 
further determine: the target sets that may be illustrated by example target 
categories; and, as far as possible, categories of TSTs, which could need to 
be engaged due to the threat that they pose to, or the opportunity that they 
would present for, the success of the NATO mission.     

(e) Force Protection.  The RDG develops guidance and direction for 
force protection, focusing on strategic threats and risks that require actions 
by NATO and nations during deployment and entry into the TOO. 

(f) Military Police.  The RDG develops guidance and direction for 
Military Police Operations, focusing on security, detention and stability 
policing functions, and strategic threats and risks that require actions by 
NATO and nations during deployment and entry into the TOO.  

(g) StratCom.  The RDG develops StratCom guidance and direction for 
subordinate commands to generate requirements or focus their operational-
level planning.  This paragraph provides a general StratCom overview and 
may refer to specifics contained in an Annex to the SPD (or issued under 
separate cover).  Direction and guidance will cover military support to PD, 
PA and InfoOps/PsyOps; it may also include general advice to the wider 
staff on the potential impact of military activities to communicate 
strategically or influence audience perceptions. 

(h) Public Affairs.  Specific direction on the PA mission and specific PA 
objectives of NATO’s engagement in the region.  

(i) Civil-Military Co-operation.  Specific direction to subordinate 
commands should be given to generate requirements or focus their 
operational-level planning regarding CMI. 

                                                
81 While an RDG needs to monitor the state of the implementation of CRMs, and the related implications, a RDG is a non-permanent body.  The 
CCOMC is therefore the focal point for the monitoring of CRM implementation. 
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(j) Inter-agency Coordination.  Guidance on how inter-agency 
coordination will be managed. 

(k) Partner Involvement.  In accordance with the NID and SACEUR’s 
direction and guidance, the SPD should provide initial guidance on the 
preparation, certification and integration of partner forces, including 
arrangements for information sharing.  These provisions for partner 
participation will be developed and subsequently described in the strategic 
CONOPS.    

(l) Environmental Protection.  The SPD should provide initial 
guidance on environmental protection requirements, measures and 
considerations, consistent with operational imperatives. 

(m) Operations Assessment.  Operations assessment planning is 
integral to operations planning.  The SPD should provide initial guidance to 
direct the development of operations assessment criteria, methodologies 
and reporting requirements.  These will be developed for the strategic 
CONOPS.   

(n) Lessons Learned.  The SPD should provide guidance for capturing 
operational and strategic lessons and best practices developed to promote 
operational effectiveness and strategic success. 

(o) Exit Criteria.  

1/ In NATO the military only contributes to setting the overall 
conditions required for termination of ‘all’ Alliance activities – or 
those conditions described by the NATO end state.  ‘Exit criteria’ are 
those conditions that must be established prior to the conclusion of 
the NATO military activity called for in the operation described by the 
strategic plan, and the transition of residual authorities to a proper 
authority.  These exit criteria may be: solely those conditions set by 
the achievement of the MSOs; they may be those that define the 
conclusion of NATO military support to any non-military or non-
NATO activity, as prescribed by the NAC, beyond that specifically 
required for achievement of the MSOs; or other conditions set by the 
NAC, such as the arrival of a replacement international security force 
in theatre.   

2/ Ideally these ‘exit criteria’ would be clear from the outset of 
planning’ however, it is likely that they will continue to evolve 
throughout planning and even execution.  In the end, it will be the 
NAC that will determine when the NATO end state has been 
reached, or, prior to reaching the end state, when military operations 
can be concluded.  If no exit criteria are provided in the NID by the 
NAC for the termination of military operations, some initial exit 
criteria should be developed, for the JOPG to factor into their 
operational estimate and which will be further developed for NAC 
consideration with the submission of the strategic CONOPS. 
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(p) Critical Timings.  Planning deadlines and key planning events, such 
as FG and deployment conferences, as well as critical timings related to the 
activation of forces, the pre-deployment of enabling forces, initial entry, 
transfer of authority (TOA), transition (if known), etc should be provided. 

c. Service Support.  Brief description of, or guidance on, the overall Service Support 
concept (e.g. logistic, movement, MILENG, medical, HNS concepts, etc), with request for 
operational input including on any broad order costs.   

d. Command and Signal. 

(1) Command and Control.  The SPD should give broad order guidance on 
Command authority in terms of transfer and delegation of authority.  Guidance 
should also be provided on external liaison and the conduct of combined 
operations.  Finally, further detail may be required on the identification and the 
responsibilities of any supporting commands.  It is important to provide clear 
guidance and direction on these issues in the SPD, and allow the COM JHQ to 
develop C2 requirements based on the operational concept.   

(2) Communications and Information Concept.  Broad guidance to the JHQ 
on NATO communications systems, networks, support and interaction with 
external agencies. 

e. Forward Strategic Planning Directive to the JHQ.  The SPD, based on 
SACEUR’s intent, provides direction for the JHQ, and other supporting commands, to 
guide the development of the operational CONOPS.  Once SHAPE issues the SPD and 
the JHQ has completed its mission analysis, consideration may be given to sending a 
liaison element to the JHQ to collaborate during operational concept development to 
ensure harmonisation between the operational and strategic CONOPS; however, the 
liaison elements provided by the JHQ to the RDG may serve this purpose. 

3-30. Development of the Strategic CONOPS.    

a. The strategic CONOPS establishes SACEUR’s concept for the conduct of a 
NATO-led military operation, in concert with other non-military and non-NATO efforts, to 
achieve the NATO MSOs and conditions required to assist in the attainment of the 
desired NATO end state.  Following release of the SPD to COM JHQ, the drafting of the 
strategic CONOPS begins (see the CONOPS format at Annex B Appendix 5), 
incorporating the detail and guidance contained in the SPD as a start point.  While the 
work on the strategic CONOPS remains the responsibility of the RDG, it will be, as 
required, supported by those directorates and divisions and Special Staff; this may at 
times mean that they work in parallel on a certain supporting task, while keeping the 
RDG apprised, with the end result being fed into the development of the strategic 
CONOPS (e.g. logistic planning conferences, FG activities, etc). 

b. To be submitted to the NAC for approval, the strategic CONOPS draws on NAC 
guidance, SACEUR’s strategic intent and guidance, and the updated selected MRO; it 
also incorporates the JHQ’s main operational requirements for the successful conduct of 
operations, including the deployment, employment, and sustainment of forces.  As such, 
it cannot be finalized without input from the operational level following COM JHQ’s 
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operational estimate; this input is normally provided, in addition to regular collaborative 
activity between the RDG and the JOPG, through submission of a draft operational 
CONOPS82. 

c. It is important during the development of the strategic CONOPS that external 
liaison and collaboration83 be continued, to maintain situational awareness and to ensure 
it meets the requirement and supports the operational commander’s concept for the 
operation.  RDG leadership should remain apprised of the political environment, which 
will be accomplished through various conduits, such as the CCOMC, SHAPE liaison to 
the CMTF, the COP, and the liaison officers from NATO HQ.  Functional experts at the 
various levels should discuss functional issues, as required, to ensure clarity (e.g. the 
legal mandate - LEGAD at SHAPE, JHQ and NATO HQ).  

(1) Maintain Coordination with NATO HQ.  ACOS J5, in concert with the 
DCCOMC, must ensure that the RDG maintains close coordination and 
cooperation with NATO HQ IS/IMS.  Normally, a SPMP would not be expected to 
be developed/refined in parallel to the development of the strategic CONOPS, as 
this could drive major change to political guidance in the NID (e.g. end state, 
military objectives); however, the RDG must remain abreast of any developments 
in this area, especially the development of non-military aspects to ensure the 
military concept remains complementary. 

(2) Maintain Collaboration with the nominated JHQ.  Throughout the 
CONOPS development, the RDG will collaborate with the JOPG to ensure that: 
the nominated JHQ has as much flexibility as possible in its operational design 
and concept development within the selected MRO strategic framework; and the 
operational requirements are understood and properly reflected in the strategic 
CONOPS.  Normally, the strategic CONOPS should not be submitted to SACEUR 
before elements of the operational concept are developed enough to be included.   

3-31. Development of Strategic CONOPS Annexes. 

a. In addition to commencing the main body of the strategic CONOPS, the RDG 
selects, and assigned functional SMEs begin to develop, the annexes that support the 
strategic CONOPS.  A list of possible annexes for inclusion, and some additional 
considerations for annex/appendix development, can be found at Annex C. 

b. Those annexes highlighted in Annex C are mandated84 by the NAC for inclusion 
with a strategic CONOPS; however, while the appendices listed provide an indication of 
what is covered in a particular annex, they are not mandated for inclusion (as at the time 

                                                
82 What is submitted to SACEUR/SHAPE by the operational level before submission of the strategic CONOPS to the MC and the NAC should be 
discussed as the SPG is developed, and, if necessary, agreed between SACEUR and COM JHQ.  Normally this will be in the form of a ‘draft’ 
operational CONOPS, but in the past this requirement has been satisfied by the submission of a rough draft operational OPLAN, with the 
essential elements of a CONOPS completed.  If an operational CONOPS is submitted, it will not be formally approved by SACEUR until 
approval of the strategic CONOPS by the NAC; once the strategic CONOPS is approved, this may drive adjustments to the draft operational 
CONOPS prior to its final approval.  After submitting a draft operational CONOPS, COM JHQ continues with operational OPLAN development; 
following the approval by the NAC of the strategic CONOPS, approval of the operational CONOPS by SACEUR will be actioned. 
83 Collaborative planning tools such as VTC and operational functional services such as TOPFAS should be used to the extent possible.  
However, caution must be used by the RDG and JOPG as early review of draft work can cause premature and unnecessary staff activity.  Good 
communication between the RDG and JOPG is essential to the correct collaborative use of these tools. 
84 MC133/4 (Jan 11) Annex B. 
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of the CONOPS development there may be insufficient detail to do so).  At the time that 
the CONOPS is developed, the main annex itself may be enough to provide and 
understanding to the NAC and to provide guidance and direction to the operational level.   

c. Annexes in addition to those mandated for inclusion with a strategic CONOPS can 
be selected for development if it is felt that strategic direction and guidance on these 
issues is required; all annexes selected for development, even if not mandated for 
inclusion, should be submitted with the strategic CONOPS to the NAC for approval.   

d. Throughout the development of the strategic CONOPS: the content of the 
selected annexes will continue to be identified, developed and refined; and the RDG 
should, as required, re-evaluate the annexes and appendixes selected for development.   

3-32. Coordinate Strategic Military Requirements in NATO’s Contribution to a 
Comprehensive Approach.   

a. The civil and economic instruments of power reside with nations, including 
Alliance members, and coordination of these efforts will most likely be carried out under 
the auspices of the UN or other IOs such as the EU.  Coordination must be made at the 
political level of NATO to ensure that the efforts of the Alliance are harmonised with non-
military efforts.  It is also essential that the development of the strategic CONOPS is 
synchronised with those plans of significant cooperating non-NATO actors and that this 
interaction has the support of the NAC.  Key areas for confirmation:   

(1) Non-military support to military operations. 

(2) Military support to non-military efforts. 

(3) Logistics support. 

b. By this point the mechanisms for liaison and coordination with relevant non-NATO 
entities should be established (e.g. authorities for direct engagement or mechanisms for 
this interaction (e.g. perhaps through NATO HQ IS PASP)).  The CIVAD and the CMI 
staff will normally be the conduit for this interaction for the RDG.  

c. These issues may also be discussed during CMTF sessions or in direct pre-
operations planning consultation sessions.  The RDG must continue to remain aware of 
these discussions and factor implications derived from their analysis into their work on 
the strategic CONOPS. 

3-33. Coordinate Operational Requirements. 

a. One of the most important aspects in the development of strategic CONOPS is the 
determination of the operational requirements needed to realize the strategic concept.  
While a collaborative effort between the strategic and operational levels, this work 
originates at the operational level as they devise their estimates of the requirements 
needed to support COM JHQ’s operational concept.  Requirements are articulated using 
four main products: the CJSOR, the TCSOR, a manpower SOR and a ROEREQ; at the 
time of the submission of the strategic CONOPS to the NAC these are termed as 
‘illustrative’.  In addition, the annexes of the draft operational CONOPS will articulate 
various requirements that need to be validated and, if required, captured in the strategic 
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CONOPS and annexes, such as the need for implementing additional CRMs, and target 
sets and, where appropriate, illustrative target categories of time sensitive targets (TST) 
for each phase of the operation85.  

(1) Coordinate the development of the CJSOR.  The development of the 
CJSOR during crisis response planning is perhaps the most critical step in the 
development of an executable OPLAN.  It is developed in parallel with the 
CONOPS under the lead of the RDG FOG SME.  An initial ‘illustrative’ CJSOR is 
normally prepared by the JHQ, in consultation with their Component 
Commanders; within the RDG, the FOG SME leads the validation and the 
coordination of the CJSOR with the JHQ.  The version of the CJSOR that exists at 
the time of the submission of the strategic CONOPS is normally submitted with it 
for illustrative purposes, as an ‘illustrative’ CJSOR86,87, to provide nations with an 
early indication of the type and scale of forces required to implement the strategic 
concept.  It then is continued to be refined until the strategic CONOPS is approved 
by the NAC and a NAC FAD is issued; the CJSOR is then formally released to 
nations as the ‘provisional CJSOR’, as a precursor to the commencement of the 
formal FG process.  The provisional CJSOR represents SACEUR’s minimum 
military requirement for forces to conduct the operation within acceptable risks; it 
ultimately determines the viability of the operation in terms of its suitability to 
achieve agreed objectives, acceptability of costs and risks and the feasibility of 
deployment, employment and sustainment.  The minimum essential information 
that must be confirmed in the provisional CJSOR is:   

(a) Force/capability requirement, including strategic and theatre reserve 
and any detailed capability requirements. 

(b) Echelon that indicates size. 

(c) Commander’s Required Date.88 

(d) Required destination.  

(e) Priority of arrival. 

                                                
85 MC-471/1, NATO targeting policy, dated 15 Jun 07.  
86 In the Force Generation process (as described in MC133/4), use of ‘provisional’ and ‘draft’ to qualify the CJSOR have specific connotations. 
The ‘provisional’ CJSOR is provided to nations with the Activation Warning message (ACTWARN) to commence formal force generation, 
following the NAC approval of the strategic CONOPS and issue of a FAD.  The ‘provisional’ CJSOR evolves into the ‘draft’ CJSOR as the result 
of the Force Generation conference, which reflects nations’ force offers.  Accordingly throughout this chapter, the term ‘illustrative’ will be used 
to describe the version of the CJSOR provided to SHAPE with a draft operational CONOPS by COM JHQ, and to describe the CJSOR provided 
by SACEUR to the NAC/MC with the strategic CONOPS, for ‘illustrative’ purposes.  This approach to terminology will also be used to describe 
the other SORs (e.g. TCSOR and manpower SOR) at the various stages (e.g. illustrative TCSOR (with strategic CONOPS), provisional TCSOR 
(up-to-date version provided to nations at the time of a Force Generation conference), draft TCSOR (following the Force Generation 
conference), and TCSOR (with the OPLAN)).   
87 While the ‘illustrative’ CJSOR provides an early indication of the type and scale of forces and capabilities required to implement the military 
strategic concept, it will not necessarily provide sufficient detail for nations to prepare their force offers; this detail will be provided in the 
‘Provisional’ CJSOR.  
88 Commander’s required date - The latest date, calculated from G-day, established by the theatre commander, on which forces are required to 
be complete in their final destination and organized to meet the commander’s operational requirement. (AAP-06).  G-day - The day on which an 
order is or is due to be given to deploy a unit.  Note: Such an order is normally a national one (AAP-06). 
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(f) Command authority to be transferred to the gaining NATO 
Commander. 

(2) Coordinate TCSOR.  The TCSOR identifies critical theatre-level 
capabilities, normally considered as national responsibilities, which may 
exceptionally be considered as eligible for NATO common funding by the 
Resource, Planning and Policy Board (RPPB).  At this point in the planning 
process, DCOS PLANS (Joint Capability Planning Division (JCAP)) will seek to 
identify which theatre capabilities meet the criteria established in existing eligibility 
guidelines, and which ones may require an exceptional agreement for common 
funding by the MC and the RPPB.  Whenever possible, TCSOR requirements are 
provisionally identified at the operational level by the designated JHQ, with a 
rough estimate of the funding requirements, during the development of the 
strategic CONOPS; they will be fully coordinated at the conclusion of the FG 
process.  This coordination requires: 

(a) Identifying which TCSOR capabilities are expected to be provided by 
nations as well as those that will have to be outsourced, subject to the 
specific approval by both the MC and the RPPB. 

(b) Estimating the cost for all TCSOR capabilities eligible for common 
funding in accordance with NATO regulations.   

The TCSOR that exists at the time of the strategic CONOPS submission is 
normally submitted for illustrative purposes, as an ‘illustrative’ TCSOR.  

(3) Coordinate Manpower Requirements.  Manpower planning in the RDG is 
led by DCOS RES SMEs, in collaboration with the JOPG, with contributions from 
other directorates to identify personnel to fulfil the force C2 requirements by NCS 
HQs, NFS HQs, Multi-national HQs, NATO Nations and Non-NATO Troop 
Contributing Nations (NNTCN) including Partner Nations. The product of the 
manpower planning is either a request for PE reinforcement or a CE89.  If possible, 
the JHQ will provide an ‘illustrative’ manpower SOR with the submission of the 
draft operational CONOPS.  If detailed manpower requirements are not available 
at that time, the JHQ should comment on the perceived manpower needs.  The 
RDG will validate the operational requirements and submit an ‘illustrative’ 
manpower SOR with the strategic CONOPS (in the form of a request for PE 
reinforcement or a CE) or some considerations on manpower requirements for 
submission under Service Support in the main body of the strategic CONOPS. 

(4) Coordinate Illustrative ROEREQ.  An illustrative ROEREQ is normally 
submitted with the strategic CONOPS to help illustrate the ROE that are 
considered necessary for the authorisation for, or limits on, the use of force during 
military operations.  The operations staff, supported by the LEGAD, lead this 
activity within the RDG; in dialogue with their operational level counterparts they 

                                                
89 SACEUR will determine the need for reinforcements in coordination with the respective Commanders and will coordinate the provision of the 
appropriate personnel from the pool of identified reinforcement personnel from within the NCS and by asking nations for personnel from outside 
NCS.  Subject to MC endorsement and NAC approval, SACEUR will decide if the conduct of an operation requires reinforcing a PE or a 
transition to a CE. (SMAP 15 – NATO Manpower Reinforcement Policy - change 19 to MC 0216/4 - AAP–16 (D). 
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may develop the initial draft ‘illustrative’ ROEREQ or wait for an initial JHQ draft.  It 
is validated and developed for submission with the strategic CONOPS.  While the 
ROEREQ is not ‘approved’ by the NAC at this point, they may give direction for 
ROE refinement prior to the submission of the ROEREQ for approval with the 
strategic OPLAN.  Depending on the NAC direction, this may impact other areas 
of the strategic CONOPS, and necessitate its amendment; as such, as the 
‘illustrative’ ROEREQ is developed it should be discussed with the NATO liaison 
officers, IMS staff and NATO HQ LEGAD, as appropriate.  

3-34. Contribute to the Implementation of NATO’s StratCom Objectives and Guidance. 

a. Review Strategic Political Guidance.  The NAC will provide mission-specific 
strategic political guidance on StratCom activities (including StratCom objectives) as part 
of the NID or under separate cover.  This StratCom guidance may include a PD 
approach, a PA approach and an InfoOps/PsyOps approach in accordance with the 
NATO StratCom policy, to contribute to the achievement of NATO’s strategic objectives.    

b. Develop the Initial Concept for Implementing the StratCom Objectives and 
Guidance.  ACO’s initial StratCom concept will detail how ACO intends to implement the 
military aspects of NATO HQ’s StratCom objectives and guidance.  It will be developed 
by the StratCom staff (and led by its RDG SME) in collaboration and in parallel with the 
information specialisations.  The concept will develop StratCom aims, themes and 
messages matched to audiences, which will contribute to creating the desired strategic 
effects and achieving the strategic objectives.  StratCom staff will also assist the RDG in 
the determination of limitations and operations assessment criteria, and provide advice 
and coordination regarding other military activities affecting the information environment 
at, and below, the strategic level, including appropriate interagency interfaces.  This initial 
ACO StratCom concept may have been sent as an annex to the SPD (or under separate 
cover) in order to solicit operational level feedback, as well as to allow the operational 
level to begin planning on agreed aspects of the concept immediately. 

3-35. Consider Operations Assessment at the Strategic Level.    

a. Operations assessment planning must remain an integral part of operations 
planning at strategic and operational levels from the outset.  Initial strategic guidance will 
have been provided in the SPD to direct the development of operations assessment 
criteria, methodologies and reporting requirements.  This guidance and direction should 
be built upon during the development of the strategic CONOPS, in concert with the 
JOPG.   

b. In general, operations assessment at the strategic level focuses on appreciating 
the progress towards creating the MSEs and achieving the MSOs, and their contribution 
to the achievement of the NATO end state; it needs to also consider other progress in the 
engagement space.  As such there is some subjectivity to operations assessment at the 
strategic level.  The RDG should determine which other relevant non-NATO actors have 
operations assessment capabilities or sources of data that may be of use to the NATO 
operations assessment effort; this may lead to recommendation for additional interaction 
authorities or mechanisms, or lead to discussion of these issues during any pre-
operations planning consultations. 
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c. While the strategic CONOPS would normally only include general description of 
strategic operations assessment, with necessary direction and guidance for the 
operational level, design of strategic operations assessment should ideally commence 
during the initial phases of planning.  This work contributes to the process of defining 
system state changes and actions by ensuring that these can indeed be observed and 
measured.  Furthermore, the process of determining metrics increases understanding of 
the corresponding effects, objectives and exit criteria, and may lead to revision of the 
wording of strategic effects or exit criteria, or the development or adjustment to any 
criteria for success developed for MSOs or the NATO end state. 

(1) Measures of Effectiveness (MOEs).  The RDG should determine what 
change in specific conditions (desired specific changes in the behaviour or 
capabilities of a system or subsystem) is specifically described by the MSEs; they 
should then begin to develop MOEs90, which when monitored over time will assist 
the determination if these changes in conditions have been realized, and the 
effects thus created.  This effort will help to validate if the strategic military effects, 
as described in the SPD, are measurable, or if changes to their wording is 
recommended.  The RDG in collaboration with the JOPG operations assessment 
staff should also analyse whether the MOEs determined can be measured 
efficiently and effectively. 

3-36. Develop the Strategic Service Support Concept.  

a. Determine the Theatre Logistics Architecture.  Within the RDG, the support 
staff will further develop the theatre logistics architecture, in collaboration with the JOPG, 
based on the NID and SACEUR’s initial intent and guidance as promulgated in the SPD.  
The principal aspects that must be established include: 

(1) Strategic LOC. 

(2) Access to the theatre and entry points, including APODs and SPODs. 

(3) Intermediate Staging Bases, if required. 

(4) Possibilities for HNS. 

(5) Theatre LOC. 

b. Develop Logistic Roles and Responsibilities.  Support staff continue to lead in 
the development of the logistics support concept in coordination with nations during an 
Initial Logistics Planning Conference which is conducted as early as possible to: 

(1) Inform nations about the strategic service support, including movements, 
the provision of supplies and medical support. 

(2) Evaluate key factors influencing service support (e.g. choke points). 

(3) Review the proposed logistic C2 structure. 

                                                
90 Measure of Effectiveness - A metric used to measure a current system state. (NATO Operations Assessment Handbook). 
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(4) Determine optimal methods of logistic support arrangements including: 

(a) Multinational joint theatre logistics. 

(b) HNS.  

(c) Lead nation and role specialised nation. 

(d) Multinational integrated logistic units. 

(e) Multinational logistics units. 

(f) Multinational integrated medical units. 

(g) Multinational medical units or medical framework/lead nation 
requirements. 

(h) Contractor support. 

c. Coordinate HNS Arrangements.  Based on the results of the Initial Logistics 
Planning Conference, the support staff and LEGAD ensure that essential legal 
arrangements are in place to allow the support staff to initiate requests for HNS, to 
summarise requirements and outline the scope of the desired arrangements.   

d. Coordinate the Deployment and Sustainment Concept.  Within the RDG and 
working closely with the designated JHQ, support staff continue to lead in the 
development of the strategic Service Support Concept as part of the strategic CONOPS, 
including the following:   

(1) Movement concept.  

(2) HNS concept.  

(3) Supply and Maintenance concept. 

(4) MILENG Support concept. 

(5) Medical Support concept. 

(6) Contractor Support. 

(7) Funding. 

(8) Manpower. 
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3-37. Develop the Concept for Command and Control. 

a. Develop the Concept for Command and Control Arrangements.  The RDG 
must review the NID, MC guidance and SACEUR’s initial intent/guidance to determine 
the C2 structure required to conduct the mission within the constraints of the theatre 
logistic architecture and the communications means available.  This work is done in 
dialogue with the operational level, through the JOPG, to capture COM JHQ’s C2 
requirements to support the operational concept.   

b. Develop the Communications and Information Concept.  The communications 
and information concept developed by the RDG CIS and Cyber Defence Directorate 
(CCD) SMEs describes in principle the provision of CIS for the operation, based on 
SACEUR’s strategic concept and the operational requirements developed by the 
designated JHQ.  Since the C2 structure and the size of the HQs will vary according to 
the mission, the DCIS architecture will be adapted to support C2 arrangements based on 
operational information exchange requirements (IERs) - who needs the information, what 
the information is, where it comes from and how the information exchange occurs.  CIS 
for the operation will use the existing NATO General Communications System (NGCS) 
and DCIS, as well as nationally provided systems.  Communications will be grouped into 
three levels:  

(1) Level 1 - Theatre/Strategic Level Communications.  Theatre 
communications will link SHAPE, JHQ91, Component Commands (CCs) and other 
HQs when required.  Theatre communications link forward deployed HQs and 
subordinate Commands that are in direct support of the operation.  These links are 
characterised by high volume information flow, security and timeliness in support 
of command, control, intelligence and support of the forces. 

(2) Level 2 - Component Communications.  Force-level communications 
between CCs and their subordinate formations are a CC responsibility.  However, 
they can have access to secure and non-secure common-user NATO SECRET 
Wide Area Network (WAN) and NATO UNCLASSIFIED WAN services, recognised 
air, maritime and common pictures, and intelligence imagery/data systems. 
Transport of information will occur over NATO or National UHF and SHF 
SATCOM, commercial SATCOM, UHF tactical SATCOM (TACSAT), HF and 
U/VHF radio, microwave, and landlines (commercial and military). 

(3) Level 3 - Deployed Unit/National Unit Communications.  
Communications within national units are the responsibility of, and organic to, the 
units themselves.  Level 3 CIS will consist primarily of terrestrial links, UHF/VHF or 
HF radio, as conditions permit and the nations can provide. 

3-38. Review of Draft Operational CONOPS.   

a. Normally, the strategic CONOPS will not be submitted prior to receipt of the draft 
operational CONOPS, including their ‘illustrative’ statements of requirements (e.g. 
illustrative CJSOR, TCSOR and/or manpower SOR).  This serves two purposes: first, a 
final check that the operational level has correctly interpreted all elements of strategic 

                                                
91 If the JHQ and its commander deploys, the JHQ is referred to as a JTF HQ. 
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direction and guidance; and second, a final check that all elements needed in the 
strategic CONOPS, which need NAC approval, have been identified and included.  
Appropriate RDG functional SMEs should review all elements of the operational 
CONOPS, including annexes.  Any issues identified should be resolved by functional 
SMEs through discussion with their operational counterparts or through amendment of 
their portion of the strategic CONOPS.  Any major issues needing direction or resolution 
prior to staffing the strategic CONOPS should be identified and briefed to the RDG ‘lead’, 
the COP or SACEUR, as appropriate.  The RDG should ensure that the JOPG receives 
appropriate feedback on any issues that may need to be addressed in the operational 
CONOPS prior to SACEUR approval (following approval of strategic CONOPS by the 
NAC). 

3-39. Coordinate and Submit Strategic CONOPS. 

a. Final Coordination with the nominated JHQ.  Ideally, prior to submission, the 
JOPG is afforded the opportunity to comment on the draft strategic CONOPS and the 
illustrative92 CJSOR, TCSOR, manpower SOR and ROEREQ that will normally 
accompany it.  The JHQ liaison element should also review the draft strategic CONOPS 
as it develops and raise any potential issues.  Depending on the JHQ JOPG capacity (as 
they will be dealing with the component level CONOPS development at the same time), a 
complete review of the draft strategic CONOPS may not be possible; if this is the case 
the RDG should ensure that any major issues or possible areas for differences of opinion 
are discussed between the RDG and the JOPG.  Major issues may need to be resolved 
before staffing the strategic CONOPS for approval, at the RDG leadership level or 
through the COP, SACEUR as appropriate.  

b. Final Coordination with NATO HQ.  The NATO HQ liaison officers supporting 
the RDG should provide input on any potential outstanding issues.  Major issues may 
need to be resolved before staffing the strategic CONOPS for approval, at the RDG 
leadership level or through the COP, SACEUR as appropriate.   

c. Seek SACEUR’s Approval.  ACOS J5, in coordination with DCCOMC, will 
oversee the final preparation and staffing of the strategic CONOPS, and illustrative 
SORs, for approval by SACEUR.  Final internal coordination will normally be facilitated 
through a briefing to the COP on the main elements of the strategic CONOPS and 
proposed recommendations.  SACEUR may require an operational CONOPS review with 
subordinate commanders to further ensure strategic synchronisation, or this 
understanding of the operational CONOPS, and any related issues, can be addressed by 
the RDG in the briefing. 

d. Submit Strategic CONOPS for NAC approval.  Once the CONOPS has been 
approved by SACEUR, it will be forwarded through the MC to the NAC for their approval, 
with a copy to the NMRs at SHAPE.  

                                                
92 The term ‘illustrative’ is used here to indicate that these SORs are still in development.  The versions that exist at the time the strategic 
CONOPS is normally submitted with it for illustrative purposes, to give the NAC an understanding of what will be required to realize the strategic 
concept.  These SORs will continue to be developed, with a final provisional CJSOR, draft TCSOR and draft CE issued to nations with the 
ACTWARN after NAC approval of the strategic CONOPS and issue of the FAD. 
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Phase 4B - Strategic OPLAN Development and Force Generation 

Section 1 - General 
3-40. Introduction.   

a. Purpose.  The purpose of Phase 4b – Strategic Plan Development and Force 
Generation is first to identify and activate the forces and capabilities required to 
implement the strategic CONOPS and accomplish the mission within acceptable risks.  
Second, it specifies, for MC endorsement and NAC approval, the sequence of the 
strategic activities and operations, including the deployment, employment, sustainment 
and C2 of NATO-led forces, for the accomplishment of the agreed NATO military 
mission, as well as the possible necessary interaction required with cooperating non-
NATO entities. 

b. Overview.  Phase 4b involves two interrelated processes (Strategic OPLAN 
Development and Force Generation) that must be harmonised to ensure that the plan 
being developed is adequately resourced in terms of the capabilities being generated.  
They are conducted in parallel at the strategic and operational levels to: identify and 
confirm national commitments; to balance the force package against mission 
requirement; and to appreciate risks from any critical shortfalls.  The activation and pre-
deployment of enabling forces may also be included. 

(1) Force Generation (FG).  Following NAC approval of the CONOPS and the 
issue of a NAC FAD, FG can be formally initiated by SACEUR to coordinate force 
activation with member nations, partner and other non-NATO nations designated 
by the NAC, as required, in coordination with the JHQ.  FG continues throughout 
Phase 4b in parallel to the strategic OPLAN development.  

(2) Strategic OPLAN Development.  Immediately following SACEUR’s 
submission of the strategic CONOPS, pending NAC approval, the development of 
the strategic OPLAN begins to further coordinate the arrangements required to 
implement the CONOPS.  It includes further development and coordination of the 
arrangements required to implement the strategic concept, including legal 
agreements, deployment, force protection, information strategy, sustainment, C2, 
training support and certification, and operations assessment.  Strategic OPLAN 
Development ends with a viable strategic OPLAN endorsed by the MC and 
approved by the NAC. 

c. Prerequisites.   

(1) Force Generation.  Although informal coordination with nations will begin 
during Phase 2 - Strategic Assessment and Phase 3 - MROs Development, the 
formal initiation of FG requires the following: 

(a) NAC approval of strategic CONOPS, or NAC FTDM direction to 
develop an OPLAN.  

(b) NAC FAD and MC guidance. 
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(c) A provisional CJSOR based on the force/capability requirements 
established by the designated operational Commander.   

(d) NAC guidance on the participation of Partners and other non-NATO 
nations.93 

(e) Updated status of forces available to NATO. 

(2) Strategic OPLAN Development.  The following are required to initiate 
Strategic OPLAN Development: 

(a) Strategic CONOPS, including illustrative SORs (e.g. illustrative 
CJSOR, TCSOR, manpower SOR (either a request for PE reinforcement or 
a CE), and/or ROEREQ, pending NAC approval. 

(b) NAC and/or SACEUR’s direction and guidance.  

(c) Arrangements for collaboration with contributing and host nation(s), 
NATO HQ and operational commands. 

d. Main Activities.  The main activities of Force Generation and Strategic OPLAN 
Development are depicted in Figures 3.10 and 3.11, respectively.  

e. Desired outcome of this phase.   

(1) Force Generation.  FG needs to ensure provision of an adequate force 
package to provide the right forces, at the right place, at the right time and in the 
right sequence in accordance with the operational concept.  While this depends on 
nations’ decisions, which will be influenced by political considerations, activities by 
SHAPE should focus on the following additional criteria: 

(a) Force/capability requirements are balanced with the mission, can be 
supported from forces available to NATO and reflect the level of political 
will. 

(b) Nations receive force/capability requirements, including planned 
employment, command relations and preliminary deployment information, 
to allow timely decisions. 

(c) Information related to national contributions clearly establishes the 
forces capabilities and command authority to be provided as well as any 
caveats on force employment. 

(d) Critical shortfalls in force/capabilities required for mission success 
are identified and filled through force balancing or reported through the MC 
to the NAC with an appreciation of the risks and suggested mitigation 
possibilities. 

                                                
93 The NAC may indicate the desirability for participation by Partners and other non-NATO nations in the NID, a subsequent decision sheet, or in 
the FAD. 
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(2) Strategic OPLAN Development.  The strategic OPLAN, with an 
associated TCSOR and ROEREQ, is submitted to the MC/NAC and approved, 
while meeting the criteria for timeliness and adequacy as follows: 

(a) Timeliness. 

1/ Planning products are produced in time to allow subordinates 
to initiate and complete required planning and preparation. 

2/ Essential strategic planning aspects are covered in the plan. 

3/ Planning and execution are integrated incrementally as 
required. 

(b) Adequacy. 

1/ The legal framework, including an international mandate and 
SOFAs, as well as arrangements with host nations and nations 
allowing transit, are established and satisfy mission requirements. 

2/ Force capabilities and resources satisfy minimum military 
requirements for mission accomplishment within acceptable risk. 

3/ The flow of forces into the theatre supports the operational 
Commander’s scheme of manoeuvre. 

4/ C2 arrangements, including liaison and coordination with 
NATO and non-NATO actors, as well as CIS and ROE, allow 
effective integration and employment of forces to achieve MSOs.  
This includes the establishment of mechanisms to share information 
with relevant non-NATO actors while preserving operations security. 

5/ Theatre support and sustainment meet operational 
requirements. 

6/ Contingency planning requirements have been identified and 
prioritised to cover identified risks. 

f. Organisation, Roles and Responsibilities.   

(1) CCOMC.  The CCOMC will continue to monitor the crisis situation and 
provide information and intelligence to the RDG.  It will finalise preparations, 
supported by SHAPE directorates, as required and approved, for management of 
operation execution. 

(2) RDG.  The RDG will develop the strategic OPLAN under an ACOS J5 lead, 
supported by the CCOMC and SHAPE directorates and Special Staff, as required 
and approved.   At times SHAPE staff elements may work in parallel on a certain 
supporting task, while keeping the RDG apprised, with the end result being fed 
into the development of the strategic OPLAN (e.g. logistic planning conferences, 
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FG activities, etc).  In addition, the RDG will typically be supported by the 
following: 

1/ SHAPE Allied Movement Coordination Centre (AMCC), for 
deployment planning. 

2/ Bi-SC Military Partnership Directorate (MIP), for coordination 
with partners and other non-NATO nations as authorised by the 
NAC. 

(3) Force Generation Branch.  During Phase 4b, SHAPE FOG plays a central 
role, in close cooperation with the RDG, in coordinating force/capability 
requirements with nations as well as the designated JHQ.  Close coordination with 
the AMCC is required to ensure that deployment information for each force is 
coordinated with the JHQ and provided to nations.  The Bi-SC MIP, collocated with 
SHAPE, provides a means for coordinating potential force contributions with 
partners and other non-NATO nations, as authorised by the NAC. 

g. External Coordination.  The SHAPE requirements for external coordination for 
Phase 4b are typically the same as for Phase 4a, including: 

(1) NATO IS and IMS planners, including CMTF.  This includes liaison with any 
NATO HQ body developing a SPMP, if one was deemed necessary. 

(2) The supported JHQ and supporting commands.   

(3) Troop contributing nations (TCNs), including members, partners and other 
non-NATO nations, in accordance with NAC guidance.  This may be accomplished 
through the EAPC and or the MIP. 

(4) Cooperating non-NATO entities, as designated or authorized by the NAC, 
including international, governmental and non-governmental organisations. 

(5) ACT, with respect to mission training and exercises. 
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Section 2 - Process 

Force Generation 

Figure 3.10 - Force Generation Main Activities 

3-41. Review Force Requirements, Force Availability and Possible Contributions. 

a. Update the Status of Forces Available to NATO.  Once the NAC directs 
SACEUR to develop MROs, it will also issue a request to nations to update the status of 
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their available forces within a given time period (dependent upon the urgency of the 
situation).  The SHAPE FOG staff should follow-up on the progress of the nation’s 
activities to update the status of forces available to NATO.  Force data should be 
validated and saved in the NATO common database of forces available to SACEUR and 
designated JHQs.  This request for an update should: 

(1) Include a reminder to nations that updates on the status of land, air and 
maritime forces available to NATO be submitted in the form of Order of Battle 
Land, Air and Maritime messages to SACEUR.94 

(2) Advise commanders of the NRF on stand-by and the NRF to prepare to 
update their NRF readiness reporting.95 

(3) Request the MIP at SHAPE to update Partner Operational Capabilities.   

(4) Request SHAPE support staff to update core logistics database as 
required. 

b. Review and Refine Force/Capability Requirements.  The development of 
force/capability requirements is an iterative process that commences with the 
development of MROs.  Requirements, initially stated as force capabilities, are refined 
during subsequent phases of planning by the JHQ and designated 
component/subordinate commands in terms of specific force types96.  FOG, in 
cooperation with the RDG, reviews the development of these requirements against the 
current readiness and availability of forces for NATO to ensure that they remain within 
realistic limits for the anticipated duration of the operation.   

3-42. Review NATO CRMs. 

a. To ensure that capabilities are ready and available to meet potential operational 
requirements, FOG confirms with the RDG the CRMs for which devolution of declaration 
authority has been requested by SACEUR from the NAC, or that have been declared by 
SACEUR, noting their state of implementation.  If necessary, FOG discusses with the 
RDG how additional CRMs could be declared to ensure national capabilities are 
prepared and activating to meet NATO operational requirements. 

3-43. Initiate Force Activation. 

a. Contribute to the Preparation of the NAC FAD.  The RDG (assisted by the RDG 
FOG SME) may provide input during the drafting of the FAD to ensure that the following 
requirements are adequately addressed: 

(1) Pre-deployment of enabling forces. 

                                                
94 MC 53/3, Terms of Reference for the Supreme Allied Commander Europe, authorises SACEUR to request periodic national order of battle 
reports in peacetime and accelerated order of battle reporting by national authorities during periods of crisis or conflict.  Bi-SC Reporting 
Directive 80-3 Volume III establishes the operational information requirements, reporting templates and procedures. 
95 Details of the NRF Readiness Reporting Procedures are laid down in AD 80 96 NRF Directive Annex A, dated 24 Apr 13. 
96 The overall force composition should be gender-balanced as appropriate for the mission (see Bi-SC Directive 40-1, dated 08 Aug 13). 
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(2) Authorisation for SACEUR to negotiate with Partners and other non-NATO 
Nations for force contributions. 

(3) Authorisation for SACEUR to negotiate host HNS arrangements. 

(4) Specific guidance on the deployment of forces and TOA97. 

b. Finalise the ‘Provisional’ CJSOR.  As the MC and then the NAC digest the 
strategic CONOPS, the CJSOR is refined by the RDG (led by the RDG FOG SME).  It 
will be released to nations as ‘the’ provisional CJSOR with the Activation Warning98 
(ACTWARN) message, following approval of the strategic CONOPS and release of the 
NAC FAD, for the generation of the forces described.  To ensure an effective and 
accurate FG process, it is important that the provisional CJSOR contains enough detail of 
the requirements for nations to prepare their force offers. 

c. Issue the ACTWARN and the Provisional CJSOR.  The RDG FOG SME drafts 
the ACTWARN message, with RDG assistance as required, to provide the essential 
information required by nations to determine national force contributions.99  The 
ACTWARN should also establish arrangements for coordinating national contributions 
including the scheduling of a FG conference, if required, and the submission of national 
force preparation (FORCEPREP) messages.  The provisional CJSOR is approved and 
formally released by DSACEUR.  The ACTWARN, provisional CJSOR, provisional 
manpower SOR (either a request for PE reinforcement or a CE) and provisional TCSOR 
are transmitted using the Allied Information Flow System (AIFS) and the AIFS Integrated 
Message System (AIMS) to establish the release authority by SACEUR and confirm 
receipt by nations. 

3-44. Coordinate National Offers and Request Forces.   

a. Review National Force Offers.  Nations should acknowledge receipt of the 
ACTWARN and, depending on the circumstances, respond with either informal force 
offers or a formal FORCEPREP identifying force commitments to fill specific serials on 
the provisional CJSOR.  National offers and commitments are consolidated and reviewed 
against the overall requirements, as a basis for developing and coordinating proposals 
with nations to eliminate redundancies and fill shortfalls.    

b. Conduct Formal Coordination with Nations.  Formal bilateral coordination with 
nations will be required to clarify and confirm offers and commitments as well as to 
discuss proposed adjustments.  FOG must determine the requirements and scheduling of 
conferences for multilateral coordination of forces, manpower and theatre capabilities 
required for the operation.   

                                                
97 Transfer of Authority.  Within NATO, an action by which a member nation or NATO Command gives operational command or control of 
designated forces to a NATO Command. (AAP-06). 
98 In lieu of an ACTWARN, DSACEUR may send nations a formal ‘calling’ letter to initiate force generation. 
99 Bi-SC Reporting Directive 80-3, Volume III, Section 14 (ACTWARN). 
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c. Prepare and Conduct a FG Conference.   

(1) The purpose of the FG conference is to establish national commitments to 
provide the forces, capabilities and manpower called for in the provisional CJSOR, 
provisional TCSOR and provisional manpower SOR.  The conference is prepared 
by FOG and chaired by DSACEUR.  It requires participation from potential TCNs, 
as well as the designated COM JHQ and the subordinate/CCs.  FOG, coordinated 
with the RDG, must decide whether it is appropriate to include members, partners 
and other non-NATO nations in a single conference or to conduct separate 
conferences. 

(2) The FG conference typically begins with a review of the strategic CONOPS, 
as approved by the NAC, and then addresses the force capability requirement 
described in each serial of the provisional CJSOR to confirm which nation(s) will 
commit to providing the required force capabilities.  The opportunity for 
negotiation, both in and out of session, requires that FOG (assisted by the RDG as 
required) prepare any issues with DSACEUR in advance.  The conference result is 
a ‘draft’ CJSOR with national commitments for each serial, which sets the stage 
for the Initial Logistics and Movements Conferences that are typically convened 
immediately following the FG conference.  Coordination of required manpower and 
theatre capabilities can be accomplished during the conference or separately.   

d. Issue the Activation Request (ACTREQ) Message.  Based on national 
commitments established in the draft CJSOR, FOG prepares the ACTREQ requesting 
nations to formally confirm their force contributions to the force package in the draft 
CJSOR, and to identify the forces that they intend to provide by sending a FORCEPREP 
message initially, followed by the required order of battle (ORBAT) force data to 
SACEUR by a specified date.  The ACTREQ should also provide instructions for 
confirmation of manpower and theatre capabilities.  The RDG should provide input, as 
required, for the ACTREQ development, including the following: 

(1) Deployment requirements. 

(2) Command Relationships (related to TOA). 

(3) ROE (in effect for the deployment phase). 

(4) Preparations. 

(5) PA Guidance. 

3-45. Activate Enabling Forces for Pre-Deployment.   

a. Review Requirements for the pre-Deployment of Enabling Forces.  When 
there is an urgent requirement to establish an early NATO presence in the theatre, the 
NAC may authorise the pre-deployment of enabling forces100 as soon as they are 

                                                
100 Enabling forces – those forces required at the beginning of an expeditionary operation to establish conditions required for the early and rapid 
entry of the main force into the theatre of operations and deployment within the JOA. (Proposed definition). 
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available and prior to the NAC approval of the OPLAN and NED.  This requirement 
should have been identified during the development of strategic response options, 
including MROs, and addressed in the NID or during the operational estimate by the 
designated JHQ.  In any case it should be ensured that these requirements are reflected 
in the FAD, addressed in the ACTWARN, coordinated with nations during the FG 
conference and, finally, included in the ACTREQ.  Requirements for the pre-deployment 
of enabling forces typically include: 

(1) Intelligence, surveillance and reconnaissance (ISR). 

(2) Special operations. 

(3) CIS, including CD. 

(4) Security of LOC, entry points and lodgement areas. 

(5) Joint Logistics Support Group (JLSG) HQ. 

(6) Reception, staging and onward movement of forces. 

(7) PA, InfoOps and PsyOps. 

(8) Civil-military cooperation. 

(9) Logistics and contracting support. 

b. Request Enabling Forces for pre-Deployment.  Based on commitments 
coordinated with nations and specific requirements established in the ACTREQ, 
contributing nations should respond by identifying in their FORCEPREP messages those 
enabling forces they are prepared to deploy into the theatre in advance of an ACTORD.   

c. Direct Activation Pre-deployment.  Once the NAC has authorised SACEUR to 
deploy enabling forces to the theatre, the RDG prepares the Activation Pre-deployment 
(ACTPRED) message for approval and release by SACEUR.  The ACTPRED authorises 
the pre-deployment of enabling forces and their TOA to SACEUR, as well as the release 
of initial NATO common funding. 

3-46. Appreciate Force Contributions and Balance the Force Package. 

a. Process National FORCEPREP Messages.  Nations respond to the ACTREQ 
with FORCEPREP messages which provide detailed information regarding the forces 
they will contribute to the force package, including the readiness status, planned 
command relationships and any caveats on employment.  They should also provide 
updated ORBAT force data. 

b. Prepare and Issue the Draft Allied Force List (AFL).  The RDG FOG SME will 
consolidate the nations’ force contributions as reported in their FORCEPREP messages, 
update the CJSOR and produce the AFL for the entire force package.  It should be 
reviewed by the RDG to identify shortfalls and sent to the designated JHQ for comment.  
The force package data will be used during plan development and therefore must adhere 
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to NATO information standards so that it can be shared among different HQs and used 
with automated operations and logistics functional services.  

c. Balance the Force Package.  Based on their appreciation of the impact of any 
capability shortfalls, FOG (supported by the RDG) may initiate further bilateral 
coordination or recommend a further force balancing conference to address shortfalls 
with nations.  The aim of force balancing is: 

(1) To balance the force package against the mission requirements within 
acceptable risks. 

(2) To balance the operational, support and C2 elements to allow efficient and 
effective employment.    

Therefore, a deliberate cross-functional review of the entire force package with the 
designated JHQ and subordinate/CCs may be required to identify any issues and 
develop recommendations for DSACEUR’s consideration and presentation to the troop-
contributing nations (TCNs).  The resulting force balancing decisions may require 
additional ACTREQ and FORCEPREP messages, as well as changes to the CJSOR and 
the corresponding AFL. 

d. Appreciate Strategic and Operational Risks from Shortfalls in Critical 
Capabilities.  COM JHQ should provide an appreciation of the operational risks resulting 
from any critical shortfalls following force balancing.  The RDG must also analyse the 
strategic risks related to capability shortfalls and the strategic risks associated with 
potential lack of progress in the non-military domains.  FOG, in collaboration with the 
RDG, will then provide recommendations to DSACEUR as to whether these risks are 
acceptable along with the possibilities for mitigation.  If risks are not acceptable with 
mitigation, then those considered to be unmanageable should be identified with the 
strategic OPLAN when submitted, for consideration and acceptance prior to its approval. 

3-47. Coordinate Integration of Non-NATO Forces. 

a. Review Requirements for Integrating Forces from Partners and non-NATO 
Nations.101  The NID should provide an initial indication of the NAC’s102 desire to allow 
participation by partners and other non-NATO nations and may authorise SACEUR to 
coordinate directly with designated nations.  The subsequent NAC FAD should clearly 
state those partners and other non-NATO nations to be included in the force activation 
process and the degree of Information and Intelligence Sharing.  These nations are kept 
informed through the EAPC and the Bi-SC MIP at SHAPE.  They are notified of 
requirements by the ACTWARN and ACTREQ messages and may be invited to attend 
FG and force balancing conferences.   

                                                
101 Refer to MC 567. 
102 Offers by partners and other non-NATO nations must be certified initially by SACEUR and determined by the NAC to be politically acceptable 
as preconditions for a formal invitation by the NATO Secretary General to contribute to the operation.   
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b. Review and Advise on Initial Force Offers from non-NATO Nations.  The RDG 
FOG SME informs the RDG and the JHQ of initial offers received from non-NATO 
nations.  The RDG (led by the FOG and MIP SMEs) should consider these offers and 
develop input for DSACEUR including in the following areas: 

(1) MC initial certification of forces and inclusion of nations in the FG process, 
or 

(2) Force evaluation and certification, as a prerequisite for further 
consideration, or 

(3) If force offers are not to be further considered at this point. 

c. Arrange for Certification of non-NATO Force Contributions.  The RDG (led by 
the MIP SME) must determine the specific requirements for the evaluation and 
certification of non-NATO force offers and develop arrangements for the conduct of 
evaluations by ACO or member nations.  These evaluations should determine the 
suitability and acceptability of these force offers and provide the basis for SACEUR’s 
recommendation to the MC to finally certify these forces as part of a NATO-led force.  To 
the extent possible, the existing Operational Capabilities Concept Evaluation and 
Feedback (OCC E&F) Programme should be used as the basis for certifying Partner 
forces.  Arrangements will be documented in Annex GG of the strategic OPLAN.  
Certification should take account of the following: 

(1) Suitability of the force to meet specific CJSOR capability requirements. 

(2) Interoperability with NATO forces, including communications security. 

(3) Readiness for deployment to the theatre and employment in the JOA. 

(4) Sustainability by the contributing nation.   

d. Establish Coordination and Liaison with ACO HQs.  Once non-NATO force 
offers have been certified, formal letters of agreement will be signed between NATO and 
the respective nations.  The RDG should be prepared to assist in specifying any 
particular requirements regarding the participation of these non-NATO nations in the 
operation, including any C2, legal, financial and information security arrangements.  In 
addition, the RDG should coordinate the required provision of liaison officers to SHAPE 
and ACO subordinate HQs, as required. 

3-48. Integrate Forces with OPLAN Development.  

a. Review Requirements for Integrating Force.  FG will typically be conducted in 
parallel with OPLAN development at both the strategic and operational levels.  The 
CJSOR, with the corresponding AFL, provides information regarding force capabilities 
and limitations, including any caveats on employment, as well as their support 
requirements.  Operational level planning by the JHQ will focus on the deployment and 
logistic support of forces within the theatre and their operational employment within the 
JOA.  Strategic planning will focus on the strategic aspects of deployment, C2, 
intelligence, cooperation with other non-military means, sustainment and 
communications.    
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b. Coordinate the Allied Disposition List (ADL).  The ADL establishes the time-
phased flow of the force package’s force components into the theatre and to the final 
destination in their designated areas of operations, including APODs and SPODs as well 
as the transfer of command authority to the gaining NATO force Commander.  It provides 
the basis for all deployment, sustainment and C2 planning for the operation and is 
included in Annex A of the strategic OPLAN.  The ADL requires multi-level cross-staff 
coordination including the following functional areas: 

(1) Operations. 

(2) Movements. 

(3) Logistics. 

(4) MILENG. 

(5) Communications and information systems. 

(6) Legal. 

c. Issue the Coordinated ADL.  The coordinated ADL should be approved by 
DSACEUR and released to nations as well as ACO subordinate commands as a 
common basis for strategic and operational level plan development.  Ideally, the ADL 
should be issued as an electronic data file based on common information standards to 
allow rapid processing using automated functional services for operations and logistics 
planning.   

d. Maintain Configuration Control of the ADL.  The RDG FOG SME must 
establish and maintain configuration control of the ADL by coordinating and validating 
proposed changes that may result from further force balancing actions as well as 
planning with nations and ACO subordinate commands.  Changes must be published in 
revised versions of the ADL and transmitted using the AIFS/AIMS to confirm receipt.   

3-49. Activate Forces for Deployment. 

a. Issue the Activation Order (ACTORD) Message.  Once the strategic OPLAN is 
endorsed by the MC and approved by the NAC, the NAC will issue a NED if and when 
they decide to initiate the execution of the operation.  The NED provides the authority for 
SACEUR to issue an ACTORD message to all participating nations and commands, 
which initiates the process for TOA of national forces to SACEUR, the deployment of 
NATO forces and the release of NATO common funding.  The RDG assists the CCOMC 
in the preparation of the ACTORD to ensure that any critical information is included, such 
as: 

(1) Deployment of forces will be coordinated by the AMCC and conducted in 
accordance with SACEUR’s Multinational Detailed Deployment Plan (MN DDP). 

(2) Specifying conditions for TOA of forces to SACEUR on arrival in theatre. 

(3) Release of common funding. 
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(4) ROE within the theatre. 

(5) PA/media policy/military information campaign in effect. 

b. Process ORBATTOA Messages from TCNs.  Upon receipt of the ACTORD, 
nations should respond by sending an order of battle transfer of authority (ORBATTOA) 
message to SHAPE to transfer the requested command authority to SACEUR and 
delegate authority to the gaining command.  The CCOMC will pass ORBATTOA 
messages to the gaining JHQ and track TOA to ensure that all forces are brought under 
NATO command authority. 
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Strategic OPLAN Development 

Figure 3.11 - Strategic OPLAN Development Main Activities 
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3-50. Initiate Strategic OPLAN103 Development. 

a. Following the submission of the strategic CONOPS for NAC approval, the RDG 
will normally be directed to begin development of the strategic OPLAN104; alternatively, 
this phase begins once the NAC approves the strategic CONOPS and directs the 
development of the strategic OPLAN.   

b. Review Guidance and Direction.  The RDG leadership should review the 
following, seeking command guidance as required: any changes to the strategic 
CONOPS, necessary to gain NAC approval; any issue raised in SACEUR’s review of the 
strategic CONOPS and the JHQ’s Operational CONOPS; and/or any additional NAC, 
MC, SACEUR or COP guidance.   

c. Update Planning Milestones and Work Plan.  The NID and MC guidance will 
typically establish deadlines for the submission of the OPLAN.  Therefore, the RDG must 
establish planning milestones and adjust its work plan within SHAPE as well as with 
subordinate commands and other organisations to make the best use of available time, 
including as a minimum for:   

(1) The review of the approved strategic CONOPS. 

(2) The submission of the operational CONOPS for SACEUR final approval. 

(3) The submission of COM JHQ’s draft operational OPLAN. 

(4) The submission of the draft strategic OPLAN to the COP, including: 

(a) Submission, review and coordination, and revision of initial drafts, 
including all annexes and appendices. 

(b) External review and coordination. 

(5) Further requests for authorisation to implement specific CRMs as required 
to prepare and activate specific capabilities  

Much of the work in this phase will be done in parallel; therefore, it is important for the 
RDG to ensure sufficient plenary sessions, or other mechanisms, to ensure that all RDG 
staff retain the same situational awareness. 

d. Convene RDG.  The RDG will be convened to accomplish the following: 

(1) Review the status of political-military developments at the MC and NAC. 

(2) Review requests from the supported JHQ and supporting commands.  

(3) Address issues raised by SACEUR. 

                                                
103 This section is written for the development of a strategic OPLAN; it can be used as a basis for the production of other strategic operations 
plans (e.g. CONPLAN, generic CONPLAN or Standing Defence Plan(SDP)). 
104 MC133/4 states that CONOPS approval (by the initiating authority) is not a pre-requisite for further plan development, although it is required 
for the plan’s full development and submission. 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
3-86  

 
NATO UNCLASSIFIED 

(4) Review coordination required with relevant non-NATO actors, including 
security issues linked to information, knowledge and intelligence sharing.  

(5) Develop the strategic OPLAN.  The strategic CONOPS is used as the start 
point for the strategic OPLAN (see the OPLAN format at Annex B Appendix 5).  

(a) Specific sections of the OPLAN main body will be assigned to 
specific RDG functional experts. 

(b) The RDG will re-evaluate the Annexes necessary to support the 
strategic OPLAN to determine if any new annexes/appendices are required. 
Throughout strategic OPLAN development: the content of the selected 
annexes/appendices will continue to be identified, developed and refined; 
and the RDG should, as required, re-evaluate those needed for inclusion.  
Each annex/appendix will be assigned to a specific RDG functional expert 
for development.   

(6) Establish arrangements for transitioning the OPLAN to the CCOMC for its 
execution. 

e. Review Liaison and Coordination for Collaborative Planning.  The RDG 
should re-evaluate its requirements for liaison and coordination.  The primary 
organisations that are typically involved in Phase 4b are the same as those described for 
Phase 4a.  The RDG should confirm that they have the authorities or the mechanisms to 
engage all relevant governmental and non-governmental organisations (e.g. through 
CIVAD, CMI or NATO HQ IS (PASP)).  RDG leadership should remain apprised of 
current issues and developments associated with the crisis through the CCOMC, and the 
liaison officers from NATO HQ.  If deemed necessary by the NAC, a SPMP will be 
developed at NATO HQ; SHAPE liaison at an appropriate level should be established 
with any NATO HQ body drafting such a document. 

f. Appreciate Approved Strategic CONOPS and Seek Operational CONOPS 
Approval.  The RDG must factor any changes in the strategic CONOPS, which resulted 
during its staffing for NAC approval, into the strategic OPLAN development.  Once the 
strategic CONOPS is approved, the RDG must inform the JOPG of any changes, 
especially if they impact the operational CONOPS.  The operational CONOPS is staffed 
to SACEUR for approval105 or, if needed, returned to COM JHQ for amendment prior to 
staffing to SACEUR.   

g. Review Strategic Planning Requirements.  The focus of the RDG during 
strategic OPLAN development should be on integrating and synchronising military 
actions, including those of the supported JHQ and other supporting NATO commands 
and agencies, with non-military actions by NATO and non-NATO actors within a 
comprehensive approach.  The aim must be twofold: 

                                                
105 Depending on the necessary pace of the planning for a particular crisis, the draft operational CONOPS may remain a ‘draft’ to allow the JHQ 
to concentrate on the development of the operational OPLAN; if this is the case any points that result from the RDG review of the draft 
operational CONOPS or due to the changes in the strategic CONOPS, necessary to gain NAC approval, must be passed to the JHQ so they 
can be factored into operational OPLAN development. 
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(1)  First, to ensure that required strategic resources, capabilities and 
supporting activities are coordinated and arranged to facilitate operational success 
during execution by the designated JHQ within the JOA. 

(2)  Second, to ensure that these activities are synchronised with supporting 
and/or supported activities by other relevant actors within the framework of a 
comprehensive approach.  

Responsibilities must be clearly established for operations in the theatre that are external 
to the JOA, including rear areas, the communications zone and strategic LOC, as 
required.  Therefore, the RDG should focus on strategic and theatre-level planning 
requirements associated with, but not limited to, the following: 

(1) Coordination of military activities in theatre with supporting/supported 
activities by non-NATO actors within the framework of a comprehensive approach. 

(2) Employment of strategic resources – ISR, deterrence, StratCom, targeting, 
theatre and strategic reserves, CMI, etc.  

(3) Command and Control – delegation and TOA, areas of responsibility, 
coordination with relevant non-NATO actors, ROE, operations assessment at the 
strategic level, etc. 

(4) Force preparation and sustainment – training, evaluation and certification, 
theatre logistic support, capability development, force rotation, etc. 

(5) Strategic deployment – movements architecture, coordination and de-
confliction of transportation resources, operation of strategic LOC and ports of 
debarkation, etc. 

(6) Force Protection - strategic LOC, staging areas, theatre entry points and 
the communications zone, etc. 

h. Review the Status of Planning.  OPLAN development at the strategic level 
depends on critical planning actions by NATO HQ and participating nations, as well as 
input from the designated JHQ and relevant non-NATO actors.  It requires that close 
coordination and liaison be maintained with these different HQs and nations, especially 
during the FG process in order for the RDG to remain abreast of developments and raise 
issues requiring further attention.  Critical areas that directly impact on OPLAN 
development, particularly during crisis response planning, include: 

(1) Legal Arrangements.  Legal requirements for the operation should have 
been identified with the strategic MROs and further specified in the strategic 
CONOPS.  The LEGAD SME in the RDG must be proactive in working with the 
NATO LEGAD to ensure that these previously identified essential legal 
arrangements are being put in place, while ensuring that the RDG is updated on 
their status.   
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(2) StratCom.  Any changes in the StratCom objectives and guidance106 by 
NATO HQ must be immediately noted and incorporated in the strategic OPLAN.  
Any considerations resulting from the JHQ’s review of the StratCom concept 
equally must be immediately noted, evaluated, and incorporated into the strategic 
OPLAN as appropriate.  Additionally, NAC approval of StratCom guidance in the 
main body of the strategic CONOPS and the StratCom, PA, InfoOps and PsyOps 
annexes is critical to moving forward with pre-deployment tasks. 

(3) Targeting.  The RDG should update the status of NAC targeting guidance 
(and caveats) and approval of the target sets and illustrative target categories 
identified by SACEUR in the strategic CONOPS to allow detailed planning to 
proceed in line with political guidance. 

(4) ROE.  An illustrative ROEREQ should have accompanied the strategic 
CONOPS to support the JHQ requirements for the potential use of force in the 
accomplishment of the mission.  The RDG should review the status of any NAC 
guidance on the illustrative ROEREQ and discuss the implications with the JOPG. 

(5) Planning by Subordinate and Supporting Commands.  The RDG should 
be updated on the status of planning by the designated JHQ and supporting 
commands, with particular attention to:   

(a) The status of operational CONOPS/OPLAN development. 

(b) Coordination of supporting/supported requirements. 

(c) Issues and concerns. 

(d) Requirements for additional assistance, expertise and/or liaison for 
their planning. 

(e) Coordination with designated relevant non-NATO actors. 

i. Planning with Relevant non-NATO Actors.  OPLAN development will likely 
require detailed coordination with relevant non-NATO actors, as authorised by the NAC.  
It is important to review planning requirements, the current status of planning and the 
arrangements that will be made to facilitate coordination, including the delineation of 
responsibilities between SHAPE and the designated JHQ. 

j. Review the Status of Force Generation.   FG activities will be ongoing in parallel 
with other planning activities.  As required the RDG will support FOG during the FG 
process.  The RDG FOG SME should regularly update the RDG on progress in filling the 
provisional CJSOR and identify force balancing issues and associated risks so that they 
may be factored into planning.  As they become available, FG products should be shared 
within the RDG and other planning groups to track the status of national commitments 
and the resolution or mitigation of force shortfalls. 

                                                
106 The StratCom objectives and guidance may be developed into a SECGEN authorised StratCom framework, in collaboration with ACO 
StratCom staff.  
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k. Coordinate NATO CRMs. 

(1) Review Requirements for CRM.  The RDG should continuously review 
requirements for CRM to enhance NATO’s preparation and readiness, in 
particular: 

A Manpower 

B  Intelligence 

D       Force Protection 

E General Operations  

I PsyOps 

J  Electronic Warfare 

K  Meteorology/Oceanography 

L       CBRN Defence 

M  Logistics 

O Forces Readiness 

P Communications and Information Systems 

Q       Critical Infrastructure and Services 

S Public Affairs 

It is especially important that the RDG remain apprised of developments in the FG 
process; they should discuss with FOG how CRMs could assist in ensuring that 
capabilities are ready and available to meet potential operational requirements. 

(2) Process CRM Requests and Track Implementation.  Based on their 
appreciation of requirements identified during planning, as well as any requests 
from the designated JHQ, RDG functional area SMEs should develop requests 
within their areas of responsibility for further CRM declaration, with the necessary 
operational justification.  As required, SACEUR issues a Declaration Message and 
nations respond with an NCRS Implementation Report reflecting national 
implementation decisions.   If declaration authority for these addition CRMS has 
not yet been devolved, SACEUR will seek NAC approval.  The automated NCRS 
Tracking Application is used by the CCOMC and the RDG to assist with tracking 
the status of implementation by nations. 

l. Consider Transition to CCOMC for Execution.  The planning for the future 
transition from the RDG to the CCOMC for execution should be considered early in 
OPLAN development.  The RDG should be reinforced by additional CCOMC staff, who 
will assume staff responsibility during execution.  Arrangements should be made to 
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ensure continuity between planning and execution across all functional areas.  This must 
balance the requirements for those who developed the plan to oversee its execution with 
the need to continue planning during the conduct of operations. 

3-51. Develop International Legal Arrangements. 

a. Confirm Legal Requirements for the Operation.  The further development of 
the plan and its eventual execution require that international legal provisions are in place.  
These must be reviewed by the RDG and typically include the following: 

(1) The international mandate.   

(2) Status of forces with host nations in the theatre. 

(3) Legal agreements on transit, basing and support of forces and the use of 
infrastructure and facilities.  

(4) Additional legal agreements/arrangements for mission support with host 
and third nations (e.g. handover of suspected criminals, handling and prosecution 
of suspected pirates, etc). 

b. Establish or Review Status of Forces Agreement(s).  SOFAs are required with 
individual countries to establish the legal status of forces as they enter and operate within 
the theatre. Where there is no recognised legal government, a UN mandate107 must 
establish the legal status.  On behalf of NATO, SOFAs are negotiated by the NATO HQ 
LEGAD based on operational requirements developed by the RDG LEGAD in 
coordination with the designated JHQ.  They should be in place prior to entry into the 
theatre of NATO-led forces.  In lieu of a SOFA concluded in a treaty-like form, an 
“exchange of letters” with respective political authorities must as a minimum provide for 
the following: 

(1) Transport of arms and ammunition. 

(2) Carrying of individual weapons. 

(3) Use of the electromagnetic frequency spectrum. 

(4) Control of airspace. 

(5) Use of lethal and non-lethal force. 

(6) Legal responsibility of the TCNs. 

(7) Status and/or authority of Medical personnel and assets. 

c. Conclude HNS Agreement(s).  Following the establishment of the SOFA, a HNS 
agreement must be negotiated by SHAPE with the respective host nation(s) on behalf of 
the JHQ and TCNs.  It represents the formal establishment of overarching principles for 
the provision of HNS between the SC, the TCN(s) and the HN and establishes the basis 

                                                
107 A UN mandate may be considered to have come from a specific UN resolution, or a decision taken or approved by the UN. 
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on which the HNS planning process can be built.  It should support the operational needs 
of the JHQ and therefore requires RDG input.  The process is led by DCOS RES in 
coordination with LEGAD, J8 and the Provost Marshal.  According to NATO HNS 
doctrine (AJP 4.5) and pending HN approval, this agreement is normally concluded as a 
MOU.  

d. Develop follow-on HNS Arrangements.  These follow-on HNS arrangements, 
according to NATO HNS doctrine and pending HN approval, could take the following 
form: 

(1) Technical Arrangement (TA).  TAs will be developed at the JHQ level to 
amplify the concept and procedures for the provision of HNS common to all 
participants.  

(2) Joint Implementation Arrangement (JIA).  JIAs will be developed at the 
component level and they will include financial obligations, serving as the 
fundamental “contracts” between the HN and TCNs for provision of specific HNS. 

3-52. Synchronise Military and non-Military Activities within a Comprehensive Approach. 

a. Confirm Interaction with other NATO and Relevant non-NATO Actors.  
Depending on the degree of coordination authorised and achieved with other NATO and 
relevant international actors, it is critical that the RDG confirm more precisely the specific 
areas for interaction and activities which, based on a common agreement of the purpose, 
require synchronisation.     

b. Coordinate Supported/Supporting Relationships with other NATO and 
Relevant International Actors.  The RDG must establish in principle the complementary 
supported and supporting relationships and agree the nature of the support to be 
provided as well as any mechanisms for coordination.  It may be necessary to develop 
memoranda of understanding or letters of agreement to establish a more formal basis for 
cooperation in the theatre. 

3-53. Plan for the Employment of Strategic Resources.  

a. Review Planning Requirements for Employment of Strategic Resources.  
Recognising that the designated JHQ is responsible for the employment of forces within 
the JOA, strategic level planning should focus on integrating and synchronising the 
employment of strategic resources external to the JOA and in support of the JHQ to 
facilitate operational success.  Planning must be closely coordinated with the supported 
JHQ as well as contributing nations, supporting commands and non-NATO entities as 
required.  Planning should address, but should not be limited to, the following: 

(1) Strategic and theatre level ISR. 

(2) Strategic containment, deterrence, coercion or attack. 

(3) StratCom, and how delivery of effects/activities may communicate 
strategically.  

(4) Targeting. 
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(5) Cyber Defence. 

(6) Integration of non-military instruments. 

(7) Theatre and strategic reserves. 

b. Plan Strategic and Theatre Level ISR.  In any operation, especially an 
expeditionary operation, there will be a requirement to improve situational awareness 
within the theatre.  This leads to requirements for the advance deployment of ISR 
sensors, such as NATO Airborne Early Warning and Control System (NAEW&CS), to the 
theatre, as well as requesting the deployment or positioning of national capabilities 
required for the development of theatre intelligence.  The RDG should review and update 
SACEUR’s CCIRs and refine PIRs with the supported JHQ to plan and, if need be, 
request activation and pre-deployment of ISR assets.  Planning must provide for C2, 
support and protection of ISR once deployed.  

c. Plan Strategic Enabling, Containment, Deterrence, Coercion or Attack.  The 
RDG is responsible for planning the integration and synchronisation of NATO military 
activities with non-military actions by NATO and cooperating relevant international actors 
to implement SACEUR’s strategic concept.  These activities in principle will be external 
and complementary to operations by the supported JHQ within the JOA and therefore 
require close coordination with the JHQ planners, particularly with regards to C2 and 
support within the theatre.  They are typically developed to isolate the JOA from adverse 
influences and to establish favourable conditions for the theatre among nations adjacent 
to the JOA as well as others engaged in the theatre.  

(1) Strategic integration and synchronisation of military and non-military actions 
may be required to: 

(a) Enable – provide assistance and support to: 

1/ Nations adjacent to the JOA to provide operational support to 
NATO operations and to prevent attacks by illegally armed groups 
and the flow of arms from their territory.  

2/ IOs and nations external to the theatre for post-conflict 
security sector reforms, stabilisation and reconstruction. 

(b) Contain – prevent threats or acts of aggression or armed violence in 
adjacent areas from spreading within the theatre and into the JOA. 

(c) Deter – to convince potential opposing forces that the consequences 
of coercion or armed conflict would outweigh the potential gains.  

(d) Coerce – threaten or actually employ force to enforce sanctions 
required to compel adversaries to comply with the international mandate as 
a condition for subsequent operations in the JOA. 

(e) Destroy/Neutralise – employ lethal and non-lethal force to eliminate 
the military capacity of an adversary to carry out the international mandate. 
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d. Develop Strategic Targeting.  The RDG develops strategic targeting108 
requirements and identifies priority targets as an integral part of planning strategic 
activities.  Targets are selected from available databases109 based on an understanding 
of key elements and nodes in specific systems that must be influenced to further 
influence or exploit critical vulnerabilities in the COG of an adversary or protect 
vulnerabilities in own COG.  It requires that the RDG identify high-value110 targets and 
select those that offer the greatest payoff in terms of creating the required strategic 
effects.  Coordination with nations is required to develop a single integrated database for 
the theatre that supports the development and maintenance of the Joint Prioritised 
Target List (JPTL) by the supported JHQ and prioritised strategic targets by SHAPE. 

e. Plan Strategic/Theatre Reserves.  The strategic concept should have identified 
the requirement for strategic or theatre reserves that typically remain on call out of the 
theatre.  Further planning will be necessary with the supported JHQ to determine more 
precisely the level of readiness required for deployment based on possible 
contingencies.  These requirements and arrangements for activation as well as in theatre 
reconnaissance and rehearsals should be addressed with contributing nations. 

f. Integrate Military and non-Military Instruments.  The RDG must confirm the 
actions of other cooperating entities that should be integrated and synchronised with 
NATO military actions within the theatre.  On this basis the RDG should establish suitable 
mechanisms on behalf of the supported JHQ for coordination and the exchange of 
information in theatre.   

3-54. Plan StratCom. 

a. Review Requirements for StratCom.  StratCom must be an integral component 
of planning based on the mission-specific StratCom objectives and guidance adopted by 
the NAC.  Therefore, it is critically important that the RDG be proactive in providing the 
necessary planning support in line with the strategic concept and in coordination with the 
supported JHQ.  Planning for StratCom, supported by the StratCom staff, should include 
the following: 

(1) Review NATO strategic objectives, including MSOs, and effects and 
consider and provide input regarding the impact of military actions on the 
information environment.   

(2) Further develop narratives, themes and master messages for different 
audiences. 

(3) Determine StratCom aims and match to audiences and targets in 
conjunction with an over-arching engagement strategy. 

                                                
108 Strategic targeting processes should include mechanisms for identifying natural and cultural resources, and mitigating the adverse effects of 
joint operations upon them. 
109 Available information sources and databases that provide the level of detail required to support targeting, including national databases such 
as the U.S. Modernised Integrated Database (MIDB), may be combined to produce a single Integrated Database (IDB) for the theatre. 
110 As described in AD 80-70, a high-value target (HVT), ‘can be considered as a target the adversary commander requires for the successful 
completion of the mission.  The loss of HVTs would be expected to seriously degrade important adversary functions throughout the 
commander’s area of interest.’ (AD 80-70).  
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(4) Establish responsibilities and arrangements for military support to PD, PA, 
InfoOps and PsyOps. 

(5) Develop criteria for the assessment of StratCom activities and the impact of 
military activities on the information environment. 

(6) Coordinate StratCom activities with non-military and non-NATO entities.    

(7) Ensure limitations are taken into account. 

(8) Appreciate risks to StratCom and develop mitigation actions. 

(9) Identify and establish required mechanisms to address issues of strategic 
and/or political importance, including but not limited to Civilian Casualties 
(CIVCAS) and counter-propaganda. 

b. Review NATO Strategic Objectives, including Military Strategic Objectives, 
and desired effects.  NATO strategic objectives, including MSOs, and desired effects 
are developed to ensure that NATO achieves its end state.  NATO’s actions must be 
clearly understood to gain support from governments, populations and other groups in 
the theatre as well as to influence the actions of adversaries.  The RDG, with the support 
of StratCom Advisors, must continually analyse the objectives and desired effects in light 
of current strategic conditions to ensure that military activities, including those of the 
information disciplines, are coherent, aligned and contribute to desired effects for each 
phase of the operation.   

c. Further Develop Narratives, Themes and Master Messages for Different 
Audiences.  Based on their understanding of the different perspectives and biases of the 
different audiences, StratCom should develop an over-arching, resonating narrative, 
upon which themes and master messages can be based.  StratCom must then refine the 
themes and master messages depending on the strategic conditions, taking into account 
audience receptiveness, susceptibility and vulnerability to different historical, social, 
cultural, and religious references.  This may include the necessity to establish agreed 
terminology to be used by all actors in the information environment when referring to 
adversaries and local populations.  Here those in the RDG charged with considering the 
perspectives of others (Intel, Military Partnership and CMI) as well as systems analysts 
and other experts from the CMA team may be able to assist. 

d. Determine StratCom Aims and Match to Audiences in Conjunction with an 
Over-arching Engagement Strategy.  The Alliance (and its partners if applicable) must 
act in close concert in the delivery of agreed themes, messages and actions based on a 
planned and coordinated design to deliver specific StratCom aims.  Where possible, 
other international actors, opinion formers and elites should be integrated into this 
approach through a coordinated engagement strategy at all levels within the wider local, 
regional and international public to promote support for NATO actions.   

e. Develop Operations Assessment Criteria for the Evaluation of StratCom 
Activities and the Impact of Military Activities on the Information Environment.  To 
evaluate the effectiveness of activities and messages in achieving the StratCom aims 
and contributing to the desired effects, StratCom must assist the development of 
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operations assessment criteria and MOEs within the larger cadre of the overall 
operations assessment effort.  These should be closely coordinated for the conduct of 
operations assessment at the strategic level, including with InfoOps, PA and planning.  

f. Establish Responsibilities and Arrangements for Military Support to PD, PA, 
InfoOps and PsyOps.  On the basis of coordination with NATO IS and IMS, the 
supported JHQ and relevant cooperating non-NATO actors, StratCom, must clearly 
establish responsibilities and coordination mechanisms for the conduct of military 
activities in support of PD, PA, InfoOps and PsyOps within the theatre.    

g. Coordinate StratCom Activities with Relevant Non-military and Non-NATO 
actors.  To promote coherence in StratCom among the non-military and relevant 
cooperating non-NATO actors, StratCom should arrange a suitable venue in consultation 
with the NATO SCPB, to coordinate and harmonise the principal aspects of StratCom 
activities in the theatre and within the wider international community.  In particular, 
arrangements and mechanisms must be agreed that will allow regular coordination of 
information activities during the subsequent phases of the operation and in response to 
urgent information requirements as a result of events on the ground.  

h. Appreciate Limitations.  There will likely be restraints and constraints imposed 
by political-level guidance and conditions in the JOA.  These must be taken into account 
to ensure the StratCom effort remains focused and does not exceed the level of ambition 
of the nations. 

i. Appreciate Risks to StratCom and Develop Mitigation Actions.  Risks to 
StratCom can take many forms, including but not limited to message incoherence, 
information fratricide and rising expectations.  These risks must be evaluated and 
mitigation actions planned against them. 

j. Identify and Establish Required Mechanisms to Address Issues of Strategic 
and/or Political Importance.  There is a need to identify and establish required 
mechanisms to address issues of strategic and/or political importance, including, but not 
limited to, CIVCAS and counter-propaganda.  Mechanisms are required to address 
issues of political and/or strategic sensitivity to prevent an erosion or loss of NATO’s 
credibility and prevent the development of a gap between what NATO says and does and 
the perception of NATO at all levels.  These mechanisms can take many forms, but two 
important issues are CIVCAS and propaganda.  Responsive, thorough mechanisms for 
identifying, investigating and releasing information on all credible CIVCAS claims caused 
by NATO forces must be implemented and coordinated at all levels.  Equally, 
implementation of a proactive counter propaganda mechanism coordinated at all levels is 
a must.  Failure to do either of these mechanisms will result in a rapid loss of NATO’s 
credibility in the theatre and perhaps even within the wider international community. 

3-55. Plan for Command and Control. 

a. Review C2 Planning Requirements.  NAC approval of the strategic CONOPS 
will confirm command responsibilities, the main components of the command structure, 
and the definition of the JOA and the TOO.  FG will have identified the HQs and C2 
assets provided by nations to meet C2 requirements.  Further planning within the RDG, 
the supported JHQ and other supporting commands will typically identify additional 
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requirements and refinements in C2 arrangements for the operation.  The RDG will have 
to ensure that the C2 is adequate for the multinational nature of the forces from all 
contributing nations and articulates arrangements for coordination with non-NATO 
entities.   

b. Refine Responsibilities for Theatre Level Activities and Functions.  OPLAN 
development requires further coordination between strategic and operational levels to 
establish planning responsibility for theatre activities and functions external to the JOA.  
On this basis, the RDG should coordinate and further develop the command 
responsibilities and arrangements, including liaison and coordination requirements, with 
the supported JHQ.   

c. Establish Arrangements for Coordination with Cooperating non-NATO 
Entities.  Coordination with cooperating non-NATO entities should include arrangements 
and mechanisms to be established for coordination and the exchange of information to 
synchronise actions in theatre.  Typically the key issues to be developed within the RDG 
will be related to the following: 

(1) Physical arrangements and facilities in theatre required to host a 
coordination centre, including the possibilities to collocate with a leading, relevant, 
non-NATO entity. 

(2) Developing the required information sharing agreements for the release 
and sharing of mission specific information, knowledge and/or intelligence with 
non-NATO entities in accordance with NATO information security policy. 

d. ROE.  The RDG (led by operations SMEs, assisted by the LEGAD) will refine the 
ROEREQ, in collaboration with JOPG SMEs and coordination with NATO HQ staff as 
required (e.g. NATO HQ LEGAD).  Any issues that cannot be resolved at the functional 
SME level are to be raised to the RDG leadership, COP or SACEUR as appropriate, 
including major differences between what the JHQ is requesting and what the RDG 
recommends. 

e. Plan for CIS and CD.  The strategic CONOPS included a CIS concept based on 
known C2 requirements and CIS constraints.  CIS planning, led by the RDG CCD SME 
and in close coordination with NCIA, will refine and implement the CIS concept based on: 
the actual CIS capabilities available, including bandwidth and CIS and CD capabilities in 
the force package; and the further definition of C2 requirements across different 
functional areas. 

3-56. Plan for Strategic Operations Assessment.   

a. C2 plan development should also include planning for the conduct of strategic 
level operations assessments and contributions to PMRs.  Initial planning for operations 
assessment is coordinated within the RDG; however, the CCOMC is responsible for the 
conduct of Operations Assessment during execution.  Operations Assessment planning 
involves many different functional areas, including a RDG CCOMC SME, and available 
systems analysts and operational analysts, as required.  It should include the following: 
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(1) Refining any criteria for success developed during the development of the 
strategic CONOPS. 

(2) Developing MOEs, including thresholds and rates of change. 

(3) Determining data collection requirements.  

(4) Establishing requirements for operations assessments and reporting by 
ACO subordinate commands based on either the periodic analysis of trends or 
event driven estimates to address unexpected changes in the situation. 

(5) Coordinating requirements for the exchange of information with relevant, 
cooperating, non-NATO actors regarding specific operations assessment criteria 
or MOEs. 

(6) Establishing responsibilities for collection, reporting, coordination with 
relevant non-NATO actors and analysis. 

Depending on the time available for initial planning, some of the details described above 
will have to be refined by the CCOMC during execution.   

3-57. Plan Force Preparation and Sustainment. 

a. Review Strategic Requirements for Force Preparation and Sustainment.  The 
purpose of planning for force preparation and sustainment is to ensure the forces 
required to mount and conduct operations are fully capable of meeting mission 
requirements.  It includes the following main areas: 

(1) Resource management and capability development.   

(2) Mission training and certification of HQs, personnel and forces. 

(3) Logistic support to the force in theatre. 

(4) Rotation of HQs, personnel, forces and reinforcements111. 

b. Resource Management and Capability Development.  The preparation and 
sustainment of a NATO-led operation requires the provision and management of NATO 
resources as well as the development of capabilities to meet theatre requirements.  

(1) FG focuses on identifying national contributions to fill requirements for 
forces, HQs, personnel and certain theatre capabilities.  

(2) The planning for acquisition of new capabilities, funded through NATO 
common funding, is managed by the DCOS Resources Directorate Urgent 
Capabilities Management Branch (UCM) in close coordination with the RDG and 
JCAP.  Particular attention should be given to detailing requirements to support 
enabling and initial entry operations, establishment of the theatre C2 network, 
operating ports and facilities.  Project development and programming is 

                                                
111 See paragraph 21 SMAP 15 – NATO Manpower Reinforcement Policy (change 19 to MC 0216/4 - AAP–16 (D)). 
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coordinated throughout the operation through the Crisis Management 
Requirements Board (CMRB). 

(3) Budget requests are developed and coordinated by J8 as part of the 
planning process.  Particular attention should be given to theatre level HQs and 
critical theatre level enabling capabilities112, sustainment of CEs and contracting of 
local services such as interpreters and security.  Details are articulated in Annex 
FF - Financial Support. 

c. Plan for Mission Training and Certification of HQs, Personnel and Forces.  
The RDG should ensure that mission training, validation and/or certification requirements 
for HQs, personnel and forces deploying to the theatre have been developed by 
subordinate commands.  The RDG should ensure that essential information related to 
pre-deployment training and certification is included in Annex BB - Training and Mission 
Rehearsals.  In addition, the RDG should coordinate the following on behalf of the 
supported JHQ and other supporting commands: 

(1) Mission Rehearsal Training and Exercises with ACT and its training 
centres to plan and conduct mission-specific collective training and exercises for 
deploying HQs and forces as required. 

(2) Evaluation and Certification of HQs and forces with the J7 Evaluation 
Branch (J7 EVAL) and nations according to existing readiness evaluation 
programmes for NATO forces, as well as with MIP and partner nations in 
accordance with the OCC E&F Programme. 

(3) Pre-deployment Training with ACT and the various schools and centres 
under its control as well as nations to ensure that augmentation and rotating 
personnel receive mission-specific individual training. 

(4) Support for In-Theatre Training with ACT and nations, including the host 
nation(s) as required, to establish the capabilities to conduct training in-theatre. 

d. Plan Logistical Support to the Force in Theatre.  The concept for logistics, 
included in the strategic CONOPS, described how joint multinational logistic support to 
the force would be accomplished in theatre.  During strategic OPLAN development, 
support staff coordinates detailed planning required with TCN and HNs on behalf of the 
supported JHQ and other supporting commands to ensure that supplies and services will 
be delivered to the force to meet operational requirements for each phase.   

e. Logistical conferences arranged by the RDG support staff will be required to 
confirm logistic arrangements, especially with the HN(s) and TCNs, to ensure that they 
meet operational needs and allow for a sufficient build-up of logistic resources, including 
stockpiles for Petroleum, Oils and Lubricants (POL) and critical munitions.  Any shortfalls 
in HN support may require the activation and deployment of additional logistic units.  With 
the possibility of significant operational impact, the following areas must be closely 
coordinated with other RDG planning activity and the resulting details articulated in the 
strategic OPLAN Annex R - Logistics: 

                                                
112 As per PO(2013)0056, dated 06 Feb 13. 
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(1) Logistical Standards.  Logistical standards must reflect the expected 
operational tempo and demands for each phase based on estimates from the 
supported JHQ and supporting commands. 

(2) HNS.  The level and scope of HN support must be confirmed based on 
close contacts with the HN(s) including access to specific facilities, infrastructure 
and logistic operating units, especially ground transportation.  Provisions must be 
made for TCN to coordinate with HN(s) within guidelines established by 
SACEUR.113 

(3) National Responsibilities.  National responsibilities for specific logistic 
functions under framework, lead or role specialisation nation arrangements must 
be confirmed in particular for critical logistic activities such as POL distribution. 

(4) Theatre Infrastructure.  Critical theatre infrastructure requirements such as 
the improvement of the APOD/SPODs, LOC, and facilities must be identified and 
prioritised against operational requirements. 

(5) Multinational Solutions.  Multinational Solutions supporting the mission like 
a JLSG, Contractors or multinational enablers have to be specified; their tasks and 
responsibilities and those of nations need to be clearly delineated. 

f. Plan for the Rotation of HQs, Personnel and Forces.  The RDG should 
anticipate the requirement to sustain the operation through to its termination and develop 
initial plans114 for the following: 

(1) Rotation of HQs and forces through FG considering the likely tempo of 
operations and the possibility to adjust force levels over time as well as national 
rotation requirements.  

(2) Rotation of personnel reinforcement in deployed HQs based either on an 
approved reinforced PE or CE in accordance with NATO personnel management 
policy.115  The reinforcement process will be maintained electronically and include 
the structure, job descriptions and sources identified for each PE or CE post.   

3-58. Plan for Force Deployment. 

a. Review the Requirements for Planning the Deployment of Forces.  The 
strategic deployment of forces into a TOO and their onward movement into and within the 
JOA constitutes a strategic manoeuvre and must be planned as an operation requiring 
the expertise of operations, movements and logistic planners.  Planning should cover the 
entire sequence of activities required for mounting, embarkation, debarkation, reception, 
staging and onward movement to the final destination in the JOA.  It requires close 
coordination with: 

(1) AMCC. 
                                                
113 Refer to AJP-4.5 (A) Allied Joint Host Nation Support Doctrine & Procedures, May 05. 
114 Long-term responsibility for planning rotation of forces will fall to FOG. 
115 See AAP 16 D.  
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(2) TCNs. 

(3) HNs.  

(4) Port operating organisation. 

(5) Gaining commands (e.g. JLSG HQ).   

Legal arrangements must be in place or assumed regarding the status of forces, transit 
authorisations and over-flight clearances.  Details of the deployment of forces are 
articulated in Annex S – Movements to the strategic OPLAN. 

b. Design and Develop the Theatre Movements Architecture.  The design, 
development, implementation and control of the strategic movements architecture from 
ports of embarkation to the ports of debarkation in the theatre is a SHAPE responsibility, 
coordinated closely with the supported JHQ.  Responsibilities for onward movement into 
the JOA must be delineated.  The RDG must confirm as early as possible the strategic 
LOC and confirm with the HN(s) the availability and capabilities of the following: 

(1) APOD/SPODs and other key transportation nodes such as railheads. 

(2) Staging areas and reception facilities. 

(3) LOC into the JOA. 

c. Finalise the Force Flow.  Based on detailed planning for the employment, 
sustainment, support and C2 of the force based on the AFL force package, the RDG 
must confirm the final force flow with the supported JHQ and release the ADL.  Specific 
deployment requirements must be established for each force in the AFL according to the 
final force flow including the following:  

(1) Strategic LOC and entry points into the theatre. 

(2) Final destination in the JOA. 

(3) Commander’s required date for the full operational capability of the force for 
employment at final destination in the JOA. 

(4) Priority for sequence of movement.116   

(5) Command authority to be transferred. 

d. Establish Command Authority and Responsibilities for Deployment 
Operations.  The RDG must confirm specific requirements and responsibilities for the 
conduct of specific aspects of deployment operations with the supported and supporting 
commands as well as with the HN(s) for the following critical activities: 

(1) Mounting operations to prepare assigned HQs and forces for deployment. 

                                                
116 Priority is set to allow de-confliction at PODs. 
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(2) Security of entry points, staging/reception areas, and LOC within the 
theatre.   

(3) Operation of port facilities and reception areas. 

(4) Operation of staging areas. 

(5) Control of onward movements into the JOA. 

e. Coordinate Detailed Deployment Plans (DDP) with Nations.  The ADL is 
released by SACEUR and establishes the required flow of forces into the theatre on 
behalf of the supported JHQ.  It provides the authority for the AMCC to coordinate with 
nations on behalf of SACEUR for the strategic deployment of HQs and forces to their 
required destination, including the coordination of strategic LOC, modes of transportation 
and strategic lift.  On this basis, each TCN develops DDPs for its forces for coordination 
and de-confliction by the AMCC, who will create a multinational DDP (MN DDP) that will 
best achieve the required flow of forces into the theatre once an ACTORD is issued.  

f.  Deployment planning is coordinated with nations at the strategic level but requires 
close involvement of the supported JHQ and other supporting commands in a series of 
Movement Planning Conferences, as follows: 

(1) Initial Movement Planning Conference (IMovPC).  The IMovPC is hosted 
by the AMCC as soon as possible after ACTWARN and will provide the first step 
on the deployment planning cycle.  The JOPG representative will attend to ensure 
that the movement plan reflects the operational Commander’s intent.  IMovPC 
should review and confirm the following: 

(a) Overall concept of operations. 

(b) HN resources to include APODs, SPODs and railheads. 

(c) Requirement for sharing logistic and infrastructure resources with 
relevant non-NATO actors operating in the JOA. 

(d) Required force flow based on the ADL. 

(e) Movement control organisation network and point of contact register. 

(2) Main Movement Planning Conference (MMovPC).  The purpose of the 
MMovPC is to coordinate the details of the actual deployment of forces based on 
national deployment planning.  The main activities of the MMovPC are:  

(a) Review the DDPs. 

(b) Start the initial de-confliction process, including de-confliction with 
cooperating relevant non-NATO actors operating in the JOA, as required. 

(c) Start the strategic air and sea appreciation and identify national 
shortfalls. 
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(d) Confirm HN support agreements as well as resources and 
throughput capabilities. 

(3) Final Movement Planning Conference (FMovPC).  The aim of the 
FMovPC is to provide a fully co-ordinated and de-conflicted Multi-National NDDP 
agreed by all HQs, TCNs and the HN(s).  The MN DDP will form the basis of all 
further movement planning in support of the plan. 

3-59. Plan Force Protection. 

a. Review Strategic Requirements for Force Protection Planning.  Force 
protection117 planning at the strategic level should focus on requirements and measures 
to be taken to protect the NATO forces from identified risks and threats to strategic LOC 
and the TOO, especially with respect to the possible use of WMD, including theatre 
ballistic missiles, from within or beyond the theatre.  Close coordination is required with 
the supported JHQ and supporting commands as well as TCNs and HN(s).  Details are 
articulated in Annex J - Force Protection.  Particular attention should be given to 
protection of forces in transit, choke points, air and sea ports as well as reception and 
staging areas where concentration of personnel and equipment may be vulnerable to 
attack.   Force protection planning should consider the following four areas:  

(1) Protective Security. 

(2) Active Defence. 

(3) Passive Defence. 

(4) Recuperation. 

b. Protective Security.  The RDG should establish requirements for protective 
security of strategic activities, facilities and deployment operations.  Coordination is 
required with the supported JHQ and supporting commands, as well as TCNs and HN(s), 
for the specific protective measures to be taken to address the specific risks and threats, 
especially from WMD and Cyber.  

c. Active Defence.  Based on the appreciation of the threat of attack from beyond 
the JOA and or the theatre, the RDG should provide guidance regarding defensive 
measures to deter, prevent, neutralise, or reduce the effectiveness of potential attacks, 
including defence against surface, sub-surface, air, rocket and missile attack.  The RDG 
should coordinate any requirements to establish supporting command relations for the 
provision of active defence measures including: 

(1) Counter-air operations. 

(2) Theatre Ballistic Missile Defence (TBMD). 

                                                
117 Force protection is defined as, ‘[a]ll measures and means to minimize the vulnerability of personnel, facilities, equipment and operations to 
any threat and in all situations, to preserve freedom of action and the operational effectiveness of the force’. (AAP-06).  It consists of the 
following diverse notional capabilities: Security, Military Engineering Support to Force Protection, Air Defence, Force Health Protection, 
Consequence Management and CBRN Defence.   
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(3) Port and harbour defences. 

(4) Defence of strategic LOC. 

(5) Defence of staging, lodgement and rear areas as well as other vital areas. 

(6) CBRN defence.  

(7) Counter terrorism. 

d. Passive Defence.  Force protection planning should also develop passive 
defence measures necessary to minimise the likelihood of conventional and CBRN 
attacks on forces and facilities during deployment and entry into the theatre and to limit 
the potential consequences.  Passive defence guidance should specify measures to limit 
the exposure of HQs, personnel, forces and facilities and deal with such attacks to 
ensure their survival and ability to continue operations with minimal loss of effectiveness.  
Passive defence guidance should also specify requirements, including training 
requirements, to prepare HQs, personnel and forces deploying into a potential CBRN 
environment to sustain operations under CBRN conditions.  

e. Recuperation.  Planning for recuperation is primarily the responsibility of the 
supported JHQ but may require the coordination of strategic resources to deal with risks 
and threats with more serious potential consequences.  Close coordination with the 
supported JHQ and supporting commands, as well as possibly with the HN(s), will be 
required to identify contingency recuperation measures that may be required to assist 
with the recovery from the effects of a major attack, especially from a CBRN attack or 
Release Other Than Attack (ROTA) and Toxic Industrial Material (TIM) attack.  In 
particular, the RDG should confirm organisational responsibilities and command 
authorities at strategic and operational levels to ensure timely and effective recuperation 
action. 

f.   Strategic planning for recuperation should consider requirements to generate 
additional capabilities for: 

(1) Damage Control (DAMCON). 

(2) Rescue operations, including search and rescue /combat search and 
rescue (SAR/CSAR). 

(3) Mass casualty handling. 

(4) Decontamination. 

3-60. Review of Draft Operational OPLAN.   

a. Normally, the strategic OPLAN will not be submitted prior to receipt of the draft 
operational OPLAN.  This serves two purposes: first, a final check that the operational 
level has correctly interpreted all elements of strategic direction and guidance; and 
second, a final check that all elements needed in the strategic OPLAN, which need NAC 
approval, have been identified and included.  The RDG review should include a review 
by appropriate functional SMEs of all elements of the operational OPLAN, including 
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annexes (such as the CJSOR), the TCSOR and the ROEREQ.  Any issues identified 
should be resolved by functional SMEs through discussion with their operational 
counterparts or through amendment of their portion of the strategic OPLAN, in discussion 
with the RDG leadership.  Any major issues needing direction or resolution prior to 
staffing the strategic OPLAN should be identified and briefed by ACOS J5, in 
collaboration with DCCOMC, to the COP or SACEUR, as appropriate.  The RDG should 
ensure that the JOPG receives appropriate feedback on any issues that may need to be 
addressed in the operational OPLAN prior to SACEUR approval (following approval of 
strategic OPLAN by the NAC); this will also facilitate any final preparations and planning 
being done by COM JHQ in the interim, especially any finalization of component level 
plans. 

3-61. Coordinate and Submit Strategic OPLAN. 

a. Coordinate Draft Strategic OPLAN.  Final coordination of the strategic OPLAN, 
and associated TCSOR and ROEREQ, ensures that responsibilities, authorities, 
resources, arrangements and actions are in place for all essential strategic activities 
called for in the plan.  This typically requires a deliberate review by the RDG with the 
liaison officers supporting the RDG, supporting commands and representatives from 
cooperating relevant non-NATO actors if feasible118, as well as HN(s) and TCNs as 
required.   

b. Conduct Final Evaluation of Strategic Risk.  Based on the outcomes from 
coordination of the strategic OPLAN, the RDG should conduct a final evaluation of 
strategic risks, including in particular any risks resulting from shortfalls in critical 
capabilities or gaps in coordination with relevant non-NATO actors that might put the 
operation at risk.  Recommendations are developed for presentation to SACEUR 
regarding any risks considered unacceptable at this point or the possible need for any 
further contingency planning to mitigate identified risks.  

c. Seek SACEUR’s Approval.  ACOS J5, in coordination with DCCOMC, will 
oversee the final preparation and staffing of the strategic OPLAN, TCSOR and ROEREQ 
for approval by SACEUR.  Final internal coordination will normally be facilitated through a 
briefing to the COP on the main elements of the strategic OPLAN and final risk 
evaluation, with any significant issues and risks that might jeopardise the mission 
highlighted.  SACEUR may require an OPLAN review with subordinate commanders and 
the senior representative from cooperating relevant non-NATO actors to further ensure 
strategic synchronisation.   

d. Submit Strategic OPLAN for NAC Approval.  Following SACEUR approval of 
the strategic OPLAN, including the main body and all required annexes, the TCSOR and 
ROEREQ, it is forwarded to the MC (with a copy to the NMRs at SHAPE) for MC 
endorsement and NAC approval.  

3-62. Promulgate Approved Strategic OPLAN and Seek Operational OPLAN Approval. 

a. Following submission of the strategic OPLAN to the NAC, in advance of their 
approval, the RDG should prepare for promulgation of the strategic OPLAN (e.g. develop 

                                                
118 In accordance with agreed security requirements and arrangements. 
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promulgation letter, etc).  Once the strategic OPLAN is approved, the RDG will submit 
the strategic OPLAN for promulgation.  They must also inform the JOPG of any changes, 
especially if they impact the operational OPLAN.  The operational OPLAN is staffed to 
SACEUR for approval or, if needed, returned to COM JHQ for amendment.   
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PHASE 5 - EXECUTION 

3-63. Introduction. 

a. Purpose.  The purpose of Phase 5119 - Execution is to facilitate, with strategic 
advice, direction and guidance, the commencement and conduct of a NATO military 
operation for the achievement of MSOs to contribute to the achievement of the NATO 
end state. 

b. Overview.  Coordinated by the CCOMC, Phase 5 includes all strategic level 
activities to ‘execute’ the strategic OPLAN.  These activities include supporting the 
initiation and conduct of the operation, including periodic review of strategic progress 
(e.g. strategic Operations Assessment) and, as required, conducting a plan review. 

c. Prerequisites.  The commencement of Phase 5 requires: the decision by the NAC 
to execute the operation, and the promulgation of a NED, and the FG of the forces 
described in the strategic OPLAN. 

d. Main Activities.  The main activities of Phase 5 are: 

(1) Coordinating the actions necessary to initiate an operation. 

(2) Implementing the strategic OPLAN. 

(3) Monitoring and facilitating the operation, including identifying and managing 
strategic risks and issues, and the continued generation of resources necessary 
for operational success. 

(4) Assessing the relevance of current plans and directives with stakeholders, 
and, when required, conducting a plan review (using Phase 2-4 process as 
appropriate). 

(5) Force generation for operation sustainment. 

(6) Reviewing the strategic-level progress of operations (e.g. strategic 
Operations Assessment). 

e. Desired outcome of this phase.  The desired outcomes of Phase 5 are: 

(1) Smooth commencement of the operation, with the JHQ supported by 
SHAPE as required, including through the issue of an ACTORD, TOA messages 
to devolve authority, and a ROE implementation message (ROEIMP). 

(2) Provision of accurate and timely SMA, including PMRs, to inform NAC and 
assist their decision-making for the conduct of the operation towards achievement 
of the NATO end state. 

                                                
119 Subject to policy guidance. To be developed further. 
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(3) Provision of strategic direction and guidance to COM JHQ for the execution 
of the operation and support to ensure operational success. 

(4) Revised/new strategic operations plans, as directed by the NAC. 

(5) The establishment of the conditions in the engagement space, and the 
achievement of the MSOs, by military-led NATO forces as directed by the NAC, 
including successful military support of any NATO non-military activities, to 
contribute to the achievement of the NATO end state. 

f. Organisation, Roles and Responsibilities.  

(1) CCOMC.  During execution, the CCOMC is the focus of SHAPE cross-
functional effort to enable SACEUR to execute strategic C2 of the operation.  It 
maintains routine engagement (at the appropriate level) with subordinate and 
NATO HQ staff.  It is responsible for coordinating actions necessary to initiate, 
facilitate and monitor the execution of the operation, including by identifying 
strategic risks, assessing the relevance of current plans and directives (in concert 
with J5), the review of strategic level progress (e.g. Operations Assessments), and 
supervision of contracts with strategic implication (e.g. fuel).  The CCOMC is also 
responsible, with support from across SHAPE (including J2, CMA, CMI, etc), to 
ensure the maintenance and improvement of situational awareness and 
understanding of the operation, including that it is shared as appropriate.   

(2) RDG.   

(a) Once the NED is issued by the NAC, the RDG will transition the 
OPLAN to the CCOMC for execution, along with some personnel involved 
in the planning (e.g. the RDG operations SME and others) and disband.  

(b) Depending on the urgency of NATO’s response to the crisis, a 
SPMP, if deemed necessary, may not have finished (or even been 
commenced) prior to the execution of the NATO military operation.  The 
RDG, albeit reduced in size, may be retained to assist the development of a 
SPMP and to consider, as it develops, the need for review of the strategic 
OPLAN. 

(3) The Staff elements.  With CCOMC as a focal point, all SHAPE directorates 
and Special Staff will support Phase 5 activities as required.  They will also 
provide information, intelligence and knowledge, in accordance to COP priorities 
(e.g. J2 Ops, J6 CD, CMA, CMI, etc).  In addition, the resolution of some issues 
raised during execution will be assigned to an appropriate staff element, which 
must coordinate with the CCOMC to ensure common situational awareness. 
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g. External Coordination.  Phase 5 activities at the strategic level are facilitated by 
liaison and coordination with a variety of external entities, authorized and appropriate for 
the ongoing NATO military operation.  These may include but are not limited to the 
following: 

(1) NATO HQ.  Close coordination with any NATO HQ body involved in 
political-military execution activities is paramount.  The CMTF, formed to assist 
staff activities during appreciation of the crisis and planning, will transition into a 
Steering Group or directly into the standing Operations Task Force (OTF) under 
IS(Ops), in which SHAPE will normally participate.  If a SPMP is still in 
development, or is developed in this phase, liaison and coordination is required 
with any NATO HQ body involved in this work. 

(2) JHQ.  Close coordination between SHAPE and the JHQ will remain a 
necessity, but the main conduit will shift from those bodies involved in planning 
(e.g. RDG and JOPG) to those associated with execution (e.g.  CCOMC and the 
Joint Operations Centre (JOC)).  To facilitate the needed communication, 
especially in the transition from planning to execution, the JHQ liaison element 
may initially remain but would move from the RDG to the CCOMC.   

(3) Other Relevant Actors.  Within established authorities and mechanisms, 
and guided by NAC and/or COP guidance, the CCOMC will coordinate strategic 
execution activities with relevant actors.  This may be facilitated through the 
provision of liaison officers to the CCOMC. 

3-64. Considerations for Execution.   

a. Preparation for Execution.  The seamless commencement of a NATO military 
operation is facilitated by appropriate and informed strategic level support.  In the period 
leading to the finalization of the strategic OPLAN and the generation of the necessary 
forces, the RDG should have been (if not already) reinforced by CCOMC staff, who will 
assume responsibility for execution, to ensure the development of a sound 
understanding of the situation and the planning conducted.  The CCOMC should begin to 
draft an ACTORD and a ROEIMP, in preparation for a NAC decision to initiation the 
execution of the operation. 

b. Initiation of Operation Execution.  Once the NAC decides to initiate the 
execution of the operation, they will issue a NED.  The CCOMC will finalize the ACTORD 
and ROEIMP and staff them to SACEUR for release.  The CCOMC (supported by FOG) 
will manage the TOA of the forces.  They will also begin the integration of the new 
operation with the CCOMC battle rhythm.  Part of this effort is to refine and validate 
information exchange and reporting requirements, procedures and mechanisms.  This is 
a very dynamic period and may see the associated support to the CCOMC at its largest 
until operation execution stabilises. 

c. Execution.  The main strategic functions during execution are the provision of 
situational awareness and understanding and military advice to the NAC, and strategic 
C2 of the operation within ACO.  At NATO HQ, the CMTF will transition to an OTF under 
an IS(Ops) lead; SHAPE will provide representation at an appropriate level to this 
important coordination forum.  The CCOMC provides continuous monitoring and analysis 
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of operational events and developments in order to facilitate operations, identify strategic 
issues and risks, and deliver strategic-level situational awareness and understanding.  
The CCOMC will coordinate and, as appropriate and authorized, share information with 
NATO stakeholders, external relevant actors and partners.  Issues that require strategic 
resolution would be assigned to an appropriate lead directorate, division or Special Staff. 
Periodically, or as required, the CCOMC will review the strategic level progress of the 
operation (strategic Operations Assessment) and appreciate the relevance of current 
plans.   

d. StratCom Framework.  The NATO HQ StratCom objectives and guidance may 
have been developed into a SECGEN authorised StratCom Framework in parallel with 
the military planning process.  The SHAPE Chief Strategic Communications will ensure 
that development of such a document is aligned to the StratCom guidance articulated in 
the NID and developed in the strategic CONOPS and OPLAN.  Should a SECGEN 
authorised Framework not be deemed necessary, ACO may develop its own to ensure 
evolving StratCom considerations are articulated to the Alliance, its partners or TCNs. 

e. Force Generation.  The FG process continues during the execution phase with 
active dialogue with the operational command and the TCNs.  It focuses on filling any 
remaining shortfalls in the original CJSOR, validating and filling any new operational 
requirements, and ensuring that contributions are sustained over time either by another 
or the same nations.  

f. Operations Assessment at the Strategic Level.   

(1) Operations assessment of the engagement space involves monitoring and 
evaluating the outcome of all actions taken across the whole engagement space 
and all associated effects (details are in Chapter 5).  From a military standpoint, 
OPLANs require periodic operations assessment in order for informed 
adjustments to be made.  Progress of actions, creation of effects and achievement 
of objectives towards the achievement of the NATO end state are all evaluated via 
a continuous cycle.  This cycle measures current status and trends, and provides 
feedback to the planning and decision process.  This operations assessment 
process applies to all levels; at the strategic level a PMR is the normal ‘operations 
assessment’ product provided to the NAC.  A ‘PMR’ will include, as part of its 
analysis, a gender perspective.   

(2) Data collectors who support the operations assessment process may be 
non-NATO assets, further highlighting the requirement for interaction and 
cooperation where possible amongst all instruments and relevant actors. 
Operations assessment and the KD process are closely related through system 
analysis which provides the backdrop for operations assessment to understand 
how to measure effects and actions. 
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PHASE 6 - TRANSITION 
3-65. Introduction. 

a. Purpose.  The purpose of Phase 6120 - Transition is to coordinate the transition 
and termination of a NATO military operation; this involves the handover of responsibility 
to proper authority (e.g. the UN, other IOs (e.g. EU) or indigenous actor) in the crisis area 
and the withdrawal of forces under NATO military command, in a controlled manner so 
as to avoid this action being a destabilising influence in the region.   

b. Overview.  Throughout the execution phase of an operation, periodic operations 
assessments will be conducted to evaluate the progress made towards the desired 
objectives and the NATO end state; eventually SACEUR will conclude that the MSOs 
have been achieved and, with consideration to the overall conditions of the NATO end-
state to which military efforts contribute, will recommend to the NAC that planning for 
transition and termination of the NATO military operation should commence.  This phase 
covers all the activities for the transition and termination of a NATO military operation to 
facilitate the transition of NATO military responsibilities to proper authority and the 
withdrawal of forces under NATO military command.  Depending on the situation 
transition and termination may be able to be managed within the construct of the existing 
strategic and operational OPLANs; alternatively, appropriate operations planning 
activities may be needed, leading to NAC approval for a specific transition strategic 
CONOPS or OPLAN.  As the exact moment for transition may be difficult to define, 
Phase 5 and 6 are likely to overlap.  

c. Prerequisites.  The commencement of Phase 6 requires: a NAC decision sheet to 
begin preparation for transition and withdrawal of NATO forces under military command, 
with SACEUR and/or COP direction and guidance; or SACEUR (and/or COP) direction 
and guidance to commence considering the issues associated with a future transition 
and withdrawal.  Each situation will be different; the NAC guidance and direction may 
necessitate commencing with a strategic assessment (including military considerations), 
proposal of military options, a transition CONOPS or a revised/new OPLAN.  This activity 
will be supported by the most recent Operations Assessment of the operation (e.g. PMR) 
leading to the decision to commence transition planning. 

d. Main Activities.  The main activities of Phase 6 are: 

(1) Provision of SMA to assist NATO HQ and NAC decision-making for the 
transition and termination.  

(2) Activities to appreciate and/or conduct transition planning, including as 
required strategic assessment, MROs, and strategic transition CONOPS and/or 
OPLAN, and coordination/approval of the operational transition CONOPS and/or 
OPLAN. 

(3) Coordination and/or collaboration between SHAPE, NATO HQ, JHQ and 
relevant actors. 

                                                
120 Subject to policy guidance. To be developed further. 
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(4) Provision of strategic guidance and direction and support to COM JHQ to 
facilitate the transition and termination of NATO military operations. 

e. Desired outcome of this phase.  The desired outcomes of Phase 6 are: 

(1) SMA to assist NATO HQ and NAC decision-making for the transition and 
termination of NATO’s role in the crisis, including the associated military 
operation(s). 

(2) Either: 

(a) Strategic military direction and guidance to COM JHQ, to assist in 
managing the transition and termination of the NATO military operation 
within the current strategic and operational OPLANs. 

or 

(b) Strategic and operational transition OPLANs.  Development of 
appropriate products for the NAC, as requested, leading to their approval of 
a revised or new strategic OPLAN (e.g. strategic assessment, military 
options, transition CONOPS and/or transition OPLAN).  Following NAC 
approval of the strategic OPLAN, SACEUR approval of the operational 
transition OPLAN. 

(3) The transition and termination of NATO’s military operation has been 
completed, in a controlled manner so as to avoid being a destabilising influence in 
the region. 

f. Organisation, Roles and Responsibilities.  

(1) CCOMC.  The CCOMC is responsible for identifying to the COP when 
operations assessments begin to indicate that the need for transition activities is 
emerging.  The CCOMC leads initial transition thinking (e.g. to consider future 
base closure, or termination of contracts with strategic implication (e.g. fuel)).  It 
will support the RDG if one is established to conduct transition and termination 
planning activities.  Once the manner of transition/termination is agreed, the 
CCOMC will coordinate/facilitate the strategic-level transition and termination of 
the NATO military operation.  As an operation nears completion, the CCOMC will 
manage all the post operation termination activities, such as end of mission 
reports, archiving operation information, completing post operation analysis (e.g. 
lessons learned process), etc.   

(2) RDG.  If required, the COP will establish an RDG, under an ACOS J5 lead, 
(in coordination with DCCOMC) for the conduct of transition and termination 
planning activities (i.e. strategic transition CONOPS or OPLAN).  It will be 
supported by the CCOMC and SHAPE directorates and Special Staff, as required 
and approved.   
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g. External Coordination.  Phase 6 activities at the strategic level are facilitated by 
liaison and coordination with a variety of external entities, authorized and appropriate for 
the ongoing NATO military operation.  These may include but are not limited to the 
following: 

(1) NATO HQ.  Close coordination with any NATO HQ body involved in 
political-military transition and termination activities is paramount.  Initially, a 
standing Operations Task Force will exist, but as required it may be supplemented 
with the re-establishment of a CMTF to focus on operation transition.  SHAPE may 
be requested to assist with formulation of any initial IS/IMS advice on transition 
and termination, including the evolution of an existing StratCom Framework.   

(2) JHQ.  Close coordination will exist already with the JHQ for Phase 5.  They 
will collaborate/coordinate with strategic transition/termination activities, including 
through the provision of liaison elements to assist collaboration, as required, 
between the RDG and the JOPG (as per Phases 2-4).  The JHQ will manage the 
operational level execution of transition and termination of the NATO military 
operation.   

(3) Other Relevant Actors.  By this point in an operation, relationships 
between strategic and operational levels and relevant actors would have been 
established; however, there may be additional actors, not yet involved in the crisis 
resolution, who will be relevant for the transition and termination of NATO’s 
military operation.  The CCOMC will have to ensure they have the requisite 
authorities/mechanisms to engage all actors, guided by NAC and/or COP 
guidance, relevant to transition and termination activities. 

3-66. Considerations for Transition and Termination.   

a. Modern conflicts are complex in nature involving interdependent actors with both 
convergent and divergent interests and objectives.  The deployment of NATO forces 
introduces them into an already complex system and, over time, creates inter-
dependencies with other actors and systems (e.g. economic, civil, and political) present 
in the engagement space.  

b. Throughout the execution phase of an operation, commanders and their staff will 
conduct periodic operations assessments aimed at measuring the effectiveness of their 
actions in creating the desired effects, establishing desired conditions and achieving 
objectives, to contribute to the achievement of the desired NATO end state.   

c. Eventually SACEUR will consider that the MSOs have been achieved; having 
established the conditions required by forces under NATO military command, 
consideration can now be given to the withdrawal of those forces.  The desired NATO 
end state may require military and non-military activities to establish all the conditions 
necessary to achieve it; thus, following the achievement of the MSOs, the continued 
presence of forces under military command may be required to support non-military 
efforts.  Eventually, through operations assessment, indications will begin to highlight that 
military forces could be withdrawn, the timing for which will be approved by the NAC.  As 
the exact moment for transition may be difficult to define, Phase 5 and 6 are likely to 
overlap. 
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(1) Planning for the disengagement of NATO forces must be initiated well in 
advance and may eventually involve a large number of non-NATO actors in order 
to minimize the negative effects that the departure of NATO troops may have on 
the overall stability of the theatre.  Planning for transition may involve activities to 
facilitate the coordination and management of the transition and withdrawal within 
the construct of the current strategic and/or operational OPLANs; it also may 
require conduct of some or all of the activities described in Phases 2-4, 
culminating in a new or revised NAC-approved strategic OPLAN.  The approach to 
transition and termination will be guided by appropriate NAC guidance and 
direction.  As guided by the COP, SHAPE may assist NATO HQ bodies (e.g. 
CMTF, IS/IMS) in the preparation of advice on transition and termination of NATO 
military operations.  The following may help guide the conduct of Phase 2-4 
activities for transition planning by a RDG. 

(2) Phase 2 - Strategic Assessment.  Operations Assessments, including 
PMRs, lead to the determination that transition and termination of the NATO 
military operations is warranted.  Depending on the timing and focus of the last 
strategic operations product (e.g. PMR) prior to the decision to begin transition 
and termination planning, there may be no need for a separate strategic 
assessment to support transition and termination planning.  Ideally, with the PMR 
advising that a transition is warranted, the status of relevant actors and the impact 
of such a transition, including on the gender perspective, should have been 
assessed.  If not this updated systems understanding of the operational 
environment should be established as a basis for further work, even if not formally 
tasked by the NAC.  Not conducting this appreciation can be mitigated, for the 
consideration of options, if the requisite authorities for interaction have been 
received. 

(3) Phase 3 - Options.  Once operations assessments indicate the conditions 
required of military forces have been established and that these are sustainable 
without the current level of NATO forces in theatre, SACEUR may recommend to 
the NAC to be authorized to develop options for NATO disengagement (total or 
partial).  Options may or may not necessitate revised/new strategic planning 
products; transition and withdrawal within the construct of the current strategic 
and/or operational OPLAN may be achievable with appropriate strategic guidance 
and direction121.  Alternatively, the option chosen by the NAC may see the issue of 
a NID to direct the production of a transition strategic CONOPS and/or OPLAN.  It 
should be noted that the options tabled should clearly state the level of interaction 
with non-NATO actors required during strategic and operational planning.    

(4) Phase 4a - CONOPS Development.  A strategic transition CONOPS would 
articulate how to disengage NATO forces from the mission most effectively and 
efficiently.  It would be developed with consideration to the different 
interdependencies that were created over the duration of the mission between the 
deployed NATO forces and possible ways to mitigate the negative effects caused 
by the withdrawal of forces.   

                                                
121 Once this decision is made, the CCOMC would be the focus point at the strategic level to facilitate the operational level transition and 
termination of the operation within the construct of the current OPLANs. 
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(a) Mitigation measures will in most cases involve international or 
national actors developing transition plans and for the NATO forces to 
adjust their handover of responsibilities to these actors in a way that allows 
them as much as possible to minimize the negative impacts during this 
critical phase of the operation.   

(b) The selected MRO will provide the basis for the development of the 
strategic concept and a supporting statement of the required 
comprehensive activities (including supporting NATO non-military efforts) 
required to establish the preconditions for success.  The development of 
the CONOPS will require close collaboration with the JHQ, especially in 
coordinating with non-NATO actors for local risk mitigation measures and 
for a theatre-level handover concept.  Following receipt of the NID, the 
RDG may develop a succinct SPD to guide COM JHQs operational 
estimate.   

(c) SACEUR will obtain NAC approval for the strategic CONOPS for the 
transition.  It should be noted that the overriding factor in the decision to 
repatriate troops should be the need to maintain stability in the theatre and 
to give sufficient time for a proper handover to take place.  In cases where 
the handover will take place over a long period of time, it may be necessary 
to re-tool or re-role elements of the NATO forces in theatre.  

(5) Phase 4b - OPLAN Development.  OPLAN development will further 
amplify the schedule of strategic effects required, the supporting preconditions for 
success, and the general flow of forces out of theatre.  It will also identify critical 
logistic and movement nodes for the withdrawal of NATO forces.  Upon approval 
of the strategic transition OPLAN, NAC will issue a NED. 

(6) Execution and Operations Assessment.  Throughout the transition 
phase, it will be necessary to monitor execution closely and to appreciate the 
developing impacts of the departure of NATO forces.  An operations assessment 
process, similar to the process used throughout the execution phase of the 
operation will be used, with particular emphasis on measuring negative effects.  
These operations assessments will allow changes, within the construct of the 
approved OPLAN, or identify the need for changes to the OPLAN where 
necessary. 

d. Process Controls.  Transition planning is designed to identify and mitigate, to the 
maximum extent possible, the negative risks and effects resulting from the 
disengagement of NATO troops.  It also allows commanders to coordinate, in detail, the 
TOA to non-NATO actors, by allowing the Commander and staff enough freedom to 
develop ideas and concepts while ensuring necessary political and military control over 
the entire process.   

e. In enabling a coordinated and deliberate transition, the detailed systemic analysis 
of the engagement space is necessary.  This systemic analysis should place a particular 
emphasis on the interdependencies that involve the presence of NATO forces in-theatre.  
It will be essential that all relevant non-NATO actors be identified early and that proper 
liaison and coordination be implemented to allow these actors to be able to inform and 
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contribute where appropriate to the strategic and operational planning for the withdrawal 
of NATO forces under military command.   

f. The authority to de-activate and redeploy forces, as well as to execute OPLANs, is 
retained by the NAC and delegated incrementally to SACEUR. 

g. Political Controls.  The NAC maintains political control of transition planning by: 

(1) Issuing direction and guidance to guide the transition and planning for it, 
including NAC decision sheets like a NID. 

(2) Delegating or retaining coordinating authority for planning. 

(3) Approving a strategic transition CONOPS, including approving strategic 
effects and endorsing the preconditions for success. 

(4) Authorising force de-activation.   

(5) Approving a strategic transition OPLAN. 

(6) Authorising force redeployment. 

(7) Authorising execution. 

h. Military Controls.  NATO military commanders maintain control of the OPP by: 

(1) Issuing transition direction and guidance, such as planning directives. 

(2) Delegating or retaining coordinating authority for planning. 

(3) Approving subordinate CONOPS. 

(4) Approving subordinate OPLANs. 

(5) Issuing deactivation messages and execution orders (when authorised). 

i. Collaborative / Parallel Planning.  The development of strategic and operational 
transition CONOPS/OPLANs requires collaboration and continuous coordination at the 
Political/Military (NAC / MC and Nations) and at strategic, operational, and component 
levels with relevant non-NATO actors. 

j. Coordination with Participating Nations.  Coordination with participating nations 
should take place as soon as authorised.  This should include the early exchange of 
information with host nations to facilitate comprehensive planning by the host nation as 
well as with TCNs.  Once authorized by the NAC, SACEUR will negotiate with NATO and 
non-NATO Nations in order to ensure a coordinated and deliberate disengagement of 
forces.  

k. Coordination with the Civil Environment.  Early liaison and coordination 
between Allied Headquarters and civil authorities and agencies is essential to the 
success of the NATO disengagement.  This includes establishing, during the initiation of 
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planning, effective means for coordination and liaison, initially at the strategic level, with 
national governments, international organizations and non-governmental organisations.  
Planning by the JHQ must provide for effective cooperation with these same civil 
organisations within the JOA. 

l. StratCom Framework.  A well planned and executed StratCom Framework may 
be critical to the successful disengagement of NATO forces from a crisis area.  The 
framework will address StratCom aims with specific respect to: audiences in the host 
country to re-assure them about the stability of the situation; the international community 
to underline NATO’s accomplishments; potential de-stabilizing actors to demonstrate 
NATO’s resolve; and the populations of NATO member and non-NATO partner nations to 
inform them about the success of the mission. 

m. Operation Termination.  Once the manner of transition and termination is 
decided, and transition plans are created, approved and execution initiated as 
appropriate, the CCOMC will conduct their normal functions as per execution and will 
also manage all the post operation termination activities, such as end of mission reports, 
archiving operation information, completing post operation analysis (e.g. lessons learned 
process), etc. 
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4  
CHAPTER 4 
OPERATIONAL LEVEL 
4-1. Introduction. 

a. This chapter describes the operational level1 operations planning process (OPP) 
carried out by a designated Joint Headquarters2 (JHQ).  The process comprises six 
phases3 designed to allow close collaboration between all levels of command during the 
different phases of the NATO Crisis Management Process (NCMP) as depicted in Figure 
4.1.  The close alignment of the process ensures that subordinate considerations are 
reflected in strategic decisions and that strategic conditions are established for 
operational success.    

4-2. Operational Process and Products. 

a. The operational level OPP phases as shown in Figure 4.1 are specifically 
designed to develop the operational level input, planning products, directives and orders 
required by the strategic and component levels.  The processes and products are 
described in the following sections within this chapter.  

b. The different OPP phases support the operational commander’s decision-making 
related to:  

(1) Developing and maintaining an appreciation of the operational environment 
in a potential or actual operational area. 

(2) Contributing to the development of strategic military response options 
(MROs) within a comprehensive approach4. 

(3) The operational mission and its essential operational actions. 

(4) Designing the operation in terms of operational objectives, lines of 
operation (LoOs), decisive conditions (DCs) and operational effects. 

(5) Activating and preparing required forces for deployment. 

(6) Directing the synchronisation of joint and combined operations in 
cooperation with non-military and other non-NATO efforts. 

                                                
1 The Operational level is defined in AAP-06 as, ‘[t]he level at which campaigns and major operations are planned, conducted and sustained to 
accomplish strategic objectives within theatres or areas of operations.  Within NATO, the operational level is often referred to as the ‘joint’ level. 
2 Normally, unless a NATO Force Structure Joint Headquarters (NFS JHQ) has been generated following deployment of a Headquarters Allied 
Joint Force Command (HQ JFC) (as a Joint Task Force Headquarters (JTF HQ)) and assigned specific responsibilities, the HQ interacting with 
SHAPE would be a HQ JFC (for crisis response planning, normally the one assigned NATO Response Force (NRF) responsibilities), 
Headquarters Allied Air Command (AIRCOM) or Headquarters Allied Maritime Command (MARCOM).  The characteristics of a potential or 
existing operation will be one of the considerations in the selection of a JHQ to plan and/or command at the operational level. HQs will need to 
be sufficiently ‘joint’ for the command and control of assigned forces. 
3 The operational level OPP articulated in the Comprehensive Operations Planning Directive (COPD) was developed with consideration to the 8-
step Operational Level Planning Process (OLPP) articulated in AJP-5. 
4 Comprehensive approach can be described as a means to enhance a complementary, compatible response to crisis by all relevant actors. 
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(7) Providing operational level operations assessments of progress in 
achieving operational objectives, and contributing to the achievement of military 
strategic objectives (MSOs) and the NATO end state. 

(8) Providing operational input for adapting operations to meet changes in 
strategic and operational conditions. 

(9) Planning for transition and termination of military operations. 

c. The recognition of the potential need to interact5 with non-military organisations 
and structures that may have differing goals and objectives in the potential operating 
environment is critical to successful planning at the operational level.  An early 
understanding of the use of the other instruments of power (political, economic and civil) 
is therefore essential from the outset of planning.  It begins with operational input to the 
strategic level development of MROs with focus on complementary non-military actions 
(CNMAs), Strategic Communications (StratCom), pre-conditions for success, and risk; it 
continues through recommendations on drawing in relevant external actors into the 
planning process if and when appropriate.  This understanding is then built upon during 
the operational estimate where operational actions and effects will be developed as part 
of the operational design6, with an appreciation of the influence on, and impact of, other 
actors.  Finally developing a liaison and coordination template for interaction with other 
actors for the concept of operations (CONOPS) and operation plan (OPLAN) will be 
another important element and will always be a balance of what the operational level 
sees as essential and what is politically acceptable to the NAC and NATO. 

d. Each situation for which the OPP is used is different; the planning effort at each 
headquarters (HQ) will be conducted under different circumstances and each 
commander will approach the problem in their own way and style.  The process and 
templates presented in this chapter are a capture of best practice; they suit well a timely 
and systematic movement through the process from one phase to another.  With 
appropriate training, they can be used effectively as a guide7 to develop appropriate 
operational level operations planning products to support each situation.   

4-3. Role of the Commander. 

a. Planning is a combination of process and art.  The Commander is the central 
figure for the conduct of the operational level OPP.  Supported by personal experience 
and judgement, the Commander will provide direction and guidance to the JHQ staff (e.g. 
Joint Operations Planning Group (JOPG)) to drive the conduct of staff activities to 
support decision-making.  

                                                
5 “Interact” might involve: coordination, cooperation, collaboration, consultation, exchange of information, toleration. 
6 As described in doctrine (AJP-01(D)), operational design is both a process and a product.  In general, the ‘process’ of operational design, 
‘frames the problem, and then develops and refines a commander’s operational ideas – the vision of how the campaign will unfold – to provide 
detailed and actionable plans.  Operational design continues, often interrupted by changes in strategic guidance, throughout the duration of a 
campaign; it should not be deemed complete or immutable from the outset and never simply implemented as a given without adaptation in the 
face of changing circumstances.’   
7 Functional Planning Guides (FPG), such as the draft Allied Command Operations (ACO) Functional Planning Guide – Logistics, may be 
generated, as described in MC133/4, to assist applicable functional area staff in the conduct of their duties in support of the OPP. 
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b. The close relationship between the Commander and planning staff is essential for 
effective planning.  Commanders will differ in their approaches with some leading the 
process and conducting their own analysis while others look to the staff to prepare 
products for their consideration.  Regardless, the planning process enables the 
Commander’s vision, and it is therefore essential that the planning staff understand the 
way their commander thinks and operates.    

4-4. Organisation for Operational Planning and Execution. 

a. While the organisational structure of a JHQ will vary, it and the various cross-
functional bodies used within the HQ provide for the integration of functional expertise to 
carry out the main operational level processes.  Functional subject matter experts 
(SMEs), provided and as required supported by their parent functional structures, will 
normally commence functional staff estimates8 as early in the planning process as 
possible to help contribute to the JOPG.  In addition, they will contribute to operational 
CONOPS and OPLAN development through contributions to the main documents and/or 
the development of annexes.  In addition to collaborating within the HQ, the JHQ staff 
elements collaborate with their counterparts in Supreme Headquarters Allied Powers 
Europe (SHAPE) and subordinate commands during all phases of operations.  Key JHQ 
staff roles and responsibilities related to each phase that are common to all JHQs are 
detailed throughout this chapter.   

                                                
8 Not to be confused with the operational estimate (as described in Phase 3), a staff estimate is essentially a functional area analysis tailored to 
support the specific OPP phase being conducted.  To illustrate, early in the OPP, functional area staff estimates commence with a collection and 
functional analysis of information to help the commander and staff understand the situation.  Later staff estimates will be tailored to provide 
functional analysis in support of the determination of which courses of action are viable and which one should be recommended.  
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PHASE 1 - INITIAL SITUATIONAL AWARENESS OF A POTENTIAL/ACTUAL 
CRISIS 

Section 1 - General 

4-5. Introduction. 

a. Purpose.  The purpose of Phase 1 - Initial Situational Awareness of a 
Potential/Actual Crisis is to assist NATO with the identification of emerging crises that 
have relevance to NATO’s security interests and support the Supreme Allied Commander 
Europe (SACEUR)/SHAPE staff in their strategic OPP Phase 1 activities.   

b. Overview.   

(1) The NCMP is initiated by the NAC once there are indications that suggest 
that there is an emerging crisis that may affect NATO’s security interests.  These 
indications could come from the NATO Intelligence and Warning System (NIWS), 
Allies, SACEUR or other sources, including a JHQ.   

(2) At the operational level, Phase 1 normally begins: 

(a) With Commander direction, as a result of JHQ horizon scanning 
activities (for areas where responsibility has been assigned to the JHQ by 
SACEUR) identifying that a potential/actual crisis is emerging; or 

(b) With a task/request from SACEUR/SHAPE, as a result of SHAPE 
coordinated horizon scanning activities. 

There may be multiple emerging crises under analysis at any one time 

(3) The JHQ (led by intelligence/knowledge staff), in collaboration with 
SHAPE staff, will initiate the Comprehensive Preparation of the Operational 
Environment (CPOE) process for the potential/actual crisis in order to develop an 
initial understanding of and monitor the crisis.  When warranted, the JHQ will 
elevate indications and warnings to SACEUR/SHAPE of emerging crises that may 
affect NATO’s security interests.  The Commander will direct any necessary 
preparation activities in case a move to Phase 2 is directed.  In addition, the JHQ 
will also support SHAPE staff, as appropriate and directed, with the development 
of any initial military advice.   

(4) Through direction and guidance from the Commander or 
SACEUR/SHAPE (depending on how Phase 1 activities were initiated), the issue 
may be returned to horizon scanning activities.   

c. Prerequisites.  The initiation of Phase 1 can be either directed by the 
Commander or by SACEUR.  

d. Main Activities.  The main activities of Phase 1 are depicted in Figure 4.2. 
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Figure 4.2 - Initial Situational Awareness of a Potential/Actual Crisis Main Activities 

e. Desired Outcome of this Phase. The desired outcomes of Phase 1 are: 

(1) Appropriate indications and warnings and initial appreciation of emerging 
crises are provided to the Commander, and if appropriate to SACEUR, in a timely 
fashion. 

(2) An initial understanding of an emerging crisis is developed, which can be 
shared9 for collaborative situational awareness when authorized, to include an 
appreciation of the nature of the problem and the possible implications for NATO. 

                                                
9 Tools for Operations Planning Functional Areas Services (TOPFAS) Systems Analysis Tool (SAT) provides a mechanism to capture and share 
early information and analysis of the crisis; consideration should be given to establishing a SAT database during Phase 1 to assist collaboration. 
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(3) Appropriate preparation, guided by the Commander, is conducted by the 
JHQ to provide effective support to SHAPE’s staff development of initial military 
advice.  

(4) Prompt return to horizon scanning activities due to the emerging crises not 
deemed to have impact to NATO’s security interests. 

f. Organisation, Roles and Responsibilities. 

(1) Role of the Commander.  The Commander provides direction and 
guidance for the conduct of Phase 1 activities, including, where appropriate, the 
authorization for any preparatory activities. 

(2) Intelligence/Knowledge Staff.  The J2/KD staff supported by other JHQ 
staff as required, lead the CPOE process to develop an initial understanding of 
and monitor the crisis, elevating to the Commander and, if warranted, 
SACEUR/SHAPE appropriate indications and warnings.   

(3) JOPG.  As necessary, the core of the JOPG interacts with the 
intelligence/knowledge staff to identify information and knowledge requirements 
for development as part of CPOE development.  They also may conduct activities, 
guided by the Commander, to support initial military advice development by 
SHAPE staff.  

(4) Joint Operations Centre (JOC).  The JOC contributes to continuous 
situational awareness by monitoring major events or incidents as well as 
establishing and maintaining the Joint Common Operational Picture of the area 
when possible. 

g. External Coordination. 

(1) SHAPE.10 

(a) The Comprehensive Crisis and Operations Management Centre 
(CCOMC).  The CCOMC, led by the Director CCOMC (DCCOMC), is the 
focus for SHAPE cross-functional effort for the conduct of strategic Phase 1 
activities.  It raises to the Crisis and Operations Panel (COP) those 
emerging crises with potential impact to NATO’s security interests and, as 
directed, will further develop an understanding of and monitor the crisis.  
The JHQ intelligence/knowledge staff and, as directed by the Commander, 
the core of the JOPG will collaborate with the CCOMC in the development 
of an understanding of the crisis and/or the development of initial military 
advice on the crisis. 

(b) Civil-Military Interaction (CMI).  The SHAPE J9 CMI branch 
provides a strategic engagement and outreach capability, primarily 
composed of civilian experts in specific domains including NGOs and 

                                                
10 The CCOMC processes are under review.  Consult the latest SHAPE Comprehensive Crisis and Operations Management (CCOM) Handbook 
(HB) (available on the SHAPE portal) for more detail.  
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International Organisations, Development, Stabilization & Reconstruction, 
Humanitarian, Rule of Law and Governance.  It is responsible for 
coordinating with cooperating civilian organisations and for developing 
awareness and contextualised understanding of non-military aspects of the 
situation including the activities of international, non-governmental and 
governmental organisations in the area of interest.   

(c) Civil-Military Analysis (CMA).  The CMA branch applies regional 
and thematic (primarily Political, Economic and Social) expertise, including 
to research and analysis activities, in support of the development of the 
contextual understanding of emerging crises and ongoing operations, 
especially with regard to how they may impact Alliance interests. 

(d) Knowledge Development Direction (KDD) Section.  The KDD 
Section will be responsible for managing both SACEUR and ACO overall 
knowledge priorities and requirements, and ACO’s knowledge base.  It will 
direct information gathering and knowledge development across ACO and 
establish formats, procedures and standards to maintain accessibility, 
currency and accuracy. 

(2) NATO Intelligence Fusion Centre (NIFC).  The NIFC is a multi-national 
intelligence organisation with intelligence analysts from participating member 
nations.  It provides timely, actionable, full-spectrum intelligence in support of the 
planning and execution of operations, especially NATO Response Force (NRF), 
as tasked by SHAPE J2.  

(3) NATO Headquarters (NATO HQ) Civil-Military Planning and Support 
(CMPS) Section.  The NATO HQ CMPS maintains a Comprehensive Approach 
Specialist Support (COMPASS) database covering a wide range of 
civil/commercial/technical expertise available to NATO in the following areas: 
movement and transport (air/land/sea); chemical, biological, radiological and 
nuclear (CBRN) and weapons of mass destruction (WMD); medical; critical 
infrastructure; civil communications; food and agriculture; civil disaster response; 
and industrial preparedness.  

(4) Euro-Atlantic Disaster Response Coordination Centre (EADRCC).  The 
EADRCC, a NATO HQ Civil Emergency Planning Outreach Section (CEPOS) 
entity, is mandated to respond to civil emergencies, including natural and 
technological disasters, as well as requests for assistance in the event of a major 
CBRN incident.  Countries that have North Atlantic Council (NAC) approval to use 
the EADRCC’s mechanism include Allies, Partnership for Peace (PfP) Partners, 
Mediterranean Dialogue (MD) and Istanbul Cooperation Initiative (ICI) and those in 
areas where NATO is involved militarily. 
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Section 2 - Process 

4-6. Appreciate Indication of a Potential/Actual Crisis.  

a. Indications of an emerging crisis, which may affect NATO’s security interests, are 
identified by the intelligence/knowledge staff.  These indications can come from: JHQ 
horizon scanning (for areas where responsibility has been assigned to the JHQ by 
SACEUR), an appreciation by operations staff for an on-going operation, 
SACEUR/SHAPE; NIWS11; Allies; or other sources.   

b. The intelligence/knowledge staff apprises the Director of Operations of the 
indications of the emerging crisis who, within limits of devolved authority, can: decide no 
action is currently required, and direct the intelligence/knowledge staff to continue 
scanning; direct them to develop an initial understanding of and monitor the situation; or 
can immediately advise the Commander and seek direction and guidance.   

c. The source of initial indications of the emerging crisis, the urgency of the situation 
and the magnitude of the possible impact to NATO are to be considered when deciding 
what operational Phase 1 activities12 are appropriate.  SACEUR/SHAPE may direct 
certain JHQ activity in support of strategic OPP Phase 1 efforts. 

d. Commander.  The Director of Operations will apprise the Commander of possible 
emerging crises.  The Commander will provide guidance and direction13 for the conduct 
of operational Phase 1 activities for the possible emerging crisis, including on: 

(1) The submission of indications and warning of an emerging crisis to 
SACEUR/SHAPE including initial operational considerations, as appropriate.   

(2) The necessity for no additional action.  The Commander would then direct 
that intelligence/knowledge staff return the issue to scanning. 

(3) The necessity to conduct additional Phase 1 activities, including to direct: 

(a) CPOE commencement and the development an initial understanding 
of, and monitor, the emerging crisis. 

(b) The activation of a JOPG core to begin to deepen the understanding 
of the emerging crisis, consider possible operational implications and 
support SHAPE staff development of initial military advice. 

e. Phase 1 for a particular emerging crisis may continue for a significant period of 
time; therefore, this step of Phase 1 will be repeated as necessary to advise, and seek 
direction and guidance from the Commander due to a change in the situation, or as a 

                                                
11 The NIWS is specifically designed to share information and assessments from nations, NATO HQ and ACO to provide early warning of any 
developing threat, risk or concern that could impact on NATO’s security interests. 
12 Emerging crises can be very politically sensitive; staff need to continually balance the need to develop an understanding of an issue and be 
prepared for possible subsequent phases against the ‘need to know’. 
13 Commander guidance may also address the sensitivity of the Phase 1 activity, with any restriction on interaction.   



NATO UNCLASSIFIED 
COPD V2.0 
 

 
4-10 

 
NATO UNCLASSIFIED  

result of SACEUR/NAC14 direction.  The responsible director assigned by the 
Commander to perform any Phase 1 activities (i.e. Director of Operations or Director of 
Plans), will update the Commander periodically, or as directed, on the emerging crisis 
situation, including any recommendations on the need for continued or further Phase 1 
activities.   

4-7. Initiate CPOE. 

a. The CPOE is a crisis-specific cross-headquarters process15, led by the 
intelligence/knowledge staff, to develop a comprehensive understanding of the 
operational environment covering all PMESII16 domains, including associated potential 
threats and risks, in support of planning and the conduct of a campaign17 or operation.  It 
develops an integrated understanding of the main characteristics of the operational 
environment including its land, air/space, maritime dimensions, as well as the PMESII 
systems of main adversaries, friends and neutral actors that may influence joint 
operations.  CPOE products will be developed as necessary to support the work of the 
operational OPP phases.   

4-8. Develop Initial Understanding of, and Monitor, the Emerging Crisis. 

a. Develop Initial Understanding.  When directed, the intelligence/knowledge staff 
will develop an initial understanding of the emerging crisis, including the development of 
an initial systems18 perspective of the area of interest (e.g. across the PMESII domains). 
This understanding should focus on potential adversaries, friendly and neutral actors as 
well as other aspects of the strategic and operational environment relevant to the 
potential security risks and threats.  This allows the intelligence/knowledge staff to 
identify within each system the key personalities, organisations, facilities, features and 
materiel and how they interact with other system elements within the environment.  The 
development of an initial understanding of the emerging crisis will be done in consultation 
with other JHQ staff (e.g. Political Advisor (POLAD), Legal Advisor (LEGAD), StratCom 
Advisor, Special Operations Forces Advisor (SOFAD), J919, Gender Advisor (GENAD)) 
and, as appropriate, SHAPE staff, through the following activities: 

(1) Appreciate Existing Information and Intelligence.  The 
intelligence/knowledge staff will gather, collate, organize and analyse existing 
information, intelligence and knowledge on the emerging crisis.   

                                                
14 In some cases, when the emerging crisis has significant potential impact to NATO’s security interests, the NAC may quickly pass through 
NCMP Phase 1 and direct further NCMP activities; this highlights the importance of preparation before and during Phase 1 to support the later 
NCMP phases with timely and informed military advice. 
15 The CPOE is a cross-headquarters process, supported by the various functional and special staff areas, some of which have their own 
functional process to support their contribution to the CPOE, such as the Joint Intelligence Preparation of the Operational Environment (JIPOE) 
as described in the AJP-2A RD. 
16 PMESII - Political, Military, Economic, Social, Infrastructure, Information (e.g. Systems within the Engagement Space). Through a regularly 
updated gender analysis (including social, cultural, economic, health etc. aspects) a gender perspective will become an integrated part of all six 
domains. For examples of each domain see Chapter 2. 
17 Campaign - A set of military operations planned and conducted to achieve a strategic objective within a given time and geographical area, 
which normally involve maritime, land and air forces. (AAP-06). 
18 System - A functionally, physically, and/or behaviorally related group of regularly interacting or interdependent elements forming a unified 
whole. (Proposed definition). 
19 J9 staff work in support of operations planning is aided by the use of the Bi-SC CIMIC Functional Planning Guide (SHAPE/OPI CIM /11/12-
TT282641 and 5000 TSC FCO 0120ITT 8183/Ser: NU0022), dated 08 Jun 12. 
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(2) Identify Information, Intelligence and Knowledge Requirements.  
Following their initial appreciation of the existing information and intelligence, and 
whenever required throughout their initial understanding development, the 
intelligence/knowledge staff will identify information, intelligence and knowledge 
requirements needed to improve their understanding of the emerging crisis. 

(a) Determine Commander’s Critical Information Requirements (CCIRs).  
Based on this initial analysis, the staff should advise the Commander on 
critical information that may be required for future operational decisions.  At 
this stage CCIRs should focus on recognising changes in the capabilities or 
behaviour of specific actors that might lead to an unacceptable situation 
regarding NATO’s security interests and the need for a decision from the 
Commander, including the need to provide further direction and guidance to 
the staff or the necessity for further strategic guidance. 

(b) Develop Priority Intelligence Requirements.  Based on the CCIRs, 
the Intelligence staff will develop detailed Priority Intelligence Requirements 
(PIRs) and initiate requests for intelligence through SHAPE to the NIFC as 
well as to nations in accordance with the NATO Collection and Coordination 
of Intelligence Requirements Management (CCIRM) process. 

(c) Identify other Priority Information and Knowledge Requirements.  In 
many cases NATO intelligence may not be the most appropriate source or 
means for collecting information and developing knowledge.  Therefore, the 
intelligence/knowledge staff must identify those other priority information 
and knowledge requirements about the area of interest as a basis for 
collection/acquisition and management of information and knowledge from 
other sources for a complete picture.   

(d) Coordinate Requirements with SHAPE.  It is important that the 
intelligence/knowledge staff coordinates its collection requirements with 
SHAPE to avoid redundant efforts and to make the best use of all available 
means in NATO. 

b. Monitor Emerging Crisis. 

(1) Maintain and Further Develop Initial Understanding.  The 
intelligence/knowledge staff will continue to maintain, and if time allows deepen, its 
understanding of the emerging crisis.  It will continue to, as appropriate, task or 
ask for the collection/acquisition of information/intelligence to fill the identified 
gaps.  To assist this activity, they will also continue, within delegated authority or 
established mechanisms (e.g. through SHAPE), to cultivate appropriate expertise 
to broaden their understanding of the crisis.  The core of the JOPG may be 
activated by the Commander to begin to appreciate the crisis and assist in the 
activities described in this step. 

(2) Monitor and Report.  As the intelligence/knowledge staff maintains its 
understanding of the crisis, it will continue to evaluate if a threat to NATO’s 
security interests exists.  Periodically and if the situation deteriorates and 
threatens NATO’s security interests further, they will update the Operations 
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Director and/or the Commander on the potential crisis under analysis who will 
provide direction and or guidance as per paragraph 4-6 above.  

4-9. Support Development of Initial Strategic Military Advice. 

a. In support of HQ NATO NCMP Phase 1 activities, SACEUR/SHAPE may be 
requested for initial strategic military advice.  If requested, the core of the JOPG may 
develop initial operational considerations to support SHAPE staff efforts.  These will be 
briefed to the Commander who, with a personal appreciation of the potential emerging 
crisis, will provide direction and guidance on their refinement and on any additional 
preparatory staff activity.  Once approved by the Commander, the operational 
considerations are submitted to SACEUR/SHAPE. 
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PHASE 2 - OPERATIONAL APPRECIATION OF THE STRATEGIC 
ENVIRONMENT 

Section 1 - General 

4-10. Introduction. 

a. Purpose.  The purpose of Phase 2 is twofold: first, to understand the strategic 
situation, the nature of the problem, NATO’s desired end state, and NATO strategic 
objectives, including if articulated military strategic objectives (MSOs), through 
SACEUR’s Strategic Assessment (SSA); and second, to provide operational advice to 
SACEUR on the draft strategic Military Response Options (MROs). 

b. Overview.  Phase 2 at the operational level spans Phase 2 and 3 at the strategic 
level (e.g. Strategic Assessment and Military Response Options Development) and it is 
divided into two steps.  The first step begins with receipt of SACEUR's Warning Order.  It 
includes the activation of the JOPG20, deploying a liaison element to SHAPE, and the 
conduct of an operational appreciation of the SSA.  Phase 2 continues, in the second 
step, with the request from SACEUR to provide operational advice on the draft MROs.  If, 
however, the NAC requests SACEUR to submit the SSA and MROs as a single 
document, then the two steps of Phase 2 are merged accordingly.  Phase 2 ends with 
the provision of the Commander’s advice on the draft MROs to SACEUR, including any 
urgent requirements for the implementation of Crisis Response Measures (CRMs), such 
as the authorisation to prepare and/or deploy an Operational Liaison and 
Reconnaissance Team (OLRT) or other measures that may be required if SACEUR 
recommends the Fast Track Decision-Making (FTDM) process. 

c. Prerequisites.  Phase 2 is initiated by SACEUR’s Warning Order.  

d. Main Activities.  The main activities of Phase 2 are depicted in Figure 4.3. 

e. Desired Outcome of this Phase.  The desired outcomes of Phase 2 are: 

(1) The JHQ (Commander and staff (including JOPG)) has an appreciation of 
the strategic aspects of the crisis that will determine the context for all operational 
level activities.  

(2) An Operational warning order has been released to components and 
supporting commands. 

(3) Operational advice on the draft MROs to assist their refinement has been 
submitted to SACEUR, including: 

(a) The main operational conclusions and concerns on the different 
MROs, including operational risks and possible mitigation, and an 
appreciation as to MRO’s adequacy, merits and potential for operational 

                                                
20 Activation of the JOPG is at the Commanders’s discretion and will not always be tied to formal SACEUR tasking.  
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success.  This appreciation includes the Commander’s MRO 
recommendation.  

(b) Critical operational requirements, including strategic preconditions 
for operational success, mission essential force capabilities, interaction 
requirements with relevant actors, etc. 

f. Organisation, Roles and Responsibilities.  

(1) JOPG.  The JOPG, as guided by the Commander, plays the leading role in 
the development of the operational appreciation of the SSA and the analysis and 
operational evaluation of MROs including their adequacy, merits and potential for 
operational success.  The JOPG is supported by Component Commands and 
other JHQ branches as required, including intelligence/knowledge, operations staff 
(synchronization and execution, effects management), etc.  The JOPG must be 
prepared to conduct its analysis in a dynamic collaborative process with the RDG. 

(2) Intelligence/Knowledge Staff.  Intelligence and knowledge staff will lead 
the CPOE process. They will also directly assist the JOPG to understand the 
nature of the crisis as well as the actions, capabilities and behaviour of the main 
actors/systems and influencing factors that account for the current situation and its 
development.  Their support should include a holistic briefing based on the 
developed CPOE to the JOPG at the commencement of Phase 2. 

g. External Coordination. 

(1) SHAPE.   

(a) CCOMC.  The CCOMC will transition relevant information, 
intelligence and knowledge to support the RDG, along with selected 
members who participated in the initial analysis work on the emerging 
crisis.  The CCOMC will continue to monitor the crisis situation and provide 
information and intelligence to the RDG.   

(b) Response Direction Group (RDG).  A task-organized, cross-
functional RDG21 will be established to develop the SSA and the MROs, 
under an Assistant Chief of Staff (ACOS) J5 lead, in coordination with 
DCCOMC.  The JOPG will coordinate/collaborate with the RDG, especially 
to, as requested, assist in the development of the MROs.  A JHQ JOPG 
liaison will be sent to SHAPE to assist this collaboration.  

(2) Subordinate Commands.  The component commands and other 
subordinate commands may be required to contribute to the development of 
operational advice.  In which case, they should be alerted to any requirements for 
liaison or planning support to the JOPG. 

                                                
21 The old term Strategic Operations Planning Group (SOPG) will still be found in various documents; where this occurs, it can be thought of as 
roughly equivalent to the RDG depending on the context.   
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Figure 4.3 - Operational Appreciation of the Strategic Environment Main Activities  
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Section 2 - Process 

Step 1 - Appreciation of SACEUR’s Strategic Assessment. 

4-11. Initiate an Operational Level Appreciation of the Crisis.  

a. Appreciate SACEUR’s Warning Order.  On receipt of SACEUR’s Warning 
Order, the Director of Operations must assess the urgency of the situation and determine 
requirements for immediate action, including: 

(1) The strategic task requested by the NAC (e.g. develop an SSA).  In urgent 
situations, the NAC may request that SACEUR provide the SSA and MROs at the 
same time. 

(2) Any NAC guidance, including potential military or non-military roles.   

(3) The precise operational task(s) to be accomplished and any guidance. 

(4) The time available. 

(5) Actions stemming from declared CRMs, including implementation reports. 

(6) Activation of operational crisis response bodies, including the JOPG. 

(7) The need for additional guidance and/or clarification.   

They will update the Commander on the details of the Warning Order and initial actions 
taken, and seek any additional direction and guidance. 

b. Commander's Initial Guidance.  The Commander should provide direction and 
guidance on the following: 

(1) The need to activate operational crisis response bodies (as described in 
paragraph 4-11 c.), including: 

(a) The JOPG. 

(b) The subordinate HQs to be involved.  

(c) Requirements for external coordination. 

(2) Specific focus areas for staff analysis: 

(a) Consideration of the need for, or implications of, FTDM.  

(b) Requirements for additional NATO CRMs. 

(c) Other areas of concern. 

(3) Timings for review of the operational appreciation of the SSA. 
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(4) Issues to be clarified. 

c. Activate Operational Crisis Response Bodies.  As directed by the Commander, 
the following actions will be conducted.  

(1) Activate the JOPG. 

(2) Issue warning orders to subordinate commands and request 
liaison/planning elements. 

(3) Deploy a liaison element to SHAPE, if not already deployed (i.e. minimum 
of a JOPG experienced planner). 

(4) Determine requirement for external coordination and establish liaison with 
other HQs, organisations, and agencies, as appropriate and authorized. 

(5) Alert the OLRT for possible deployment. 

(6) Update information on Area of Interests (AOIs). 

(7) Confirm requirement for inclusion of operational staff in the strategic 
assessment team22 (SAT). 

d. Provide Advice on Potential Requirement for Fast Track Decision-Making.  In 
an urgent situation, requiring the early deployment of forces to a crisis area, and when a 
relevant contingency plan (CONPLAN)/generic CONPLAN is available, the SSA may 
include advice on the need to initiate the FTDM23 process.  In this case, the Commander 
will be requested to provide advice on a potential activation of FTDM.  If the NAC decides 
to proceed with FTDM, the JHQ will be required to: 

(1) Issue warning orders to subordinates. 

(2) Conduct a rapid mission analysis. 

(3) Consider the readiness and availability of deployable forces. 

(4) Conduct hasty planning to develop an operational OPLAN by adapting the 
operational CONPLAN/generic CONPLAN to the situation and mission 
requirements, including tailoring the illustrative Combined Joint Statement of 
Requirements (CJSOR) to the mission, based on the requirements of 
components.     

e. CPOE.  If not already commenced, the JHQ must initiate the CPOE process to 
ensure that products are available to support: development of an appreciation of the 

                                                
22 The concept for deploying a ‘Strategic Assessment Team’ to the crisis area, when authorized by the NAC, to facilitate the completion of a 
strategic estimate for the crisis is nascent.  Recently a Civil-Military Assessment and Liaison Team (CMALT) was used, which had co-leads (one 
representing the political-military level and one representing the strategic military level).  In the comprehensive environment, this may be the 
model for the future, vice a purely military team.  Limited in size, a SAT will be tailored to the particular crisis and may include operational level 
representation; the deployment of OLRT would have to be coordinated with any deployed SAT.  
23 As described in MC 133/4, NATO's Operations Planning, 07 Jan 11.   
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strategic environment, analysis of potential MROs and subsequent operational level 
planning beginning in Phase 3 - Operational Estimate. 

4-12. Appreciation of the Strategic Context of the Crisis. 

a. To analyse SACEUR’s draft MROs and to initiate operational planning, the JOPG 
requires a thorough appreciation of the strategic aspects of the crisis that will determine 
the context for all operational level activities, subject to political guidance/constraints, 
information and time available.  As the RDG develops the SSA, the JOPG will in parallel 
begin to develop its own appreciation of the situation as described in the process of this 
section; they will be kept abreast of SSA development by the JHQ liaison at SHAPE.  As 
a start point for the JOPG, the intelligence/knowledge staff may provide a CPOE brief on 
the situation, if the CPOE work is sufficiently mature at this point.  They can also be 
asked to provide products or briefings in support of the process described in this step.  
When the SSA is completed, the JOPG will analyse it and update or validate their 
developing appreciation for the strategic situation. 

b. Review Available Knowledge and Assessments.  The JOPG should establish 
the extent to which SHAPE and/or its own/other operational HQs may have already 
developed a knowledge base for the area and an initial strategic appreciation of the 
crisis.  This will determine whether the immediate task is to review existing analysis or to 
develop an initial strategic appreciation in parallel with knowledge development.  In the 
event that a knowledge base has been developed by another HQ, the Commander 
should request the temporary deployment of an intelligence/knowledge element from that 
HQ to transfer the required knowledge and information24.  In any case, the Commander 
and JHQ staff must quickly gain a common understanding of the nature of the crisis, the 
main actors, their interrelationships and the main influencing factors as described in the 
following paragraphs. 

c. Understand the Nature, Scale and Scope of the Problem.  The first step for the 
JOPG, supported by the intelligence/knowledge staff, is to review and update the main 
structural features and relationships that define the situation and the current “system” 
states to establish: 

(1) The unacceptable conditions in the current situation in terms of international 
norms that characterise the crisis. 

(2) The historical background and events leading to the crisis. 

(3) The PMESII factors contributing to the crisis. 

(4) The main actors influencing the problem and its resolution, including 
potential adversaries and friends, as well as the main non-NATO actors engaged 
in the crisis.   

(5) Current trends, the likely course of future events and potential outcomes. 

(6) Potential strategic risks and threats to NATO’s security interests. 
                                                
24 This transfer may be facilitated granting access to an existing TOPFAS database for the crisis, if one exists. 
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(7) Critical issues requiring urgent attention. 

(8) Uncertainties and gaps in knowledge.  

d. Understand the Key Strategic Factors Contributing to the Crisis.  On this 
basis, the JOPG needs to identify and understand those key actor systems and factors 
influencing the crisis and its likely causes, as well as changes required to improve the 
overall situation, to include:   

(1) The strategic environment, including the influence of geography, 
hydrography, weather, and climate.  

(2) Political aspects, including stability, governance, representation, political 
interest groups, administration, international relations and diplomacy. 

(3) Military/security aspects, including the security situation and stability, 
internal and external threats, the armed forces, internal security forces, 
paramilitary forces and illegally armed groups, strategic capabilities, WMD, the 
provision of arms and sustainment. 

(4) Economic aspects, including vital national resources and assets, 
production, trade and commerce, distribution, consumption, inflation and debt. 

(5) Social aspects, including justice, the rule of law, social support systems, 
health, religion, education, welfare, gender relations, scale of Children and Armed 
Conflict25 (CAAC) issues, development, cohesion, power and influence groups, 
displaced persons and refugees. 

(6) Infrastructure aspects, including utilities, energy, transportation nodes, 
networks and means, communications, industry and public facilities. 

(7) Information aspects, including: national intelligence; mass communications 
and media; information activities by different actors and social groups as well as 
their receptivity, susceptibility and vulnerability to messages; Cyber threats to 
Communication and Information Systems (CIS); and Command and Control 
Systems (C2S). 

e. Understand the Main Actors and their Role in the Crisis.  It is critical for the 
JOPG to understand the effects created by the actions of each actor26, as well as the 
attributes of each actor’s systems to gain insight into how it might be possible to 
influence them.  A clear classification/grouping of friendly, adversary, neutral and 
supporting actors is required and should be conducted at this stage.  Building on the 
existing knowledge about each actor in the knowledge base as well as insights from 
intelligence/knowledge staff, the JOPG should review and understand the following:  

                                                
25 As per MCM-0016-2012 , Children and Armed Conflict, dated 10 Jul 12. 
26 There may be a variety of state and non-state actors, including potential adversaries, partners and others, whose actions have contributed to 
the current crisis and may influence its future development.  These actors have interests and act in pursuit of those interests in accordance with 
their capabilities and motivation.  They can be viewed as systems, comprised of different elements, which interact with other systems to create 
effects intended to support their goals.  Their actions will also create effects that may have other consequences in the crisis.  
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(1) Political Goals and Objectives.  Review the actions and statements of 
each actor and its main elements to understand what they seek to achieve as well 
as their desired end state.   

(2) Main Characteristics.  Consider each actor’s motivations including the 
influences of history, culture, values, beliefs, and prevailing attitudes, as well as 
the personality traits, psychological profiles, motives, interests of key individuals.  
At this point it is also useful to consider the receptivity, susceptibility and 
vulnerability of actors to different types of external influences.   

(3) Capabilities, Strengths and Weaknesses.  Review the key system 
elements and influences to identify main attributes, strengths and weaknesses of 
each actor to achieve its goals and objectives.  System network diagrams, 
including a geo-spatial view of each system, help in determining positive and 
negative influences as well as critical dependencies.  This will point to the main 
sources of power, as well as any deficiencies that must be considered during the 
analysis of centres of gravity, critical capabilities, critical requirements and critical 
vulnerabilities. 

(4) Relationships with other Actors.  Each actor will have a variety of 
relationships with other actors that enhance or detract from its power and 
influence in accomplishing its goals.  Understanding the nature and basis of these 
relationships and how they may evolve may provide insight into how they might be 
influenced. 

(5) Strategies and the Use of Power.  It is essential for the JOPG to 
understand the main tenets of each actor’s strategy, and the instruments of power 
on which it depends, to appreciate the possible implications for NATO’s actions. 

(6) Actions and Effects.  It is critical at this point to appreciate the interaction 
between each actor’s capabilities, actions and resultant effects27 to gain insight 
into how they might be influenced, using different instruments of power to 
establish conditions that would improve the overall situation.     

(7) Possible Response to NATO Involvement.  Based on an understanding 
of the different actors, consider the likely response of each actor to possible NATO 
responses.  This will provide an initial indication of potential adversaries, partners 
and neutrals.  It may also highlight the strengths of these relationships including 
those that may be conditional. 

(8) Knowledge Gaps.  The analysis of actors will highlight gaps in knowledge.  
The JOPG should capture any additional requirements for information, knowledge 
and intelligence that will be submitted to the intelligence/knowledge staff for 
production.   

                                                
27 Effect - A change in the state of a system (or system element), that results from one or more actions, or other causes. (Proposed definition).  



NATO UNCLASSIFIED 
COPD V2.0 
 

 
4-21 

 
NATO UNCLASSIFIED  

4-13. Appreciate the Level and Scope of International Engagement. 

a. Review International Legal Aspects.  The JOPG, with advice from the LEGAD 
and POLAD, will review the legal aspects of the crisis in terms of applicable law and 
policy as well as any relevant United Nations (UN) resolutions.     

b. Review International Commitments.  The JOPG needs to identify the relevant 
international actors operating in the area that could contribute to the resolution of the 
crisis, including those IOs, GOs and NGOs engaged in humanitarian aid, human rights, 
protection of minorities, refugees and displaced persons, CAAC, gender, legal 
assistance, medical care, reconstruction, agriculture, education, and general project 
funding.  It is critical that the JOPG understands the mandate, role, structure, methods 
and principles of these organisations to determine: 

(1) The lead agencies coordinating efforts in different geographical and sectors 
(e.g. governance, development, security, humanitarian). 

(2) The nature, level and scope of commitments. 

(3) The goals and objectives, as well as major obstacles to achieving them. 

(4) Potential future contributions. 

(5) The relevant international actors with which interaction is required, as well 
as the degree of interaction required with each.  

(6) Potential roles for NATO to enable international efforts, gain synergies and 
limit interferences, including security and theatre logistic (including medical) 
support. 

(7) Possible areas for cooperation and mutual support with early identification 
of supporting/supported roles. 

(8) Priorities for coordination and liaison. 

c. Review the International Media and Public Opinion.  Within the JOPG, with 
consideration to any StratCom direction and guidance from the NAC, Military Public 
Affairs (PA) leads a collaborative process with Information Operations (InfoOps), 
Psychological Operations (PsyOps), GENAD and POLAD in developing an 
understanding of the level of media interest28 among different audiences, as well as any 
prevailing attitudes.  This understanding will underpin future PA efforts to communicate 
with various audiences to gain and retain strategic initiative.  The following should be 
done to assist development of this understanding: 

(1) Appreciate media infrastructure and assets for production.  This 
appreciation examines the availability, affiliation and reach of assets as well as the 
credibility of contents.  Understanding the various media outlets is essential to 

                                                
28 Media attitudes may reflect, or influence, public opinion and ultimately will influence, positively or negatively, popular and political support of 
NATO activities and eventual mission success.  The analysis of media content helps to understand prevailing attitudes and key issues; and 
provides further insight into the different aspects of the crisis, including potential support and opposition to a possible NATO response.   
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inform any appreciation of their potential impact and to assist the efficient 
dissemination of information.   

(2) Appreciate prevailing attitudes and issues in the region.  This appreciation 
provides the basis for determining requirements for InfoOps, as well as the best 
use of resources to deliver relevant information to selected populations.   

4-14. Appreciate Implications for NATO.  

a. Appreciate Potential Strategic Risks and Threats.  Based on the SSA and their 
understanding of the situation, the JOPG should appreciate the possible implications for 
NATO (e.g. potential risks or threats to NATO’s security interests), including any issues 
requiring urgent attention.  

b. Appreciate the NATO Political Context.  The JOPG will appreciate the political 
context, including any limitations and assumptions. 

c. Understand the Provisional End-State, Strategic Objectives and Strategic 
Effects.  The JOPG analyses the desired NATO end state29, strategic objectives30  and 
strategic effects in the context of the main actors and systems to understand strategic 
and operational conditions required to secure NATO’s security interests.  This JOPG 
should identify the strategic changes required in the capabilities and behaviour of specific 
actor and system states and these actor’s interactions as well as their influences within 
the strategic environment.    

4-15. Appreciate Strategic Military Considerations. 

a. The SSA will conclude with a succinct synopsis of military considerations to inform 
the NAC on the applicability of the use of the NATO military instrument to assist with the 
situation resolution, if they so decide.  If the NAC decides that the Alliance should 
become involved in the crisis, the SSA and its military considerations should assist the 
NAC in providing the necessary direction (through a NAC Decision Sheet requesting 
options) for SACEUR to develop MROs.  The JOPG should appreciate the military 
considerations or other summary comments included in the SSA or its cover letter.  What 
is articulated under military considerations will vary for each situation, but could include: 

(1) Applicability of the military instrument of power in general to assist with 
resolution of the crisis. 

(2) The use of the NATO military instrument of power, including necessity, 
suitability, availability and existing constraints; this can include an appreciation on 
the possible use of the NRF, on the need for FTDM, the possible impact on other 
NATO operations, etc. 

                                                
29 End State - The NAC statement of conditions that defines an acceptable concluding situation for NATO’s involvement. (Proposed definition).  
30 MC133/4 (NATO’s Operations Planning) outlines military, non-military and supporting objectives at the NATO strategic level, where supporting 
objectives may be military or non-military in nature but must be achieved within means and capabilities.  At this stage however, any strategic 
objectives articulated may be more general in nature. 
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(a) Military Strategic Objectives.  As part of military considerations and 
the use of the NATO military instrument of power, the SSA may articulate 
provisional MSOs; if so, the JOPG must analyse them to appreciate the 
possible strategic aims to be achieved with military power.  It is critical that 
the JOPG recognises that the development of MSOs is an iterative process 
throughout strategic assessment and option development, which must 
ensure that MSOs are balanced with the means and ways available for their 
achievement.  

(3) Non-NATO Interaction Requirements.  The JOPG should appreciate those 
actors with whom SHAPE or JHQ may need to interact to further develop and 
understanding of the situation and, when requested, to develop military options for 
possible NATO involvement.  

4-16. Brief Commander on SSA Appreciation. 

a. The main purpose of the appreciation of the SSA is to position the HQ for their role 
in MRO development with a thorough appreciation of the strategic aspects of the crisis 
that will determine the context for all operational level activities.  It is extremely important 
at this stage to ensure that the Commander and the staff share the same appreciation of 
the strategic situation. 

b. The JOPG presents to the Commander a succinct summary of their appreciation 
of the SSA, especially any areas where the JOPG analysis and the SSA diverge.  The 
Commander, who will also have reviewed the SSA and developed an initial personal 
appreciation of the strategic situation, validates its analysis or refocuses the staff, as 
required, and requests further work in areas of concern.   

c. While there is no requirement to provide feedback to SACEUR/SHAPE on their 
appreciation of the SSA, if there are divergences between the strategic appreciation of 
the situation and that from the operational level, these should be brought to the attention 
of the RDG by the JOPG or, if required, to SACEUR by the Commander.   
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Step 2 - Operational Advice on Military Response Options 

4-17. Assist SHAPE during Military Response Option Development.   

a. MROs are developed by SHAPE.  MROs must provide the NAC with a series of 
suitable, feasible, acceptable and distinguishable military options for achieving MSOs, 
which will contribute to the establishment of the desired NATO end state conditions within 
the context of a comprehensive approach by the wider international community.  
Throughout Phase 2, the designated JOPG will collaborate with the RDG in the 
development of MROs; this is done primarily through the JHQ liaison element at SHAPE, 
but the JOPG could also be requested to advise the RDG in a certain area, such as with 
the development of capability listings for each MRO. 

4-18. Commander’s Guidance for MRO Analysis.   

a. Prior to staffing the MROs to SACEUR, SHAPE will seek formal operational advice 
on them to assist in their finalization.  The Commander, with a personal appreciation of 
the situation and how the military instrument at the operational level may contribute to its 
resolution, will provide guidance and direction to the JOPG to focus their analysis of the 
draft MROs for the development of operational advice.   

b. The Commander, to ensure that the military ends, means (forces likely to be 
available) and ways are balanced and those strategic preconditions for success, 
including the contributions of non-military efforts, have been addressed, may ask key 
questions to the JHQ staff, such as: 

(1) Will the achievement of the MSO(s) establish the conditions required of the 
military instrument in contribution to the achievement of the desired NATO end 
state? 

(2) What military operations (actions) must be conducted to create the effects 
required to achieve MSOs?  

(3) What are the essential military capabilities (resources) required to conduct 
the military operations successfully? 

(4) Are the MSOs achievable with the means likely to be available and ways 
acceptable to political authorities? 

(5) Are the necessary strategic conditions in place to ensure operational 
success and effective cooperation with other instruments?  

(6) What are the operational risks (i.e. risk to mission and risk to force) and 
how can they be mitigated?   

c. As time for development of operational advice is often limited, in addition to asking 
the JOPG to evaluate the feasibility of each MRO from an operational point of view and 
to validate the recommended MRO, the Commander may ask the JOPG to focus on 
certain MRO elements of concern (e.g. strategic military objectives, strategic military 
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effects, complementary non-military actions (CNMAs), force capability requirements, pre-
conditions for success and/or operational risks). 

4-19. Analyse Draft Military Response Options.  

a. With consideration to their previous appreciation of the SSA, the NAC guidance for 
MRO development, and the Commander’s guidance and direction, the JOPG analyses 
each draft MRO to determine their operational viability, the comparison of MROs, and the 
conclusions including which MRO is recommended.  The JOPG is supported in its 
analysis by functional expertise from across the HQ as required, including system 
analysts and, to look at the MROs from an opposing actors’ point of view, the 
intelligence/knowledge staff.  The JOPG should make every effort to determine if there 
are lessons from previous operations that should be considered during their analysis of 
MROs and development of operational advice.  The JOPG will analyse the elements of 
each MRO and their comparison, as described by the following paragraphs, and populate 
the annexes of the operational advice template as provided in Annex D Appendix 1.  

b. Appreciate the NATO End State.  Provided in the NAC decision sheet requesting 
the submission of MROs, the desired NATO end state would describe the conditions that 
must be established at the end of a NATO engagement; these conditions may be 
established through a combination of military and non-military means.  MROs would 
normally be designed to achieve strategic military aims to support one desired NATO end 
state.  However, depending on the situation and guidance received, MROs leading to 
different NATO end states may be developed.  The JOPG must appreciate the conditions 
described in the NATO end state, to evaluate the effectiveness of each MRO to 
contribute to establishing these conditions and achieving the end state.   

c. Appreciate the Mission.  SACEUR’s Mission31 should be given by the NAC; 
however, as part of the MRO process, SACEUR can recommend a potential mission 
associated with a specific MRO.  The mission32 should, among other things, include the 
MSOs that SACEUR must achieve to contribute to the achievement of NATO’s end state.  

d. Appreciate Military Strategic Objectives.  Potential MSOs will be developed for 
each MRO; these may have been first proposed with the SSA.  The JOPG must provide 
advice on the operational feasibility of achieving these objectives.  

e. Appreciate Military Strategic Effects.  The JOPG analyses the military strategic 
effects (MSEs) that must be created using primarily military means to achieve each MSO.  
They should also appreciate any essential support to non-military efforts or support to be 
received by non-military means.  The JOPG must ensure that the changes in the 
capabilities, actions and/or influences of specific actor/systems could be created using 
military means or a combination of military and non-military means. 

                                                
31 Note that the illustrative NAC Initiating Directive (NID) template in MC133/4 (Appendix 1 to Annex D) currently presents a ‘NATO’ mission but 
not a SACEUR mission, with military and non-military objectives outlined. 
32 A mission is described in a clear, concise statement detailing who will conduct the operation, what is to be achieved, when it will take place, 
where it will occur, and why it is being conducted. 
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f. Appreciate Military Strategic Actions.  The military strategic actions33 (MSAs) 
must logically: 

(1) Cover the range of actions to create effects required to change the 
capabilities and behaviour of specific actors/systems, and lead to achievement of 
the MSOs.  

(2) Be feasible in terms of strategic power projection, operational reach and 
sustainment. 

(3) Avoid creating effects that would undermine the achievement of the NATO 
strategic objective(s).   

g. Appreciate the Use of Complementary Non-Military Actions.  In many cases 
desired strategic effects cannot be created by military action alone or could be created 
more effectively by political, economic and civil actions, possibly in conjunction with 
military means.  The Commander must be satisfied that proposed complementary non-
military efforts would: 

(1) Be sufficient to create required effects in conjunction with prescribed 
military activity.   

(2) Allow required coordination with military efforts at appropriate levels of 
command.  

h. Appreciate Force Capability Requirements.  With the input of liaison/planning 
elements from the designated component commands, the JOPG should appreciate the 
adequacy of the primary military capabilities34 described in the option to conduct the 
MSAs and create the desired effect, taking into account the possible opposition.  In 
addition, the JOPG should appreciate (not in order of priority): 

(1) The capability of the NRF to meet urgent requirements. 

(2) The readiness and availability of other Graduated Readiness Forces (GRF). 

(3) The need to incorporate partner capabilities, or opportunities for their 
incorporation. 

(4) Impact on force generation for the option and other operations over time. 

                                                
33 MSAs are an intellectual tool to assist the development of MROs in sufficient detail for them to be understood by the NAC and the operational 
level.  They may be ‘activities’ to be done by strategic forces or assigned to one or more operational commanders.  They assist further in the 
identification of force capability requirements.  Following approval by the NAC of a selected response option, and its military contribution, MSAs 
assist in the development of provisional missions, including objectives, for the operational commander(s) (e.g. Commander (COM) JHQ), which 
will be included in the Strategic Planning Directive (SPD).  With the issue of the SPD, the MSAs cease to have utility; they are not to be 
construed to have the intent of constraining COM JHQ in the conduct of an operational estimate and the subsequent development and selection 
of a course of action. 
34 Capability requirements are stated using Bi-SC agreed capability codes to facilitate force generation by nations and harmonisation with NATO 
defence planning, as outlined in Bi-SC Agreed Capability Codes and Capability Statements, dated 14 October 2011 
(SHAPE/CPPCAMFCR/JM/281143 and 5000 TSC FRX 0030/TT-7673/Ser:NU0053). 
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i. Appreciate the Main Support Requirements.  The JOPG with input from 
designated subordinate and component commands must appreciate the main 
implications of the logistics, engineering and medical support requirements for each 
option to verify feasibility in terms of:   

(1) Strategic lift requirements and costs for NATO35. 

(2) Theatre logistics requirements for establishing and operating staging bases, 
Airports of Debarkation (APODs)/ Seaports of Debarkation (SPODs), storage and 
distribution of all classes of supply (including fuel and ammunition), establishing 
and maintaining lines of communications (LOC), and developing infrastructure. 

(3) Logistic support potentially required to support relevant international actors 
in extreme situations. 

(4) MILENG support and infrastructure requirements. 

(5) Medical support. 

(6) Budget estimates, including costs associated with deployable 
communication and information systems (DCIS) deployment and sustainment (e.g. 
satellite costs) and service provision.  Due to the lack of detail of requirements in 
an MRO (as compared to that provided in a CONOPS), the financial estimate at 
this point will likely be only a rough order magnitude covering, if possible, both 
military budget (MB) and NATO Security Investment Programme (NSIP) aspects.  

j. Appreciate Provisional Theatre of Operations (TOO) and Joint Operations 
Area (JOA).  With input from designated component commands, the JOPG should 
provide advice on whether the provisional JOA and TOO, as determined by SACEUR, 
will be sufficient to achieve the MSOs.   

(1) Assigned TOO provides space for the conduct or support of the military 
option. 

(2) Assigned JOA provides space for the conduct of operations. 

k. Appreciate Preliminary Command and Control (C2) Arrangements.  The 
JOPG with input from designated subordinate and component commands must ensure 
that the principal command arrangements for each option meet potential operational 
requirements: 

(1) C2 structure is adequate for the operational level, including JHQ and 
necessary component, regional, and/or functional commands.  

(a) Appropriate use of NATO Command Structure (e.g. Headquarters 
Allied Joint Force Command (HQ JFC), Headquarters Allied Air Command 
(AIRCOM), or Headquarters Allied Maritime Command (MARCOM)) and/or 
NATO Force Structure (i.e. a NFS Joint Headquarters (JHQ)) and other 

                                                
35 Strategic movement is a collective responsibility where NATO and Nations have specific and shared responsibilities (MC 336-2, Mar 02). 
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structures available to NATO.  The selected JHQ must be, or be 
augmented to be, sufficiently joint for the possible scope of military 
operations for the MRO.  The JOPG should also consider the need for and 
the implications/ramifications of deploying the joint headquarters (e.g. early 
considerations of possible manpower reinforcement and the mechanism36 
best suited to manage this reinforcement (either a Crisis Establishment 
(CE) or a reinforced Peacetime Establishment (PE)). 

(b) If the ‘JHQ’ identified in the MRO to command the operation is not 
the current designated JHQ, then operational advice should include 
considerations for how operational planning should be conducted if that 
MRO is selected (e.g. currently the JHQ working with SHAPE is a HQ JFC 
but the JHQ for the MRO would be AIRCOM; if this MRO is selected, does 
AIRCOM conduct Phase 3 supported by the HQ JFC or does the HQ JFC 
JOPG continue with Phase 3 in support of COM HQ AIRCOM?) 

(2) C2 structure is feasible in terms of deployment and sustainment of DCIS. 

l. Appreciate Rules of Engagement (ROE) Requirements.  The JOPG, with input 
from designated subordinate and component commands, has to identify specific ROE 
requirements from the operational aspect and provide advice for each MRO on the use of 
force, including lethal and non-lethal measures. 

m. Appreciate Legal Requirements.  The JOPG must review the legal requirements 
identified for each option and provide operational advice on the requirement for: 

(1) Ensuring an appropriate legal basis for the option. 

(2) Status of Forces Agreements (SOFA), MOUs, technical 
agreements/arrangements, etc.  These cover such areas as country clearance for 
transit, over flight, staging, basing and support with HNs and transit countries as 
required. 

(3) Necessary additional agreements for mission support with host and third 
nations (e.g. handover of suspected criminals, handling and prosecution of 
suspected pirates, etc).  

n. Appreciate Strategic Communication Requirements.  The JHQ must ensure 
that the principal requirements for strategic communication have been identified and 
adequately cover: 

(1) Potential audiences and any need for prioritisation. 

(2) Effects to be created. 

(3) Requirements for policy guidance on methods to enable and promote 
relationships with all appropriate actors (civil, military, governmental and non-
governmental) in the information environment. 

                                                
36 Standard Manpower Procedure (SMAP) 15 - NATO Manpower Reinforcement Policy (change 19 to MC 0216/4-AAP–16 (D)). 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
4-29 

 
NATO UNCLASSIFIED  

(4) Required authorities for addressing the prioritized potential audiences 
(including level (by whom), timing (when), and any constraints / restraints). 

(5) Specialized forces and staff requirements to plan, develop and execute 
operations in the information environment. 

o. Appreciate Requirements for Interaction with Relevant National and 
International Actors.  The JOPG should appreciate the requirements and arrangements 
for effective interaction with relevant national and international actors, including: 

(1) Arrangements for in-theatre coordination with cooperating civilian 
organisations. 

(2) Liaison requirements with local, international, governmental and non-
governmental entities. 

(3) Support from the NATO HQ CMPS Section and the CEPOS, including the 
EADRCC. 

p. Appreciate Preconditions for Success.  JOPG should provide operational 
guidance on those strategic conditions that must be established or fostered by the 
political level in order to achieve operational success.    

q. Consider Pre-Deployment of Enabling Forces.  The JOPG should assess the 
need for enabling capabilities may be required to pre-deploy, such as intelligence, 
surveillance and reconnaissance (ISR), special operations, civil-military cooperation, or, if 
an NCS HQ JFC will deploy, the Forward Coordination Element (FCE). 

r. Appreciate CRMs Requirements.  CRMs requirements for different MROs will 
most likely be similar; nevertheless, the JOPG must provide advice for declaration of pre-
authorised CRMs and recommendations for further devolution of CRM authorities to 
SACEUR by the NAC.  

s. Appreciate Possible Partner and Non-NATO Nations Participation.  A final 
decision on Partner and non-NATO Nations’ participation will rest with the NAC; 
nevertheless, SACEUR will, at this early stage of the planning process, provide a view on 
possible partner and non-NATO nations’ participation.  The JHQ can contribute with 
operational views on this issue.  

4-20. Evaluation of MROs. 

a. Appreciate Strategic Evaluation of MROs.  Following the review of each MRO, 
the JOPG will then review the strategic evaluation of the MROs, as articulated in the draft 
MRO document, including advantages, disadvantages, impact on ongoing operations 
and strategic risks.  Strategic risk can be understood as the probability of failure in 
achieving a MSO within an acceptable cost.  Therefore, the JOPG should review the 
evaluation of strategic risks by carefully examining the degree to which MSOs, concepts 
and resources may be in or out of balance.  The JOPG should conclude this appreciation 
by considering the strategic level’s recommended MRO and rationale.   
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b. Operational Evaluation of MROs.  Based on their analysis of each MRO and 
appreciation of the strategic evaluation of the MROs, the JOPG conducts an evaluation 
of the MROs from an operational perspective, including developing an appreciation of 
possible operational risks (i.e. risk to mission and risk to force).  Operational risks are 
based on probability of an operational failure and the consequences.  The JOPG should 
review the main strategic factors related to time, space, forces/actors and information 
within the theatre to identify risky situations and their possible consequences on the 
accomplishment of an operational military mission. 

4-21. Develop Conclusions.   

a. The JOPG draws together its conclusions from its analysis and comparison of the 
different MROs as to their adequacy, merits and potential for operational success, 
highlighting in the process any operational concerns or advice.  When developing their 
conclusions, they should focus on the guidance and direction provided by the 
Commander, including the key operational questions identified above in paragraph 
4.18.b.  They should also consider lessons learned from previous operations that should 
be reflected in the Commander’s operational advice.  Some of these conclusions may 
highlight critical operational requirements or key issues. 

b. Identify Critical Operational Requirements.  The JOPG may have identified 
specific operational requirements that are critical for operational success, including in 
particular, but not limited to:  

(1) Preconditions for success.  

(2) Mission essential force capabilities. 

(3) Critical in-theatre support and infrastructure. 

(4) Essential C2 arrangements (including if the JHQ needs to deploy), including 
CIS enablers and Cyber Defence (CD). 

(5) Pre-deployment of enabling forces37.   

(6) Deterrence operations. 

(7) ROE considerations. 

(8) StratCom and Information strategy. 

(9) Relevant national and international actors with which interaction will be 
required and the degree of such interaction. 

(10) Additional CRMs, in particular to prepare and/or deploy an OLRT, as well 
as other enabling elements. 

                                                
37 Enabling forces – those forces required at the beginning of an expeditionary operation to establish conditions required for the early and rapid 
entry of the main force into the theatre of operations and deployment within the JOA. (Proposed definition). 
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Operational advice on these requirements can be captured in the Operational Advice 
annexes.  If however, they are considered critical to the viability of one or all MROs then 
they can also be highlighted to SACEUR in the Operational Advice main body.  

c. Determine Key Issues for SACEUR.  Throughout the process, the JOPG will 
have been collaborating with the RDG and raising significant issues as they arise.  
However, in addition the JOPG should assist the Commander in identifying those specific 
issues that should be raised directly with SACEUR. 

4-22. Provide Operational Advice. 

a. Brief Commander on Staff MRO Analysis and Conclusions.  The JOPG 
presents to the Commander a summary of its analysis, conclusions and proposed 
operational advice with respect to the operational viability of the MROs.  This can be 
done through a formal brief or informally, using the draft Operational Advice document, 
by select members of the JOPG; the approach will depend on the Commander’s 
preference and will also have to balance the need for timely provision of operational 
advice to SACEUR so that it can be considered in the finalization of the MROs prior to 
their submission to the NAC.  The JOPG should present a succinct summary of their 
main conclusions, concerns and advice for each MRO, leading to a staff 
recommendation.  This presentation should include feedback to the Commander on any 
area on which analysis was specifically requested.  The JOPG should also highlight 
critical operational requirements or other considerations, key issues or operational 
concerns.  The Commander, who will have by this time developed a personal 
appreciation of the draft MROs, provides direction and guidance for the refinement of 
operational advice to ensure it highlights the areas that are of concern.  

b. Submit Operational Advice.  The JOPG finalises the Operational Advice and 
staffs it for the Commander’s approval and submission to SACEUR.  The JOPG then 
collaborates with the RDG as they review the operational advice and refine the MROs for 
submission to SACEUR and, following approval, the NAC.   
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PHASE 3 - OPERATIONAL ESTIMATE 

Section 1 - General 
4-23. Introduction. 

a. Purpose.  The purpose of Phase 3 - Operational Estimate38,39 is:  

(1) To understand the problem, the operational environment and the mission. 

(2) To develop courses of action40 (COAs), from which one will be selected. 

b. Overview.   

(1) Guided by the Commander, the operational estimate is a mechanism 
designed to draw together the vast amount of information necessary for the 
thorough analysis of a set of circumstances.  This enables the development of 
feasible COAs leading to the Commander’s selection of one to achieve the 
operational mission.  It combines objective, rational analysis with the 
Commander’s intuition (a combination of experience and intellect, creativity and 
innovation).   

(2) Phase 3 begins with receipt of SACEUR’s Strategic Planning Directive 
(SPD), following release of a NAC Initiating Directive (NID) and any Military 
Committee (MC) guidance, to initiate planning for a military response to a crisis.  

(3) Phase 3 is separated into two distinct parts: Phase 3a - Mission Analysis 
and Phase 3b - Courses of Action Development. 

(4) Mission Analysis.  Mission analysis consists of an in-depth analysis of the 
crisis situation to determine the operational problem that must be solved and the 
operational conditions that must be established.  It identifies the key operational 
factors that will influence the achievement of those conditions, and any limitations 
on the Commander’s freedom of action for the development of an overall 
operational design.  The main outcome of Phase 3a is the Commander’s initial 
operational design, with the Commander’s planning guidance, and the Operational 
Planning Guidance (OPG) to formally trigger the Mission Analysis at the 
component level.  

                                                
38 An ‘Estimate’ is a command-led military problem solving process which is applied to ill-structured problems in uncertain and dynamic 
environments against shifting, competing or ill defined goals, often in high stake, time-pressured situations.  It combines objective, rational 
analysis with the power of intuition (a combination of experience and intelligence) and its output is a decision about a COA.  It is, essentially, a 
practical, flexible tool formatted to make sense out of confusion and to enable the development of a coherent plan for action.  At the operational 
level, we use the term ‘operational estimate’, not to be confused with the term ‘staff estimates’, which describes any functional area analysis in 
support of the operational estimate.   
39 During execution (Phase 5), results of operations assessment or a sudden change in the operational situation may require a commander to 
either re-visit the original operational estimate or commence a new one; if a new operational estimate is required, a commander will have to 
decide if a deliberate operational estimate, as described here, or a tailored operational estimate is appropriate.  If time is a factor, the 
commander can either provide guidance to the JHQ staff on what to concentrate on in their rapid conduct of an operational estimate, or can 
decide to personally conduct one with selected key staff.  The situation will dictate the approach, guided by the commander’s experience and 
judgement. 
40 Course of action (COA) - In the estimate process, an option that will accomplish or contribute to the accomplishment of a mission or task, and 
from which a detailed plan is developed. (AAP-6). 
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(5) Courses of Action Development.  After appreciating the Commander’s 
planning guidance, the JOPG brainstorms possible COAs to achieve the mission. 
In consultation with the Commander, several are chosen and further developed, 
analysed and compared against each other and the opposing COAs.  Phase 3 
concludes with the Commander’s decision on a COA and a refined final 
operational design, as a basis for the development of a CONOPS in Phase 4.  An 
Operational Planning Directive (OPD) is released to formally trigger COA 
development at the component level. 

c. Prerequisites.  Issue of SACEUR’s SPD. 

d. Main Activities.  The main activities of Phase 3 are depicted in Figure 4.4. 

e. Desired Outcome of the Phase.  The desired outcomes of Phase 3 are: 

(1) Phase 3a - Mission Analysis 

(a) Operational warning order has been released to components and 
supporting commands (if necessary). 

(b) The operational mission, including objectives, is understood, and any 
recommendations for change are successfully staffed to SACEUR. 

(c) The Commander releases an initial operational design and 
Commander’s Planning Guidance (CPG) to guide development of COAs. 

(d) The Commander releases an OPG to provide guidance to 
subordinate and supporting commands to assist their planning. 

(2) Phase 3b - Courses of Action Development. 

(a) The Commander has selected a viable COA as the basis for the 
development of an operational CONOPS for efficient and effective mission 
accomplishment, derived from an accurate analysis, within the time 
available, of the operational conditions to be established.   

(b) The Commander’s vision and intent for the conduct of the operation, 
to guide further planning by staff and subordinate commanders, has been 
clearly communicated.  An OPD is released to the component level. 

(c) Subordinate commanders contributed to the conduct of the 
operational estimate and are well positioned to conduct component 
planning activities in support. 
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Figure 4.4 - Operational Estimate Main Activities 
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f. Organisation, Roles and Responsibilities.  The Operational Estimate (Phase 3) 
is guided and energised by the Commander.  The JOPG is responsible for the conduct of 
the operational estimate activities described in the following process as required to meet 
the Commander’s needs and to coordinate other JHQ staff activities that support the 
conduct of the operational estimate.  The JOPG41 is supported by other JHQ branches as 
required, including intelligence/knowledge, coordination and synchronization, and 
operations assessment staff.  Operational analysts should support the analysis of COAs 
using operational analysis techniques to model and analyse possibilities. 

(1) Role of the Commander.  The Commander is the central figure for the 
conduct of the operational estimate.  The Commander will provide direction and 
guidance to the JOPG on the manner in which the operational estimate is to be 
conducted (e.g. if any time constraints necessitate any abbreviation to the 
process, and how/when the Commander will participate in the process).  The 
Commander will discuss and resolve issues with SACEUR, such as those related 
to the assigned provisional mission, including objectives, and the potential ways 
and means to accomplish them, and collaborate with subordinate commanders 
during the conduct of the operational estimate. 

g. External Coordination. 

(1) SHAPE.   

(a) CCOMC.  The CCOMC will continue to monitor the crisis situation 
and provide information and intelligence to the RDG.   

(b) RDG.  The RDG will have transitioned into Phase 4 of the strategic 
OPP to begin the development of the strategic CONOPS in parallel to the 
conduct of the operational estimate.  The JOPG will continue to collaborate 
with the RDG, facilitated by the JOPG liaison at SHAPE.  

(2) Subordinate Commands.  The COPD process relies on planning being 
collaborative, concurrent and convergent: collaborative, using tools such as Tools 
for Operations Planning Functional Areas Services (TOPFAS), Logistic Functional 
Area Services (LOGFAS), Document Handling System (DHS) and video 
teleconferences (VTCs) for transparency and timely input; concurrent, in that the 
CCs need to input environmental advice in real time to foster the viability and 
suitability of operational planning, whilst conducting their own planning slightly 
behind the JHQ; and convergent, in that the CC’s plans should seamlessly nest 
within the resulting operational plan.  Liaison and planning elements from 
subordinate commands are integrated with the JOPG to facilitate collaborative 
planning.  

(3) NIFC.  Depending on the situation, the NIFC42 may deploy an intelligence 
support team to the designated JHQ to provide direct intelligence support and 
facilitate intelligence reach back to the NIFC. 

                                                
41 The JOPG should be, or be augmented to be, sufficiently ‘joint’ for the planning of the COM JHQ mission. 
42 MC 534 Intelligence Fusion Centre (IFC) Concept, dated 06 Mar 06. 
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(4) NATO HQ CMPS Section.  The NATO HQ CMPS Section may be 
requested, through SHAPE, to deploy a liaison element to the supported JHQ.  It 
can also draw on additional experts from its COMPASS database available in a 
wide range of civil/commercial/technical area identified in paragraph 4-5 g. (3). 

(5) Designated Relevant National and International Actors.  Given 
SACEUR authorisation for direct liaison and coordination with relevant national 
and international actors (including relevant IOs, GOs and NGOs), the JHQ will 
arrange for their participation in operational level planning as required. The JOPG 
must ensure that the required memoranda between NATO and the relevant 
national and international actors are in place for the release of NATO classified 
information. 
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Section 2 - Process 

Phase 3A - Mission Analysis 

Figure 4.5 - Phase 3A Mission Analysis 

4-24. Initiate Mission Analysis. 

a. Mission analysis assists the Commander to determine what must be done for 
mission success, by analysing the crisis situation in depth, determining precisely the 
operational problem that must be solved and appreciating the specific operational 
conditions that must be established.  

b. Determine Planning Requirements and Milestones.  Upon receipt of the SPD, 
the JOPG will review SACEUR’s direction and guidance.  This initial review focuses on 
determining planning requirements and milestones required to manage planning efforts 
and identifying key issues for consideration by the Commander.  In particular, the JOPG 
must evaluate the time available for planning, based on the earliest possible deployment. 
In addition, the JOPG must confirm: 

(1) Authorisation to prepare and deploy an OLRT. 
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(2) Requirements to support the FTDM process and the status of related 
CONPLANs.  

(3) Authorisation for direct liaison and coordination with relevant national and 
international actors. 

(4) The Commander’s visit to the theatre, if required/authorized. 

(5) Requirements for the pre-deployment of enabling and initial entry forces. 

(6) Any issues for immediate clarification 

c. Commander’s Guidance for Mission Analysis.  At this stage the Commander 
provides guidance to the JOPG to include at a minimum:  

(1) Recommendations for abbreviation of the operational level OPP due to time 
constraints. 

(2) Framing the problem. 

(3) Key issues and areas of specific attention. 

(4) Coordination and liaison requirements. 

(5) Time critical requirements. 

(6) Deployment of the OLRT/enabling forces. 

(7) Command group activities that could impact planning. 

(8) Planning milestones, including specifically when the Commander will be 
available for a Mission Analysis Briefing (MAB) and COA Decision Briefing.  

d. Establish Liaison/Co-ordination.  The JOPG should make arrangements to: 

(1) Receive liaison or liaison and planning elements, as appropriate, from the 
RDG, subordinate commands, etc. 

(2) Establish direct liaison and coordination with relevant national and 
international actors as authorised by SACEUR.   

e. Issue Warning Orders to Subordinates.  A Warning Order should have been 
sent to subordinates in Phase 2.  Following review of the SPD, the Commander may 
need to approve the release of another warning order to additional 
subordinate/supporting commands.  The warning order43 should provide the essential 
information regarding the nature of the mission and the earliest possible deployment of 
forces.  

                                                
43 For Warning Order format see Appendix 2 Annex D or STANAG 2014, Formats for Orders and the Designations of Timings, Locations and 
Boundaries, 17 Oct 00, Annex A.  
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f. Preparation and Deployment of the OLRT.   

(1) If the OLRT has not been prepared and/or deployed in Phase 2, the 
Commander may direct the preparation and/or deployment44 of the OLRT to assist 
with liaison, coordination and information gathering to help build the operational 
picture of the environment.  The exact timing of OLRT deployment will depend on 
the situation but almost certainly it will be one of the first requests that the 
Commander will make to SACEUR at the start of the planning process.  

(2) In the preparation of the OLRT, the JOPG should consider the need for: 

(a) A suitably senior officer to lead the team. 

(b) A clear OLRT mission with specified tasks to address but not 
restricted to: Reception, Staging, Onward Movement and Integration 
(RSOI); Force Protection (FP); legal issues with the host nation (HN); 
contracting for host nation support (HNS); and development of contact 
information for HN authorities, IOs, GOs, NGOs.  

(c) Tailoring the composition of the OLRT. 

(d) Clearly defined authorities for the conduct of engagements with HN 
and other stakeholders, and any approved influence activities. 

(e) A single JHQ authority for direction and tasking of the OLRT, as well 
as to establish and maintain effective communications for the exchange of 
information.   

(f) Guidance on the JOPG relationship to and/or interaction with a 
SAT/Civil Military Assessment Liaison Team (CMALT), if deployed. 

(3) Following the deployment of the OLRT, the JOPG needs to provide them, 
as required, with prioritised coordination and collection requirements for the 
confirmation of critical aspects of the mission analysis and key assumptions.    

4-25. Framing the Operational Level Problem.   

a. It is important to ‘frame’ the problem in the unique context of the operational level; 
this allows the Commander and the JOPG to develop a shared understanding of the 
operational environment in terms of the crisis background, the underlying causes, and 
the specific dynamics.  It assists the Commander to visualize the extent of the problem 
and begin to appreciate how to alter the environment to achieve the operational mission.  

b. Strategic Context Review.  The Commander and the JOPG need to update their 
appreciation of the strategic context through a review of the SPD.   

                                                
44 For guidance on the deployment of an OLRT see SHPPP/2100/8/04 – 100507, Subject: SACEUR’s Guidance for the Operational Liaison & 
Reconnaissance Team (OLRT), 26 Apr 04.  
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(1) Review the Current Strategic Situation.  The Commander and the staff 
should have collaborated with SACEUR and SHAPE (through the RDG) in the 
development of the SSA and MROs.  The JOPG should review the SPD to check 
for changes to the strategic appreciation of: 

(a) The nature, scale and scope of the problem and its causes. 

(b) The key strategic (PMESII) factors contributing to the crisis. 

(c) The principal actors and their role in the crisis.  

(d) International legal aspects, including international law and treaty 
obligations. 

(e) International engagement in the crisis. 

(f) International media and public opinion related to the problem and the 
potential involvement of NATO. 

(g) Potential risks and threats to NATO’s security interests. 

(2) Review Strategic Level Problem.  SACEUR’s SPD and the NID, with MC 
guidance, establish the boundaries of the strategic problem to be solved and 
conditions that must be established to achieve an acceptable NATO end state45.  
The JOPG must appreciate these directives, including: 

(a) The NATO End State and associated conditions. 

(b) Political Guidance and Limitations. 

(c) The NATO strategic military and non-military roles, including 
SACEUR’s Mission, MSOs, and the strategic results expected from the 
employment of military force.  

(d) SACEUR’s Intent. 

(e) Military Strategic Effects, and/or changes required in the behaviour 
and/or capabilities of specific systems of different actors.    

(3) Collect and Review Historical Analysis and Lessons Learned.  NATO is 
in possession of studies and analysis reports from past operations and activities 
which may provide useful lessons46 applicable to the current strategic context and 
how to deal with it.  J7 will lead the review of historical analysis and lessons 
learned and input salient points into the JOPG activity.  

                                                
45 Currently MC133/4 (NATO’s Operations Planning) outlines the use of a NATO end state and strategic military and non-military objectives – 
there is no ‘military’ end state articulated by the NAC per se; thus the establishment of operational conditions derived from SACEUR’s and COM 
JHQ’s mission will contribute to the achievement of the NATO end state. 
46 The Joint Analysis and Lessons Learned Centre (JALLC) has both analysis reports and the NATO Lessons Learned Database (NLLDB) 
which users can search for relevant information.  Other bodies in NATO, such as Allied Command Transformation (ACT) Capability 
Development or the Joint Warfare Centre, produce reports that may have relevance.  
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c. Understand the Operational Environment and the Main Actors.  Having 
developed an initial understanding of the operational environment and actors, 
intelligence/knowledge staff share this with the JOPG normally through a CPOE brief. 
This brief should provide an appreciation for the possible operational impact of the 
environment main characteristics and those opposing, friendly and neutral actor systems 
that may have to be influenced to establish the conditions required to contribute to the 
achievement of the MSOs.  This appreciation will assist the JOPG later with analysis of 
key factors and centre of gravity (COG) analysis.  The CPOE brief will also facilitate the 
identification by the Commander or the JOPG of any additional CPOE products that are 
needed to support mission analysis.    

(1) Impact of Operational Environment Main Characteristics.  The 
examples in Figure 4.6 below may be useful to stimulate JOPG insights into the 
operational impact of the environment main characteristics. 

(2) Appreciation of Adversaries, Friends and Neutrals.  To assist in 
appreciating the key opposing47, friendly and neutral actor systems of relevance to 
the operational level that may need to be influenced to establish the conditions 
required for the achievement of the military objectives, the CPOE brief should 
address the following: 

(a) Goals and objectives of each actor.  The political goals and likely 
desired end-state for each actor, especially any likely strategic objectives to 
be achieved by the use of military force/violence.   

(b) Primary and supporting instruments of power.  The systems that 
contribute to the main instruments of power that each actor seeks to 
leverage to influence other actors and systems.   

(c) System interaction, interdependencies, influences and 
vulnerabilities.  The strengths and weaknesses of the main actors and 
systems in terms of their capacity to influence other actors and systems 
and their ability to be influenced based on their vulnerabilities and 
interdependencies, including possible critical system relationships, nodes 
and linkages. 

(d) Military and other capabilities.  The strengths and weaknesses of 
each actor to achieve its objectives, in particular its capabilities and 
capacity to use force in time and space.    

(e) Appreciate possible actions.  The fullest possible range of potential 
actions or COAs of each actor (e.g. Opposing COAs), with consideration to 
the most likely and most dangerous, including any likely response to a 
possible NATO military response.  Actor’s COAs should consider the 
following four stages: 

1/ Prior to any public announcement of NATO intervention. 
                                                
47 In a force-on-force scenario, the opposing force can be evaluated using: Order of Battle and Current Disposition; Goals and Objectives; 
Capabilities, Strengths and Weaknesses; Center of Gravity and Decisive Conditions; High-Value Targets; Likely Intentions; Potential COAs. 
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2/ After a public announcement of NATO intervention until the 
initial entry of NATO forces. 

3/ After the initial entry of NATO forces until the full build-up of 
forces. 

4/ After the full build-up of forces. 

Characteristics  Operational Impact 

Theatre geometry Possible access, staging, entry, operating areas, bases 
and distances, lines of communications, sustainment, etc. 

Geographical characteristics Observation, obstacles, movement/mobility, key terrain, 
littorals, choke points, international sea lanes. 

Meteorological and Oceanographic 
(METOC) characteristics 

Air operations, ground operations, maritime operations, 
risks to personnel. 

Population demographics  Human development, population movement, displaced 
populations/refugees, dependence on humanitarian aid, 
populations at risk, unemployment. 

Political situation Credibility, popularity, effectiveness of governments to 
provide for the basic needs of the populace, opposition, 
stability, status of forces agreements, rule of law.  

Military and security situation External/internal threats, surrogates and proxy forces, 
illegally armed groups, child soldiers, extremism/terrorism, 
operational areas, military dispositions, police and military 
activity. 

Economic  situation Availability of money, food, energy, raw materials, 
industry, services. 

Socio-cultural situation  Social cohesion/conflicts, dominant groups, extremism, 
gender relations, contribution to protection of vulnerable 
groups due to sexual and gender based violence and 
CAAC issues.  

Health and medical situation Risk of famine, diseases, epidemics, environmental 
hazards, available medical support. 

Infrastructure situation Possible points of entry, theatre infrastructure (e.g. 
adequacy of transportation and communication nodes and 
networks), utilities, POL storage and distribution, host 
nations support. 

Information and media situation Control/bias/manipulation of media, public access to 
information, use of propaganda, robustness of 
communications. 

Figure 4.6 - Examples of Impact of the Operational Environment Main Characteristics 

4-26. Analyse the Mission. 

a. Purpose.  The purpose of mission analysis is to establish precisely the 
operational results to be achieved (i.e. conditions to be established) and to identify critical 
operational requirements, limitations on freedom of action and inherent risks.  The JOPG 
will analyse the relevant facts related to the strategic context and the operational 
environment, review the framing of the problem, make deductions about mission 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
4-43 

 
NATO UNCLASSIFIED  

implications and draw conclusions related to the mission requirements that must be 
addressed in planning and/or further analysis.  The mission analysis should answer the 
following questions: 

(1) What conditions must be established to achieve operational objectives?  

(2) What effects are required to establish these conditions? 

(3) What are the operational actions necessary to create these effects? 

(4) What are the operational implications of time, space, forces/actors, and 
information?  

(5) What capabilities, support and preconditions for success are required? 

(6) What limitations have been or are likely to be imposed on the use of military 
force? 

(7) What are the (plausible) assumptions that have to be made in place of 
unknown facts to allow planning to proceed? 

(8) What are the outline requirements for cooperation with civilian 
organisations? 

(9) What operational risks (i.e. risks to mission and risks to force) can be 
identified at this stage? 

b. Review Strategic Guidance for Commander JHQ (COM JHQ).  The JOPG has 
already reviewed the SPD to appreciate the context of the strategic problem.  The JOPG 
now reviews the SPD to get a thorough understanding of SACEUR’s planning guidance 
as it pertains to COM JHQ.  The JOPG should review the SPD to appreciate inter alia, 
SACEUR’s intent, the provisional COM JHQ Mission and its operational objectives, those 
conditions to be established by COM JHQ, any limitations imposed by either the political 
level or SACEUR, guidance on ROE, the use of force and targeting, authorities for 
interaction with external actors, possible partner involvement, and the provisional TOO 
and JOA.  This appreciation may require conversations between: the Commander, the 
Director of Plans and the Head of the JOPG; the Commander and SACEUR; and/or the 
JOPG and the RDG.   

c. Review COM JHQ Guidance.  The JOPG reviews the Commander’s guidance 
(e.g. the Commander’s guidance for Mission Analysis and any subsequent guidance, 
perhaps received following the framing of the operational problem), including any initial 
limitations imposed by the Commander, to assist their focus for the Mission Analysis. 

d. Identify and Analyse Factors.  The JOPG possesses a broad understanding of 
factors with operational impact as identified in the previous analysis of the operational 
environment and main actors and presented in the recent CPOE brief.  The JOPG should 
examine48 specific aspects, facts or conditions of the operational environment and the 

                                                
48 This analysis can be structured in PMESII framework. 
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capabilities, goals and relationships between actors to determine their impact on 
operational success.  It will consider the effects of the operational environment on the 
main actors as well as on NATO forces as they interact in time, space and the 
information sphere.  The deductions49 and conclusions50 gained from this analysis are 
critical to setting the boundaries and the “realm of the possible” within which solutions 
must be developed.  Results can be presented in a table as per Figure 4.8.  

Factor    Deduction Conclusion 

A significant factual statement 
of information known to be 
true that has operational 

implication. 

The implications, issues or 
considerations, derived from 
fact(s) that have operational 

significance. 

The outcome or result 
reached that requires action in 

planning or further analysis. 

What is the current state of 
affairs or trends? 

So what is the significance of 
the factor? 

So, what can or should be 
done? 

Figure 4.7 - Factor/Deduction/Conclusion 

Factor    Deduction Conclusion 

� Factor #1 � Deduction (s) #1 � Conclusion (s) #1 

� Factor #2 � Deduction (s) #2 � Conclusion (s) #2 

� etc �  �  

Figure 4.8 - Factor/Deduction/Conclusion Table 

Factor    Deduction Conclusion 

Example 1 
� Existing SPODs have 

limited throughput capacity  
 

 
� Identified ports are not 

adequate for rapid 
deployment of large heavy 
forces 

 
 

 
� Pre-deployment of enabling 

forces to maximize/expand 
SPOD capacity is required 
(action, forces) 

� SPOD usage requires 
detailed de-confliction with 
HN/IOs/NGOs (operational 
action, liaison) 

� Need ready alternatives 
(risk, branch, CCIR) 

Figure 4.9 - Factor/Deduction/Conclusion – Example #1 

 

                                                
49 Deductions should be concise, relevant and expressed as building blocks of information. They should lead logically to a set of conclusions. It 
may be necessary to revise some deductions as later aspects of the analysis may affect some deductions developed earlier in the process. 
50 Conclusions must be relevant and useful in determining military requirements and specific operational conditions that must be established 
with respect to forces/actors, time and space. 
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Factor    Deduction Conclusion 

Example 2 
� Government X is assessed 

as on the verge of collapse 
 

 
Collapse:  
� Could further destabilization 

region 
� Would exacerbate the 

humanitarian crises 
� Will result in a loss of HNS 

to NATO 
� May require a mission to 

‘nation build’  
 

 

 
� Early deployment of NATO 

is desirable (operational 
action, sequencing, risk, 
CCIR, assumption) 

� Immediate political support 
for Government X is 
required (CNMA, 
precondition for success) 

� Branch Plan required for 
collapse of humanitarian 
assistance mission 
(decision point/CCIR/Risk) 

� Adversely impacts 
Logistics/Legal aspects 
(Logistics/LEGAD planning 
considerations) 

� Could exceed mandate 
(Pol-Mil direction required) 

Figure 4.10 - Factor/Deduction/Conclusion – Example #2 

e. Determine Key Factors.  To assist completion of the mission analysis and the 
development of an operational framework, the Head of the JOPG, with an appreciation of 
COM JHQ’s mission including the operational objectives, next needs to focus the JOPG 
to identify and analyse those ‘key’ factors that will have a direct bearing on what may 
have to be accomplished in the area of operations and under what conditions.  These 
“key factors” will be presented during the MAB. 

f. Centres of Gravity Analysis.  COG51 analysis is conducted on each of the main 
actors, including ourselves, and can assist the determination of the operational 
conditions to be established or maintained and the operational effects to be created. 
Operational COGs are typically a dominant capability which allows the actor to actually 
achieve operational objectives52.  COG analysis draws upon the systems analysis of the 
main actors and related systems to identify the COG and determine its critical capabilities 
(what gives the COG its strength), critical requirements (what it needs to be effective) 
and critical vulnerabilities (how can it be influenced).  Figure 4.11 can be used to support 
COG analysis.  Of critical importance is that the analysis identifies what can be exploited 
in the opponent and what must be protected in friendly and neutral actors.  These key 
insights should contribute to the development of the main ideas for the campaign or 
operation and should be captured in the conclusions. 

                                                
51 Centre of gravity - Characteristics, capabilities or localities from which a nation, an alliance, a military force or other grouping derives its 
freedom of action, physical strength or will to fight. (AAP-06). 
52 During an operation, an actor’s COG may change if their objectives or available sources of power change. 
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Centre of Gravity Analysis Matrix 

Actor:   

 
Deduced Aim and Desired Outcome 

What is the actor’s main goal and what conditions does the actor seek to establish by their actions? 

Centre of Gravity 

…is a principal source of strength of power for 
achieving one’s aim.  

What is the primary element of power upon which 
an actor depends to achieve operational 
objectives?  

 

 

 

Critical Capabilities 

…is the primary ability (or abilities) that gives the 
COG its strength.  

What are the primary means that enables the 
COG to gain and maintain dominant influence 
over an opponent or situation, such as to threaten 
or coerce an opponent, or to control a population, 
wealth distribution, or a political system?  

To be targeted in an opponent and protected in a 
friend. 

A noun; an entity; a complex system; a thing. 

To be influenced/denied to an opponent and 
exploited in a friend). 

The key word is the verb - the ability to…. 

Critical Vulnerabilities 

…exists when a critical requirement is deficient, 
degraded or missing and exposes a critical 
capability to damage or loss. 

What are the weaknesses, gaps or deficiencies in 
the key system elements and essential 
conditions, characteristics, capabilities, 
relationship and influences through which the 
COG may be influenced or neutralised?  

 
To be exploited in an opponent and protected in 
a friend. 

A noun with modifiers. 

Critical Requirements 

…are specific conditions, components or 
resources that are essential to sustaining those 
capabilities.  

What are those key system elements and 
essential conditions, characteristics, capabilities, 
relationship and influences required to generate 
and sustain the COG’s critical capabilities, such 
as specific assets, physical resources, and 
relationships with other actors?  

To be denied to an opponent and provided to a 
friend. 

Nouns, things.  

Conclusion 

Which weaknesses, gaps or deficiencies in the key system elements and essential conditions, 
characteristics, capabilities and influences could be exploited in an opponent and protected in a friend 
to change the capabilities, relationship and behaviour that would lead to improved conditions in the 
engagement space? 

Figure 4.11 - Centre of Gravity Analysis Matrix 
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g. Appreciate Limitations on Operational Freedom of Action.  The JOPG will 
now identify any limitations on the Commander’s freedom of action to accomplish the 
mission.  Limitations include constraints53 and restraints54.  They may be imposed by law, 
the mandate, or by NATO political or military authorities.  However, they may also be 
determined by operational factors that will dictate the time, place and forces to be used.  
These need to be identified as they may impact other requirements and pose risks to 
mission accomplishment. 

h. Determine Assumptions.  Throughout the conduct of the operational estimate, 
gaps may be revealed in knowledge and information.  In these cases, the JOPG may find 
it necessary to make certain assumptions55 in order to continue planning.  Assumptions 
are often the reason a plan can fail and they must be avoided unless absolutely 
necessary.  The Head of the JOPG must control assumptions and ensure that they are 
regularly reviewed.  Any changes in assumptions have to be evaluated as to their impact 
on the planning conducted to that point.  In addition: 

(1) Assumptions are used in place of something that is unknown and, to be 
valid, they must be logical, realistic and necessary.  

(2) Assumptions should not be made which dismiss adversary capabilities or 
assumed intentions, alter challenging aspects of the situation or presume our own 
success. 

(3) Assumptions are treated as facts and therefore need to be analysed.   

(4) Once adopted, an assumption will apply throughout planning until verified 
as fact or discarded. To assist in their verification, assumptions will generate 
information, knowledge or intelligence requirements. 

(5) Each assumption needs to have a risk evaluation. 

(6) Each assumption must be evaluated to determine if the requirement for the 
development of a branch or sequel exists.  

i. Determine Critical Operational Requirements.  Throughout the conduct of the 
mission analysis, the JOPG must be continually attuned to the need to identify critical 
operational requirements including: 

(1) Information, Knowledge and Intelligence Requirements.  The mission 
analysis will highlight gaps in information, knowledge and intelligence, including 
that which is critical for subsequent command decisions.  The JOPG will identify 
these as a basis for developing requests through the CCIRM process and to refine 
the CCIRs56.  Once approved by the Commander, CCIRs are provided to SHAPE, 

                                                
53 Constraint - A requirement placed on a commander that dictates an action. 
54 Restraint - A requirement placed on a commander that prohibits an action. 
55 Assumption - In planning, a supposition made about the current situation and/or the future course of events to complete an estimate of the 
situation and decide on the course of action. (AAP-06). 
56 CCIRs comprise information required for the commander to make timely decisions as required for mission accomplishment.  They identify 
potential changes in the situation and eventualities that would mandate an operational decision or strategic guidance.  The JOPG must consider 
CCIRs from two aspects: 1) any CCIRs essential to the commander’s decision-making and development of the plan, such as related to a plan’s 
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subordinate and supporting commands.  The two key elements of CCIRs57 are 
PIRs58 and Friendly Force Information Requirements59 (FFIR).   

(2) Critical Operational Support and Resources Requirements.  These 
must capture military requirements, sustainment and strategic support required to 
accomplish the mission and must be reflected in the request to SHAPE (see 
paragraph 4-32).   

(3) Preconditions for Success.  The JOPG must identify any essential 
conditions that are beyond the influence of the JHQ that must be established to 
allow operational success.  These may include establishing transit authorities, 
legal agreements60 and HNS.  These may also address the changes needed in 
the non-military domains to facilitate the achievement of the operational 
commander’s objectives.    

(4) Rules of Engagement/Use of Force.  Additional requirements for the 
development of ROE should be identified during mission analysis and the 
development of COAs and discussed with the RDG or raised through the 
Commander to SACEUR as appropriate. 

(5) Requirements for Interaction with Relevant International and National 
Actors.  The JOPG will need to consider with which international and national 
actors there is a need to interact for the following reasons:   

(a) Complementary non-military activity in support of military action. 

(b) Complementary military actions in support of non-military activity.  

(c) Mutual support. 

(d) De-confliction of critical activities. 

                                                                                                                                                                     
assumptions; and 2) those CCIRs related to key decisions for plan execution, including decision points for branches or sequels, the transition 
between phases or a change to the main effort.  At this point in the process, CCIRs are more likely to related to the first aspect but the JOPG 
must continue to evaluate the need for CCIRs throughout the planning process. 
57 Information concerning areas that are either critical to the success of the mission or represent a critical threat are expressed as CCIRs.  
CCIRs cover all aspects of the commander’s concern including FFIR and Essential Elements of Friendly Information (EEFI) and PIRs. (AJP2A 
RD2). 
58 PIRs encompass those intelligence requirements for which a commander has an anticipated and stated priority in his tasking of planning and 
decision-making and normally encompass identification and monitoring of areas that represent opportunities and threats to the mission plan. 
They are a standing set of requirements that drive the collection and production effort, and provide the focus of the overall intelligence mission. 
They should be limited in number and should provide comprehensive and coherent groupings of key issues.  They may be enduring or limited to 
a particular phase or situation. (AJP2A SD2). 
59 FFIRs details information that the Commander needs to know about his own forces, which might affect the commander's ability to accomplish 
the mission. (AJP2A SD2). 
60 Legal agreements such as on the status of forces, HNS, and/or any additional agreement -including with third nations - aimed at specific 
mission support. 
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(6) Strategic Communication/Information Strategy Requirements.  The 
JOPG must identify specific audiences61 and key leaders as well as the basic 
themes that may be required to achieve operational and military strategic 
objectives and mitigate risks. 

(7) CRMs.  The mission analysis will highlight operational requirements that 
may call for the implementation of CRMs by SACEUR and nations to ensure that 
necessary preparations are being made and that capabilities will be ready and 
available. 

j. Operational Risks.  During the mission analysis, the JOPG should identify any 
risks to the achievement of operational objectives or risks to the force that result from the 
operational environment or the capabilities and actions of the main actors in the JOA.  
Risks have two aspects – first, the chances that something will go right or wrong and, 
second, the resulting level of impact on the operation.  At the operational level, risks 
typically relate to time, space, forces/actors and information factors within the theatre.  
The operational level risk evaluation matrix62, Figure 4.12, provides a possible way of 
capturing and evaluating risks.  Once risks have been identified, the JOPG must consider 
ways to mitigate each risk (e.g. for a risk related to WMD, mitigation may be increased 
FP or deployment of CBRN Defence units), which may highlight additional tasks, 
capability requirements and limitations resulting from consideration of the following 
questions: 

(1) How can we reduce our exposure? 

(2) How can we reduce the probability of occurrence? 

(3) How can we limit the scale and severity of the consequences? 

At this stage the detailed development of risk and mitigation will be challenging; however, 
risk will be addressed again during COA development. 

                                                
61 When identifying audiences the JOPG should ensure that entire population can be reached through those selected.  The use of ‘specific 
audiences’ also includes target audiences for InfoOps and PsyOps. 
62 Normally, each risk is evaluated independently with its own table; another mechanism may be required to summarize risks for presentation to 
the Commander during the COA Decision Briefing. 
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Operational Level Risk Evaluation 

Source Consequence for Severity Probability 

Actions of the 
opponent(s). 

Actions of friendly 
forces. 

Operational 
environmental factors. 

Overall mission. 

Line of operation. 

Decisive conditions. 

Desired operational 
effect. 

Extremely high - could result in 
failure to accomplish mission. 

High - could result in failure to 
achieve one or more objectives, or 
decisive conditions. 

Moderate - could result in failure to 
meet criteria for success or create 
operational effect, or exceed time, 
space, forces/actors limits. 

Low - minimal impact on mission 
accomplishment.  

High. 

Moderate. 

Low. 

Risk Mitigation 

Can we neutralise the source, and if so how? 

Can we reduce our vulnerability to the source of the risk and if so how? 

Can we limit the consequence and/or severity of the occurrence and if so how? 

Can we reduce the probability of occurrence and if so how? 

Conclusion 

Unacceptable - risk mitigation cannot reduce risk to an acceptable level. 

Conditionally acceptable - risk can be reduced to an acceptable level by taking actions to: 

Modify force disposition/posture/composition. 

Adjust current operations. 

Prepare branch plan or sequel. 

Acceptable - no risk mitigation actions required. 

Figure 4.12 - Operational Level Risk Evaluation Template 

k. Determining the Conditions to be Established.  The mission analysis assists 
the Commander and the JOPG to develop a clear understanding of the operational 
conditions that must be established and sustained, as well as which actors and systems 
must change.  The evaluation of the main actors/systems and analysis of their COGs 
provide additional insight into what changes in the behaviour and capabilities of specific 
actors/systems may be required.   

(1) Review the Strategic Conditions to be Established.  When framing the 
operational level problem, the JOPG reviewed the strategic conditions that must 
be established to achieve an acceptable NATO end-state, through the application 
of military and non-military means.  As a precursor to determining operational 
conditions to be established, the JOPG reviews the strategic conditions to be 
established as described by the NATO end state, strategic military and non-
military roles and objectives (and any promulgated criteria for success), 
SACEUR’s intent and MSEs.  The operational conditions to be established will 
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contribute to the establishment of the strategic conditions, achievement of 
strategic objectives and the ultimate achievement of the desired NATO end state. 

(2) Analyse Provisional COM JHQ Mission, including Operational 
Objectives.  The purpose of this analysis is to consolidate what is known about 
the assigned mission, and then to determine the actor systems to be influenced.  
As a part of the Mission Command approach, the mission63 and its operational 
objectives are assigned by a higher commander.  SACEUR will have provided a 
provisional64 COM JHQ mission, including operational objectives, in the SPD, 
which ultimately provides the focus for the employment of military force to 
influence strategic and operational COGs and achieve changes required in the 
operational behaviour or capabilities of specific actor systems.  The JOPG 
analyses the provisional mission and its operational objectives to draw out the 
implied conditions to be established and/or sustained.  The JOPG can develop 
criteria for success65 for each operational objective, especially if their wording is 
vague, to assist determining the conditions to be established.  These criteria for 
success may also assist in determining if wording of the operational objectives can 
be improved for clarity.   

(3) Determine the Actor Systems to be Influenced.  With consideration to 
the COM JHQ mission and its operational objectives, the JOPG reviews their 
appreciation of the main actors (adversaries, friends and neutrals), including their 
goals, relationships, strengths and weaknesses to better appreciate what physical 
or behavioural changes in their systems/system elements are required.  These 
additional conditions to be established support those required to achieve 
operational objectives and their appreciation is critical to the determination of 
operational effects required to establish overall operational conditions.  It should 
also assist identification of requirements for contributions by non-military means 
and for possible military contribution to required non-military effects.  

                                                
63 A mission is a clear, concise statement detailing who will conduct the operation, what is to be achieved, when it will take place, where it will 
occur, and why it is being conducted.  It includes, by its nature, the authority and freedom of action required to achieve the assigned objectives 
while clearly articulating the role of the subordinate command in contributing to the higher command’s mission accomplishment as envisioned in 
the higher commander’s intent.  For every command there is only one mission.  
64 At this point, the COM JHQ mission and its operational objectives are still provisional; COM JHQ may approach SACEUR to seek their 
amendment if deemed required following mission analysis.  As such, the JHQ must continually consider the assigned mission and operational 
objectives during their analysis through the mission analysis and develop, if warranted, recommendations for change. 
65 Criteria for success provide tests for determining when the objective has been achieved.  They can be useful to the operations assessment 
process and decisions related to transition and termination of operations.  At the strategic level, criteria for success may be used to describe 
conditions that must exist for the NATO end state or a military strategic objective to be achieved including any conditions that cannot exist.  
Their use at the operational level is not mandated; depending on the clarity of the wording of operational objectives, DCs and effects, they may 
not be needed in the operational design.  They may however be a useful mechanism at this point to assist the JOPG to determine the conditions 
to be established and to evaluate if the wording of the provisional operational objectives needs amendment.  
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4-27. The Operational Design.   

a. General.  An operational design, produced through the application of operational 
art66, is an expression of the Commander’s vision for the transformation of the 
unacceptable operational situation at the start of the campaign or operation into a series 
of acceptable operational conditions at its end.  This transformation is done through 
establishing decisive conditions67 (DCs) along different lines of operation (LoOs), leading 
to the achievement of operational objectives, while contributing to the achievement of 
strategic objectives and NATO end state.   

b. In general, an operational design is fundamental to:    

(1) Communicating the Commander’s initial intent for the campaign or 
operation. 

(2) Providing the common basis for the development of COAs.   

(3) Developing the provisional missions for the components. 

(4) Synchronising and coordinating the campaign or operation over time, in 
cooperation with relevant national and international actors. 

(5) Assessing progress or delay of the campaign or operation. 

(6) Adapting and adjusting the OPLAN to deal with foreseen and unforeseen 
events.   

(7) Developing initial ideas for transition and termination of the campaign or 
operation. 

c. The process of developing an operational design consists of two distinct parts. The 
first is the operational framework, developed as a staff product, which is normally 
presented as a schematic as shown in Figure 4.13, supported by text as required for 
detail.  It provides a conceptual overview of the entire campaign or operation.  The 
second part is the Commander’s initial intent.  Once the Commander takes ownership of 
the operational framework and applies Commander’s initial intent68 then it becomes the 
initial operational design, normally following the MAB.  

                                                
66 Operational art - The employment of forces to attain strategic and/or operational objectives through the design, organization, integration and 
conduct of strategies, campaigns, major operations and battles. (AAP-06).  For more information on ‘operational art’ see AJP-01(D) ‘Allied Joint 
Doctrine’ and AJP-5 ‘Allied Joint Doctrine for Operational-Level Planning’. 
67 Doctrine identifies two similar operational design concepts; the DC and the decisive point.  An operational design would normally use either 
the DC or the decisive point construct, but not both.  Decisive points may be of more use when designing the operational design for a more 
traditional force-on-force operation.  As the COPD espouses an operational design approach using conditions, it will only describe the use of 
DCs.  
68 Commander’s Initial Intent.  In simple terms this will be the Commander’s vision for the conduct of the campaign or operation.  The staff 
provide the operational framework and the Commander builds a personal vision around the operational actions and effects expressing them in 
terms of priority (main effort), phase, time and space, outlining the nature, sequence and purpose of the main operational activities leading 
logically to the achievement of the operational objectives.  The initial intent should also identify risks accepted or not accepted and conclude by 
relating the Commander’s initial intent to the military strategic objectives.  The point in the process where the Commander develops an Initial 
Intent for the campaign or operation will vary from individual commander to individual commander; clearly the earlier this is done the easier it is 
for the staff to check and update their work if necessary.  The initial intent should come no later than immediately following the MAB. 
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d. Operational Framework Development.   

(1) The operational framework development begins with the JOPG drawing 
together the results of the factor analysis, systems analysis, COG analysis, the 
analysis of the mission with the objectives, and the determination of the conditions 
to be established.  At this early stage the operational framework is simply based 
on the staff analysis of the problem, providing the critical link between the 
operational problem to be solved and the required operational outcomes; 
however, the Commander may, even at this point, provide guidance to the JOPG 
for their operational framework development.   

(2) The JOPG, in consultation with the staff responsible for operations 
assessment, will prepare the operational framework, using operational design 
concepts69 such as objectives, DCs, effects, etc, as further introduced in this 
section.  As many operational framework elements (e.g. effects and/or actions) 
can communicate strategically or influence perceptions, the JOPG should review 
StratCom guidance prior to beginning work to ensure those chosen support the 
overall intent.  The Commander is normally consulted by the JOPG during the 
operational framework development to ensure that it matches the Commander’s 
own developing vision.   

(3) The development of the operational framework, and its elements, is 
iterative, especially in the early stages.  With the consideration of each type of new 
operational element (as outlined below), the JOPG will often have to reconsider 
the elements developed previously to validate if any additional ones are warranted 
or if the wording of those already developed needs to be modified.  While, the list 
below provides a logical way to sequence to developing an operational framework, 
the actual order or approach used by the JOPG could vary with the situation, 
guidance from the Commander and the experience of its members. 

e. Determine Decisive Conditions.  For each campaign or operation to be 
successful, it is necessary to determine the sequence in which specific conditions must 
be established to focus the effort required to achieve one or more operational objectives.  
When specific sustainable conditions are determined to be critical to gaining or retaining 
freedom of action or to the achievement of the objective, they may be designated as 
decisive conditions70 (DCs); these may be sustainable and self-regulating conditions and 
system states that must exist as well as any conditions or system states that cannot exist 
in order for the objective to be met.  The conclusions drawn from COG analysis should 
highlight changes in the critical capabilities and influences of specific actors that would 
be decisive to our success on a given LoO.  Identifying DCs is critical to the overall 
design in terms of: 

(1) Establishing the nature and sequence of joint operations along each LoO. 

(2) Prioritising the effects to be created.    
                                                
69 As described in AJP-01(D) – NATO Joint Doctrine and AJP-5 – Allied Joint Doctrine for Operational-Level Planning. 
70 A decisive condition is defined as ‘a combination of circumstances, effects, or a specific key event, critical factor, or function that when 
achieved allows commanders to gain a marked advantage over an opponent or contribute materially to achieving an operational objective.’ 
(AJP-01(D)). 
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(3) Determining the force/capability requirements for each LoO over time. 

(4) Synchronising and coordinating operations on different LoOs. 

(5) The ability to appreciate the progress or delay of the campaign or 
operation, eventually leading to decisions related to transition and termination of 
operations. 

f. Determine Operational Effects.  The changes in systems/systems elements to 
establish the operational conditions necessary to establish DCs and achieve the 
operational objectives, using primarily military means, are expressed by the JOPG as 
operational effects71.  It is important when writing effects to ensure that their description 
is written in a manner that can be measured.  One way to evaluate effect wording is to 
begin to evaluate what measures of effectiveness72 (MOEs) could be monitored over 
time to confirm that the effect has been created.  MOEs will be further developed during 
the planning process and execution. 

g. Determine Operational Actions.  The JOPG will identify73 operational actions 
required to create the operational effects and establish the DCs identified above.  For the 
creation of effects, the use of both lethal and non-lethal means should be considered, as 
appropriate.  Operational actions will establish the operational requirement for the 
allocation of military capabilities and the prioritisation of training, exercises, and 
evaluations; therefore, they can be expressed as joint or single service actions as 
appropriate. 

h. Determine Complementary Non-Military Actions.  The analysis of 
systems/system elements that must change will also have identified those that may not 
be able to be influenced by military means.  The need to use other, non-military means to 
create desired effects must be captured during mission analysis and will need to be 
addressed with cooperating organisations or SHAPE during planning.  Those changes 
that require activities beyond the JOA should be identified as pre-conditions for success. 
Consideration needs to be given to development of appropriate guidance for civil-military 
interaction, and to identifying those relevant international and national actors with whom 
interaction is required.   

                                                
71 Effect - A change in the state of a system (or system element) that results from one or more actions, or other causes. (Proposed definition). 
72 Measure of Effectiveness (MOE) - A metric used to measure a current system state.  MOE are used during the conduct of operations to help 
answer the question “Are we on track to achieve the intended new system state within the planned timescale?”  Monitoring an MOE over time 
determines whether or not desired results are being achieved.     
73 Operational actions will be further developed as part of COA development, where different ways to meet the Commander’s intent in the initial 
operational design are investigated. 
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i. Determine Lines of Operation.  LoOs74 link effects and DCs to an operational 
objective, with normally one LoO per objective.  The determination of LoOs will shape the 
development of the plan as well as the conduct of operations, by arranging operations in 
time, space and purpose.  It is therefore critical that alternatives are developed and 
presented to the Commander focusing on: 

(1) The purpose of each LoO. 

(2) Critical vulnerabilities to be exploited or protected. 

(3) DCs required to retain freedom of action and progress towards the 
achievement of operational objectives. 

(4) Required interaction with non-NATO entities.   

j. Sequencing and Phasing.  The next major step in the design of an operation or 
campaign is to sequence and phase the DCs, effects and actions.  The primary aim in 
sequencing and phasing an operation or campaign is to maintain its continuity and tempo 
and to avoid unnecessary operational pauses.  Sequencing and phasing of LoOs can be 
used to designate and shift the Commander’s main effort75 during the course of the 
campaign or operation.  The intellectual exercise of arranging actions, effects and DCs 
can lead to the development of alternative operational frameworks, identification of 
decision points76 (and any related CCIRs77), and/or begin to identify the requirements for 
potential branches and sequels.  It can also assist the JOPG to determine if additional 
operational effects are required to establish necessary operational conditions not 
previously appreciated.  While considered at this point, sequencing and phasing will be 
reviewed in more detail as part of COA development and analysis. 

(1) Sequencing.  Sequencing is the arrangement, simultaneously or 
sequentially, of actions designed to create effects to establish DCs within a 
campaign or operation in an order that is most likely to produce the desired 
operational outcomes.  Although simultaneous action on multiple LoOs may be 
ideal, lack of resources usually forces a commander to sequence actions; 
alternatively, a commander may choose to sequence actions in order to reduce 
risks to an acceptable level.  This process assists in thinking through the entire 
operation or campaign logically in terms of available forces, resources and time, 
and helps to determine different operational phases. 

(2) Phases.  Phases represent distinct stages in the progress of the overall 
operation leading to the establishment of specific DCs required for subsequent 
stages and ultimately the successful accomplishment of the overall objective.  
Phases are sequential but may overlap.  In addition, the actions required to create 
certain effects in a certain phase, may well start prior to the phase in question.  In 

                                                
74 Line of operation (LoO).  In a campaign or operation, a logical line(s) linking effects and decisive conditions in time to an objective. (Proposed 
definition). 
75 The main effort is ‘[a] concentration of forces or means in a particular area and at a particular time to enable a commander to bring about a 
decision’. (AAP-06). 
76 Decision point - A point in space and time, identified during the planning process, where it is anticipated that the commander must make a 
decision concerning a specific course of action. (AAP-06). 
77 For each decision point, there would be associated CCIR(s) to trigger those decisions and PIRs to inform the CCIRs. 
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some cases the beginning of a phase may be contingent on the successful 
completion of a preceding phase.  This should be clearly recognised in the 
operational framework.  The arrangement of supported/supporting relationships 
may be a valuable instrument in phasing the operations.  The Commander may 
designate a main effort in each phase and assign the primary responsibility for 
execution of the military tasks to a subordinate commander.  

k. Determine Branches and Sequels.  The JOPG may be able to identify possible 
decision points leading to the requirement for branches and sequels, at this early stage, 
and amend their operational framework.     

(1) Branches.  Branches are options within a particular phase of an operation, 
which are planned and executed in response to anticipated opportunity or reversal 
within that phase, to provide the Commander with the flexibility to retain the 
initiative and ultimately achieve the original objective.  Branches address the 
question of “what if”? 

(2) Sequels.  Sequels are options for subsequent operations within a 
campaign or the following phase(s) of an operation.  They are planned on the 
basis of the likely outcome of the current operation or phase, in order to provide 
the Commander with the flexibility to retain the initiative and/or enhance 
operational tempo and ultimately achieve the objective.  Sequels address the 
question of “what’s next?” 

l. Develop Provisional Missions for Subordinate Commanders.  Once the 
operational framework is developed, the JOPG will develop provisional missions, 
including component objectives, for the subordinate commanders.  In addition, specific 
limitations for a subordinate commander may be identified at this time (e.g. constraint of 
having to support a specific non-NATO actor with some activity (e.g. UN staff)).  These 
missions will be further refined, in collaboration with subordinate commands, during the 
COA and CONOPS development.    

4-28. Estimate Initial Force/Capability and C2 Requirements.  

a. Estimate Initial Force/Capability Requirements.  The JOPG should conduct a 
high level troops-to-actions78 analysis to identify the major force/capabilities required for 
the operation.  The process is simply to update the estimate of required operational 
capabilities based on the mission analysis, and the development of the operational 
framework, and to compare it with the force capability requirements provided in the SPD.  
This will allow identification of any significant differences that may reflect an imbalance 
between required objectives and the means likely to be available.  Significant issues may 
constitute operational risks and should be brought to the attention of the Commander. 

                                                
78 Traditionally ‘troop-to-actions’ analysis was termed ‘troops-to-tasks’ analysis.  It is still referred this way in AJP5 ‘Joint Doctrine for Operational 
Level Planning’.  The use of ‘tasks’ at the strategic and operational level is less common in current planning policy, process and conduct.  At the 
operational level, force requirements when using a ‘conditions’ approach are developed by analysing operational actions and related effects.  
For the component level, who routinely assist the operational level with this analysis, the use of the term ‘troops-to-task’ may still be used as 
part of their planning process. 
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b. Estimate C2 Requirements.  The JOPG operations, CIS and CD staff should 
work together with the component/subordinate command liaison to establish the basic C2 
requirements based on the mission analysis and operational factors.  

(1) C2 requirements are driven by several factors determined during the 
mission analysis and the development of the operational framework, including: 

(a) The geographic dispersion of forces in the theatre and the JOA. 

(b) The different LoOs and the nature and purpose of military actions in 
concert with relevant national and international actors. 

(c) The size and functional composition of the deployed force. 

(d) Critical liaison and coordination requirements. 

(e) Span of control. 

(f) CIS points of presence and information exchange requirements 
(IER).  

(g) The possibilities for C2 reach back. 

(h) CD requirements. 

(2) Analyse TOO and JOA.  The TOO79 and JOA80 designated by SACEUR 
are analysed.  Conclusions from this analysis will help the JOPG to determine 
operational requirements, such as entry points, LOC, operations area, force and 
logistic requirements, etc.  It will also assist the JOPG to determine if the 
provisional TOO and JOA as proposed in the SPD meet the Commander’s needs. 

(3) Determine Required C2 Functions and Locations.  The next step is to 
appreciate what actions will be accomplished, where and by what kind of forces. 
This should include evaluating how C2 could be phased if the operational 
command will deploy (i.e. through the use of FCE, Initial Command Element (ICE) 
and deployed Joint Task Force Headquarters (JTF HQ)). 

(4) Determine Geographical and Functional Areas of Responsibility.  
Based on these considerations, the Commander can begin to appreciate the 
requirements to organise the command structure based on geographical and 
functional areas of responsibility.   

                                                
79 Theatre of operations (TOO) - An operational area, defined by the Supreme Allied Commander Europe, for the conduct or support of specific 
military operations in one or more joint operations areas.  Theatres of operations are usually of significant size, allowing for operations in depth 
and over extended periods of time. (Proposed definition). 
80 Joint operations area (JOA) - A temporary area defined by the Supreme Allied Commander Europe, in which a designated joint commander 
plans and executes a specific mission at the operational level of war.  A joint operations area and its defining parameters, such as time, scope of 
the mission and geographical area, are contingency- or mission- specific and are normally associated with combined joint task force operations. 
(AAP-06). 
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(5) Determine Critical Liaison and Coordination Requirements.  The 
location of international and governmental authorities in the area may require a 
permanent high level C2 presence which will influence C2 requirements. 

(6) Span of Control.  Following military principles, the Commander will want to 
balance the advantages and disadvantages between a relatively flat organisation 
and a multilevel hierarchy.  

(7) CIS Points of Presence and IERs.  Depending on the theatre location and 
communication infrastructures, the Commander may have to rely on deployable 
CIS that will have a limited number of points of presence, which in turn will limit the 
number of deployed HQs locations.  Depending on the nature of the operation, 
different Functional Area Services may require to be supported. 

(8) Consider Cyber Defence Requirements.  Depending on the operational 
context, the JOPG should consider the possible scope of CD activities. 

4-29. Review Critical Operational Requirements. 

a. At this point the JOPG should review and validate the critical operational 
requirements identified during the conduct of Mission Analysis (see paragraph 4.26 i.), 
and determine if others are warranted, such as in the following areas: 

(1) CRMs.  Following the estimation of the initial force/capability and C2 
requirements, the JOPG should identify if the implementation of additional CRMs 
by SACEUR and nations is warranted to ensure necessary preparations are being 
made so required capabilities will be ready and available. 

4-30. Plan and Conduct the Mission Analysis Briefing.  

a. The JOPG must validate the results of the mission analysis and the development 
of the operational framework, including the risk evaluation, within the HQ and, ultimately, 
with the Commander, which is normally done through a Mission Analysis Briefing (MAB).  
The MAB provides the Commander an opportunity to validate the JOPG’s analysis and 
synthesise it with an initial personal visualization of the campaign or operation, finalize 
the initial operational design, provide direction and guidance on issues that have 
surfaced, and provide guidance for subsequent planning.  It is also a forum where the 
entire staff and subordinate command liaison officers can be present to ensure a unified 
vision in preparation for the development of operational COAs.  

b. MAB Preparation.  An outline format for a MAB is presented in Appendix 3 to 
Annex D.  The Head of JOPG will have to carefully orchestrate the development and 
conduct of the MAB to ensure that only the information that is important for the 
Commander is presented; this will vary with each commander and the manner and depth 
of their personal involvement in the mission analysis to this point81.  

                                                
81 Prior to this point, most commanders will have been interacting with the staff influencing the development of the operational framework. 
Commanders should be provided the pre-reading materiel (hard copies of slides) well in advance if decisions are required at the briefing. 
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c. MAB Conduct.   

(1) General.  The purpose of the mission analysis briefing is to:  

(a) Validate the mission analysis, including confirming the mission and 
its operational objectives, and the operational framework. 

(b) Seek from the Commander: 

1/ Initial intent. 

2/ Guidance for the development of COAs and orientation of 
subordinate HQs.  

At the Commander’s discretion, the component or other supporting commanders 
could participate in the MAB, through video teleconference (VTC) if necessary.  A 
member of the JOPG will be assigned to capture the guidance, direction and 
decisions that result during the conduct of the MAB. 

(2) Validate the Mission Analysis and Operational Framework.  The 
essential aspects of the mission analysis and the operational framework are 
presented and, as required, discussed with the Commander, who will, as 
necessary, provide direction and guidance for modification.  The Commander 
must eventually take ownership of: 

(a) The assigned mission including operational objectives, and any 
recommendations for change from those provided by SACEUR in the SPD. 

(b) The operational framework, including: 

1/ LoOs, and the sequence of required DCs in different phases 
of the operation. 

2/ DCs and operational effects. 

3/ Operational actions. 

(c) Provisional missions to subordinate commanders. 

(d) The opposing COAs, in broad terms, to be developed as a basis for 
planning.   
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(3) Commander’s Initial Intent and Planning Guidance. 

(a)   The Commander's Initial Intent.  The Commander should now be 
in a position to issue an Initial Intent for the conduct of the campaign or 
operation.  This intent will be fused with the operational framework to 
become the initial operational design, which will be issued with the OPG. If 
the staff have not seen the Initial Intent until now then they will have to go 
back and review their work in light of it. 

(b) Commander’s Planning Guidance.  The CPG must provide 
sufficient guidance to the JOPG to allow them to develop COAs within the 
time available.  The level of detail of guidance will typically depend on the 
nature of the mission, the operational circumstances, the time available, 
and the experience of the JOPG.  On this basis the Commander may: 

1/ Specify opposing actions to be considered and opposing 
COAs to be developed. 

2/ Establish criteria for COA development and selection.   

3/ Describe in broad terms the COAs to be developed. 

4/ Direct the JOPG to focus its efforts on developing a single 
COA due to the urgency and nature of the situation. 

4-31. Issue Operational Planning Guidance.  

a. With appropriate staff preparation, the Commander will issue an OPG to formally 
capture the output from the mission analysis briefing, including the initial operational 
design (operational framework fused with the initial intent); the OPG may also incorporate 
the CPG.  The OPG will provide the necessary direction to formally initiate planning at 
the component level and, where it includes the CPG82, COA development by the JHQ 
staff.  An OPG template is provided at Annex D Appendix 4.  It can be tailored as 
required to meet the Commander’s requirements; if maximum use of collaborative tools is 
used through the development of the operational estimate (e.g. TOPFAS and VTC), and 
the components have been involved including at the MAB, an abbreviated OPG may be 
warranted to capture only the Commander’s direction and guidance, including provisional 
missions for component commanders (CCs).  The JOPG should anticipate the 
Commander’s requirement and can be drafting an OPG in parallel to the conduct of the 
mission analysis; this would facilitate its rapid release post-MAB following any required 
changes. 

                                                
82 The CPG may be included in the Operational Planning Guidance (OPG) or provided separately. 
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4-32. Develop and Submit Requests to SHAPE.   

a. The JOPG should develop requests, requirements and issues that require action 
at the strategic level.  These typically include: 

(1) Requests to SACEUR for change in the Commander’s mission, including 
operational objectives. 

(2) Requests for change in the provisional TOO or JOA. 

(3) Requests for the implementation of additional CRMs. 

(4) ROE requirements (if not identified in SPD).  

(5) Recommendations for additions/changes to StratCom and authorities for 
conduct of influence operations (towards specific audiences). 

(6) Information, knowledge or intelligence requests.  

(7) Preconditions for success.  It is critically important that the Commander 
clearly states those conditions that must be established by the strategic or political 
levels (in the PMESII domains) to allow for operational success.  Early 
identification to SHAPE allows them to work on solutions, in collaboration with 
NATO HQ, during CONOPS development. 

4-33. Plan and Conduct the Commander’s Theatre Reconnaissance.  

a. Ideally, the Commander should visit the theatre with the CCs and key staff to 
conduct high level coordination and gain first hand insights into the operational 
environment.  This assists confirming the mission analysis and provides better 
knowledge and understanding of the operational environment for COA development.  
The JOPG will be required to contribute to the preparation of the Commander. 
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Phase 3B - Courses of Action Development 

Figure 4.14 - Phase 3B Courses of Action Development 

4-34. Prepare for Courses of Action Development. 

a. The purpose of the final portion of the Operational Estimate is to determine how 
best to carry out operations that will accomplish the mission effectively and efficiently.  
Guided by the Commander, the JOPG will develop a set of COAs, all of which will 
accomplish the mission effectively in accordance with the Commander’s intent, including 
that expressed through his operational design and his CPG.  Selected COAs will be 
developed, analysed and compared to develop a coordinated staff recommendation. The 
results of COA development will be presented, typically in a COA Decision Briefing, 
where the Commander will select a COA and confirm the final operational design, as the 
base concept for development into a formal CONOPS document.  In advance of their 
development of own COAs, the JOPG will conduct the following preparation: 

(1) CPG Review.  The JOPG should review and discuss the CPG.  Particular 
attention should be paid to ensuring a common understanding of the 
Commander’s intent, the initial operational design and operational actions, as well 
as any guidance with respect to opposing COAs, the development and selection 
of own COAs and the acceptance of risk.  
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(2) Review the Results from Theatre Reconnaissance and Coordination.  
It is critical that the JOPG update the results of the mission analysis based on any 
new information, knowledge or intelligence received, including updated 
information gained from the OLRT and possible visits by the Commander to the 
theatre.   

(3) Gather Required Additional Planning Information.  The JOPG should 
gather any additional planning information required to develop and analyse COAs, 
including: order of battle (ORBAT), and port, airfield, road and rail data.  

(4) Refine Opposing COAs.  The JOPG should ensure that, based on the 
CPG, the intelligence/knowledge staff are refining selected opposing COAs.  This 
would normally include combined COAs for multiple opponents based on the 
likelihood that they will cooperate or act for a common purpose.  This activity is 
part of the CPOE. 

(5) Arrange for Wargaming of the COAs.  As part of the evaluation process, 
the JOPG should ideally war game each own COA with the Commander against 
selected opposing COAs (e.g. most likely and most dangerous).  The conduct of a 
wargame requires advance consideration and preparation; it may be appropriate 
for an officer to be dedicated to the preparation and execution of this task.  The 
JOPG should consider the following in planning for the wargame: 

(a) Time available. 

(b) Availability of the Commander. 

(c) Critical events to be wargamed. 

(d) Required involvement of subordinates, supporting commands and 
cooperating relevant national and international actors. 

(e) Type of wargame – staff estimate, map exercise, operational 
analysis etc. 

(f) Assignment of a Wargame Coordinator to conduct wargame 
preparations.  

(6) Review and Update Estimates.  The Commander and staff should update 
any personal or functional estimates focusing on the factors most likely to affect 
COA development.  Estimates should identify the governing factors for each 
functional area based on the mission analysis and the effects of the operational 
area, resulting in a clear understanding of those mission requirements that can, in 
principle, only be accomplished one way and those for which clear choices are 
possible. 
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4-35. Develop Own COAs. 

a. Analyse Opposing COAs and Factors Influencing COA Development.  

(1) Appreciate Opposing COAs.  Before developing own COAs, the JOPG 
must appreciate the COAs open to opposing forces.  The intelligence/knowledge 
staff will present their estimate of the opposing COAs for each opponent and 
combined COAs for multiple opponents as appropriate.   

(a) Analysis of the different stages of enemy COAs provides the JOPG 
with a more dynamic understanding of the opponents’ capabilities that may 
be available to pre-empt or counter our actions, as well as the inherent risks 
posed by their actions.  The development of own COAs must be able to 
cater for possible opposing actions and identify how it may be possible to 
influence opponents’ decision-making through coordinated communication 
and information activities (coordinated by the StratCom Advisor), as well as 
military and non-military actions under different conditions, in the following 
four stages: 

1/ Prior to any public announcement of NATO intervention. 

2/ After a public announcement of NATO intervention until the 
initial entry of NATO forces. 

3/ After the initial entry of NATO forces until the full build-up of 
forces. 

4/ After the full build-up of forces and commencement of 
operations. 

Communications and information activities in the above stages may be 
beyond the purview of the Commander and may need to be raised to the 
strategic level for inclusion in StratCom planning. 

(b) Analysis should also provide insight into the opposing forces 
including the following: 

1/ Decision points. 

2/ Critical Intelligence Surveillance Target Acquisition and 
Reconnaissance (ISTAR) capabilities. 

3/ Critical C2 nodes and decision makers. 

4/ High-value targets83.  

                                                
83 As described in AD 80-70, a high-value target (HVT), ‘can be considered as a target the adversary commander requires for the successful 
completion of the mission.  The loss of HVTs would be expected to seriously degrade important adversary functions throughout the 
commander’s area of interest.’ (AD 80-70).  
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(c) The JOPG should consolidate its appreciation of opposing COAs 
using the factor – deduction – conclusion method to capture those key 
requirements for further analysis and planning (see Figures 4.7 – 4.10). 

(2) Appreciate/Confirm the Actions of Others in the Theatre.  Prior to 
developing own COAs, the JOPG must also update their common understanding 
of the actions of cooperating relevant national and international actors, as well as 
considering the actions of any non-cooperating actors in the theatre to avoid 
adversely impacting their actions or own COAs, and to enhance interaction with 
them.  Ideally liaisons from cooperating relevant national and international actors 
should be available to support the JOPG and confirm their activities, especially 
where cooperation and mutual support may be required.  The result of this should 
be a common understanding of the planning requirements to be accommodated in 
COA development. 

(3) Analyse Other Factors Influencing COA Development.  COA 
development is about determining how to accomplish the mission according to the 
initial operational design to meet the Commander’s intent.  The JOPG will already 
have significant understanding of the operational factors that will impact how 
operations can be conducted, in particular conclusions from its analysis of time – 
space – forces/actors – information.  They should review these now, with the aim 
of drawing out those key conclusions that will influence how COAs are developed, 
focusing on: 

(a) What are the common points applicable to all COAs (e.g. 
requirements and constraints)?  There will be certain constraints that will 
limit the possibilities for certain operational actions and other activities.  For 
example it could be that entry into the theatre will be constrained by the use 
of specific ports or the requirement to establish a forward operating base for 
operations in a specific area, etc.  These common elements for all COAs 
should be established prior to COA development to save time and avoid 
unnecessary work; they should be captured in a list for reference during 
COA development and can be challenged at any point. 

(b) What are the main operational activities?  Operations typically have 
a number of predominant operational challenges or characteristics which 
are pivotal to the overall conduct of operations - a critical event, phase or 
geographic area.  Identifying these as the main focus for developing 
alternatives will be useful in focusing the efforts in COA development. 

(c) Where are there principal alternatives?  The JOPG should begin 
COA development with a clear idea as to where there are major choices in 
how operations are developed.   

b. Own COAs.  Guided by the initial operational design, the appreciation of opposing 
COGs and the CPG, the process of developing COAs is designed to encourage creative 
thinking and the application of operational art to open up the range of possibilities that 
could be considered.  Every attempt should be made at this stage to consider as many 
COAs as possible.  This provides more flexibility in how forces might be employed to 
accomplish the mission and will quickly highlight similarities and fundamental differences 
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that can be further developed.  Typically, the JOPG will form teams to brainstorm 
possible COAs and to develop a range of tentative COAs.  JOPG teams develop 
tentative COAs in the form of a main idea, illustrated by a sketch and a brief outline of the 
sequence of main actions by different forces, to outline how they will create the 
operational effects and establish the required DCs in the operational design84.   

(1) COAs should answer the following questions: 

(a) When does the action begin and/or when must it be completed or the 
required conditions be established (e.g. sequencing, phasing)? 

1/ The sequence of the operational actions, operational effects 
and DCs. 

(b) Who will conduct the operation?  

1/ The main forces/capabilities required to carry out the 
operational actions and create the desired operational effects. 

2/ The required CNMAs. 

(c) What military operations are being considered? 

(d) Where will they be performed? 

(e) Why is the operation being conducted? 

1/ To achieve operational objectives to support desired strategic 
outcomes. 

2/ At what system/system elements are actions directed? 

3/ What message must be communicated to the main actors? 

(f) How will the operation be conducted? 

(2) Supported by points common to all COAs (as explained above), a COA 
should include: 

(a) Assumptions. 

(b) Limitations (constraints and restraints) and freedoms. 

(c) Concept of Operations, including: 

1/ Intent, scheme of manoeuvre and main effort. 

                                                
84 The operational design of each COA may vary slightly from the initial operational design, due to the use of different approaches to 
establishing the decisive conditions (e.g. sequencing, phasing and different approaches (using possibly different forces and operational 
actions)). 
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2/ Description of sequencing and phasing, and decision points. 

3/ Operational reserve. 

4/ Strategic communication themes. 

5/ Required non-military actions. 

(d) Operational Design (updated as required to reflect the COA). 

(e) Operational graphic/map sketch.  

(f) Task organisation. 

(g) Command and control arrangements. 

(h) Risk assessment. 

(i) Provisional missions for subordinate commanders. 

(3) Tentative COAs will be tested for viability85 and selected for review with the 
Commander.  Reduced to a manageable number (based on time and resources), 
remaining COAs will be further developed and evaluated through analysis and 
wargaming, as a basis for recommending a COA.   

c. Conduct Troops-to-Actions Analysis.  Troops-to-actions86 analysis seeks to 
determine the military capabilities and capacities required to implement a COA by 
focusing on operational actions, operational effects and other activities during each 
phase of the operation, under conditions expected within the operational environment.  It 
adds essential detail to the task organisation required to estimate deployment feasibility 
and to conduct the wargame.  Eventually it forms the basis for statement of requirements 
during operational CONOPS development.  Inputs are required from subordinate 
commands who will better appreciate what is required as well as what is available. 
However, the process must be led and coordinated by operational planners to optimise 
the operational force employment and preclude duplication of effort.  A typical sequence 
of analysis is: 

(1) Determine the optimum employment of operational capabilities for each 
operational action and desired operational effects for each phase. 

(2) Establish the most effective/efficient mix of component capabilities. 

(3) Determine the most effective/efficient theatre level support capabilities to 
support the operational force and the supplemental support capabilities required 
by component. 

(4) Determine the most effective/efficient C2/CIS capability requirements. 
                                                
85 Viability - Follow the principles outlined in Para 4-36 b. below. 
86 Traditionally ‘troop-to-actions’ analysis was termed ‘troops-to-tasks’ analysis.  It is still referred this way in AJP5 ‘Joint Doctrine for Operational 
Level Planning’.  
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(5) Update the task organisation.  

(6) Prepare a draft operational Troops-to-Actions List87 focusing on the 
required capabilities, priorities by phase and the general geographical area in the 
JOA. 

(7) Appreciate, in coordination with cooperating relevant national and 
international actors, potential requirements for support of relevant national and 
international actors in accordance with the CPG. 

d. Appreciate Force Availability.  Availability of forces is dealt with by the Force 
Generation Branch (FOG) at SHAPE.  The JOPG should liaise with RDG FOG 
representative to check the task organisation for each COA to appreciate whether the 
required force/capabilities are likely to be available and ready given the warning time for 
the operation.   

e. Prepare a Transportation Feasibility Estimate.  Movement experts in the JOPG 
should develop an estimate of the feasible deployment of the main forces, based on their 
assumed readiness, to forecast their potential arrival in the TOO and the JOA.  The 
deployment can be modelled using tools provided by operations and logistics functional 
services.  The estimated arrival of forces should be used as a basis for their employment 
in the wargame.  Deployment issues should be addressed through the RDG to the Allied 
Movements Coordination Centre (AMCC) at SHAPE.  Developing a thorough 
transportation feasibility estimate is resource and time consuming.  A rough order 
magnitude appreciation of the feasibility of the transportation of each COA may be 
necessary prior to approaching the Commander for final guidance on the COAs under 
development; however, a full transportation feasibility estimate may only be available for 
COA analysis and wargaming.   

f. Commander’s Guidance for the Refinement of COAs. 

(1) Update the Commander on COAs.  Before further developing a set of 
COAs, it is important that the JOPG review the proposed COAs with the 
Commander.  This provides an opportunity for the Commander to influence further 
COA development by ruling out or adding any COAs and focusing effort. 

(2) Draft Commander’s COA Selection Criteria.  If not already provided by 
the Commander, the JOPG should develop draft COA selection criteria for the 
Commander’s consideration.  These criteria should reflect what the Commander 
considers to be most important for mission accomplishment based on strategic 
direction (e.g. LoOs, DCs, known risks, etc) and, as such, will change from one 
operation to another.    

g. Consolidate and Synthesise Related COAs.  At this point, the best aspects from 
similar COAs should be merged into a limited number of COAs for consideration and 
further development by the JOPG in the time available.   

                                                
87 Such as a Joint Troops-to-Actions List. 
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h. Further Develop COAs for Analysis and Wargaming.  Once COAs are 
accepted by the Commander, the JOPG further refines them by adding the level of detail 
required for further analysis and wargaming.  Key requirements are to refine: 

(1) Outline CONOPS describing: 

(a) The logical sequence and main purpose of operations to be 
achieved in clearly defined phases88.   

(b) When, where and in what sequence operations will be carried out to 
create desired operational effects and establish DCs. 

(c) The main and supporting efforts. 

(d) Operational effects to support DCs and operational actions to 
support creation of those effects. 

(e) Operational reserve. 

(f) Strategic communication themes. 

(g) Required non-military actions. 

(2) Provisional missions, including objectives, for subordinate commands.  
These must be developed in conjunction with subordinate commanders; their 
development is a collaborative process but led by the JOPG and the Commander, 
and should reflect the spirit of ‘Mission Command’ to allow components the 
freedom of action to determine the ‘how’ at the component level. 

(3) Task organisation - force/capability requirements two levels down (e.g. one 
level below components/subordinate commands) based on an initial “troops-to-
actions” analysis of operational actions, as well as any significant changes in the 
task organisation between phases. 

(4) Operational graphic - illustrates the spatial aspects of the COA by phase, 
using map sketches or overlays and standard NATO military symbols. 

(5) Operational timeline - depicts the sequencing of operational actions, effects 
and DCs for each phase of the operation, including other key events and opposing 
actions. 

(6) Decision Points.  Decision points are events in time or space on which the 
Commander is expected to have to make a decision.  They can be linked to 
assumptions, CCIRs, branches or sequels.  They can also be related to a 
transition between phases of an operation.  Identified during planning and 
included in the synchronisation matrix and operational design they become a key 

                                                
88 Phase - A clearly defined stage of an operation or campaign during which the main forces and capabilities employed set conditions required 
to achieve a common purpose. (Proposed definition). 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
4-71 

 
NATO UNCLASSIFIED  

focus for the Commander during execution normally requiring the creation of a 
decision matrix based on Commander agreed criteria.  

4-36. Analyse COAs. 

a. COA analysis provides an opportunity for the JOPG to examine each COA from 
different functional perspectives to identify inherent advantages and disadvantages as 
well as to determine key aspects to be evaluated in wargaming such as: decision points, 
DCs, high pay-off targets89, risks, and branches and sequels. 

b. Analyse and Test COAs for Viability.  The JOPG tests each COA to determine if 
it is or can be adjusted to be viable.  A COA that cannot pass that test should be 
rejected.  This test has six criteria: 

(1) Suitability.  Does the COA accomplish the mission and comply with the 
CPG? 

(2) Acceptability.  Are the likely achievements from the COA worth the 
expected costs in terms of forces deployed, resources expended, potential 
casualties, collateral effects, media and public reaction, and levels of risk? 

(3) Feasibility.  Is the COA possible given the time, space and resources likely 
to be available and the operational environment?  This should include 
consideration of the likelihood of other actors fulfilling the complementary non-
military actions and the results of any force sensing or any understanding 
developed by SHAPE for the provision of forces/resources. 

(4) Exclusivity.  Is the COA sufficiently varied from other COAs to clearly 
differentiate its comparative advantages and disadvantages?  

(5) Completeness.  Is the COA complete?  Does the COA answer the when, 
who, what, where, why and how questions? 

(6) Compliance with NATO Doctrine.  Does the COA implement Allied Joint 
Doctrine to the extent possible?  

c. COA Risk Evaluation.  As they develop COAs, the JOPG should be constantly 
looking for risks and, if necessary, finding ways to mitigate them.  The COA risk 
evaluation provides the Commander with an appreciation of the risks for each COA 
against specific aspects of the COA (e.g. mission (including operational objectives), DCs, 
desired operational effects, etc.), as well as how those risks could be mitigated, including 
requirements for branches and sequels.  Building on the mission analysis risk analysis, 
the JOPG will evaluate additional risks that have been identified.  The operational level 
risk evaluation matrix, Figure 4.12, provides a possible way of capturing and evaluating 
risks.   

                                                
89 High-payoff target - A target of significance and value to an adversary, the destruction, damage or neutralization of which may lead to 
disproportionate advantage to friendly forces. (AAP-06).  
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d. Wargame COAs.  Wargaming is necessary to evaluate the potential of the COA 
to accomplish the mission against opposition foreseen in the different opposing COAs90 
and to identify and correct deficiencies.  However, the real value of wargaming is in 
allowing the Commander and staff to synchronize actions and visualise the conduct of 
operation, while gaining insight into implications of opposing capabilities/actions and 
conditions in the operational environment.  This should help: anticipate possible events 
and develop the mental agility to deal with them; identify potential risks and opportunities 
that may require branches and sequels to counter or exploit such situations; and identify 
decision points where the Commander may need to take action.     

(1) Wargame Options.  There are three basic wargame options:  

(a) Wargame operations by phases - play out critical actions by phase 
against the desired outcomes of each phase. 

(b) Wargame operations to establish DCs - play out critical actions for 
establishing DCs.  

(c) Wargame operations in segments of the operational environment - 
play out critical actions in specific operating areas.  

(2) Preparing the Wargames.  This involves: 

(a) Determining the desired outcomes. 

(b) Deciding on the method and scope. 

(c) Determining participants including subordinate commands, friendly, 
neutral and opposing players (e.g. intelligence/knowledge staff who 
developed opposing COAs). 

(d) Organising referees, expert arbitrators and recorders. 

(e) Preparing the operational situation. 

(f) Acquiring the tools for manual or computer assisted simulation and 
analysis. 

(g) Preparing a suitable venue. 

(h) Establishing rules. 

(i) Reviewing the Commander’s COA Selection Criteria.  Prior to the 
wargame the JOPG reviews with the Commander COA selection criteria, 
including any relative weighting of one criterion to another.  Any proposed 
changes must be approved by the Commander. 

                                                
90 As a minimum, each own-force COA is normally wargamed against the “most likely” and “most dangerous” opposing COAs. 
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(3) Conducting Wargames.  The conduct of the wargame is determined 
largely by the desired outcomes, selected method and the scope.  Typically, 
wargames will include: 

(a) Setting Conditions.  An introduction to set the strategic and 
operational conditions affecting the operation, including political 
considerations, threat conditions, environmental conditions, civil conditions, 
information and media conditions, etc. 

(b) Game Turns.  A series of “game turns” considering the action - 
reaction - counter-action of opponents, starting with the opponent deemed 
to have the initiative. 

(c) Analysis.  An appreciation of probable results and outcomes typically 
follows each game turn and is used to set conditions for the succeeding 
game turns. 

(4) Recording Results.  Observations and conclusions drawn from the 
wargame should be recorded in line with the purpose.  Typically, these include: 

(a) Advantages and disadvantages. 

(b) Refinements to the COA and correction of deficiencies. 

(c) Additional force/capability requirements. 

(d) Synchronisation requirements. 

(e) Significant risks/opportunities encountered against opposing COAs. 

(f) Branches and sequels required. 

(g) Decision points and supporting CCIRs. 

(h) Amendments to the provisional component missions. 

(i) Other observations/conclusions. 

e. Synchronise COAs.  The synchronisation matrix (Figure 4.15) provides a useful 
tool for recording the conduct of the wargame and significant results that may need to be 
addressed in the CONOPS.  Its use can be a great help in achieving coherence across 
the different forces and functions and visualising how the different elements can be 
harmonised to create synergies.  The synchronisation matrix for the COA that gets 
selected is refined91 during CONOPS and OPLAN development and included in the 
OPLAN Annex A - Concept of Operations as an appendix. 

                                                
91 Some of the rows of the illustrative synchronisation matrix at Figure 4.15 are more applicable for wargaming than the final synchronisation 
matrix included in the OPLAN.  Therefore, in addition to refining the information presented in the synchronisation matrix, the JOPG may choose 
to alter the format. 
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Phase 1 Phase 2 Phase 3  

 
G+x G+x G+x G+x G+x G+x G+x G+x G+x  

Political Events 
          

Opposing Actions 
          

Indications & Warnings 
          

Operational Phase 
          

Decisive Conditions 
          

Desired Operational Effects 
          

Operational Actions 
          

LCC Contribution92  
          

MCC Contribution 
          

ACC Contribution 
          

SOF Contribution 
          

Complementary Non-Military 
Actions 

          

Reserve Priorities 
          

Target Priorities 
          

Info Ops, PsyOps, PAO 
          

Civil-Military Interaction 
          

Service and Support 
          

ROE Requests  
          

Risks 
          

Decision Points 
          

CCIR 
          

Branches or Sequels 
          

Figure 4.15 - Illustrative COA Synchronisation Matrix  

                                                
92 Evaluation of possible component contributions will assist the JOPG to develop provisional missions, including component objectives, for the 
CCs; the consideration here of component contributions is not meant to ‘limit’ CCs in their determination of how to accomplish their mission. 
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4-37. Compare COAs. 

a. COAs are compared in three different contexts: first, by comparing their inherent 
advantages and disadvantages; second, by comparing their performance/risks against 
opposing COAs; and third, by comparing them against the Commander’s COAs selection 
criteria.  In addition, a final risk evaluation should highlight any risks to the achievement 
of the operational objectives.  Based on these different comparisons the JOPG should be 
able to recommend the COA with the highest probability for success within acceptable 
risks.  In spite of the constructs shown below, COA comparison remains a subjective 
process and should not be turned into a mathematical equation.  The most important 
aspect of this process is to be able to articulate to the Commander why one COA is 
preferred over another.  Examples of how the three methods of comparison can be 
developed and presented are illustrated below: 

(1) Compare COAs Advantages and Disadvantages.  The JOPG 
consolidates the advantages and disadvantages found during the initial analysis of 
COAs as well as those revealed during wargaming.  The process of comparing 
these should seek consistency across the different COAs. 

COA 1 COA 2 COA 3 

Advantages Advantages Advantages 

Disadvantages Disadvantages Disadvantages 

Figure 4.16 - COA Advantages and Disadvantage Comparison Table  

(2) Compare Friendly and Opposing COAs.  Based on the results of 
wargaming, the JOPG should rate how well each own COA coped with opposing 
COAs.  They should indicate the expected effectiveness, likely costs and potential 
risks for each combination. 

 Own COA 1 Own COA 2 Own COA 3 

Opposing COA #1 
(e.g. Most Likely) 

Effectiveness: 

Costs: 

Risk:  

Effectiveness: 

Costs: 

Risk: 

Effectiveness: 

Costs: 

Risk: 

Opposing COA #2 
(e.g. Most 
Dangerous) 

Effectiveness: 

Costs: 

Risk: 

Effectiveness: 

Costs: 

Risk: 

Effectiveness: 

Costs: 

Risk: 

Figure 4.17 - Friendly and Opposing COA Comparison Table  
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(3) Compare COAs against Commander’s Selection Criteria.  The 
development of COAs should have been guided by the Commander’s COA 
selection criteria.  Therefore, all COAs should meet these criteria.  However, 
COAs will differ as to how well they satisfy the different criteria.  The JOPG should 
compare these differences using whatever method the Commander prefers (e.g. 
narrative, one word descriptors, numerical rating, rank ordering or +/0/-).  

 

Commander’s           
Selection Criteria 

Own COA 1 Own COA 2 Own COA 3 

Criteria 1 High/Moderate/Low High/Moderate/Low High/Moderate/Low 

Criteria 2 High/Moderate/Low High/Moderate/Low High/Moderate/Low 

Figure 4.18 - Commander’s COA Selection Criteria Comparison Table  

Commander’s           
Selection Criteria 

Weight Own COA 1 Own COA 2 Own COA 3 Remarks 

Criteria 1 3 2 6 3 9 2 6  

Criteria 2 1 2 2 1 1 3 3  

Criteria 3 2 1 2 3 6 2 4  

Totals 10 16 13  

Figure 4.19 - Commander’s COA Selection Criteria (Weighted) Comparison Table  

4-38. Plan and Conduct COA Decision Briefing.   

a. The JOPG presents its comparison of the COAs to the Commander with a 
coordinated staff recommendation.  This is typically accomplished by means of a COA 
Decision Briefing to the Commander, possibly with subordinate and supporting 
commanders; it could also be provided in written form.  An example COA Decision 
Briefing format is outlined at Appendix 5 to Annex D.  A member of the JOPG will be 
assigned to capture the guidance, direction and decisions that result during the conduct 
of the COA Decision Briefing. 

b. Regardless of the approach taken to seek the Commander’s decision, the 
presentation must provide optimum information upon which to base a decision; detailed 
enough to identify focal points but summarized for effectiveness and brevity.  The 
Commander should coordinate with subordinate commanders and solicit their input, 
especially during time-compressed Crisis Response Planning.  The Commander may 
select a COA, with or without modification, or may direct that additional COA(s) be 
investigated.   

c. The essential results of the Commander’s COA decision are:     

(1) Clear expression of the Commander’s Intent for the conduct of the 
campaign or operation. 

(2) Clear direction on the COA to be developed, as well as required branches 
and sequels, as the basis for the development of the operational CONOPS. 
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(3) Approval of a final operational design. 

(4) Approval of any proposed changes to the provisional subordinate 
commander missions. 

(5) Additional guidance and milestones for the development of the CONOPS. 

(6) Issues to be raised with SACEUR/SHAPE. 

(7) Priority issues requiring liaison, coordination or reconnaissance in the 
theatre. 

(8) Guidance on coordination with relevant national and international actors, for 
Phase 4 - Operational Plan Development. 

4-39. Refine Selected COA.  

a. Following the Commander’s decision on a COA, the JOPG will refine the selected 
COA and the final operational design93 according to the Commander’s direction and 
guidance.  They are submitted to the Commander by the Head of the JOPG for approval 
and then promulgated to the JOPG to inform the development of the operational 
CONOPS.  

4-40. Issue Operational Planning Directive.  

a. With appropriate staff preparation, the Commander will issue an OPD to formally 
promulgate the output of the COA decision briefing including the refined COA, 
Commander’s intent, final operational design, and CC missions.  The OPD will formally 
trigger COA development at the component level.  An OPD template is provided at 
Annex D Appendix 6.  It can be tailored as required to meet the Commander’s 
requirements; if maximum use of collaborative tools is used throughout COA 
development (e.g. TOPFAS and VTC), and the components have been involved 
including at the COA Decision Briefing, an abbreviated OPD may be warranted. The 
JOPG should anticipate the Commander’s requirement and can be drafting an OPD in 
parallel to preparations for the COA decision briefing; this would facilitate its rapid release 
following approval by the Commander of the refined COA and operational design. 

                                                
93 Referred to as the operational design from Phase 4 forward.  
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PHASE 4 - OPERATIONAL PLAN DEVELOPMENT 

Phase 4A - Operational CONOPS Development 

Section 1 - General 
4-41. Introduction. 

a. Purpose.  Phase 4 – Operational Plan Development is split into two distinct parts: 
Phase 4a - the development of an operational concept of operations (CONOPS); and 
Phase 4b - the development of an operational operation plan (OPLAN).  The purpose of 
Phase 4a - Operational CONOPS Development is to detail COM JHQ’s concept for the 
conduct of a NATO-led military campaign or operation, in concert with other non-military 
and non-NATO efforts, to achieve the NATO military operational objectives and establish 
conditions required to assist in the achievement of the strategic objectives and the 
desired NATO end state.   

b. Overview.  

(1)  CONOPS development begins following the revision of the Commander’s 
selected COA, operational design and provisional component missions, including 
objectives, which concludes the operational estimate. 

(2) The operational CONOPS, developed in collaboration with the strategic and 
component levels, is the formal expression of the Commander’s intent for the 
conduct of the campaign or operation, including the deployment, employment, and 
sustainment of forces; submitted with it are a number of ‘illustrative’ statements of 
requirements that outline the necessary operational requirements needed to 
realize the Commander’s vision. 

(3) The operational CONOPS has essentially the same format as an OPLAN; 
the main effort in this phase is the staff work necessary to: 

(a) Develop the details of the CONOPS sections that describe 
operational direction, execution, service support, and command and signal. 

(b) Develop essential annexes.  

(c) Develop ‘illustrative’94 operational statements of requirements, 
including CJSOR, Theatre Capabilities Statements of Requirements 
(TCSOR), Manpower SOR (in the form of a request for PE reinforcement or 
a CE) and Rules of Engagement request (ROEREQ). 

                                                
94 The term ‘illustrative’ is used here to indicate that these SORs are still in development.  The illustrative operational SORs inform the illustrative 
SORs that are normally provided with the strategic CONOPS to give the NAC an understanding of what will be required to realize the strategic 
concept; the strategic and operational levels will continue to refine these SORs in collaboration with each other, until the strategic CONOPS is 
approved by the NAC.  They will then be provided by SACEUR to nations with the Activation Warning (ACTWARN) message, following the NAC 
approval of the Strategic CONOPS and their release of the Force Activation Directive (FAD), to start the formal Force Generation process (at 
this point the CJSOR will be termed the ‘provisional’ CJSOR).      



NATO UNCLASSIFIED 
COPD V2.0 
 

 
4-79 

 
NATO UNCLASSIFIED  

(4) Phase 4a concludes with the submission of the draft operational CONOPS, 
and its supporting illustrative statements of requirements; they are essential for the 
finalization of the strategic CONOPS.  The draft operational CONOPS also 
provides the basis for the commencement of the development of the operational 
OPLAN. 

c. Prerequisites. 

(1) Commander’s selected COA, including a clear expression of the 
Commander’s Intent for the conduct of the campaign or operation, refined as 
required by the JOPG according to the Commander’s direction and guidance, 
including: 

(a) Commander’s operational design. 

(b) Provisional component missions, including objectives. 

(2) Commander’s guidance, including on required branches and sequels, and 
milestones for the development of the CONOPS. 

(3) Commander’s guidance on coordination with relevant national and 
international actors. 

d. Main Activities.  The main activities for Phase 4a are depicted in Figure 4.20. 

e. Desired Outcome of the Phase.  The desired outcomes of Phase 4a are: 

(1) The draft operational CONOPS is submitted and it meets SACEUR’s 
strategic intent and supports achievement of the strategic objectives and NATO 
end state.  It is accompanied by ‘illustrative’ statements of requirements (e.g. 
CJSOR, TCSOR, Manpower SOR, and ROEREQ).  Normally, the draft operational 
CONOPS is submitted in time for it to be considered for the finalization of the 
strategic CONOPS. 

(2) The finalization of the draft operational CONOPS has considered the draft 
component CONOPS, if available.  

f. Organisation, Roles and Responsibilities.  The JOPG is responsible for Phase 
4a, supported by the intelligence/knowledge, coordination and synchronisation, 
operations assessment and other JHQ staff.  In addition to supporting the JOPG, 
functional JOPG SMEs, supported by their parent organisations as required, will be 
responsible to create functional CONOPS annexes.  The Commander approves the 
CONOPS prior to its submission as a draft to the strategic level.   
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Figure 4.20 - Operational CONOPS Development Main Activities 
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g.  External Coordination.  Liaison and/or liaison and planning elements from 
SHAPE, subordinate and supporting commands, NIFC, NATO HQ CMPS Section,�NATO 
Communications and Information Agency (NCIA), NCIS Group Headquarters and 
cooperating relevant national and international actors should remain in place from Phase 
3 - Operational Estimate.   

(1) SHAPE.   

(a) CCOMC.  The CCOMC will continue to monitor the crisis situation 
and provide information and intelligence to the RDG.  

(b) RDG.  Supported by the CCOMC, SHAPE directorates and Special 
Staff, the RDG will develop the draft strategic CONOPS; the JOPG will 
develop the operational CONOPS in collaboration with the RDG, to ensure 
that it remains harmonized with the overall intent of the strategic CONOPS 
and that the strategic CONOPS adequately supports the operational 
CONOPS, especially with identification of operational requirements.  The 
JOPG will access other SHAPE entities, initially through the RDG, to assist 
development of the operational CONOPS: 

1/ AMCC.  The AMCC can assist the JOPG to appreciate the 
movement aspects for necessary forces.  

2/ FOG.  The RDG FOG representative will be the FOG point of 
contact for the refinement of the CJSOR and force generation 
aspects. 

(2) Subordinate and Supporting Commands.  The development of the 
Operational CONOPS should be developed in collaboration with subordinate and 
supporting commands; subordinate commands will be completing their component 
estimates early in this phase.  Liaison and planning elements from subordinate 
command will remain integrated with the JOPG and will provide feedback to/from 
their commander/command as required. 

(3) NATO Computer Incident Response Capability (NCIRC).  Depending on 
the situation, NCIRC will provide Cyber situation awareness and/or input on cyber 
defences and deployable rapid reaction teams.  
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Section 2 - Process 

4-42. Initiate Operational CONOPS Development. 

a. Review Refined Selected COA.  The entire JOPG, either collectively or 
individually, conducts a review of the revised COA and its operational design, which is 
the basis for the development to the operational CONOPS.  This is especially important 
for JHQ personnel not involved in depth in the conduct of the operational estimate. 

b. Update Planning Milestones and Work Plan.  The SPD will have provided 
deadlines for the submission of the draft operational CONOPS and its supporting 
’illustrative’ SORs (e.g. CJSOR, TCSOR, manpower SOR and/or ROEREQ).  The JOPG 
must update its planning milestones and adjust its work plan95 within the JHQ, and 
coordinate them with those of the RDG and the component OPGs, to make the best use 
of available time, including as a minimum: 

(1) The first draft of the operational CONOPS main body, supporting annexes, 
and supporting documentation (e.g. illustrative CJSOR, TCSOR, manpower SOR 
and ROEREQ). 

(2) The submission of a draft component CONOPS, and illustrative SORs. 

(3) The staffing of the draft operational CONOPS, and illustrative SORs, to the 
Commander. 

(4) The submission of the COM JHQ’s draft operational CONOPS and 
illustrative SORs to SACEUR/SHAPE. 

The JOPG should also consider those aspects for which work needs to begin during the 
development of the operational CONOPS, although not required for the CONOPS itself, 
to be ready for the future development of OPLAN; this includes ensuring someone is 
assigned and considering additional annexes/appendices necessary for the OPLAN. 

c. Liaison and Coordination for Collaborative Planning.  It is important during the 
development of the operational CONOPS for the JOPG to continue with external liaison 
and collaboration96; this facilitates maintenance of mutual situational awareness, 
improves the overall product, and ensures that the operational CONOPS meets the 
strategic requirement, while reflecting the Commander’s concept and intent for the 
campaign or operation.  The JOPG should re-evaluate its requirements for liaison and 
coordination, although the primary organisations that are typically involved in Phase 4a 

                                                
95 What is submitted to SACEUR/SHAPE by the operational level before submission of the strategic CONOPS to the MC and the NAC should 
have been discussed as the SPD was developed, and, if necessary, agreed between SACEUR and COM JHQ.  Normally this will be in the form 
of a ‘draft’ operational CONOPS, but in the past this requirement has been satisfied by the submission of a rough draft operational OPLAN, with 
the essential elements of a CONOPS completed.  Following strategic level review, any issues that might impact the development of the 
operational OPLAN will be discussed between the RDG and JOPG, or SACEUR and COM JHQ, as appropriate.  If the agreement was that the 
Commander would submit ‘the’ operational CONOPS for approval prior to submission of the strategic CONOPS, it would not be formally 
approved by SACEUR until approval of the strategic CONOPS by the NAC, after which there may need to be some adjustments to the 
submitted operational CONOPS prior to its final approval. 
96 Collaborative planning tools such as VTC and operational functional services such as TOPFAS should be used to the extent possible. Good 
communication between the RDG and JOPG is essential to the correct collaborative use of these tools. 
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are the same as described for Phase 3.  The operational CONOPS will be developed in 
collaboration with SHAPE (through the RDG) and especially the component HQs 
(component OPGs).  Functional experts at the various levels should discuss functional 
issues, as required, to ensure clarity (e.g. an interpretation of the legal mandate - LEGAD 
at SHAPE, JHQ and NATO HQ).  With SHAPE, the JOPG will increase their interaction, 
initially through the RDG, with FOG and the AMCC.  In addition, the JOPG should 
confirm that they have the authorities or the mechanisms to engage all of IOs, GOs and 
NGOs deemed necessary for the development of the operational CONOPS and OPLAN.  
Liaison may be required with the following: 

(1) Designated IOs, GOs and NGOs. 

(2) HN governments and governments of transit countries.  

4-43. Development of the Operational CONOPS. 

a. The operational CONOPS, developed in collaboration with the strategic and 
component levels, is the formal expression of the Commander’s overall intent for the 
conduct of the campaign or operation, including the deployment, employment, and 
sustainment of forces. It includes the required detail to outline the necessary operational 
requirements to realize this vision.  The Commander will provide additional direction and 
guidance, as necessary to focus the development of the operational CONOPS. 

b. The format for the operational CONOPS is essentially the same as the operational 
OPLAN and provides the basis for its development.  An operational CONOPS template is 
at Appendix 7 to Annex D.  The JOPG commences development of the operational 
CONOPS by transcribing and, where necessary, deepening the details of the refined 
COA selected by the Commander; the main work for the JOPG is to develop: paragraphs 
3 through 6 of the CONOPS, to articulate details of Operational Direction, Execution, 
Service Support, and Command and Signal; essential annexes97; and ‘illustrative’ SORs 
(e.g. CJSOR, TCSOR, manpower SOR, and ROEREQ).  

c. While the production of the operational CONOPS is normally done over a brief 
period of time, the JOPG must still maintain awareness of any changes in the situation 
that may impact the Commander’s chosen COA or intent; if necessary, they will advise 
the Commander of situation changes, with any recommendations for change.  The 
components will be completing their estimates, and confirming their own missions, prior 
to commencing development of their component CONOPS.  The JOPG must maintain 
close collaboration with the component OPGs, through the component liaison and 
planning elements, to ensure that their CONOPS reflects the Commander’s intent and 
that necessary details are incorporated in the operational CONOPS.  Issues, such as any 
requested changes in the component mission, should be discussed with the 
Commander. 

                                                
97 JOPG functional SMEs, supported by their parent organisations as required, will be responsible to create the various functional CONOPS 
annexes and appendices. 
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4-44. Develop Coordinating Instructions.   

a. Specific requirements, direction and priorities for different operational functions 
confirmed during wargaming should be established as “coordinating instructions” to 
synchronise activities across all commands.  Required functional details will be 
developed during OPLAN development in respective annexes. Items of command 
interest should be stated in the CONOPS, including: 

(1) Commander’s Critical Information Requirements98.  

(2) Crisis Response Measures. 

(3) Rules of Engagement and the Use of Force.   

(4) Targeting.  Including targeting guidance, joint fires and priorities for defence 
of High-Value Asset/Area (HVA/A). 

(5) Force Protection99. 

(6) Military Police.   

(7) StratCom and Information Concept. 

(8) Public Affairs, including media policy, master themes and messages. 

(9) Civil-Military Cooperation.   

(10) Inter-agency Coordination. 

(11) Partner Involvement. 

(12) Environmental Protection. 

(13) Operations Assessment. 

(14) Lessons Learned. 

(15) Exit Criteria. 

(16) Critical Timings. 

(17) Other issues may be included for example, rear operations or CBRN 
defence, etc. 

                                                
98 CCIRs listed in a CONOPS or OPLAN should relate to possible key decisions during plan execution, including those related to decision points 
for branches or sequels, assumptions and identified risks.   
99 Force protection is defined as, ‘[a]ll measures and means to minimize the vulnerability of personnel, facilities, equipment and operations to 
any threat and in all situations, to preserve freedom of action and the operational effectiveness of the force’. (AAP-06). 
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4-45. Describe the Concept for Service Support.   

a. Theatre logistics and military engineering are integral parts of the operational 
CONOPS and must be described within the context of the overall campaign or operation.  
Details will be provided in the main body of the CONOPS under Service Support and in 
Annex R - Logistics, Annex S - Movements, and Annex QQ - Medical.  Annex R, as a 
minimum, should describe arrangements for: 

(1) Staging and entry into the JOA. 

(2) Theatre and forward logistic bases. 

(3) Petroleum, oils, lubricants (POL) supply and distribution. 

(4) Strategic theatre infrastructure support and priorities. 

(5) Development of the theatre infrastructure framework. 

(6) Logistic command, control and co-ordination relationships. 

(7) Reporting procedures. 

4-46. Describe Concept for Command and Control and Communications Information 
Systems.   

a. The description of C2 arrangements100 should establish the key aspects for 
establishing command authorities, relationships and liaison required by the task 
organisation.  In the operational CONOPS, the details can be provided in Annex B  - 
Task Organisation and Command Relationships, and as a minimum should establish the 
following: 

(1) The chain of command. 

(2) The delegation and transfer of command authorities. 

(3) The TOO, JOA and areas of operations (AOOs). 

(4) Liaison and Coordination. 

(5) Location/co-location of primary HQs based on CIS limitations. 

(6) Phasing of C2 if COM JHQ deploys (i.e. FCE, ICE and JTF HQ). 

(7) Reporting. 

b. The communication and information concept will describe in principle the provision 
of CIS for the operation to support the C2 concept, and will be described in the 
Command and Signal section of the main body of the CONOPS.   

                                                
100 While not a purview of the operational CONOPS itself, a HQ JFC may have to conduct parallel work in collaboration with SHAPE to 
determine what current HQ JFC responsibilities will be re-assigned if the HQ JFC deploys to command the operation as a deployed JTF HQ. 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
4-86 

 
NATO UNCLASSIFIED  

4-47. Development of Operational CONOPS Annexes. 

a. The details for most aspects of the campaign or operation will be developed 
during Phase 4b - Operational OPLAN Development.  However, a limited number of 
annexes are specifically mandated101 for inclusion with the strategic CONOPS to the 
NAC; unless otherwise directed, the following annexes are normally submitted with the 
operational CONOPS to provide necessary inputs to SACEUR for incorporation into the 
strategic CONOPS: 

(1) A - Concept of Operations, including the operational design graphic. 

(2) B - Task Organisation and Command Relationships, which covers task 
organisation, command structure, transfer of authority (TOA), and liaison and 
coordination. 

(3) C - Forces and Effects. 

(4) D - Intelligence. 

(5) E - Rules of Engagement, including proposed profiles and ROE for land, air 
and maritime operations. 

(6) J - Force Protection. 

(7) P - Electronic Warfare. 

(8) R - Logistics. 

(9) S - Movements. 

(10) T - Environmental Support. 

(11) AA - Legal. 

(12) GG - Non-NATO Force Procedures.  

(13) II - Joint Targeting, specifically target sets and, as appropriate, illustrative 
target categories and, as far as possible, categories of time sensitive targets 
(TST)102. 

(14) JJ - NATO Crisis Response System (NCRS), including additional requested 
implementation of specific CRMs. 

                                                
101 Annex C presents the possible annexes for inclusion with an operational CONOPS, including those that are mandated.  While appendices for 
each annex are also shown in Annex C, in many cases, with the CONOPS there would not be sufficient detail yet to develop appendices and, 
therefore, they are not ‘required’ at this point even for mandated annexes.  The annexes themselves would cover the necessary topics if 
appendices are not included. 
102 In accordance with MC 0471/1 - NATO Targeting Policy, 15 Jun 07.  For items to be included in the Targeting Annexes, refer to ACO 
Directive 80-70 (Annex G). 
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(15) OO - Operations Assessment.  Operations assessment planning must 
remain an integral part of operations planning at the operational level from the 
outset.   

(16) QQ - Medical.  

(17) TT - Public Affairs. 

(18) UU - Information Operations. 

(19) VV - Psychological Operations. 

(20) XX - Record of Change.  

(21) ZZ - Distribution.  

b. Annexes in addition to those listed above can be selected for development if it is 
felt that operational direction and guidance on these issues is required at this time; the 
JOPG selects, and assigned functional SMEs begin to develop, the annexes selected to 
support the operational CONOPS.  

c. Throughout the development of the operational CONOPS, the content of the 
selected annexes will continue to be identified, developed and refined.  The JOPG 
should, as required, re-evaluate the annexes and appendixes selected for development 
as part of the operational CONOPS or identify annexes/appendices that will be required 
for submission with the operational OPLAN (Phase 4b) and assign an appropriate SME 
to begin to scope their content. 

4-48. Develop Operational Requirements. 

a. One of the most important aspects in the development of operational CONOPS is 
the determination of the operational requirements to support COM JHQ’s operational 
concept.  Requirements are articulated using four main products: the CJSOR, the 
TCSOR, a manpower SOR (a request for PE reinforcement or a CE) and a ROEREQ.  At 
the time of the submission of the draft operational CONOPS to the SACEUR these are 
termed as ‘illustrative’.  In addition, to support the timely availability of forces/capabilities, 
the JOPG will consider the requirement for implementation of addition CRMs, which will 
be captured in Annex JJ - NATO Crisis Response System. 
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b. Develop the CJSOR.  The development of the CJSOR during crisis response 
planning is perhaps the most critical step in the development of an executable OPLAN. 
The CJSOR is the document/tool which contains the (generic) forces requirements of a 
commander for a specific operation.  The CJSOR, including preliminary deployment 
information, must be developed in parallel with the operational CONOPS.  It must 
balance the ends and the means to ensure the viability of the campaign or operation in 
terms of its suitability to achieve agreed objectives, acceptability of costs and risks, and 
the feasibility of deployment, employment and sustainment.  Critical elements of 
information required by nations to determine their contributions and prepare them for 
deployment include: 

(1) Required force/capability103 and any special capabilities. 

(2) Echelon that indicates size. 

(3) Commander's required date for the force to be available for employment. 

(4) Required destination. 

(5) Priority of arrival. 

(6) Command authority to be transferred to the gaining NATO commander. 

The first version of the CJSOR, termed an ‘illustrative CJSOR’, is developed at the 
operational level by the JOPG, in collaboration with the RDG and the component OPG; it 
is submitted with the draft operational CONOPS to the strategic level, who vet it and 
provide it as an ‘illustrative’ CJSOR with the strategic CONOPS104 to the NAC.  

c. Develop TCSOR.  The TCSOR identifies capabilities required to support the 
entire theatre and which could be, in principle, eligible105 for common funding.  Based on 
their troops-to-actions analysis, the JOPG should identify any functional capabilities 
required to support the entire joint force and/or the theatre that could be eligibility for 
common funding as well as the required timeframe.  Given that funding and acquisition 
may take time, the JOPG should identify interim solutions.  The TCSOR that exists at the 
time of the operational CONOPS submission is normally submitted with it for illustrative 
purposes, as an ‘illustrative’ TCSOR. 

                                                
103 They should, if possible, describe these requirements in terms of the Bi-SC agreed capability codes, outlined in Bi-SC Agreed Capability 
Codes and Capability Statements, dated 14 October 2011 (SHAPE/CPPCAMFCR/JM/281143 and 5000 TSC FRX 0030/TT-7673/Ser:NU0053). 
104 While the strategic CONOPS is being considered by the NAC, the RDG FOG representative leads the CJSOR’s further development, in 
collaboration with the operational level and, through them, the components.  After the strategic CONOPS is approved by the NAC and they 
release a FAD, SACEUR releases the ‘provisional’ CJSOR, as a precursor to the commencement of the Force Generation process.  The 
provisional CJSOR represents SACEUR’s minimum military requirement for forces to conduct the operation within acceptable risks; it ultimately 
determines the viability of the operation in terms of its suitability to achieve agreed objectives, acceptability of costs and risks and the feasibility 
of deployment, employment and sustainment.  
105 PO(2013)0056, 06 Feb 13. 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
4-89 

 
NATO UNCLASSIFIED  

d. Prepare Manpower Requirements.  If available, when the operational CONOPS 
is submitted an ‘illustrative’ manpower SOR should accompany it (in the form of a 
request for PE reinforcement or a CE106) to identify personnel required to fill the force C2 
requirements or activated HQs.  It is developed by personnel management staff 
members of the JOPG.  If sufficient detail is not available to produce even an ‘illustrative’ 
manpower SOR, the JOPG personnel management staff will develop some 
considerations on manpower requirements for submission under the Service Support 
paragraph of the CONOPS main body. 

e. Develop Illustrative ROEREQ.  An illustrative ROEREQ is normally submitted 
with the operational CONOPS to help illustrate the ROE that are considered necessary to 
support the Commander’s vision for the conduct of the campaign or operation; this 
‘illustrative’ ROEREQ is developed by the JOPG operations staff supported by the 
LEGAD, in collaboration with strategic and component functional experts.  It is validated 
by the RDG and further developed, in collaboration with the JOPG, for submission with 
the strategic CONOPS107. 

f. Develop Recommendations for Implementation of Additional CRMs.  Based 
on its appreciation and the time available to generate forces, theatre capabilities and 
manpower, the JOPG should consider the need to recommend to SACEUR additional 
specific CRMs that call on nations to review, prepare and activate national assets to meet 
NATO requirements.  In particular, they should review CRMs in the following areas: 

A Manpower. 

B  Intelligence. 

E General Operations.  

J  Electronic Warfare. 

K  Meteorology/Oceanography. 

L CBRN Defence. 

M  Logistics. 

O Forces Readiness. 

P Communications and Information Systems. 

S Public Affairs. 

                                                
106 SACEUR will determine the need for reinforcements in coordination with the respective commanders and will coordinate the provision of the 
appropriate personnel from the pool of identified reinforcement personnel from within the NCS and by asking nations for personnel from outside 
the NCS.  Subject to MC endorsement and NAC approval, SACEUR will decide if the conduct of an operation requires reinforcing a PE or a 
transition to a CE. (SMAP 15 – NATO Manpower Reinforcement Policy - change 19 to MC 0216/4 - AAP–16 (D). 
107 While the ROEREQ is not ‘approved’ by the NAC at this point, they may give direction for its refinement prior to its future submission for 
approval with the strategic OPLAN. Depending on the NAC direction, this may impact other areas of the strategic and operational CONOPS, 
and necessitate their amendment. 
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4-49. Review of Draft Component CONOPS.   

a. Normally, the operational CONOPS will not be submitted prior to receipt of the 
draft component CONOPS, and ‘illustrative’ statements of requirements.  This is to 
ensure that each component CONOPS is compatible with the operational one and each 
other.  Any issues identified should be resolved by functional SMEs through discussion 
with their component counterparts as appropriate.  The component CONOPS will be 
approved by the Commander once the operational CONOPS is approved by SACEUR; at 
this stage, the Commander should indicate approval ‘in principle’ of the draft component 
CONOPS, for its use as the basis of component plan development, pending finalization 
once the operational CONOPS is approved. 

4-50. Coordinate and Submit Draft Operational CONOPS. 

a. Final Coordination with the Component and Supporting HQs.  Ideally, prior to 
submission of the draft operational CONOPS, the component OPG is afforded the 
opportunity to comment on the draft and the illustrative CJSOR, TCSOR, CE and 
ROEREQ that will normally accompany it.  The component HQ liaison and planning 
element should also review the draft operational CONOPS as it develops and raise any 
potential issues.  If a complete review of the draft operational CONOPS by the 
component and supporting HQs is not possible, either due to time constraints or their 
need to focus on their own CONOPS development, the JOPG should ensure that any 
major issues or possible areas for differences of opinion are discussed between the 
JOPG and the component OPGs.  Prior to submitting the draft operational CONOPS, 
major issues may need to be resolved at the JOPG leadership level or through the 
Commander, as appropriate.  

b. Final Coordination with SHAPE (RDG).  If time permits, the JOPG should 
coordinate with the RDG to ensure the draft operational CONOPS is consistent with the 
strategic CONOPS under development.  Major issues may need to be resolved before 
staffing the draft operational CONOPS for approval, at the JOPG leadership level or 
through the Commander, as appropriate.   

c. Seek Commander’s Approval.  The Head of the JOPG will oversee the final 
preparation and staffing of the operational CONOPS, and illustrative SORs, for approval 
by the Commander.   

d. Submit Draft Operational CONOPS.  Once the draft CONOPS has been 
approved by the Commander, it will be forwarded to SACEUR (and the RDG), with a 
copy to the component and supporting Commander’s.  This draft108 operational CONOPS 
will be used by the JOPG as the basis for the development of the operational OPLAN 
(Phase 4b). 

                                                
108 Following approval of the strategic CONOPS by the NAC and any necessary changes to the draft operational CONOPS, the final operational 
CONOPS will be staffed to SACEUR for approval (see paragraph 4-54). 
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4-51. Assist the RDG in Finalizing the Strategic CONOPS.   

a. Once the operational CONOPS has been forwarded to SACEUR/SHAPE, the 
JOPG will provide any assistance necessary to the RDG for the finalization of the 
strategic CONOPS, including the review of its draft as appropriate; this will ensure that it 
accurately captures the operational requirements necessary to support the Commander’s 
intent for the conduct of the operational mission.  
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Phase 4B - Operational OPLAN Development 

Section 1 - General 

4-52. Introduction. 

a. Purpose.  The purpose of Phase 4b - Operational OPLAN Development is to: 
develop the arrangements and further specify the required activities to implement the 
operational CONOPS; and to specify the conduct of operations, including the 
deployment, employment and sustainment of forces.  

b. Overview.   

(1) Operational OPLAN development is an iterative, collaborative process that 
focuses on synchronising and coordinating the deployment, employment, 
protection, support and sustainment of the operational force during different 
phases of the operation within a single operational level plan.  Parallel, 
collaborative planning with subordinate and supporting commands, as well as with 
cooperating relevant national and international actors109, ensures that the activities 
of all forces and operational functions are synchronised and coordinated to create 
the effects required to achieve the operational objectives and contribute to the 
achievement of MSOs and the desired end-state.  Synchronisation of operational 
OPLAN and component plan development is critical throughout the process. 

(2) Phase 4b concludes with: SACEUR’s approval of the operational OPLAN; 
and the Commander’s promulgation of the operational OPLAN and approval of the 
component plans.  

c. Prerequisites.  The following are required to commence Phase 4b:  

(1) Draft Operational CONOPS110, approved by the Commander, including 
Illustrative SORs (i.e. CJSOR, TCSOR, Manpower SOR, and ROEREQ). 

d. Main Activities.  The main activities for Phase 4b are depicted in Figure 4.21. 

                                                
109 The exchange of information with relevant national and international actors will be subject to arrangements for the release of NATO classified 
information.  Such arrangements will be defined well in advance of an operation and authority to NMAs to release information will be determined 
by the degree of interaction authorized by the NAC. 
110 Note that the JOPG must later factor in any issues resulting from SACEUR’s review of the draft operational CONOPS or changes to it 
following the NAC approval of the strategic CONOPS.   
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Figure 4.21 - Operational OPLAN Development Main Activities 
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e. Desired Outcome of the Phase.  The desired outcome of Phase 4b is the 
submission and approval of an operational OPLAN111, with supporting legal agreements 
and ROE, which meets the criteria for timeliness and adequacy given the urgency of the 
planning requirement as follows: 

(1) Timeliness. 

(a) Planning products are produced in time to allow subordinates to 
complete required planning and preparation. 

(b) Critical operational planning requirements are covered in the 
OPLAN. 

(c) Planning and execution are integrated incrementally as required. 

(2) Adequacy. 

(a) The legal framework, including an international mandate and 
SOFAs, as well as arrangements with HNs or other nations are established 
and satisfy mission requirements, such as those to allow transit or to 
address specific mission critical legal requirements. 

(b) Force capabilities and resources satisfy minimum military 
requirements for mission accomplishment with acceptable risk. 

(c) The flow of forces into the theatre supports the operational 
Commander’s scheme of manoeuvre. 

(d) C2 arrangements, including liaison and coordination with external 
organisations, as well as CIS and ROE, allow effective integration and 
employment of forces to execute missions and achieve objectives. 

(e) Provisions for theatre support and sustainment meet operational 
requirements with acceptable risks. 

(f) Contingency planning requirements have been identified and 
prioritised to cover identified risks. 

f. Organisation, Roles and Responsibilities.  The JOPG is responsible for Phase 
4b, supported by the JHQ staff.  Operations staff should be engaged as required to: 
monitor the force activation process; to facilitate OPLAN handover; to begin preparing 
execution orders; and to integrate planning and execution in response to an urgent crisis.  
The Commander approves the OPLAN prior to its submission as a draft to the strategic 
level, and approves component level plans after the approval of the operational level 
OPLAN. 

                                                
111 Although this process is written for the production of an OPLAN, it can be used as a basis for the development of operational level advance 
planning operations plans, i.e. an operational CONPLAN, Generic CONPLAN, or Standing Defence Plan (SDP). 
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g. External Coordination.  Liaison and/or liaison and planning elements from 
SHAPE, subordinate and supporting commands, NIFC, NATO HQ CMPS Section, NATO 
Support Agency (NSPA), NATO Communication and Information Agency (NCIA), CIS 
Group Headquarters and cooperating relevant national and international actors should 
remain in place from Phase 4a - Operational CONOPS Development.  Close coordination 
will be required throughout this phase with the AMCC to assist in deployment planning 
with nations as well as with the HN(s) via the OLRT. 

(1) SHAPE.   

(a) CCOMC.  The CCOMC will continue to monitor the crisis situation 
and provide information and intelligence to the RDG.  It will finalise 
preparations for management of operation execution 

(b) RDG.  Supported by the CCOMC, SHAPE directorates and Special 
Staff, the RDG will develop the strategic OPLAN; the JOPG will develop the 
operational OPLAN in collaboration with the RDG, to ensure that it remains 
harmonized with the overall intent of the strategic OPLAN and that the 
strategic OPLAN adequately supports it.  The JOPG will access other 
SHAPE entities, initially through the RDG, to assist development of the 
operational OPLAN, specifically the generation of, and planning for, the 
deployment of forces: 

1/ AMCC.  The AMCC supports strategic movement planning 
and coordinates with Nations by merging National Detailed 
Deployment Plans (DDPs) into a Multi-national Detailed Deployment 
Plan (MN DDP), which is used to de-conflict any movement issues 
between Nations.  

2/ FOG.  The RDG FOG representative will be the FOG point of 
contact for the refinement of the CJSOR and coordinating 
force/capability requirements with nations and the JHQ.  

(2) Subordinate and Supporting Commands.  The development of the 
operational OPLAN should be developed in collaboration with subordinate and 
supporting commands, and their development of component plans.  Liaison and 
planning elements from subordinate command will remain integrated with the 
JOPG and will provide feedback to/from their commander/command as required. 
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Section 2 - Process 

4-53. Initiate Operational OPLAN Development. 

a. Review Guidance and Direction.  The JOPG should review any Commander’s 
guidance for the development of the operational OPLAN, given with the approval for 
submission of the draft operational CONOPS, or any issues raised in SACEUR’s review 
of the draft operational CONOPS.  After seeking any additional guidance required from 
the Commander, the JOPG will accomplish the following: 

(1) Review the operational CONOPS and refine the synchronisation matrix.  

(2) Establish the schedule for operational OPLAN development to include: 

(a) Submission of initial drafts. 

(b) Review and coordination of initial drafts. 

(c) Submission of revised drafts. 

(d) Review and coordination with other HQs. 

(e) Submission of coordinated drafts for final staffing and the 
Commander’s approval. 

(3) Review the status of strategic planning at SHAPE. 

(4) Establish the inputs required from subordinate/supporting commands, as 
well as cooperating relevant national and international actors. 

(5) Task specific JOPG members to address issues raised by SACEUR. 

(6) Coordinate arrangements for OPLAN handover. 

(7) Issue further direction and guidance. 

b. Review the Status of Strategic Planning.  Operational OPLAN development 
depends on a number of critical strategic level planning actions.  The presence of a 
SHAPE (RDG) liaison element, if provided, could allow the JOPG to keep abreast of 
developments and raise issues requiring attention by SHAPE; if one is not provided then 
the JHQ liaison to the RDG will provide this conduit.  Critical areas that directly impact on 
the ability of the JHQ to develop its operational OPLAN particularly during crisis response 
planning, include: 

(1) Force Generation (FG).  Immediately following the NAC’s approval of 
SACEUR’s Strategic CONOPS and release of a Force Activation Directive (FAD), 
SACEUR will formally initiate the force generation process to identify national 
force contributions to fill the ‘provisional’ CJSOR.  The JOPG should monitor this 
process to track the following: 
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(a) Release of the Activation Warning112 (ACTWARN) and the 
provisional CJSOR113. 

(b) Conduct of the Force Generation Conference - presentation of the 
strategic CONOPS and the filling of the provisional CJSOR. 

(c) Release of the draft CJSOR114 with national commitments. 

(d) Release of the Activation Request (ACTREQ) requesting national 
confirmation forces commitments in the draft CJSOR.  

(e) Receipt of nations’ Force Preparation (FORCEPREP) messages 
identifying forces to fill commitments. 

(f) Release of the Allied Force List (AFL) confirming the force package 
for the operation. 

(2) Preliminary Deployment Planning.  Typically SHAPE and national 
movement planners will meet soon after the force generation conference to review 
and coordinate strategic movements based on the force flow in the provisional 
CJSOR.  Joint Logistic Support Group (JLSG) and JHQ movement planners must 
participate in this initial meeting.  The main issues include: 

(a) Designation of APOD/SPODs in theatre as well as staging areas and 
responsibilities for their operation. 

(b) Designation of air and sea ports of embarkation (APOEs/SPOEs) 
and responsibilities for their operation. 

(c) Allocation and coordination of strategic air and sealift. 

(d) CRDs.  

(3) Legal Arrangements with the Host Nation(s).  SHAPE will coordinate 
with the NATO HQ LEGAD to negotiate SOFAs as a basis for developing HNS 
agreements/understandings.  These are essential for planning with the HN(s). 

                                                
112 In lieu of an ACTWARN, the Deputy SACEUR (DSACEUR) may send nations a formal ‘calling’ letter to initiate force generation. 
113 An ‘illustrative’ CJSOR would have been provided to the NAC with the strategic CONOPS to provide nations an indication of the type and 
scale of forces and capabilities required to realize the strategic CONOPS.  This ‘illustrative’ CJSOR would be further developed in collaboration 
between the strategic and operational level until the strategic CONOPS is approved by the NAC and they release the FAD.  SACEUR then 
releases the ACTWARN to nations for formally commence the force generation process and provides them with the further refined CJSOR – 
termed a ‘provisional’ CJSOR.  To ensure an effective and accurate force generation process it is important that the provisional CJSOR contains 
enough detail of the requirements for nations to prepare their force offers. 
114 The ‘draft’ CJSOR reflects national force offers towards the operational commander’s requirement and is a product of the Force Generation 
Conference.  It is issued with the ACTREQ (or acceptance letter, especially for sustained operations) to advise nations that their offers (as 
captured in the draft CJSOR) have been accepted and requests nations to prepare their forces.  The ‘draft’ CJSOR provides the first indication 
of fills and shortfalls and will, as such, provide the basis for the list of forces available for the operational commander. The CJSOR continues to 
be updated throughout Phase 4 b and is included in the strategic OPLAN. 
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(4) Strategic Communications.  StratCom direction and guidance is 
developed at NATO HQ with input from SHAPE.  It provides critical information 
required for all JHQ planning, including audiences, master themes and topics115. 

(5) ROE.  An illustrative ROEREQ should have accompanied the operational 
CONOPS when it was submitted to outline the ROE required for the use of force 
to accomplish the mission.  SACEUR’s CONOPS when submitted to the NAC 
would also have included an ‘illustrative’ ROEREQ based on the JHQ 
requirements and justification.  The JOPG should review the ‘illustrative’ ROEREQ 
submitted with the strategic CONOPS and analyse any differences from the one 
submitted by JHQ.  In addition, once the strategic CONOPS is approved, the 
JOPG should review any NAC direction and guidance on ROE, specifically with 
respect to the ‘illustrative’ ROEREQ, for any implications that may impact the 
development of the operational OPLAN.   

c. Review the Status of Planning by Subordinate and Supporting Commands. 
Operational OPLAN development by the JHQ must provide for the integration of the force 
as well as the coordination and synchronisation of actions by subordinate and supporting 
commands.  It is therefore important for the JOPG to remain fully informed as to the 
status of planning by subordinate and supporting commands through regular updates by 
their liaison/planning elements related to: 

(1) The status of component planning (e.g. COA, CONOPS, or component plan 
development as applicable). 

(2) Coordination of supporting/supported requirements. 

(3) Issues and concerns. 

d. Review the Planning with Relevant National and International Actors.  JHQ 
planning may require further detailed coordination with a number of different cooperating 
relevant national and international actors.  It is important to review the planning 
requirements, the current status of planning and the arrangements that will be made to 
facilitate coordination, including who is the lead within the JOPG.  In particular, planning 
requirements should be addressed for the HN(s) as well as cooperating international and 
regional organisations in the theatre. 

e. Coordinate Plan Handover.  During OPLAN development, the JOPG should be 
reinforced by operations staff and the JOC who will be responsible for execution.  
Arrangements should be made to ensure continuity116 between planning and execution 
across all functional areas.  This must balance the requirements for those who developed 
the OPLAN to oversee its execution with the need to continue planning during the 
conduct of operations. 

                                                
115 This guidance may also result in the generation of a SECGEN authorised StratCom Framework for the operation or mission.  This 
Framework may be developed in parallel with the planning process, will be fully aligned with planning analysis and products, and completed in 
collaboration with ACO StratCom staffs.  
116 Continuity between planning and execution across all functional areas is normally enabled by the “plan owner” post in the JOPG transitioning 
to J3 for execution as well as the specialists transitioning from planning to execution.  This must be addressed in detail in JHQ JOPG Standing 
Operating Procedures. 
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4-54. SACEUR Approval of Operational CONOPS. 

a. Some time after the commencement of operational OPLAN development, the 
strategic CONOPS will be approved by the NAC; SACEUR would then be able to 
approve the operational CONOPS.  The JOPG will refine117 the draft operational 
CONOPS as required and staff it to the Commander for approval and submission to 
SACEUR for approval.  The changes that were required to seek its approval will have to 
be factored into the developing operational OPLAN.  In addition, the JOPG should review 
the approved strategic CONOPS for any other salient points that may impact the 
operational OPLAN.  The JOPG liaison to the RDG will be able to assist this process by 
apprising the JOPG of issues during the approval process of the strategic CONOPS that 
would impact the operational CONOPS and OPLAN. 

4-55. Plan for the Employment of Operational Forces.  

a. Review the Planning Requirements for the Employment of Operational 
Forces.  The operational CONOPS provided a description of how the operation will be 
conducted, supported by an illustrative CJSOR that outlined the force requirements.  
Planning development must now refine the employment of operational forces with 
subordinate/supporting commands within the constraints of the expected or actual force 
package for the operation, adding the required level of detail regarding C2 of joint forces 
and appreciating the impact of any critical force shortfalls. 

b. Confirm the Task Organisation.  Given the expected or actual force package 
based on the provisional (and then draft) CJSOR and eventually the AFL, the JOPG 
should review and confirm the task organisation with subordinate/supporting commands 
to identify any critical shortfalls that would prevent them from accomplishing assigned 
missions.  This review should look at each phase of the operation to understand more 
precisely the impact.  The Task Organisation is depicted schematically and described in 
OPLAN Annex B - Task Organisation and Command Relationships. 

c. Synchronise Forces and Functions for Each Operational Phase.  Based on 
their review of the task organisation, the JOPG should confirm and, as required, revise 
the synchronisation of activities to create the desired operational effects and establish 
the DCs required in each phase of the operation.  Working together with 
subordinate/supporting commands, the JOPG may be able to reallocate or reschedule 
activities to compensate for force shortfalls.  On this basis, the JOPG should update the 
relevant paragraphs of the OPLAN main body and develop respective OPLAN Annexes.  
The refined synchronisation matrix is included in the OPLAN Annex A - Concept of 
Operations.  Specific areas to be develop for each phase of the operation include: 

(1) Implementation of the Operational Scheme of Manoeuvre.  The JOPG 
should confirm the flow of forces into the theatre, including the conduct of initial 
entry operations and the operational deployment within the JOA.  In addition to 
confirming the timing and sequence of arrivals, this detailed review should confirm 

                                                
117 In a time compressed Crisis Response Planning situation, where collaborative planning between the strategic and operational levels is 
effectively conducted, SACEUR and COM JHQ may agree to leave the operational CONOPS as a draft so as to not divert the RDG and JOPG 
from OPLAN development.  In this case, the RDG would apprise the JOPG of any changes or additions that will need to be considered in the 
operational OPLAN development.  
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movement priorities and points of entry required to produce the Allied Disposition 
List (ADL).  The ADL is included in OPLAN Annex C - Forces and Effects. 

(2) Develop Supported and Supporting Relationships.  The JOPG should 
review supported and supporting relationships with subordinate/supporting 
commands to confirm precisely the support required by the supported commander 
designated for each phase and/or LoO.  Missions to supporting commanders 
should be specified in the OPLAN main body (paragraph 4 a).  
Supporting/supported relationships are detailed in OPLAN Annex B - Task 
Organisation and Command Relationship, with the nature of support articulated in 
the respective component annexes as well as subordinate/supporting plans.   

(3) Plan for Joint Targeting and the Employment of Joint Fires.  A major 
coordinated effort by specific members of the JOPG will be required to 
synchronise joint targeting118 and the use of lethal and non-lethal means to create 
the desired operational effects and establish the DCs for each operational phase.  
Details are provided in OPLAN Annex II - Joint Targeting.  This activity should 
seek to achieve coherence and synergy in the use of all means available in 
accordance with the Commander’s intent including coordination of: 

(a) Intelligence support to targeting (OPLAN Annex D - Intelligence). 

(b) Maritime strike operations (OPLAN Annex F - Maritime Operations).  

(c) Air Operations (OPLAN Annex H - Air Operations).  

(d) Special operations (OPLAN Annex K - Special Operations).  

(e) Electronic warfare (OPLAN Annex P - Electronic Warfare). 

(f) Civil-military co-operation (OPLAN Annex W - Civil-Military Co-
operation). 

(g) Military engineering contribution to the joint fires and targeting 
process (OPLAN Annex EE - Military Engineering).  

(h) Information operations (OPLAN Annex UU - Information Operations). 

(i) Psychological operations (OPLAN Annex VV - Psychological 
Operations). 

(4) Refine ROE.  The JOPG must ensure that the ROE being developed for the 
operation meets mission requirements, including likely contingencies, and provide 
further requests with justification as required.  ROE profiles and ROE for land, air 
and maritime forces are provided in OPLAN Annex E - Rules of Engagement and 
developed into a ROEREQ that will accompany the operational OPLAN for 
approval. 

                                                
118 For items to be included in the Targeting Annexes refer to ACO Directive 80-70 (Annex G).  Targeting processes should include mechanisms 
for identifying natural and cultural resources, and mitigating the adverse effects of joint operations upon them. 
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d. Plan for the Build up and Use of Reserves.  Plan development must provide for 
reserves as required to cover contingencies based on the force package.  Further 
consideration may have to be given as to where reserves are positioned, under whose 
authority they are placed, and any conditions for their employment.  Details are provided 
in OPLAN Annex A - Concept of Operations and Annex C - Forces and Effects. 

e. Develop StratCom and Information Strategy.  Working in close cooperation with 
SHAPE, the JOPG must harmonise InfoOps, PsyOps and PA to achieve coherence 
within their focus areas regarding specific audiences, themes and messages.  Planning 
must be coordinated closely and in collaboration with the development of joint targeting 
and the employment of all capabilities and forces (i.e. targeting including joint fires, 
fielded forces, electronic warfare (EW), etc).  Details are provided in OPLAN Annexes SS 
- StratCom (if required), TT- Public Affairs, UU - Information Operations and VV - 
Psychological Operations. 

f. Plan for Cooperation with Relevant National and International Actors.  Given 
the main areas of cooperation established in the CONOPS, the JOPG must now develop 
the practical arrangements required to cooperate on the ground within the theatre and 
the JOA.  These should be described in OPLAN Annex B - Task Organisation and 
Command Relationships and OPLAN Annex W - Civil-Military Co-operation.  As a 
minimum they should specify the following: 

(1) The delegation of authority for coordination of specific activities. 

(2) Mechanisms and arrangements for coordination and information sharing in 
accordance with relevant security policy for release of information. 

4-56. Plan for Command and Control.   

a. Review C2 Requirements Planning.  The CONOPS described the C2 
arrangements119 required to conduct the operation.  Based on the force package and 
further planning by subordinate/supporting commands, the JOPG must now further 
develop specific aspects of the C2 arrangements, including those to consider the 
multinational nature of the forces from all contributing nations and the necessary 
arrangements for coordination with non-NATO entities.  Details are to be included in 
OPLAN Annex B - Task Organisation and Command Relationships. 

b. Further Specify Authorities and Responsibilities.  Unity of command and 
freedom of action require that authority is clearly delegated for critical functions and/or 
geographical areas.  The result must be that a single designated authority is established 
with responsibility for each joint function and geographical area of responsibility within 
the JOA and the theatre. 

                                                
119 HQ JFCs would have been working in parallel during operational CONOPS development to determine what JFC activities would be re-
assigned if the HQ JFC deploys as a JTF HQ; this would have to be finalised during operational OPLAN development. 
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c. Refine and Coordinate Areas of Operations.  Subordinate/supporting 
commanders must confirm that their respective AOOs120 are sufficient to accomplish their 
assigned missions and protect their force. 

d. Confirm C2 Locations and Communications Connectivity.  The JOPG must 
coordinate and confirm the locations and phasing (e.g. FCE, ICE, and deployed JTF HQ) 
of the different HQs and C2 facilities, especially those deploying to the theatre.  This 
should consider initial locations, collocation and any subsequent changes within the 
constraints of deployable CIS.  The location of the deployed Joint Task Force (JTF) HQ is 
critical to determining the location of other HQs that typically will collocate with it.  Any 
changes need to be reflected in the ADL. 

e. Plan for Transfer of Authority (TOA).  The JOPG should confirm the level of 
authority required for the employment of each force in the force package against each 
nation’s FORCEPREP message and further establish precisely when, where and under 
what conditions TOA should occur.  This information should be included in the Activation 
Order (ACTORD) and provide the basis for nations’ Order of Battle Transfer of Authority 
(ORBATTOA) messages. 

f. Plan for the Exchange of Liaison Elements.  Every operation confirms the 
importance of the exchange of liaison officers/elements to facilitate collaboration and 
coordination.  While the use of enhanced network capabilities may improve real time 
collaboration, liaisons still play an important role.  Therefore, the JOPG must clearly 
establish the requirements for the exchange of liaison elements including effective dates 
and ensure that manpower requirements are filled.   

g. Plan for Knowledge Development and Management.  The JHQ must put into 
place the mechanisms to collect, fuse, analyse, validate and share critical information 
and, where appropriate, knowledge with other commands and non-NATO actors 
throughout the life of the operation.  Details are provided in appropriate annexes, such as 
OPLAN Annex NN - Knowledge Development, Annex CC - Command Information 
Management, Annex W - Civil-Military Cooperation, and Annex D - Intelligence. 

h. Lessons Learned.  The Commander must build into the OPLAN arrangements for 
a Lessons Identified and Lessons Learned process that includes the sharing of such 
Lessons with NATO and non-NATO entities, as appropriate.  Details should be described 
in OPLAN Annex LL - Lessons Learned.   

i. Plan for Operations Assessment.  Operations assessment assists the 
Commander during execution to gain an appreciation of the conduct of own actions 
according to the plan and the overall progress of the campaign or operation, which 
assists making evidence-based adjustments to the plan being executed.  Therefore 
during OPLAN development, the JOPG should plan for the conduct of operations 
assessment, and articulate details in Annex OO - Operations Assessment.  This may 
require regular data collection and reporting across the theatre, including from and to 

                                                
120 Area of operations - An area defined by the joint force commander within a joint operations area for the conduct of specific military activities. 
(AAP-06). 
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military and non-military sources and may have resource implications.  Requirements will 
be different for each operation but should consider the need to look back at trends to 
evaluate operational effectiveness, as well as the need to look forward to anticipate 
eventualities that pose risks and/or present opportunities that may require branch and/or 
sequel plans.  Planning for the preparation and conduct of operations assessment should 
establish requirements, responsibilities and procedures that must be established to 
appreciate: 

(1) Success in and risks to achieving operational and military strategic 
objectives. 

(2) Success in and risks to establishing DCs on LoOs. 

(3) Effectiveness of actions in creating desired operational effects. 

j. Plan for CIS and CD.  The operational CONOPS included a description of the CIS 
concept based on known C2 requirements and CIS constraints.  The JOPG will refine the 
CIS concept based on: the actual CIS capabilities available, including bandwidth and CIS 
and CD capabilities in the force package; and the further definition of C2 requirements 
across different functional areas. 

4-57. Plan Force Preparation and Sustainment. 

a. Review Planning Requirements for Force Preparation and Sustainment.  The 
purpose of force preparation and sustainment is to ensure the forces required to mount 
and conduct operations are fully capable of meeting mission requirements.  It includes 
the following main areas: 

(1) Mission training and certification of HQs, personnel and forces. 

(2) Logistic and military engineering support to the force in theatre. 

(3) Financial support. 

(4) Rotation of HQs, personnel and forces. 

(5) Identification of lessons learned and ensuring that these are applied 
appropriately. 

b. Plan for Mission Training and Certification of HQs, Personnel and Forces.  
The JOPG should establish mission training and certification requirements for HQs, 
personnel and forces deploying to the theatre with the details included in OPLAN Annex 
BB - Training and Mission Rehearsals.  These should be based on operational actions 
and conditions in the operational environment, including FP requirements, as well as 
cultural aspects.  Requirements and arrangements to be implemented should be 
established for: 

(1) Augmentation training. 

(2) Pre-deployment training support. 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
4-104 

 
NATO UNCLASSIFIED  

(3) Certification of forces. 

(4) In-theatre training support. 

c. Plan Logistical Support to the Force in Theatre.  The logistic concept that was 
developed during CONOPS development described how joint multinational logistic 
support to the force would be accomplished in theatre.  During OPLAN development 
detailed planning and coordination is required with troop contributing nations (TCNs) and 
HN(s) as well as subordinate/supporting commands to ensure that supplies and services 
can be delivered to the force to meet operational requirements for each phase.  Logistical 
conferences will be required to confirm logistic arrangements, especially with the HN(s) 
to ensure that they meet operational needs and allow a sufficient build-up of logistic 
resources, including stockpiles for POL and critical munitions.  Any shortfalls in HN 
support may require the activation and deployment of additional logistic units.  The 
following areas have significant operational impact and must be closely coordinated with 
other planning and with the details provided in OPLAN Annex R - Logistics: 

(1) Logistical Standards.  Logistical standards must reflect the expected 
operational tempo and demands for each phase.  Experts from 
subordinate/supporting commands must assist in refining operational 
requirements for fuel and munitions. 

(2) Host Nation Support.  The level and scope of HN support must be 
confirmed based on close contacts with the HN(s) including access to specific 
facilities, infrastructure and logistic operating units, especially ground 
transportation.  Provisions must be made for TCN(s) to coordinate with HN(s) 
within guidelines developed by the JOPG and established by the Commander. 

(3) National Responsibilities.  Logistic execution by framework, lead or role 
specialised nations must be confirmed for critical logistic activities such as POL 
distribution. 

(4) Multinational Solutions.  Multinational Solutions supporting the mission 
like a JLSG, Contractors or multinational enablers have to be specified; their tasks 
and responsibilities and those of nations need to be clearly delineated. 

d. Plan for Theatre Medical Support.  Theatre medical support must meet the 
requirements of TCNs in different operating areas.  Details are provided in Annex QQ.  

e. Plan for Theatre MILENG Support.  Military engineering support to critical 
theatre infrastructure requirements is to be identified and prioritised against operational 
requirements (e.g. infrastructure requirements to support RSOI (PODs, marshalling and 
staging areas, LOC, etc) and in support of sustaining the force (theatre logistic base, 
convoy support centres, main supply routes, etc)). 

f. Plan for Financial Support.  It is critical that NATO common funding is made 
available as early as possible to meet those requirements eligible for common funding.  
The JOPG should identify and prioritise operational requirements for financial support for 
each phase of the operation.  Particular attention should be given to detailing funding 
requirements to support enabling and initial entry operations, such as establishing 
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communications, operating ports and facilities, contracting local services such as 
interpreters and security.  Details are provided in OPLAN Annex FF - Financial Support.   

g. Plan for the Rotation of HQs, Personnel and Forces.  The JOPG should 
anticipate the requirement to sustain the operation through to its termination.  They 
should develop requirements and initial plans to replace HQs and forces, including 
personnel augmentation in deployed HQs, with consideration to the likely tempo of 
operations and the possibility to adjust force levels over time. 

4-58. Plan for Force Deployment. 

a. Review the Requirements for Planning the Deployment of Forces.  The 
strategic deployment of forces into a TOO and their onward movement into and within the 
JOA constitutes the initial operational manoeuvre (influenced by the operational level 
through the ADL/AFL) and must be planned as an operation requiring the expertise of 
operations, movements and logistic planners.  Planning should cover the entire 
sequence of activities required for mounting, embarkation, debarkation, reception, 
staging, onward movement and integration.  Details are provided in OPLAN Annex S - 
Movements.  It requires close coordination with the AMCC, TCN(s), the HN(s), port 
operating organisation, the JLSG HQ and gaining commands.  Legal arrangements must 
be in place or assumed regarding the status of forces and understandings/agreements 
with the HN(s) as well as arrangements for transit and over-flight.  

b. Design and Develop the Theatre Movements Architecture.  The design, 
development, implementation and control of movements architecture within the theatre is 
a JHQ and JLSG responsibility.  The logistic element of an OLRT plays a critical role in 
reconnaissance of movement infrastructure and coordination with the HN, as well as with 
relevant international actors operating in the area, for the use of facilities and LOC.  The 
JOPG, in close coordination with the OLRT must confirm with the HN, as early as 
possible, the availability and capabilities of the following infrastructure: 

(1) APOD/SPODs and other key transportation nodes such as railheads. 

(2) Staging areas and facilities required for operational entry into the JOA. 

(3) Reception areas and facilities. 

(4) LOC to and within areas of operation. 

c. Finalise the Force Flow.  Based on detailed planning for the employment, 
sustainment, support and C2 of the force based on the AFL force package, the JOPG 
must make any final revisions to the force flow in the ADL.  Specific deployment 
requirements must be established for each force in the force package identified in the 
AFL, according to the final force flow, including the following:  

(1) Strategic lines of communication and entry points into the theatre. 

(2) Final destination in the JOA. 

(3) CRD for the full operational capability of the force. 
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(4) Priority121 for sequence of movement. 

(5) Command authority to be transferred. 

d. Establish Command Authority and Responsibilities for Deployment 
operations.  The JOPG must establish specific requirements and responsibilities for the 
conduct of specific aspects of deployment operations.  Depending on the ability of the 
HN(s) to provide adequate support for these operations, the JHQ may have to establish 
the required capabilities or contract for them.  Critical aspects to be developed include: 

(1) Mounting operations to prepare assigned HQs and forces for deployment. 

(2) Security of entry points, staging/reception areas and LOC within the 
theatre.   

(3) Operation of air and sea port facilities and reception areas. 

(4) Operation of staging areas. 

(5) Control of onward movements into and within the JOA. 

e. Coordinate Detailed Deployment Plans with Nations.  The ADL serves as 
COM JHQ’s principal means for establishing the required flow of forces into the theatre.  
It provides the operational basis for the AMCC to coordinate with nations on behalf of 
SACEUR for the strategic deployment of HQs and forces to their required destination, 
including the coordination of strategic LOC, modes of transportation and strategic lift.  On 
this basis each TCN develops a DDP for its forces for coordination and de-confliction by 
the AMCC into a MN DDP to best achieve the required flow of forces into the theatre.  
Based on the MN DDP and the scheduled arrival of forces, the JOPG can further plan for 
the RSOI and sustainment operations in close coordination with the theatre logistics 
commander (e.g. COM JLSG HQ).  Deployment planning is typically conducted with 
nations at the strategic level, but is heavily reliant on operational requirements provided 
by the JOPG representatives during a series of Movement Planning Conferences, as 
follows: 

(1) Initial Movement Planning Conference (IMovPC).  The IMovPC is hosted 
by the AMCC as soon as possible after ACTWARN and will provide the first step 
of the deployment planning cycle.  A JOPG representative will attend to ensure 
that the movement plan reflects the Commander’s intent.  IMovPC will: 

(a) Confirm the overall concept of operations. 

(b) Confirm HN resources to include APODs, SPODs and railheads. 

(c) Establish or confirm possible requirement for sharing logistic and 
infrastructure resources with relevant international actors operating in the 
JOA. 

                                                
121 Priority is set to allow de-confliction at PODs. 
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(d) Review and confirm the required force flow based on the ADL. 

(e) Establish the movement control organisation network and point of 
contact register. 

(2) Main Movement Planning Conference (MMovPC).  The purpose of the 
MMovPC is to coordinate the details of the actual deployment of forces based on 
national deployment planning.  The main activities of the MMovPC are:  

(a) Review the DDPs. 

(b) Start the initial de-confliction process, including de-confliction with 
cooperating relevant international actors operating in the JOA, as required. 

(c) Start the strategic air and sea assessment and identify national 
shortfalls. 

(d) Confirm HN support agreements and MOUs as well as resources 
and throughput capabilities. 

(3) Final Movement Planning Conference (FMovPC).  The aim of the 
FMovPC is to provide a fully co-ordinated and de-conflicted MN DDP agreed to by 
all HQs, TCNs and the HNs.  The MN DDP will form the basis of all further 
movement planning in support of the plan. 

4-59. Plan Force Protection.   

a. Review Requirements for Force Protection Planning.  FP consists of the 
following diverse notional capabilities: Security, Military Engineering Support to FP, Air 
Defence, Force Health Protection, Consequence Management and CBRN Defence.  FP 
planning should develop requirements and measures to be taken to protect the HQs, 
personnel and forces from identified risks and threats.  Details are provided in OPLAN 
Annex J - Force Protection.  Specific measures should be developed to minimize the 
vulnerability of personnel, facilities, equipment and operations for each phase of the 
operation.  FP planning requires close coordination with the HN(s), TCNs and 
supporting/subordinate commands.  It should consider possible HN force protection 
capabilities and their possible contributions.  Particular attention should be given to 
protection of forces in transit, choke points, air and sea ports as well as reception and 
staging areas where concentration of personnel and equipment may be vulnerable to 
attack.  FP planning should consider the following four areas: Protective Security; Active 
Defence; Passive Defence; and Recuperation. 

b. Protective Security.  The JOPG should establish requirements for protective 
security for operational activities, facilities and operations as well as direction to 
subordinate/supporting commands for specific protective security measures to be taken 
based on the evaluated risks and threats in the following domains: physical security, 
personnel security, information security, operational security and industrial security.  
Coordination with HN(s) and military engineers is essential to establish practical 
arrangements for interaction with local and national law enforcement, Information and 
Intelligence Sharing (I&IS), environmental health & safety, fire protection, medical, 
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road/traffic, recreational safety, etc, as arranged in SOFAs and memoranda/agreements 
of understanding.  

c. Active Defence.  Based on their appreciation of the threat of attack, the JOPG 
should determine the required defensive measures to deter, prevent, neutralise, or 
reduce the effectiveness of potential attacks, including defence against surface, sub-
surface, air, rocket and missile attack.  The JOPG must coordinate with subordinate 
commands and HN(s) for the provision of active defence measures including: 

(1) Counter-air operations. 

(2) Theatre Ballistic Missile Defence (TBMD). 

(3) Port and harbour defences. 

(4) Defence of key areas for staging, lodgement, rear area activities and other 
vital areas. 

(5) CBRN defence.  

(6) Counter terrorism. 

(7) Computer Network Defence. 

d. Passive Defence.  FP planning should also develop passive defence measures 
necessary to minimise the likelihood of conventional and CBRN attacks on HQs, forces 
and personnel and limit the potential operational, component, psychological and political 
consequences.  Passive defence includes the preparation of HQs, personnel, forces and 
facilities to limit their exposure and to deal with such attacks to ensure their survival and 
ability to continue operations with minimal loss of effectiveness.  All deployed HQs, 
personnel and forces operating in a potential CBRN environment must be prepared to 
sustain operations under CBRN conditions.  Required training in passive defence 
measures should be specified.  

e. Recuperation.  Based on their appreciation of threats and the potential 
consequences of possible attacks, the JOPG should develop recuperation measures to 
enable HQs, forces and facilities to recover from the effects of an attack, restore 
essential services and allow operations to continue with the minimum of disruption.  In 
particular, operations in a CBRN environment require the capability for recuperation from 
a CBRN attack, or from the effects of Release Other Than Attack (ROTA) and Toxic 
Industrial Material (TIM).  The centralisation of recuperation capabilities requires clearly 
designated organisational responsibilities and command authority to ensure timely and 
effective recuperation action.  Recuperation planning should include requirements for: 

(1) Damage control. 

(2) Post-attack reconnaissance and assessment.  

(3) Explosive Ordnance Reconnaissance and Disposal (EOR/EOD). 
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(4) Fire fighting. 

(5) Rescue operations, including search and rescue/combat search and rescue 
(SAR/CSAR). 

(6) Mass casualty handling. 

(7) Decontamination.   

4-60. Coordinate Operational OPLAN for Approval and Handover. 

a. Complete Operational and Component Coordination.  Final coordination of an 
OPLAN at the operational level requires that responsibilities, authorities, resources, 
arrangements and actions are in place for the essential operational and functional 
activities called for in the OPLAN.  This typically requires a deliberate review by the 
JOPG with representatives from supporting/subordinate commands as well HN(s) and 
TCNs as required, and, if relevant and feasible122, representatives from relevant 
international actors operating in the JOA.  Ideally, this would have been preceded by a 
JOPG review of the draft component plans.  The Commander is briefed on the outcome.  
In addition, the Commander may direct an OPLAN review/rehearsal which may be 
conducted as a theatre map exercise, sometimes referred to as a “Rehearsal of Concept 
(ROC) drill” to step through the critical aspects of the operation to ensure 
synchronisation.  In any case the final coordination should examine each phase of the 
operation in terms of: 

(1) Deployment. 

(2) Employment of operational forces to create desired operational effects and 
establish DCs, and the related MOEs and, if appropriate, criteria for success. 

(3) Contingencies. 

(4) C2 responsibilities, authorities and relationships. 

(5) Sustainment and support. 

(6) FP measures. 

(7) De-confliction with non-NATO entities operating in the JOA. 

(8) Operational risks especially resulting from shortfalls in required capabilities. 

(9) Strategic requirements. 

b. Conduct Final Operational Risk Evaluation.  Based on the outcomes from 
operational coordination of the OPLAN, the JOPG should conduct a final evaluation of 
operational risks, including in particular any risks resulting from shortfalls in critical 
capabilities.  This risk evaluation needs to consider risks to the mission and risks to the 

                                                
122 In accordance with agreed security requirements and arrangements. 
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force.  The evaluation is presented to the Commander with recommendations regarding 
any risks considered to be unacceptable at this point.  

c. Complete Strategic Coordination.  The Commander should arrange to back 
brief SACEUR on the final OPLAN focusing on: the main operational aspects as 
described above; specific strategic requirements for confirmation and/or coordination by 
SHAPE; and any significant or unacceptable operational risks.  To facilitate this strategic 
coordination, the Commander would normally authorize the release of a draft operational 
OPLAN to SHAPE to assist in their finalization of the strategic OPLAN, especially in time 
critical crisis response situations, unless the final operational OPLAN will be completed in 
time to serve this purpose.  The JOPG would also assist, as necessary, the RDG as they 
finalize the strategic OPLAN for submission to ensure it supports and correctly interprets 
the operational requirements.   

d. Forward OPLAN for Approval.  Following strategic coordination, the Commander 
will direct any further changes required in the OPLAN.  Once these are coordinated and 
incorporated in the OPLAN, the JOPG forwards the completed OPLAN, including the 
main body and all required annexes, to the Commander for approval and submission to 
SACEUR.  Following approval of the strategic OPLAN by the NAC, there may be a need 
for minor amendments of the submitted operational OPLAN, coordinated by the RDG 
and JOPG, prior to gaining SACEUR’s approval. 

e. Handover of the Plan.  During OPLAN development, the JOPG should have 
been reinforced by operations staff and the JOC, who will assume responsibility for 
execution.  Once the OPLAN is approved, the OPLAN should be handed over for 
execution in anticipation of a NAC Execution Directive (NED) and SACEUR’s ACTORD. 
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PHASE 5 - EXECUTION 

4-61. Introduction. 

a. Purpose.  The purpose of Phase 5 - Execution is to manage the execution of the 
approved operational OPLAN.   

b. Overview.  Phase 5 includes all operational level activities to ‘execute’ the 
operational OPLAN, including operations assessment and, if required, the conduct of an 
OPLAN review. 

c. Prerequisites.  The commencement of Phase 5 requires: the decision by the NAC 
to execute the operation, with their promulgation of a NAC Execution Directive (NED), 
SACEUR’s approval of the operational OPLAN and the issue of the ACTORD to activate 
the necessary forces. 

d. Main Activities.  The main activities of Phase 5123 are: 

(1) Coordinating the actions necessary to initiate an operation. 

(2) Implementing the operational OPLAN.  The coordination and 
synchronization of the campaign or operation, including adjustment, liaison and 
coordination, and identifying and managing operational risks and issues. 

(3) Operations Assessment.  Reviewing the operational-level progress of the 
campaign or operation.   

(4) Assessing the relevance of current plans with stakeholders, and, when 
required, conducting a plan review (using the Phase 2-4 processes as 
appropriate). 

e. Desired outcome of this phase.  The desired outcomes of Phase 5 are: 

(1) Smooth commencement of the campaign or operation, with the Component 
HQs supported by JHQ as required. 

(2) Operational direction and guidance for the execution of the operation, to 
include Fragmentation Orders (FRAGOs) and Joint Coordination Orders (JCOs). 

(3) Provision of accurate and timely operational military input, including 
operational level operations assessment products, to inform SACEUR and assist 
decision-making. 

(4) Revised/new operational OPLAN, as directed by SACEUR. 

                                                
123 Subject to policy guidance. To be developed further. See also AJP3(B) - Allied Joint Doctrine for the Conduct of Operations. 
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(5) The establishment of the conditions in the engagement space, and the 
achievement of the operational military objectives, by military-led NATO forces, 
including successful military support of any NATO non-military activities, to 
contribute to the achievement of MSOs and the NATO end state. 

f. Organisation, Roles and Responsibilities.  Overall, the Commander is 
responsible for the execution of the operational OPLAN.  The main staff focal point for 
the coordination and synchronization of the campaign or operation is the operations staff, 
who are supported by the JHQ staff (e.g. intelligence/knowledge, plans, operations 
assessment, support, etc).  The JOC monitors major events or incidents as well as 
establishing and maintaining the Joint Common Operational Picture of the area when 
possible, facilitating ISR and EW cross-cue, enabling joint tactical C2, and conducting 
real-time coordination of joint action between components. 

g. External Coordination.  Phase 5 activities at the operational level are facilitated 
by liaison and coordination with a variety of, authorized and appropriate, external entities. 
Liaison elements from subordinate and supporting commands, and cooperating relevant 
national and international actors should remain in place from Phase 4 - Operational Plan 
Development.   

(1) SHAPE.  The CCOMC will be the main staff interface with the JHQ during 
execution. It is the focus of SHAPE cross-functional effort in support of mission 
execution and is responsible for the conduct of strategic operations assessment 
including Periodic Mission Reviews (PMRs).  If required, a RDG will be 
established to conduct activities described in Phases 2-4 of the strategic OPP, 
including strategic OPLAN revisions. 

4-62. Considerations for Execution.   

a. Implementation.  Phase 5 is the execution of the developed and approved 
operational OPLAN, which occurs in a dynamic, ever-changing environment.  In order to 
enable the implementation of the OPLAN, the JOPG will normally provide one of its key 
planners (plan owner) to help the transition of ownership of the plan to the operations 
staff.  Thus as well as having had membership in the JOPG during the development of 
key execution documents (including: synchronisation matrix and the tool developed by 
the JOPG to support the understanding of the interrelationships and ownership of 
objectives, effects, DCs and other elements of the operational design (sometimes called 
the operational design support matrix)), the synchronization and execution staff begins 
the operation with direct planning support and a clear understanding of the vision of the 
operational OPLAN.  Even at the beginning of execution, planners and the JOPG will 
also need to consider the impact of emerging information on the OPLAN and any 
adaptations or changes that have to be made.   

b. Civil-Military Interaction.  Execution requires the C2 of military forces and 
interaction with other non-military means to conduct integrated, coordinated or 
synchronised actions that create desired effects.  To accomplish this, the operational 
OPLAN has to not only sit within the strategic OPLAN but also within the comprehensive 
political approach adopted by the Alliance and any other contributors.  It is often the case 
that military planning is conducted before, or more rapidly than, civilian preparation; 
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though it is recognised that the military’s structure and procedures enable this rapid 
reaction it is equally important to recognise that harmonisation between military and civil 
actors is also essential.  The strategic level will have defined the parameters and levels 
of liaison and interdependent planning for its subordinates and it is within these 
guidelines that the operational level must interact with civilian and multinational agencies 
and structures.   

c. Battle Rhythm.  As operations commence, the battle rhythm of briefings and 
meetings should be established as quickly as possible to support the Commander’s 
decision-making and fuse staff effort; it is an essential mechanism for maximizing 
concurrent activity and aiding synchronization.  Three essential forums for the 
Commander are: 

(1) Situational Awareness Briefing (SAB).  The SAB is a daily update brief to 
the Commander on the last and next 24 hours in detail, and the next 48 hours in 
outline.  It is given by the outgoing watch and should be attended by all available 
staff.  The Commander usually concludes the brief with any necessary direction 
and guidance.  

(2) Assessment Board (AB).  The AB is the second principal meeting for the 
Commander.  The aim is to seek the Commander’s endorsement of the provided 
assessment and recommend staff actions and plan adjustments.  Decisions on 
follow-on actions will be taken by the Commander during the Joint Coordination 
Board. 

(3) Joint Coordination Board (JCB).  The JCB is the Commander’s principal 
meeting.  Its aim is to assist the macro aspects of joint activity and effects 
synchronization, specifically to issue Commander’s priority guidance across the 
components, and to resolve potential areas of conflict.  Recommendations from 
the AB will be presented during the JCB and the Commander will take decisions 
on follow-on actions and/or adjustments to the plan.  The JCB comprises as a 
minimum COM JHQ, COS, functional commanders (FC)/CCs (in person, by VTC, 
or represented by their senior liaison officers (LOs)), POLAD, LEGAD, chief JOC, 
StratCom Advisor and other individuals as required. 

d. Operations Assessment.   

(1) Key to execution of any operation will be the ability to measure progress 
and to adapt quickly at the relevant level to changes in the engagement space. 
Operations assessment involves monitoring and evaluating the outcome of all 
actions taken across the whole engagement space and all associated effects 
(details are in Chapter 5).  Progress of actions, creation of effects, establishment 
of DCs and achievement of operational objectives, and their contribution to the 
achievement of strategic objectives and the NATO end state, are all evaluated via 
a continuous cycle.  This cycle measures current status and trends, and provides 
feedback to the planning and decision-making process.   

(2) The operations assessment process applies to all levels.  The operational 
level will focus on its effects and their part in creating the desired strategic effects.  
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The components will generally concentrate on the tasks/actions necessary to 
accomplish their mission, which will contribute to the creation of operational and 
strategic effects.  Responsibility for determining and monitoring effects resides at 
the military strategic and operational levels.   

(3) The focus of operations assessment at the operational level is split between 
two aspects:   

(a) The first, more broad in nature, is a planned, periodic review of 
campaign or operation progress, normally, when prescribed in the 
operational OPLAN.  It seeks to answer the question: “Are we 
accomplishing the operational military mission?”  This type of operations 
assessment leads to staff recommendations to the Commander for the 
development of direction and guidance to amplify/modify the OPLAN, 
through a plan review.  While the plan review (using the process described 
for Phases 3 and 4 as applicable) is ongoing, and, within the limits of the 
operational OPLAN, or, with SACEUR’s approval, within the limits of the 
strategic OPLAN, the Commander may implement modifications through 
FRAGOs or a JCO.  This type of operations assessment124 will support the 
strategic level operations assessment process, including PMRs. 

(b) The second, more focused, supports the ongoing synchronization 
and execution of the campaign or operation.  It is a short to mid-term review 
of effects leading to DCs along particular LoOs, and the evaluation of any 
special events or situations that may arise outside of the operational 
OPLAN.  It validates current operations and feeds the Commander’s 
decision cycle with recommendations for modifications/changes through 
FRAGOs or the need to initiate a new JCO. 

(4) Data, on which operations assessments depend, may come from non-
NATO means, further highlighting the requirement for interaction and cooperation 
where possible amongst all instruments and relevant actors.  Operations 
assessment and knowledge development are closely related through system 
analysis which provides the backdrop for operations assessment to understand 
how to measure effects and actions.  

e. Adjustment.  Throughout the execution of the operation, commanders and their 
staff will conduct periodic operations assessments aimed at measuring the effectiveness 
of their actions in creating the desired effects, establishing DCs and achieving the 
operational objectives.  Based on these operations assessments, the plan will be 
adjusted accordingly.  During execution there are a number of tools available to the 
operational level to amend and adjust the plan: 

(1) FRAGO.  Though normally the main tool of the components, this is also 
available at the operational level to provide specific direction to subordinates on 

                                                
124 Ultimately, COM JHQ will report that the achievement of operational objectives and strategic military objectives is approaching.  After 
concluding that the strategic military objectives have been achieved, with consideration to the overall conditions of the NATO end-state to which 
military efforts contribute, SACEUR will recommend to the NAC that planning for transition and termination of the NATO military operation 
should commence.    
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an issue already in the OPLAN or agreed at the strategic level.  It permits a rapid 
reaction through a minor adjustment or development of the operational OPLAN.  

(2) JCO.  This is normally the main tool of the operational level during 
execution to provide detailed direction and guidance to subordinates on activities, 
such as transitioning between phases of an operation, that normally cover a 
number of related or unrelated issues.  The process of staffing and issuing a 
JCO125 is a deliberate process and normally requires a number of days.  The 
planning staff should be fully involved in the JCO development.  Again the JCO 
focuses on adjusting/expanding/adapting something already in the plan but could 
include a modification or correction that is within existing guidance of the strategic 
level. 

(3) Plan Revision.  A plan revision can be initiated by the outcome of a PMR 
but a single major event could equally provide the catalyst.  Normally the NAC/ 
NATO HQ would provide guidance to the strategic level leading to the need to 
change the strategic OPLAN.  This in turn initiates a parallel plan review at the 
operational level.  Though the operational level commander will decide if the 
revision published by the strategic level requires a revision of the operational level 
plan this will normally be the case.  While necessity may lead to a short period of 
revision, this process can take up to a number of months and involves all levels of 
the operation. 

(4) Branches and Sequels.  Developed by the planning staff but normally within 
the JOPG process, branches and sequels are designed as contingencies (pre-
planned options) that deal with the inability to establish a decisive condition or 
take advantage of a positive rapid development in the operation.  Typically they 
are developed immediately after the OPLAN and sit “on the shelf” ready for use 
and regularly reviewed. 

4-63. Execution and the Operational Estimate.    

a. During execution, a sudden change in the operational situation or results from 
operations assessment activities may require a commander to either re-visit the original 
operational estimate or commence a new one; if a new operational estimate is required, 
a commander will have to decide if a deliberate operational estimate, as described in 
Phase 3, or a tailored operational estimate is appropriate.  If time is a factor, the 
Commander can either provide guidance to the JHQ staff on what to concentrate on in 
their rapid conduct of an operational estimate, or can decide to personally conduct one 
with selected key staff.  The situation will dictate the approach, guided by the 
Commander’s experience and judgement. 

                                                
125 For more detail on the use and content of a JCO see AD 80-70 – Campaign Synchronization and Joint Targeting in ACO (27 Apr 10). 
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b. A sudden change in the operational situation, such as a surprise offensive by an 
opposing force, can lead the Commander to conduct a rapid operational estimate; the 
outline below may assist in focusing such an operational estimate: 

(1) Mission Analysis 

(a) Analyse Mission. 

1/ Intent of higher HQ? 

2/ Objectives to be accomplished? 

3/ Imposed limitations? 

4/ What has changed? 

5/ What has to be analysed and decided? 

(b) Analysis of the Operational Environment. 

1/ Geographical factors. 

2/ Demographic factors (the population). 

3/ International Organisations. 

4/ Information factors. 

(c) Appreciation of Opponent(s): 

1/ Identified forces, force disposition, force deployments. 

2/ Deduced opponent intent, objectives. 

3/ Analysis of opponent‘s relative combat power. 

4/ Analysis of opponent COAs related to forces, time and space. 

5/ Analysis of impact on own operations. 

(d) Analyse own Situation: 

1/ Own forces disposition, committed, uncommitted, availability 
of reserves? 

2/ Relative combat power of own forces? 

3/ Suitability of own forces for evolving operational requirements 
(new mission)? 
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(2) Courses of Action Development. 

(a) Develop and Analyse potential own COAs (related to own forces, to 
time and to space). 

(b) Comparison of COAs. 

1/ Comparison Own and Opponent COAs.  Comparison of 
relative combat power of own and opponent forces related to: 

a/ Time (when?). 

b/ Space (where?). 

c/ Consequences for own COAs. 

2/ Compare Own COAs Advantages and Disadvantages.  
Advantages/Disadvantages of own COAs related to mission 
accomplishment.  With an existing operation consider impact on the 
existing mission and its objectives and the resultant requirements for 
consultation with “higher”. 

(c) Decision on COA Selection. 

4-64. Operations Assessment and the Operational Estimate.  

a. The operational level operations assessment process looks at effects and actions 
that have occurred over time (in the past) and assesses progress against an existing 
operational design.  The use of the operational estimate during execution differs from 
operations assessment in that: 

(1) It is a planning and not an operations assessment activity.   

(2) It is a tool used to look ahead to consider options for action in the future. 

(3) Its use is normally event driven; the use of the operational estimate in an 
ongoing operation is normally triggered by one or more CCIRs and is, therefore, 
based on indicators and warnings.  However, it is possible for the operations 
assessment process to identify such significant weakness or failure in an ongoing 
operation that it leads to a staff recommendation to the Commander that an 
operational estimate needs to be conducted. 

(4) It can be used as a rapid planning process that can be used to develop 
contingencies.   

b. As a planning tool, the structure of the estimate can also be used for the 
development of Branches and Sequels but, whereas these are related to minor 
adjustments to the operational design or as follow-on activities, the operational estimate’s  
primary role is to address situations where there are likely to be potential changes to the 
Mission, including its objectives. 
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Figure 4.22 - Operations Assessment and the Operational Estimate in Execution 
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PHASE 6 - TRANSITION 
4-65. Introduction. 

a. Purpose.  The purpose of Phase 6 - Transition is to coordinate the transition and 
termination of a NATO military operation, including the transition of NATO military 
responsibilities to proper authority and the withdrawal of forces under NATO military 
command and their return to national command (reverse TOA).  

b. Overview.   Throughout the execution phase of an operation, periodic operations 
assessments will be conducted to evaluate the progress made towards the desired 
objectives and the NATO end state; eventually after concluding that achievement of 
strategic military objectives is approaching and, with consideration to the overall 
conditions of the NATO end-state to which military efforts contribute, SACEUR will 
recommend to the NAC that planning for transition and termination of the NATO military 
operation should commence.  This phase covers all the activities for the transition and 
termination of a NATO military operation to facilitate the handover of responsibility to 
proper authority (e.g. the UN, other international organisations (e.g. EU) or indigenous 
actor) in the crisis area and the withdrawal of forces under NATO military command, in a 
controlled manner so as to avoid this action being a destabilising influence in the region. 
Depending on the situation, transition and termination may be able to be managed within 
the construct of the existing strategic and operational OPLANs; alternatively, appropriate 
operations planning activities may be needed, leading to NAC approval for a specific 
transition strategic CONOPS or OPLAN.  As the exact moment for transition may be 
difficult to define, Phase 5 and 6 are likely to overlap.   

c. Prerequisites.  The commencement of Phase 6 requires: a NAC decision sheet to 
begin preparation for transition and withdrawal of NATO forces under military command, 
with SACEUR direction and guidance; or SACEUR direction and guidance to commence 
considering the issues associated with a future transition and withdrawal.  

d.  Main Activities.  The main activities of the disengagement planning process are: 

(1) The provision of operational input to assist SACEUR decision-making for 
the transition and termination.  

(2) Activities to appreciate the need for and conduct transition planning to 
minimise the risks and negative effects on a stabilized crisis that could result from 
the disengagement of NATO forces.  This may include activities described in 
Phases 2-4 depending on how the NAC wishes to proceed (e.g. the NAC may 
wish to start the process with a Strategic Assessment). 

(3) Coordination and/or collaboration between JHQ, SHAPE, NATO HQ, and 
relevant actors. 

(4) The provision of COM JHQ guidance and direction and support to 
component commanders to facilitate the transition and termination of NATO 
military operations, including minimizing risks and negative effects on a stabilized 
crisis that could result from the disengagement of NATO forces. 
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(5) Operational level coordination with relevant non-NATO actors within the 
engagement space. 

e. Desired outcome of this phase.  The desired outcomes of Phase 6 is: 

(1) Operational input provided to assist SACEUR decision-making for the 
transition and termination of NATO’s role in the crisis, including the associated 
military operation(s). 

(2) Either: 

(a) Operational direction and guidance provided to CCs, to assist in 
managing the transition and termination of the NATO military operation 
within the current operational OPLAN and component plans. 

or 

(b) Operational transition OPLAN developed.  Development of 
appropriate products for SACEUR, as requested, leading to approval of a 
revised or new operational OPLAN (e.g. operational advice on MROs, 
transition CONOPS and/or transition OPLAN).  Following SACEUR 
approval of the operational OPLAN, COM JHQ approval of the component 
transition plans. 

(3) The transition and termination of NATO’s military operation has been 
completed, in a controlled manner so as to avoid being a destabilising influence in 
the region. 

f. Organisation, Roles and Responsibilities.  The main JHQ staff focal point for 
transition and termination activities will depend on the manner in which transition is being 
considered.  If Phase 2-4 activities are required, the JOPG will lead or coordinate the 
required JHQ staff effort, with the focus shifting back to the operations staff on approval 
of the operational transition OPLAN.  If management of the transition will be done within 
the construct of the current operational OPLAN, the operations staff will be the main staff 
focal point for the coordination and synchronization of the campaign or operation 
termination supported by the JHQ staff.  

g. External Coordination.  Phase 6 activities at the operational level are facilitated 
by liaison and coordination with a variety of external entities, authorized and appropriate 
for the ongoing NATO military operation.  These may include but are not limited to the 
following: 

(1) SHAPE.  The JHQ will collaborate with the CCCOMC, who will lead initial 
transition thinking at SHAPE., and as required send an appropriate liaison, 
including to any RDG assembled to conduct strategic level operations planning 
activity.  As the operation terminates, the JHQ will liaise with the CCOMC who will 
manage all the strategic post operation termination activities, such as end of 
mission reports, archiving operation information, completing post operation 
analysis (e.g. lessons learned process), etc.   
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(2) Other Relevant Actors.  By this point in an operation, relationships 
between strategic and operational levels and relevant actors would have been 
established; however, there may be additional actors, not yet involved in the crisis 
resolution, who will be relevant for the transition and termination of NATO’s 
military operation.  JHQ staff (operations staff or JOPG as appropriate) will have to 
ensure they have the requisite authorities/mechanisms to engage all actors, 
guided by SACEUR guidance, relevant to transition and termination activities. 

4-66. Considerations for Transition and Termination.   

a. Modern conflicts are complex in nature involving interdependent actors with both 
convergent and divergent interests and objectives.  The deployment of NATO forces 
introduces them into an already complex system and, over time, creates inter-
dependencies with other actors, and systems (e.g. economic, civil, and political) present 
in the engagement space.  

b. Throughout the execution phase of an operation, commanders and their staff will 
conduct periodic operations assessments aimed at measuring the effectiveness of their 
actions in creating the desired effects, establishing desired conditions and achieving 
objectives, to contribute to the achievement of the desired NATO end state.   

c. Eventually SACEUR will consider that the strategic military objectives have been 
achieved; having established the conditions required by forces under NATO military 
command, consideration can now be given to the withdrawal of those forces.  The 
desired NATO end state may require both military and non-military activities to establish 
all the conditions necessary to achieve it; thus following the achievement of the MSOs, 
the continued presence of forces under military command may be required to support 
non-military efforts.  Eventually, through operations assessment, indications will begin to 
highlight that military forces could be withdrawn, the timing for which will be approved by 
the NAC.  As the exact moment for transition may be difficult to define, Phase 5 and 6 
are likely to overlap. 

d. Planning for the disengagement of NATO forces must be initiated well in advance 
and may eventually involve a large number of non-NATO actors in order to minimize the 
negative effects that the departure of NATO troops may have on the overall stability of 
the theatre.  Planning for transition may involve activities to facilitate the coordination and 
management of the transition and withdrawal within the construct of the current strategic 
and/or operational OPLANs126; it also may require conduct of some or all of the activities 
described in Phases 2-4, culminating in a series of approved transition specific 
OPLAN/plans.  Each case will be different.  The approach to transition and termination 
will be guided by appropriate NAC guidance and direction, including the issue of decision 
sheets (such as a NID to direct the production of a transition CONOPS and/or OPLAN).  
As guided by the Commander, the JHQ will collaborate with SHAPE bodies (e.g. 
CCOMC COG or RDG) in the preparation of input on transition and termination of NATO 
military operations.  Appropriate liaison elements should be exchanged to facilitate the 

                                                
126 If this approach is chosen for transition and termination, the Commander will control the necessary activities as described in Phase 5, 
including through the issue of JCOs or FRAGOs. 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
4-122 

 
NATO UNCLASSIFIED  

effort at each level.  The following may help guide the conduct of Phase 2-4 activities if 
they are required for transition planning: 

(1) Phase 2 – Operational Appreciation of the Strategic Environment.  
Already engaged in the theatre in question, COM JHQ and the JHQ will 
collaborate with the SACEUR/SHAPE if there is a requirement to produce a 
strategic assessment (e.g. SSA) and/or options (e.g. MROs) for the NAC as they 
begin considering transition and termination.  

(a) Strategic Assessment.  Operations Assessments, including PMRs, 
lead to the determination that transition and termination of the NATO 
military operations is warranted.  Depending on the timing and focus of the 
last strategic operations product (e.g. PMR) prior to the decision to begin 
transition and termination planning, there may be no need for a separate 
strategic assessment to support transition and termination planning.  
Ideally, with the PMR advising that a transition is warranted, the status of 
relevant actors and the impact of such a transition, including on the gender 
perspective, should have been assessed.  If not this updated systems 
understanding127 of the operational environment should be established as a 
basis for further work, even if not formally tasked.   

(b) Options.  Once operations assessments indicate the conditions 
required of military forces have been established and that these are 
sustainable without the current level of NATO forces in theatre, SACEUR 
may recommend to the NAC that options for NATO disengagement (total or 
partial) be developed.  In such cases, options could be presented at the 
same time as the operations assessment itself.  Options may or may not 
necessitate revised/new strategic or operational planning products; 
transition and withdrawal within the construct of the current strategic and/or 
operational OPLAN may be achievable with appropriate strategic guidance 
and direction128.  Alternatively, the option chosen by the NAC may see the 
issue of a NID to direct the production of a transition strategic CONOPS 
and/or OPLAN.  The options tabled should clearly state the level of 
interaction with non-NATO actors required during strategic and operational 
planning.    

(2) Phase 3 - Operational Estimate.  The use of the Operational Estimate 
process, as described in Phase 3 or modified by the Commander, would support 
development of the operational CONOPS, but it could also be used to develop 
operational advice to support SACEUR’s development of options on how to best 
carry out the transition and termination of the campaign or operation.  If used for 
the latter purpose, that operational estimate will have to be revisited once the NAC 
issues a NID prior to developing the operational CONOPS; the review of the 

                                                
127 Not conducting this appreciation can be mitigated by the strategic level, for the consideration of options, if the requisite authorities for 
interaction have been received. 
128 Once this decision is made, the CCOMC would be the focus point at the strategic level to facilitate the operational level transition and 
termination of the operation within the construct of the current OPLANs. 
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operational estimate would be focused by any received strategic direction and 
guidance, including a SPD if issued by SACEUR. 

(3) Phase 4a - Operational CONOPS Development.  An operational 
transition CONOPS would articulate how to disengage NATO forces from the 
mission most effectively and efficiently.  It would be developed with consideration 
to the different interdependencies that were created over the duration of the 
mission between the deployed NATO forces and possible ways to mitigate the 
negative effects caused by the withdrawal of forces.   

(a) Mitigation measures will in most cases involve international or 
national actors developing transition plans with NATO forces adjusting their 
handover of responsibilities to these actors in a way that allows them, as 
much as possible, to minimize the negative impacts during this critical 
phase of the operation.  It should be noted that the overriding factor in the 
decision to repatriate troops should be the need to maintain stability in the 
theatre and to give sufficient time for a proper handover to take place.  In 
cases where the handover will take place over a long period of time, it may 
be necessary to re-tool or re-role elements of the NATO forces in theatre. 

(b) The operational transition CONOPS will require coordination with the 
strategic level to articulate to the NAC required comprehensive activities 
(including supporting NATO non-military efforts) required to establish the 
preconditions for success.   

(4) Phase 4b - Operational OPLAN Development.  OPLAN development will 
further amplify the operational effects required, the supporting preconditions for 
success, and the general flow of forces out of theatre.  The NAC would issue a 
NED to execute the approved strategic transition OPLAN; SACEUR would then 
approve the operational OPLAN. 

(5) Execution and Operations Assessment.  Throughout the transition 
phase, it will be necessary to monitor execution closely and to appreciate the 
developing impacts of the departure of NATO forces.  An operations assessment 
process, similar to the process used throughout the execution phase of the 
operation will be used, with particular emphasis on measuring negative effects.  
These operations assessments will allow changes, within the construct of the 
approved OPLAN, or identify the need for changes to the OPLAN where 
necessary. 

e. Process Controls.  Transition planning is designed to identify and mitigate, to the 
maximum extent possible, the negative risks and effects resulting from the 
disengagement of NATO troops.  It also allows commanders to coordinate, in detail, the 
transfer of authority to non-NATO actors, by allowing the Commander and the JHQ staff 
enough freedom to develop ideas and concepts while ensuring necessary political and 
military control over the entire process.   

f. In enabling a coordinated and deliberate transition, a detailed systemic analysis of 
the engagement space is necessary.  This systemic analysis should place a particular 
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emphasis on the interdependencies that have resulted due to the presence of NATO 
forces in-theatre.  It will be essential that all relevant non-NATO actors be identified early 
and that proper liaison and coordination be implemented to allow these actors to be able 
to inform and contribute where appropriate to the strategic and operational planning for 
the withdrawal of NATO forces under military command.   

g. The authority to de-activate and redeploy forces, as well as to execute OPLANs, is 
retained by the NAC and delegated incrementally to SACEUR. 

h. Political Controls.  The NAC maintains political control of transition and 
termination by: 

(1) Issuing direction and guidance to guide the transition and planning for it, 
including NAC decision sheets like a NID. 

(2) Delegating or retaining coordinating authority for planning. 

(3) Approving a strategic transition CONOPS, including approving strategic 
effects and endorsing the preconditions for success. 

(4) Authorising force de-activation.   

(5) Approving a strategic transition OPLAN. 

(6) Authorising force redeployment. 

(7) Authorising execution. 

i. Military Controls.  NATO military commanders maintain control of the OPP by: 

(1) Issuing transition direction and guidance, such as planning directives. 

(2) Delegating or retaining coordinating authority for planning. 

(3) Approving subordinate CONOPS. 

(4) Approving subordinate plans (e.g. OPLANs). 

(5) Issuing deactivation messages and execution orders (when authorised). 

j. Collaborative / Parallel Planning.  The development of strategic and operational 
transition CONOPS/OPLANs, if necessary for transition and termination, requires 
collaboration and continuous coordination at the Political/Military (NAC/MC and Nations) 
and at strategic, operational, and component levels with relevant non-NATO actors. 

k. Coordination with Participating Nations.  Coordination with participating nations 
should take place as soon as authorised.  This should include the early exchange of 
information with HNs to facilitate comprehensive planning by the HN as well as with 
troop-contributing nations.  Once authorized by the NAC, SACEUR will negotiate with 
NATO and non-NATO Nations in order to ensure a coordinated and deliberate 
disengagement of forces.  
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l. Coordination with the Civil Environment.  Early liaison and coordination 
between Allied HQs and civil authorities and agencies is essential to the success of the 
NATO disengagement.  This includes establishing, during the initiation of planning, 
effective means for coordination and liaison, initially at the strategic level, with national 
governments, IOs and NGOs.  Planning by the JHQ must provide for effective 
cooperation with these same civil organisations within the joint operations area. 

m. StratCom Framework.  A well planned and executed StratCom Framework will 
be critical to the successful disengagement of NATO forces from a crisis area.  It will 
address aims with specific respect to: local/regional audiences to re-assure them about 
the stability of the situation; the international community to underline NATO’s 
accomplishments; potential de-stabilizing actors to demonstrate NATO’s resolve; and the 
populations of NATO member and non-NATO partner nations to inform them about the 
success of the mission. 

n. Operation Termination.  Once the manner of transition and termination is 
decided, and transition plans are created, approved and execution initiated as 
appropriate, the operations staff will conduct their normal functions as per execution, 
supported by the other JHQ staff as required. 
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5 CHAPTER 5  

OPERATIONS ASSESSMENT1  
5-1. Introduction. 

a. NATO operations take place in dynamic environments in which the political, 
economic, social, military, infrastructure and information domains are constantly 
changing.  Commanders need to have the feedback process of operations assessment2 
to inform on progress being made in creating desired effects, establishing decisive 
conditions3 (DCs) and towards achieving objectives, which in turn allows for adjustments 
to be made to the plan, and inform the decision-making process for the military and 
political leadership.  Operations assessment also provides an important input in the 
knowledge development (KD) process, which builds up and maintains a holistic 
understanding of the situation and operating environment. 

b. Operations assessment can only provide indications of trends in a system’s 
behaviour.  Thus, success in operations still heavily relies on a commander’s intuition, 
experience and judgement. 

5-2. Definitions of Terms.  

a. In this chapter, the following terms are used: 

(1) Operations assessment: The activity that enables the measurement of 
progress and results of operations in a military context, and the subsequent 
development of conclusions and recommendations in support of decision-making. 

(2) Measure of effectiveness (MOE): A metric used to measure a current 
system state. 

(3) Measure of performance (MOP): A metric used to determine the 
accomplishment of actions. 

(4) Risk Assessment: The continuous monitoring of strategic and operational 
risks at the corresponding level of command. 

                                            
1 This chapter describes a metric-based method for Operations Assessment as described in the 19 Jan 13 version of the NATO Operations 
Assessment Handbook (NOAH). Other approaches to Operations Assessment are under analysis by NATO to complement this metric-based 
approach. See the latest NOAH for more detail and the most up-to-date information on NATO Operations Assessment.   
2 Important Note: In late 2010, the decision was made to change the formal name of this activity from Assessment to Operations Assessment in 
order to avoid confusion with other existing uses of “assessment” in NATO.  
3 A decisive condition is defined as ‘a combination of circumstances, effects, or a specific key event, critical factor, or function that when 
achieved allows commanders to gain a marked advantage over an opponent or contribute materially to achieving an operational objective.’ 
(AJP-01(D)). 
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5-3. Overview of Operations Assessment in Military Operations. 

a. The purpose of operations assessment is to support the decision-making process 
in three areas: 

(1) Operations assessment evaluates the progress of plan execution (actions / 
tasks). 

(2) Operations assessment evaluates the effectiveness of those executed 
actions by measuring the achievement of results (creation of desired effects, 
establishment of DCs, and achievement of desired objectives and the end-state). 

(3) Operations assessment draws conclusions about past situations, in some 
cases makes forward looking estimates about future trends, and makes 
recommendations; e.g. to move on to the next phase of a plan or make 
adjustments to the plan based on these conclusions.  

b. Operations assessment can be applied to specific operations, events or topics 
either within or outside the military plan.  Operations assessment may consider a range 
of timescales from short-term changes to long-term changes over years.  There are many 
ways in which the responsibility for the level and timescale of operations assessment can 
be divided, depending on the particular context, the level of command and the needs of 
the Commander. 

c. At any level and any timescale, in general, there are two types of operations 
assessment that will be undertaken typically during an operation: ‘historic’ and 
‘predictive’.  ‘Historic’ operations assessment during an operation provides the 
Commander with an evaluation of completion of actions, and progress toward the 
creation of the desired effects, establishment of DCs, and achievement of objective(s) 
and ultimately the end-state.  This type of operations assessment utilises historical data 
to identify trends up to and including the current state.  ‘Predictive’ operations 
assessment builds on the historic operations assessment and helps extrapolate current 
trends to the future, thus identifying potential opportunities and risks for the Commander. 
In addition to past events, predictive operations assessment is based on known future 
events/plans/intentions/actions and assumptions to develop a forecast of the future 
situation.   

d. Operations assessment supports and continuously interacts with KD, Planning 
and Execution.   

(1) Knowledge Development.  KD is critical during planning of operations, but 
has a strong link to execution and operations assessment.  A systems 
understanding is critical to the initial development of the operations assessment 
process and throughout the operations assessment cycle the KD process should 
feed, as well as benefit from, operations assessment activities.  The products 
generated from the operations assessment process will add to the understanding 
of the operational environment and this information will be fed back into the 
knowledge base.  KD and operations assessment processes will be 
interdependent by the virtue of their common linkages to the knowledge base. 
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(2) Planning.  Operations assessment has a critical linkage to planning: those 
staff involved in planning and operations assessment must work collaboratively to 
determine that the tasks, actions, effects and objectives defined in the plan are 
measurable, and a component of the plan must consider the resources and 
actions necessary to perform operations assessment.  The primary purpose of 
operations assessment is to support decision-making by providing the necessary 
recommendations to adapt a plan based on the results from execution. 

(3) Execution.  Execution refers to overall processes and techniques of 
leading and managing an operation.  This involves the preparation of orders and 
fragmentation orders (FRAGOs), command and control of military actions, and de-
confliction or collaboration with non-military actors.  Although the leadership and 
management of operations may vary greatly depending on the situation, scale and 
personnel, a common component is the necessity for ongoing feedback on the 
progress of tasks and actions, creation of desired effects and the achievement of 
objectives.  Operations plans are not presumed to be foolproof; during their 
execution, they will require continuous operations assessment-informed 
adjustments.  Continuous assessment is an essential element of plan execution. 

5-4. The Operations Assessment Process. 

a. The operations assessment process involves four major steps which are 
described in detail in the NATO Operations Assessment Handbook (NOAH): 

(1) Designing the operations assessment and support to planning. 

(2) Developing the data collection plan. 

(3) Data collection and treatment. 

(4) Analysis, interpretation and recommendations. 

b. This chapter of the Comprehensive Operations Planning Directive (COPD) 
focuses on the first two stages: designing the operations assessment, and developing the 
data collection plan. See the NOAH for details. 

c. Operations Assessment Staff.  This generic term applies to staff within a 
headquarters (HQ) who work specifically on operations assessment (i.e. at the 
operational level, in Operations Assessment Branches) and any other staff who 
contribute to the operations assessment process as and when required. 

5-5. Operations Assessment at the Strategic Level. 

a. At the strategic level, the term “operations assessment” refers to the development 
and conduct of the measurement of strategic progress and results of the post-North 
Atlantic Council (NAC) execution directive activities.   

b. In the complex, multi-dimensional and asymmetric military operations of today and 
of the future, “success” is becoming increasingly hard to define.  In previous years, the 
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battle-damage assessment paradigm focused on military targets: numbers of enemy 
killed, bridges destroyed, or quantifiable measures about the status of enemy military 
forces.  Experience demonstrates that many extra factors must now be considered, as 
winning militarily may not necessarily lead to success in every domain. 

c. At both the political and military strategic levels, the engagement space must be 
examined from a comprehensive perspective, across all PMESII4 domains, to ensure that 
all influences, actors and interdependencies have been considered.  Activity in the 
military domain affects – and is affected by – the activity and situation in the non-military 
domain.  Operations assessment at the strategic level must therefore consider progress 
in the non-military domains in addition to military progress and results.  A successful 
military operation does not necessarily mean that the NATO end-state will be 
successfully achieved, as there may be many factors outside the military domain that are 
required for success.  Although NATO does not have all the instruments of power5 to 
deal fully with all PMESII domains, a comprehensive strategic-level operations 
assessment can identify those areas which need to be raised at the NAC.  

d. At the strategic level of command, operations assessment is therefore a function 
that involves varying combinations of: regular measurement of strategic effects and 
progress towards the achievement of objectives in a military context; regular 
measurement of strategic progress and results in non-military domains; measurement of 
strategic progress, with consideration of results of activities of non-military organisations 
as they contribute to NATO objectives; an overall evaluation of progress towards the 
NATO end-state; and the subsequent development of conclusions and recommendations 
that support Supreme Allied Commander Europe’s (SACEUR) strategic decision-making, 
and inform the NAC. 

5-6. Organisation, Roles and Responsibilities at the Strategic Level. 

a. At the Strategic level, the Supreme Headquarters Allied Powers Europe (SHAPE) 
Comprehensive Crisis and Operations Management Centre (CCOMC) has the lead 
responsibility to ensure appropriate strategic operations assessment for SACEUR, in 
coordination with other SHAPE staff.  Where necessary, SHAPE may seek outside 
expertise for certain aspects of the operations assessment function.  At the strategic 
level, operations assessment staff have the following specific responsibilities6:  

(1) Considering the operational level operations assessments received from 
the Joint (Operational) Headquarters (JHQ) and other areas of NATO, to produce 
the strategic level operations assessments on ongoing military operations for 
SACEUR 

(2) Producing for SACEUR the strategic level operations assessments on all 
other domains  

                                            
4 For explanation of PMESII see COPD Chapter 1. 
5 See Chapter 1. 
6 For each operation, duties and responsibilities may be shared and exchanged between levels, which will be defined in the operations 
assessment OPLAN annex. 
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(3) Producing the operations assessments required7 for the NATO HQ level. 

b. As operations assessment at the strategic level considers political, economic and 
social issues, the practice of operations assessment may be enhanced by the use of 
subject matter experts (SMEs) to better define and analyse the non-military aspects of a 
system.  Operations assessment staff should seek experts from all relevant domains 
from: NATO organisations, including: J2, J98 and KD9 entities, the NATO Intelligence 
Fusion Centre10 (NIFC) or Civil-Military Planning and Support (CMPS) Section; or non-
NATO organisations, including: academia, think-tanks, international organisations, or 
private contractors.  

c. Operations assessments at the strategic level should use openly available data 
sources from international organisations such as the United Nations, World Bank, 
Organisation for Economic Cooperation and Development, European Union, 
Organisation for Security and Cooperation in Europe, International Monetary Fund and 
the International Committee of the Red Cross.  All these organisations have well-
developed Monitoring and Evaluation11 capabilities, and have detailed reports and 
subject matter expertise on many conflict areas.  See the NOAH for more information on 
non-military monitoring and evaluation techniques. 

5-7. Characteristics of Operations Assessment at the Strategic Level. 

a. Process Overview.  In NATO, planning is initiated as a top-down process that 
begins with the NAC issuing a decision sheet tasking the NATO Military Authorities to 
provide an assessment of the crisis situation.  In response to the NAC decision sheet and 
the associated tasking, SHAPE will produce a SACEUR’s Strategic Assessment, 
informing the NAC decision process and eventually serving as a baseline assessment for 
operations planning (Phase 2 of the strategic OPP as described in Chapter 3 of the 
COPD). 

b. Once the decision has been made to initiate strategic planning, planners will begin 
developing the strategic Operation Plan (OPLAN) (Phase 4a/4b of the strategic OPP). 
SHAPE Operations Assessment experts will develop the design of the operations 
assessment which includes metrics to measure progress and effectiveness. 

c. Strategic Operations Assessment Design.  The strategic OPLAN considers 
strategic military effects and objectives that contribute to achieving the NATO end-state, 
in combination with non-military effects and objectives.  The design of the strategic 
operations assessment describes the means by which progress will be measured 
towards the creation of military strategic effects and achievement of military strategic 
objectives (MSOs), and their contribution towards setting the conditions necessary to 

                                            
7 The normal strategic operations assessment product required by the NATO Crisis Management Process (NCMP) is the Periodic Mission 
Review (PMR). 

8 At SHAPE, J9 Civil Military Interaction Branch has the leading staff role for strategic engagement and outreach with civil organisations. 
9 Such as the Civil Military Analysis Branch at SHAPE. 
10 The NIFC is tasked through SHAPE J2. 
11 Monitoring and Evaluation is the equivalent term to “Operations Assessment” that is generally used by international organisations.  
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achieve the NATO end state, as well as progress in the various non-military PMESII 
domains in the engagement space.  This design should commence during the initial 
phases of planning.  It contributes to the process of defining system state changes and 
actions by ensuring that these can indeed be observed and measured.  Furthermore, the 
process of determining metrics increases understanding of the corresponding effects and 
objectives.  

d. Comprehensive Nature of the Engagement Space.  Success cannot be defined 
in military terms alone.  A comprehensive operations assessment of the strategic 
engagement space and the progress towards the NATO end-state must consider all the 
aspects of the PMESII domains within the region and the engagement space.  Although 
NATO does not have the instruments of power to act directly in many of these domains, 
operations assessment at the strategic level must consider: 

(1) Progress and effectiveness of NATO military operations. 

(2) Development of political processes, governance, and civil institutions. 

(3) Security and rule of law. 

(4) Economic development. 

(5) General well-being of local populations.  

e. Intended Audiences and Use.  Strategic level operations assessments may be 
produced for a variety of different purposes and audiences: 

Primary Audience 
Focus of 

Operations 
Assessment 

Intended Use 

SHAPE 

Strategic overview of 
ongoing military 
operations 
Amalgamation of 
operational level 
operations 
assessments 

High level decision- 
making and 
necessary 
adjustments (within 
the scope of the 
current strategic 
OPLAN) 

SHAPE, NAC, 
Military Committee, 
Host Nations 

Comprehensive 
operations 
assessment in all 
PMESII domains 

Briefing the NAC 
Informing NATO 
political decision- 
making and strategic 
communications. 

Operational HQs 

Strategic implications 
of progress and 
effectiveness of 
operational level 
missions 

Decision-making on 
necessary plan 
adjustments for the 
operational level 

Figure 5.1 - Operations Assessment - Intended Audience and Use 
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f. Development of Metrics and Data Collection Plans.  Metrics are the means by 
which progress and effectiveness can be measured and are divided into MOP and MOE; 
however, at the strategic level, typically only MOEs will be used.  Metrics are normally 
developed during the initial phases of planning in parallel with development of objectives 
and effects, but may be refined as necessary during the course of an operation, 
depending on the specific outcomes and situation.  In a similar method to the 
determination of planning elements (effects / objectives), metrics should be based on 
systems analysis of key nodes and leverage points.  The relevance and importance of 
individual metrics will vary with the phase of the operation and should both respond to, 
and inform SACEUR’s priorities and the NAC decision-making. 

g. The strategic operations assessment design will incorporate the use of three sets 
of metrics:   

(1) A set that measures the creation or achievement of the elements in the 
strategic plan, which contribute to the achievement of the NATO end state: 
strategic effects and objectives.  

(2) When required, a set received from the operational level, that measures 
creation of effects, establishment of DCs, and achievement of objectives and 
performance of actions in the operational OPLAN, some of which are directly 
linked to strategic elements.   

(3) An independent set that may not be directly tied to elements in the strategic 
plan, but considers the broader PMESII aspects of the engagement space.  The 
progress towards MSOs, for example, will not always be revealed by an 
amalgamation of MOEs from the operational level.  These independent MOE may 
capture standard data produced by international organisations such as the United 
Nations.  

h. Timescales.  In general, operations assessment at the strategic level will consider 
longer timescales than operational and component levels.  Currently, NATO produces a 
Periodic Mission Review (PMR), which is the formal operations assessment of strategic 
progress and results normally required by the NATO Crisis Management Process 
(NCMP).  Depending on the specific context and situation, the timescales may change, or 
different strategic operations assessment products will be required. 

5-8. Summary – Operations Assessment at the Strategic Level. 

a. Operations assessment at the strategic level is much more than a simple 
aggregation of lower level operations assessments, and success at the strategic level 
cannot be reached only by the achievement of MSOs.  The strategic engagement space 
is a complex, interdependent system of systems including: regional and international 
powers and political institutions, regional, national and international economies, social 
and cultural influences, international organisations and non-governmental organisations, 
humanitarian aid organisations, reconstruction and development agencies, and military 
forces, both NATO and national.  
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b. NATO’s instruments of power are military and political; however, SACEUR 
requires an understanding of how NATO military operations interact with non-military 
domains, how the activities of non-military organisations contribute to or hinder progress 
towards achieving MSOs and contributing to achievement of the NATO end state, and 
how the state of various critical social and economic indicators change. 

c. Operations assessment at the strategic level focuses on the overall progress of 
NATO military operations and the general state of critical PMESII domains, but considers 
relevant non-NATO actors.  If cooperative planning is conducted with specific non-NATO 
organisations, cooperative operations assessment should occur. 

d. In some cases, it may be necessary for strategic level operations assessment to 
take an expanded view and consider two separate missions as a whole when 
interdependencies exist between the two operations.  As an example, the humanitarian 
assistance mission in Pakistan and the ongoing ISAF mission in 2005, where the former 
operation, if properly synchronized and coordinated with the NATO mission in 
Afghanistan, could have had positive strategic impact on the latter.   

5-9. Operations Assessment at the Operational and Component Level 

a. The primary focus at the operational and component levels of command is the 
execution of the military operation and the creation of effects, the establishment of DCs 
and the achievement of the operational objectives defined in the plan.  The operation is 
planned by the Joint Operations Planning Group (JOPG) and assessed by the 
Assessment Working Group (AWG). 

b. Plans will need continual adjustment, based on the circumstances of the 
operation, to be effective.  The primary purpose of operations assessment at the 
operational and component levels is to increase the effectiveness of the execution of 
military operations.  By continually monitoring and analysing the implementation of 
actions, creation of effects and establishment of DCs and achievement of objectives, the 
intention of operations assessment is to assist the commander in making evidence-
based adjustments to the plan being executed.  Operations assessment aims to provide 
confirmation of the plan design, by demonstrating that the planned actions are indeed 
creating the desired results, and to improve understanding of the workings of the 
engagement space.  Operations assessment also plays an important role in providing 
situational awareness relative to the plan.   

c. At the operational level, the process is based on the overall analysis of metrics 
measuring progress of planned actions (MOP), the creation of desired effects, the 
establishment of planned DCs and the achievement of planned objectives (MOE).  The 
focus of operations assessment at the operational level is split between two aspects: 

(1) The first, more broad in nature, seeks to answer the question: “Are we 
accomplishing the operational military mission?”  This involves the continuous 
monitoring and evaluation of all effects, DCs and objectives specified in the 
operational OPLAN.  Furthermore, the evaluation of desired and undesired effects 
across all the PMESII domains will be considered, where they impact significantly 
on the campaign or operation, or where they are explicitly stated in the OPLAN.  



NATO UNCLASSIFIED 
COPD V2.0 
 

 
5-9 

 
NATO UNCLASSIFIED 

This type of operations assessment leads to staff recommendations to the 
Commander for the development of direction and guidance to amplify/modify the 
campaign or operation.  

(2) The second, more focused, supports the ongoing synchronization and 
execution of the campaign or operation.  It is a short to mid-term review of effects 
leading to DCs along particular lines of operation, and the evaluation of any 
special events or situations that may arise outside of the operational OPLAN.  It 
validates current operations and feeds the Commander’s decision cycle with 
recommendations for modifications/changes through FRAGOs or a new joint 
coordination order. 

d. At the component level, the focus is on measuring the achievement of planned 
actions, tasks or activities using MOP.  In some special cases, the component level may 
measure the establishment of DCs and creation of operational effects using MOE.  

5-10. Organisation, Roles and Responsibilities at the Operational Level 

a. At the operational level, the Commander owns the operational level operations 
assessment.  The operations assessment staff takes responsibility for development of 
the operations assessment annex in the OPLAN (Annex OO), and the conduct of 
operations assessments during execution.  At the operational level, operations 
assessment staff have the following specific responsibilities:  

(1) Acting as the focal point for operations assessment development in their 
respective HQ, including the contribution to doctrine development. 

(2) Working with the JOPG during development and revision of the OPLAN. 

(3) Considering the component level operations assessments received from 
their subordinate commands and other areas of NATO. 

(4) Producing the operational level operations assessments on ongoing military 
operations considering the component level operations assessments. 

(5) Contributing to strategic operations assessments, as required. 

(6) Monitoring the operational level risks. 

b. Operations Assessment Staff at Component Level.  At the component level, 
the Commander owns the component level operations assessment. The operations 
assessment staff takes responsibility for development of the operations assessment 
annex in the OPLAN, if required, and the conduct of operations assessments during 
execution.  At the component level, operations assessment staff have the following 
specific responsibilities:  

(1) Acting as the focal point for operations assessment development in their 
respective HQ, including the contribution to doctrine development. 
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(2) Working with the JOPG during development and revision of the OPLAN. 

(3) Considering the operations assessments received from their subordinate 
commands and other areas of NATO. 

(4) Producing the component level operations assessments on ongoing military 
operations considering the operations assessments of their subordinate 
commands. 

(5) Contributing to operational level operations assessments as required. 

5-11. Operations Assessment Process at the Operational and Component Level. 

a. It is essential that operations assessment personnel are involved from the 
beginning of the decision cycle12 of plan, execute, monitor, and assess to ensure that the 
plan is measureable.   

b. Operations assessment staff are an integral part of the JOPG and support the 
planning in the different syndicates.  The syndicate developing the operational framework 
must contain operations assessment expertise.  The operational framework consists of 
operational objectives nested within the MSOs, related operational effects and DCs.  The 
operational design13 is the key reference for the plan and operations assessment 
process, and thus forms the basis for the development of the operations assessment 
annex.  

c. In order to achieve an overall coherent operations assessment plan, the 
operations assessment development must be conducted as a top down approach 
throughout all levels of command.  Consequently, the operations assessment products at 
strategic level, especially the strategic objectives and effects, and the strategic 
operations assessment design must be taken into consideration at the operational level. 

d. Both the planning process and the development of operations assessment 
products are interdependent.  They both must be derived from the operational design.  It 
should be a key goal of the operations assessment staff to develop the operations 
assessment annex in parallel whilst the JOPG finalises the rest of the OPLAN. 

e. When the main body of the operational OPLAN is drafted, the operations 
assessment annex must be developed using the expertise of all JOPG areas.  The 
development of MOEs can be given to the relevant SME or subordinate command to 
ensure maximum validity and coherence.  The interdisciplinary development of the 
operations assessment annex will ensure that the plan is measurable in execution and 
discrepancies between the plan and reality can be discovered and recommendations for 
plan adjustment identified. 

                                            
12 See AJP-01(D) paragraph 0524. 
13 The Operational Design is the fusion of the operational framework and the Commander’s initial intent.  See Chapter 4 paragraph 4-27 c. 



NATO UNCLASSIFIED 
COPD V2.0 
 

 
5-11 

 
NATO UNCLASSIFIED 

f. During execution, periodic meetings of the AWG ensure that the plan is on the 
correct track or identify potential plan adjustments for submission to the Commander. 
The AWG must have an interdisciplinary make-up in order to maintain coherence.   

g. Beyond the AWG, interactions with J2/KD provide key data and analysis for the 
operations assessment staff.  In turn, the operations assessment staff provides feedback 
to systems analysis and KD to help ensure a common perspective. 

h. The AWG will provide the appropriate data for the Assessment Board briefing to 
the Commander.  The Assessment Board is the formal forum to seek Commander’s 
endorsement of the operations assessment provided.  The Assessment Board should 
culminate in a recommendation to the Commander.  The resulting Commander’s decision 
and direction, normally during the Joint Coordination Board, may initiate staff actions and 
plan adjustments (e.g. FRAGO, Joint Coordination Order, development of branches and 
sequels, plan review) and adjustments of the operations assessment annex if required.  

5-12. Summary – Operations Assessment at the Operational and Component Levels. 

a. It is essential to recognise that operations assessments at all levels are not 
isolated, but need to be considered in a holistic way in order to understand the whole 
theatre of operations and beyond.  Care must be taken to ensure that operations 
assessment is not done simply to satisfy itself.  Operations assessment is done to 
monitor and validate the plan during execution and can be a significant part of the 
decision-making process.  Without operations assessment, decision makers will find it 
more difficult to get the appropriate feedback (plan-execute-monitor-assess). 

b. The operational level is the pivotal point in the overall coherent NATO operations 
assessment process, as it acts as the interface between the strategic/political 
requirements and component operations.  

c. A common understanding of operations assessment requirements and procedures 
throughout all levels of command is to be achieved and continuously maintained via 
appropriate operations assessment, information exchange, meetings and exercises.  
Operations assessment is a HQ responsibility. 

5-13. Interrelations between Levels of Command.  

a. NATO Headquarters and SHAPE: TBD. 

b. SHAPE and Operational Headquarters.  The strategic level initiates the overall 
operations assessment process as a top-down approach and gives guidance to the 
operational level regarding structure of the plan and reporting procedures.  The 
operational level, as the pivotal point in the overall coherent NATO operations 
assessment process, requires that guidance from the strategic level in order to ensure 
consistency.  Clear reporting guidance from the Strategic Command supports the 
operational commander’s reporting requirements.  In order to maximise collaborative 
work, strategic and operational levels must ensure that their planning and operations 
assessment staff are fully integrated.   
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c. JHQ and Component Commands: During planning, liaison or planning, experts 
of the component commands support the JOPG and ensure the synchronisation of 
planning efforts between the levels of command.  The operational design and the 
operations assessment annex will be the leading references for component level 
planning and operations assessment.      

 Operations Assessment - Considerations and Audiences 

Level Military Considerations Non-Military Considerations Audience / Users Geography 

S
tra

te
gi

c 

� Creation of the effects and 
objectives in strategic 
OPLAN, which contribute 
to achievement of NATO 
end state  

� Progress of overall 
mission and status 
strategic military assets 

� Capture of overall 
operations assessments 
from operational levels 

� Engagement of 
internationally recognised 
subject-matter experts on 
region 

� Achievement in political, economic, civil, 
social domains in theatre, as they relate 
to the achievement of NATO’s aims. 

� Achievements of key non-military 
national government, international, and 
non-governmental organisations, in 
theatre, as they relate to the 
achievement of NATO’s aims. 

� Tracking of international organisation’s 
monitoring and evaluation in region (e.g. 
United Nations reports, World Bank, 
IMF, OSCE) 

� Monitoring of key international 
conditions and situations that may 
impact upon strategic military mission 
(e.g. international trade embargos, world 
oil prices, international public opinion) 

� SACEUR / 
SHAPE 

� NAC 

� NATO Nations’ 
Defence 
Ministries 

� Operational 
Level 
Commander 

� Host Nation 
Government 

� IO/NGO HQs 

� International 
Media 

� International 

� Regional 

� Joint 
Operation 
Area (JOA) 

O
pe

ra
tio

na
l 

� Creation of the effects, 
establishment of decisive 
conditions, and 
achievement of objectives 
in operational OPLAN 

� Capture of operations 
assessments from 
subordinate level 

� Coordination of overall 
data collection effort 

� Hiring of external 
contractors required to 
support data collection / 
polling etc. 

� Measurement of key conditions and 
situations in non-military domains that 
impact on the operational military 
mission 

� Achievements of non-military 
organisations whose goals are specified 
in the military plan (either through 
collaborative planning or through 
estimation) 

� Operational 
Level 
Commander 

� Component  
Commander 

� CCOMC 

� Local IO / NGO 
partners 

� Local host nation 
government 

� Local and 
regional media 

� Regional 

� JOA 

C
om

po
ne

nt
 

� Establishment of decisive 
conditions as appropriate 

� Achievement of tasks / 
component objectives / 
mission 

� Data collection for the 
component / operational 
level operations 
assessments 

� Data collection activities as assigned by 
higher commands 

� Component 
Commander 

� Operations 
Planning Group 

� JOA 

Figure 5.2 - Operations Assessment - Focus and Responsibilities 
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5-14. Operations Assessment Design and Support to Planning 

a. The strategic operations assessment design and the operational OPLAN 
operations assessment annex describe the means by which one assesses the plan 
and/or the chosen aspects of the engagement space.  Development of the operations 
assessment design/annex (as applicable) must take place during initial planning.  As with 
the rest of the plan, the operations assessment design/annex will need continuous 
revision throughout the course of an operation. 

b. The first stage of operations assessment is supporting the development of plans to 
ensure that the plan is measurable.  Within the planning process, there is an explicit link 
between formulating desired future system state changes (end state, objectives, effects 
and conditions) and selecting metrics to measure actual systems states at a particular 
point in time.  Appropriate metrics may be qualitative or quantitative, subjective or 
objective, as long as it is possible to define them in sufficient detail that operations 
assessments are produced consistently over time.  There are two types of measurement 
in operations assessment: measurement of results (change in system state), which uses 
MOE, and measurement of activity (action accomplishment), which uses MOP.  

c. Measurement of Results: While the planning staff is responsible for writing the 
desired objectives14, DCs and effects, they must work in conjunction with the operations 
assessment staff, who will draft the associated MOEs.  The process of drafting MOEs 
ensures that: a) where possible, progress toward those system states can actually be 
measured; and b) the meaning of the system state is unambiguous.  This interactive 
process may require modification of currently drafted system states; extreme cases may 
require drafting completely new effects, DCs or objectives.   

d. Monitoring an MOE over time determines whether or not results are being 
achieved, as defined in the plan.  If there are elements within the plan developed to 
support other involved non-NATO entities, these items must be considered as well. In 
addition monitoring an MOE determines the likelihood of important strategic and 
operational risks occurring. 

e. Measurement of Activity: This type of operations assessment measures activity 
of importance in the engagement space, whether of NATO forces or other actors, using 
MOP. 

5-15. Measures of Effectiveness. 

a. A Measure of Effectiveness is defined as a ‘metric used to measure a current 
system state’.  The MOE will help answer the question “Are we on track to achieve the 
intended new system state within the planned timescale?”  This may require multiple 
MOE per intended system state to fully capture the changes.  MOE must be repeatedly 
measured over time to determine changes in system states, and it is the trends that 
result from these repeated measurements that allow the determination of progress (or 
lack of) in an operation.   

                                            
14 Note with the NATO mission command philosophy, while there is normally room for some discussion, objectives are given from the higher 
level to the lower level with the assignment of the ‘mission’. 
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b. A MOE must: 

(1) Describe one system element or relationship of interest. 

(2) Be observable, such that it is measurable consistently over time. 

(3) Describe how the element is expected to change. 

(4) Be as specific as possible (ensure you are measuring only and exactly what 
you want). 

(5) Be sensitive to change in a period of time meaningful to the operation. 

(6) Be culturally and locally relevant. 

(7) Have an associated acceptable condition. 

c. Additionally, a MOE should: 

(1) Be reducible to a quantity (as a number, percentage, etc.). 

(2) Be objective.  

(3) Be defined in sufficient detail that measurements are produced consistently 
over time. 

(4) Be cost-effective and not burdensome to the data collectors. 

(5) Have an associated rate of change. 

d. The setting of explicit targets for each metric to judge the achievement of results is 
done through the use of four mechanisms: 

(1) Acceptable Condition (AC): A target level for the metric at which a desirable 
situation has been achieved. 

(2) Rate of Change (RoC): A rate of change is the amount of change in a 
metric over a specific time during an operation. 

(3) Threshold of Success (ToS): A tipping point at which a positive level of 
achievement becomes unstoppable and most likely irreversible. 

(4) Threshold of Failure (ToF): A tipping point at which an unrecoverable 
situation is reached. 

e. Conditions, Rates and Thresholds may change throughout the phases of the 
operation, and must be meaningful in the context of the operation, accounting for 
appropriate regional or international standards.  However, the Commander must approve 
any change of values. 
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5-16. Developing MOE. 

a. Examples of MOE may be found in the NOAH. Some considerations for the 
operations assessment staff during MOE development include: 

(1) While supporting planners in drafting end state, objectives, DCs or effects, 
ensure that they can be measured and that their description is written in a manner 
that can be measured.   

(2) Participate in the operations planning group at their level to ensure changes 
in the system state that are defined in the plan are accompanied by appropriate, 
workable MOE. 

(3) Consider data sources for proposed MOE – even if the element can be 
measured, failure to collect the required data will make it impossible to assess if it 
has been created (i.e. an effect), established (i.e. a DC) or achieved (i.e. an 
objective), as applicable.  Whenever feasible, plan to use multiple independent 
data sources to guarantee availability of data and to improve the reliability of the 
operations assessment. 

(4) Selection of MOE will require significant input from KD or related systems 
analysis functions.  This input provides deeper insight to ensure that the chosen 
MOE is actually related to the system element in question. 

(5) The relevance and importance of individual MOEs will vary with the phase 
of the operation and should both respond to, and inform Commander’s priorities 
and decision-making. 

(6) To avoid the trap of assuming causality15, different MOE are required for 
each level in the operational design hierarchy (e.g. effects, objectives, etc), which 
need to be measured independently.  

b. Effects that are undesired may be identified during the planning process.  
Undesired effects are those that disrupt or jeopardise the achievement of objectives; 
these can include possible negative or detrimental consequences of own-force actions 
identified in the plan.  If plan modifications cannot avoid these undesired effects, they 
should be incorporated in the plan by defining the opposite of the undesired 
consequence and re-writing them as desired effects and developing appropriate MOE.  

(1) For example: consider an undesired effect identified as “Due to the 
perceived hostile presence of own force, local militia activity increases.”  This may 
be included in the plan as “Local militia activity remains low” or “Own force not 
perceived as hostile.” 

(2) There may be undesired effects that may not be easily transformed into 
desired effects, or where doing so may disrupt the construct of the plan.  In this 
case, MOE must still be scripted for the undesired effects.  This ensures data 

                                            
15 See Para 5-19 – Causality; A Cautionary Note. 
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collection requirements are identified and the system is monitored for undesired 
changes. 

c. The operations assessment staff may also be called upon to monitor important 
strategic and operational risks.  These are undesired events or situations that may arise 
independent of the actions of own forces – i.e. the presence or activities of own forces do 
not affect whether or not these eventualities arise.  MOE that monitor for the emergence 
of strategic and operational risks may be formulated in the same manner as MOE for 
other changes in system state and included in the data collection matrix. 

5-17. Measures of Performance. 

a. Once the hierarchy of end state, objectives, DCs and effects have been approved 
by the Commander, the planning staff begins development of the actions necessary to 
achieve those system states and must remain involved in crafting the required MOP.  
However, the key consideration here is ensuring that the MOPs are directly tied to the 
action – not to the other elements of the plan.  

b. The MOP allows the measurement of activity, intending to answer “Are the actions 
being executed as planned?”  If, during execution, progress towards the creation of 
desired effects is not made as expected, one possibility is that actions are not being 
carried out as planned.   

c. A MOP is defined as a “metric used to determine the accomplishment of actions” – 
usually referring to own force actions.  Each level (e.g. operational and subordinate 
levels) will normally develop MOP for the actions they will execute.  Each MOP must: 

(1) Align to one or more (own-force) actions. 

(2) Describe the element that must be observed to measure the progress or 
status of the action. 

(3) Be observable, such that it is measurable consistently over time. 

(4) Describe how the action is expected to be executed.  

(5) Be as specific as possible (ensure you are measuring only and exactly what 
you want). 

(6) Be sensitive to change in a period of time meaningful to the operation. 

(7) Have a known deterministic relationship to the action. 

(8) Have an associated AC. 
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d. Additionally, an MOP should: 

(1) Be reducible to a quantity (as a number, percentage, etc.). 

(2) Be objective.  

(3) Be defined in sufficient detail that measurements are produced consistently 
over time.  

(4) Be cost-effective and not burdensome to the data collector. 

(5) Have an associated RoC. 

e.  It is important to note the key difference between MOE and MOP: The MOP 
measures the status of own-force actions, but does not measure the changes that result 
from those actions.  Results of actions, or changes to the system, are measured by 
monitoring MOE.  In essence, you have direct control over items measured by the MOP, 
but no direct control over items measured by an MOE.  An alternative point of view is that 
MOP are used to measure the amount of effort being input into a situation, while MOE 
are used to measure the outcome or impact by looking for the changes that result. 

f. As with MOE, the ToS and failure that indicate the level of achievement of the 
related action must be included.  In general, it is appropriate to shift thresholds or to have 
planned for different thresholds as phases of the operation change; however, the 
Commander must approve any change of threshold values.   

g. Again, as with MOE, RoCs can be used to demonstrate the level and RoC of 
activity that is envisioned within the plan to be undertaken by own forces.  Examples of 
MOP may be found in the NOAH. 

5-18. Developing Data Collection Plan. 

a. Once the MOE have been established, the operations assessment staff (with input 
from the planning staff) is responsible for indicating the methods of data collection and 
the sources of data in order to monitor the status of each MOE.  The majority of MOP 
data will probably be organic – it will be generated, captured, and reported by units within 
the command structure, while some might be reported by external non-military 
organisations. 

b. This process would likely be coordinated by the operations assessment staff using 
a data collection matrix that should indicate for each MOE or MOP: 

(1) The type of data (including units of measurement). 

(2) The source of data. 

(3) The method of collection. 

(4) The party responsible for its collection. 
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(5) The format in which it should be recorded. 

(6) The required frequency of recording (including start and end times). 

(7) The frequency of reporting. 

(8) Any other necessary information. 

c. The creation of the data collection matrix will clarify the ‘measurability’ of the 
selected MOE and MOP – forcing further revision of the metrics should it be identified 
that some are either un-measurable, or that the effort required to capture the data 
outweighs the benefit of measuring.  

d. When drafting the plan and creating orders, the planning staff will include the data 
collection requirements specified by the operations assessment staff.  In the case where 
the resources required to collect the data are significant, the planning staff must create 
separate actions and MOP that reflect this task.  Also, care should be taken regarding 
the resource allocation cost/benefit required for data collection. Once the Assessment 
Plan is written, and prior to commencement of the operation, all levels of command must 
start data collection and analysis.   

e. In general, collection of data for MOP should commence when the action(s) start, 
and stop after the Action is assessed as complete. 

f. Collection of data for MOE will be more situation dependant. In some 
circumstances reporting of progress towards effects not yet scheduled may yield 
erroneous results.  In other circumstances it may be appropriate to collect data for MOE 
in order to establish a baseline, which once started should be a continuous process to 
monitor changes in the system prior to execution.  The compilation of data will establish 
the baseline, which is the capture of current system state(s) just prior to any attempt by 
own forces to modify the system.  This will by definition include evaluation of effects prior 
to execution of any own actions. 

5-19. Causality; A Cautionary Note. 

a. Operations assessment is about measuring execution of implemented military 
actions and the effectiveness – or results – of those actions.  By carefully designing 
metrics to allow activity (MOP) and results (MOE) to be measured, and then collecting 
data, operations assessment staff will compare the completion of actions with the level of 
achievement of results. 

b. It may be tempting or seem appropriate to assume that when all associated 
actions are complete, the effect must be created; or when all effects are created, the 
objective is achieved; or when all objectives are achieved, the end-state must therefore 
also be achieved.  Completion of all assigned actions may not lead to creation of the 
desired effect for many reasons: unknown or unaccounted for actors in the theatre; an 
unknown linkage with a different system causing an adverse (unwanted) impact; or 
perhaps not all required actions were identified in the original plan.   
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c. In general, avoid the temptation to assume causality.16  Rather than trying to 
identify and demonstrate how changes in the environment can be “attributed” to 
particular actions (implying causal relations), it may be more constructive to talk about 
how activities might or might not have contributed to the creation of effects or the 
achievement of objectives. 

d. The use of words like “correlation” and “contribution” are much more in line with 
the realities of what can be accomplished by planning and operations assessment staffs.  
Current thinking in academia on statistical theory and assessment of complex programs 
is of the view that causality is extremely challenging to infer, in all but the simplest of 
cases17. 

 

 

 

 

                                            
16 Adapted from “Assessing Progress in Military Operations: Recommendations for Improvement”, produced by United States Joint Forces 
Command for Multinational Experiment 6. (Version 0.5, 24 Jul 09). 
17 See, for example, Sobel, M.E. (2000), Causal Inference in the Social Sciences. Journal of the American Statistical Association, 95(450), 647-
651.  Posovac, E&Carey, R. (2007). Program Evaluation: Methods and cases  (7th ed.).  
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6 CHAPTER 6 

FORMATS 
6-1. Introduction.   

a. A standard format for planning documents will ensure that all important aspects 
connected with the conduct of military operations are considered in a familiar uniform 
pattern and that adequate background material is provided for expeditious decisions to 
be taken.  Planning documents should adhere to the instructions contained in ACO 
Directives AD 35-4, Preparation of Documents, and AD 70-1, Allied Command 
Operations (ACO) Security Directive.  Unless directed otherwise by HQ NATO, Operation 
Plans (OPLANs) are to adhere to the formatting guidelines of this directive.  

6-2. Physical Elements. 

a. Planning documents (e.g. Concept of Operations (CONOPS)/OPLAN) should 
consist of the following elements: 

(1) Document Cover.  

(2) Letter of Promulgation. 

(3) Table of Contents / List of Effective Pages. 

(4) Record of Changes. 

(5) Main Body. 

(6) Annexes, to include Appendices, Tabs and Enclosures, as applicable. 

6-3. Document Cover.  

a. Covers must conform to the following colour scheme that is used to identify the 
security classification of the material covered: 

(1) Red: COSMIC TOP SECRET (CTS) material. 

(2) Blue: NATO SECRET (NS) material. 

(3) Green: NATO CONFIDENTIAL (NC) material. 

(4) Yellow: NATO RESTRICTED (NR) material. 

(5) White: NATO UNCLASSIFIED (NU) material. 

b. The formats for the document covers are provided in Annex E. 
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6-4. Letter of Promulgation.  

a. Planning documents will be forwarded with a "Letter of Promulgation" (see Annex 
F for format), which should include the following as applicable: 

(1) Key references (e.g. NAC Initiating Directive, higher level related OPLAN, 
CONOPS, Comprehensive Operations Planning Directive (COPD)).   

(2) Purpose of document. 

(3) Conditions under which the document is effective (e.g.  “effective for 
planning purposes”, “for exercises“, on concurrence of the approving commander 
or appropriate authorities).   

(4) Date of approval (and reference) of the approving authority.   

(5) Document’s effective date (“upon receipt” is not to be used).   

(6) Further planning and implementation instructions. 

(7) Peacetime practice instructions (if required).  

(8) Request for comments from Nations and NATO commanders. 

(9) Request for approval by the approving authority. 

(10) Plan Synopsis Paragraphs (if required): 

(a) Extract of situation.   

(b) Commander’s mission. 

(c) Extract of commander’s concept of operation. 

b. “Major Changes” to documents must be issued with a letter of promulgation.  
Editorial changes and other non substantive amendments are issued under cover of a 
military letter. 

c. The letter of promulgation is the first page(s) after the document cover. 

d. Each page of the letter of promulgation will be numbered "i", “ii", "iii", etc.  The total 
number of pages of the attached document must be specified (see format) and includes 
all pages less the document cover and card stock separators inserted to facilitate the use 
of the plan. 

e. In situations of urgency, planning documents and substantive amendments 
thereto may be promulgated by message action.  This procedure will follow the 
procedure prescribed above as closely as circumstances permit. 
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6-5. Table of Contents / List of Effective Pages.   

a. A list of effective pages is mandatory for documents classified NATO SECRET 
and above.  However, the list of effective pages may be combined with the table of 
contents, provided it includes the effective page count (start and end page numbers). 

6-6. Record of Changes. 

a. A sample format for record of changes is at Annex G.  Superseded letters of 
promulgation and letters promulgating minor changes constitute the historical record of 
the document development and review, and are to be recorded at the bottom of the 
record of changes. 

6-7. Operations Planning Documents.  

a. Concept of Operations / Operation Plan Main Body. 

(1) The format of the CONOPS/OPLAN main body listed in COPD annexes B 
(strategic level) and D (operational level) follows the same structure and should be 
honoured where possible.  Additional paragraphs and sub-paragraphs, as well as 
changes to sub-paragraphs are permitted to meet the needs of the particular 
situation.  

(2) A CONOPS/OPLAN main body will be accompanied with appropriate 
annexes/appendices as mandated or appropriate, as described in COPD Annex 
C. 

(a) A list of annexes will be placed at the end of the main body. 

(b) Annex / appendix numbering will follow the list of annexes / 
appendices provided in Annex C. 

(c) Where possible annexes and appendices should conform to the 
basic six-paragraph OPLAN format as outlined in Annex B (strategic level) 
and Annex D (operational level).  Where the basic six-paragraph format is 
inappropriate, different paragraphs may be used to meet the needs to the 
particular situation. 

(d) Under certain circumstances annexes may be published separately; 
however, the main document should indicate how the annex is published.   

b. Advance Plans.  The CONOPS/OPLAN formats described above can also be 
used as the basis for the production of advance plans (e.g. Standing Defence Plan 
(SDP), contingency plan (CONPLAN), generic CONPLAN). 

c. Other Operations Planning Documents.  The formats for other operations planning 
documents, such as Warning Orders, SACEUR’s Strategic Assessment, Military 
Response Options, Planning Directives, etc, can be found in Annex B (strategic level) or 
Annex D (operational level). 
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6-8. Functional Planning Guides. 

a. The format of Functional Planning Guides is discussed in Annex H.   

6-9. Consultation, Approval, Promulgation and Activation Procedures.  

a. Consultation, approval, promulgation and activation procedures are described in 
Annex I.   

6-10. Review, Revision and Cancelation Procedures.  

a. Procedures for periodic review, revision, and cancelation of plans and operations 
planning documents are described in Annex J.  

6-11. Plans Identifications and Nicknames.  

a. Details in Annex K.  
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WRITING OBJECTIVES, EFFECTS AND DECISIVE CONDITIONS 

1. Introduction.  

a. Operations planning involves the production of plans at various levels in a 
collaborative manner and often under extreme time pressure.  Commanders at each 
level work with their staffs to develop a plan to explain the ‘way’ they will reach the ‘ends’ 
assigned by the level above, and what resources they require.  The planning processes 
used at each level are facilitated by a common language to help express a commander’s 
vision and intent to their staff and the levels above and below.  To further facilitate this 
communication, this annex presents a standard approach for writing objectives, decisive 
conditions (DCs) and effects.  While the use of alternate methods is possible, it is 
important that the meaning of what is written is clear between the commander and his 
entire staff, and that this meaning is apparent to or can be explained to others. 

2. Objectives.   

a. In operations planning, an objective is defined as, ‘[a] clearly defined and 
attainable goal to be achieved.’  Focused at the level for which they are written, each 
objective: 

(1) Is a brief statement that clearly defines a single, attainable goal or ‘end’ to 
be achieved, without prescribing the way or means.   

(2) Contributes to the achievement of the NATO end state. 

(3) Is written as something to be achieved (ideally in the present tense). 

b. In NATO, with mission command, military objectives are normally included in the 
mission statement of the responsible command (i.e. strategic-military level or operational 
level) given by the level above (i.e. North Atlantic Council (NAC) for the strategic-military 
level (Supreme Allied Commander Europe (SACEUR))).   

c. The responsible command normally has input into their objectives before they are 
promulgated by the level above (e.g. SACEUR provides possible military strategic 
objectives (MSOs) with each military response option, and is normally represented, at 
least informally, in the drafting of a NAC Initiating Directive1).  Operational objectives 
when issued in the Strategic Planning Directive are considered provisional; following 
mission analysis an operational commander can propose changes to SACEUR for 
consideration and approval. 

d. MSOs should be focused at the strategic level and thus will generally be broader 
and fewer in number than operational objectives.  Operational objectives are written to 
describe operational-level ends in support of strategic ends; with an eye on the NATO 
end state and political-military guidance, operational objectives are derived from the 
MSOs and Military Strategic Effects. 

                                            
1 Strategic objectives promulgated in a NID, as per the MC133/4 illustrative NID format, are categorised as either military objectives (for which 
SACEUR is responsible) and non-military objectives. 
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e. An example: 

(1) NATO End State.  A secure and stable environment in Country Y. 

(2) Military Strategic Objectives. 

(a) Secure environment in Southern Areas of Country Y. 

(b) Improved Humanitarian Situation. 

(c) Improved Regional Stability. 

(3) Military Strategic Effects2. 

(a) Territorial Integrity in Southern Country Y is preserved. 

(b) Freedom of Movement through land lines of communication (LOC) is 
ensured in southern Country Y. 

(c) Country Y Armed Forces are capable to provide internal security. 

(d) The flow of humanitarian aid to IDP and refugee camps is not 
impeded by armed groups. 

(e) Potential for intervention by Country X is reduced. 

(f) Illegal arms entering Country Y is reduced. 

(4) Operational Objectives. 

(a) A secure environment in Southern Country Y, including preservation 
of territorial integrity and freedom of movement along main land lines of 
communication. 

(b) Unimpeded flow of Humanitarian Assistance to Internally Displaced 
Persons and Refugee camps. 

(c) Country Y Armed Forces capable to provide internal security. 

(d) Country X deterred from intervening in Country Y. 

(e) Reduction of Illegal arms entering Country Y via main border 
crossing points. 

                                            
2 For an explanation on how to write effects see paragraph 4 below. 
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3. Decisive Conditions.   

a. In operations planning when we refer to a ‘condition’ generally we are referring to 
a physical or behavioural state of a system3 or system element.  We think of conditions 
as being acceptable or non-acceptable.  We also think of them in terms of time – a 
current condition and the same system or system element at some future state. 

b. At the operational level, one of the concepts (as described in AJP-54) used in 
operational design is the DC.  A DC is defined as, ‘[a] combination of circumstances, 
effects, or a specific key event, critical factor, or function that when achieved allows 
commanders to gain a marked advantage over an opponent or contribute materially to 
achieving an operational objective.’ 

c. The current definition of a DC is broad; thus, what we choose to describe as being 
‘achieved’ will vary as could the manner we choose to describe it.  One way to approach 
writing DCs is to think of them as the desired condition(s) (or state) of a system or 
system element that we wish to exist at some point in the future, which we believe will be 
‘decisive’ to the achievement of one or more of the operational objectives.  In planning, 
we would express these desired ‘decisive’ conditions using the present tense - as we 
would wish to see them at that future time - to show that they are something to be 
established or achieved. 

d. Examples. 

(1) Air Superiority in the Joint Operations Area (JOA). 

(2) Sea control in the Olive Strait and the Purple Sea. 

(3) Secure Land LOC. 

(4) Operational Airports of Debarkation (APODs)/Seaports of Debarkation 
(SPODs). 

4. Effects.   

a. An effect is defined as, ‘[a] change in the state of a system (or system element), 
that results from one or more actions, or other causes.’  Derived from objectives, effects 
bridge the gap between objectives and actions by describing what changes in a system 
are required.   

b. An effect statement must: 

(1) Support achievement of the NATO end-state and higher level objectives (in 
other words, each level should avoid the creation of effects that would be counter 
to higher level goals). 

(2) Support achievement of one or more objectives for the level for which they 

                                            
3 System - A functionally, physically, and/or behaviorally related group of regularly interacting or interdependent elements forming a unified 
whole. 
4 AJP-5 ‘Allied Joint Doctrine for Operational-Level Planning’. 
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are written. 

(3) Express one idea in simple language, without adverbs.  

(4) Identify who or what must be affected or changed (e.g. what system 
elements and/or relationships in the system need to change) and the desired 
resultant state.  It must be clear how the system state described by the effect 
differs from the system state that precedes it.   

(5) Not suggest ways, solutions or means, or infer causality.  The effect does 
not describe who will act to make the desired change, the means to be used or if 
those means will be lethal or non-lethal. 

(6) Be measurable and achievable.  Changes in behaviour or system attributes 
must be able to be observed.  Effects should also avoid being overly simplistic, 
idealistic or optimistic. 

Effect statements also may include position and importance in time and space, including 
when creation of the effect must start and the required duration.   

c. The effects expressed in a plan are ‘desired effects5’.  During the planning 
process, specifically during war-gaming, undesired effects6 may be identified.  These 
may be either deliberate effects caused by opposing forces, or possible negative or 
detrimental consequences of own force actions.  If plan modifications cannot avoid these 
undesired effects, they should be incorporated into the plan by defining the opposite of 
the undesired consequence, thus re-writing them as desired effects.  

d. Writing effects.  Effect statements can be written in two ways:  

(1) Using the present tense to describe the new state of a system or system 
element as we wish to see it after it has been changed.  Examples: 

(a) Main roads secure. 

(b) Only authorised flight activity occurs within JOA. 

(c) Country X security forces capable of independent operations. 

(2) Using the passive voice, with the verb ‘to be’ and the part participle of a 
verb.  Examples: 

(a) Main roads are secured. 

(b) Unauthorised flight activity is prevented. 

(c) Movements of Humanitarian Assistance convoys are unhindered. 

(d) Essential Country Y Government services are restored. 
                                            
5 Desired effects are those that have a positive impact on the achievement of the objectives. 
6 Undesired effects are those that disrupt or jeopardize the achievement of objectives. 
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(e) Country Z attacks on main supply routes in Country XX are reduced. 

(f) Incursion by Country YY aircraft is denied. 

(g) Shipments of prohibited arms and material into Country ZZ by sea 
are interdicted. 

In most cases, the same ‘effect’ can be expressed with both approaches explained 
above (such as examples (a) and (b) in each case).  At the operational level, where the 
DC is used, the second approach is recommended so as not to cause confusion 
between effects and DCs.  In addition, ideally the same approach should be consistently 
applied throughout a given document. 
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STRATEGIC PLANNING TEMPLATES 

1. This Annex provides standard templates1 in Appendices 1 through 5 that provide 
common standards and formats for the preparation of the following documents2: 

a. Appendix 1 - Strategic Warning Order. 

b. Appendix 2 - SACEUR’s Strategic Assessment. 

c. Appendix 3 - Military Response Options. 

d. Appendix 4 - Strategic Planning Directive. 

e. Appendix 5 - Strategic CONOPS/OPLAN main body3.  

(1) The annexes that may be included with the strategic CONOPS/OPLAN are 
presented in Annex C to the COPD. 

2. While these templates should be used as depicted, their layout and content can be 
adjusted if required.  

                                                
1 While these templates carry a NATO Unclassified classification, the documents for a particular crisis will be classified as appropriate.  
2 Refer to ACO Directive 35-4 ‘Preparation of Documents’ and SHAPE Grammar Mama for further details on formatting. 
3 The format of the strategic CONOPS/OPLAN main body was determined with reference to the illustrative template provided in MC133/4 Annex 
B. 
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Appendix 1 to Annex B – Strategic Warning Order 

 

 

 

SUPREME HEADQUARTERS ALLIED POWERS 
EUROPE 

 
GRAND QUARTIER GÉNÉRAL DES PUISSANCES ALLIÉES 

EN EUROPE 
 

B-7010 SHAPE, BELGIUM 

 

 

 
 
Our ref:   
 
 
Date:   

 
insert file ref # - insert tasker # 
 
     
    Month Year  
 

 
Tel: 
Tel: 
NCN: 
Fax: 

 
+32-(0)65-44-7111 (Operator) 
+32-(0)65-44 + ext 
254 + ext 
+32-(0)65-44-3545 (Registry) 

 
TO:   

SUBJECT:   WARNING ORDER FOR …  

REFERENCES:  

1. Background.  The situation on/in … is deteriorating and calls for … The UN Security 
Council assesses that … As a consequence, the UN Secretary General (UNSG) has requested 
NATO to consider …, acting under …of the UN Charter.  In light of the NAC assessment at 
Reference XX … the IMS issued guidance at Reference YY … requesting SACEUR’s Strategic 
Assessment (SSA). 

2. Operational/Joint Headquarters.  I intend to designate JHQ … as the operational/joint 
planning HQ for this potential crisis. COM JHQ …………is to: 

a. Provide operational advice on potential military response options to be developed 
at SHAPE, including… 

(1) Recommendations on measures focussing on a deterrence and prevention 
posture, in particular in the field of military presence, surveillance and intelligence 
gathering. 

(2) Recommendations on the necessity and feasibility to conduct other 
operations, taking into account the availability of NATO and non-NATO forces, and 
the preparatory planning activities necessary for their conduct. 
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(3) Identification and advice of those non-NATO entities with which NATO-led 
forces will need to interact.

b. Provide an updated assessment daily. This should include advice on readiness for 
forces, including OLRT. 

c. Provide a liaison officer to SHAPE CCOMC (RDG) by E+1.   

d. Be prepared to coordinate with EADRCC. 

3. Supporting Commands. The following commands4 are to support COM JHQ as 
described: 

a. … 

b. … 

4. Crisis Response Measures.  CRM … are herewith declared. 

5. SACEUR Strategic Assessment.  The SSA is due to the MC by …  

INSERT AUTHORITY LINE HERE, IF APPROPRIATE 

 
 
 
SIGNATURE BLOCK 
 
 
ANNEXES:  
 
 
DISTRIBUTION:  

                                                
4 At this early stage roles and responsibilities for supporting commands to support JHQ planning may not yet be fully developed, and may need 
their guidance on the support required.  Further detail can be provided later in the Strategic Planning Directive. Supporting relationships could 
come from one of the HQ JFCs, any of the Single Service Commands, NATO Communications and Information Systems Group (NCISG), or 
other structures and capabilities as described in the Conceptual Framework for Alliance Operations (CFAO), such as NATO Special Operations 
Headquarters (NSHQ). 
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Appendix 2 to Annex B – SACEUR’S Strategic Assessment5 

ENCLOSURE 1 TO 
file reference # - tasker tracker # 
DATED     date (eg JUL) year (eg: 10) 

 

SACEUR’S STRATEGIC ASSESSMENT 
FOR … 

REFERENCES:  

1. Strategic Situation. 

a. Background.  In Reference A, SHAPE was requested to provide a strategic 
assessment of the situation … 

b. Strategic Appreciation of the Crisis.  This section should provide a brief 
synopsis of the crisis, including: its nature, scale and scope, main aspects, causes and 
symptoms (e.g. humanitarian issues, international law, and instability). 

(1) Potential Threats and Risks.  The major threats and risks to international 
interests and the potential consequences of not taking action or taking action, i.e. 
ethnic violence, regional instability, or interruption to LOC/energy.  Potential for 
collateral damage to civilians, infrastructure and cultural sites. 

(2) Urgency.  The most urgent aspects of the crisis are: 

(a) Immediate risk.  Risk to DPRE/military intervention/interruption to 
energy supplies…. 

(b) Increased risk…. 

c. Key Factors6.  The key PMESII (political, military, economic, social, infrastructure,  
information) and other significant factors influencing the crisis and the interaction of the 
main actors (i.e. METOC and geospatial): 

(1) Factor….

                                                
5 The format for a SACEUR’s Strategic Assessment (SSA) may be adjusted for the situation.  The overall intent is that it be a succinct document 
providing relevant military advice for the particular crisis/issue.  The SSA would be forwarded as an enclosure to a short cover letter highlighting 
the major points from a SACEUR point of view.  
6 See Chapter 3 paragraph 3-10 c and Figure 3.4 (Factor-Deduction-Conclusion Table).  Key factors are those that define the problem and 
which must ultimately be addresses when resolving it.  While PMESII is a way to deduce key factors, its use here is not to imply that key factors 
for a given crisis exist in each of the PMESII domains. 
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(2) …. 

d. Principal Actors.  The principal actors (including state and non-state actors) 
shaping events in the region are: … The assessed strategic centre of gravity is….  The 
information for this paragraph should be derived from analysis described in Chapter 3 
paragraph 3-11.  It should be succinct, providing only a synopsis of the most importance 
aspects of the principal actors.  Additional detail, if required to be included in the SSA, 
can be placed in an Annex to the SSA. 

(1) Actor 1.  Role, strategic goals and objectives, primary power, key 
relationships, dependencies, vulnerabilities, centre of gravity, etc. 

(2) Actor 2.  

(3) Actor 3.   

(4)  

2. Appreciation of International Interests and Engagement in the Crisis.  

a. International Legal Aspects.   What, when and summary. 

(1) International Agreements.   

(2) United Nations Mandates.   

(3) United Nations Charter. 

(4) United Nations and other international conventions. 

b. International Interests and Objectives.  This paragraph should set out a 
summary of the most likely common aim and objectives of the international community.  It 
can also set out the interests and/or objectives of principal international organizations (if 
overly detailed, but considered necessary for inclusion with the SSA, this can be in an 
Annex to the SSA).  UN Security Council resolutions clearly set out the intentions of the 
Security Council and mandates to achieve … Safe access, halt violations of international 
law, end, protect, etc. 

(1) UN. 

(2) Other international organisations …   

c. International Commitments. Based on current commitments, international 
contributions to resolve the crisis likely will be: political/diplomatic, humanitarian, military 
(NATO), neighbouring nations. This can also describe possible areas for interaction 
and/or cooperation between NATO and other non-NATO entities that may be operating in 
the crisis area. 

d. Information Environment. Overall succinct appreciation of the information 
environment within the theatre and in the international community related to the theatre 
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(if overly detailed, but considered necessary for inclusion with the SSA, this can be a 
synopsis with the details in an Annex to the SSA), including: 

(1) Audiences. Cover potential target audiences in broad terms, using 
additional sub-paragraphs as needed for clarity, such as those listed: 

(a) Alliance Audiences. 

(b) International Community Audiences. 

(c) Local Audiences. 

(2) StratCom Considerations.  Any details that may inform the subsequent 
development of StratCom requirements for NATO. 

e. Media and Public Affairs Environment.  A succinct summary of the important 
aspects of the media and public affairs environment (if overly detailed, but considered 
necessary for inclusion with the SSA, this can be a synopsis with the details in an Annex 
to the SSA).  Critical media-related Infrastructure in the Area of interest, general attitudes 
and trends in the media, and local audience accessibility are: 

(1) International Media.  

(2) Regional and local Media in potential JOA.  

(3) NATO nations internal media (contentious issues only). 

3. Potential NATO Interests. 

a. NATO Political Context.  The declaration of the NATO heads of state and 
government …. 

(1) …. 

b. Political Limitations.  Includes those limitations (restraints7 or constraints8) 
placed on SACEUR by the NAC.  

c. Assumptions9.  The UN will provide the mandate, terrorist groups will, 
involvement by sympathetic nations cannot be ruled out, etc…. 

d. Desired NATO End State.  A region that is …., with the following specific 
conditions:  

(1) …. 

                                                
7 Restraint - a requirement placed on a commander that prohibits an action. 
8 Constraint - a requirement placed on a commander that dictates an action. 
9 Assumption - In planning, a supposition made about the current situation and/or the future course of events to complete an estimate of the 
situation and decide on the course of action. (AAP-06). 
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e. NATO Strategic Objectives10.  Achieving the desired NATO end state would be 
supported by the following strategic objectives: 

(1) …. 

f. Desired Strategic Effects.  In order for NATO to achieve these objectives, its 
actions, in concert with those of other cooperating organisations, must create the 
following effects.  

4. Military Considerations.  A succinct synopsis of military considerations to provide 
sufficient SACEUR advice to inform the NAC on the applicability of the use of the NATO military 
instrument to assist with the situation resolution, if they so decide.  If the NAC decides that the 
Alliance should become involved in the crisis, the SSA and its military considerations should 
assist the NAC in providing the necessary direction (through a NAC Decision Sheet requesting 
options) for SACEUR to develop MROs.  The military considerations for each situation will vary 
and may include some of the following: 

a. Applicability of the Military Instrument. A succinct synopsis of the general 
applicability of the military instrument to assist in the resolution of the crisis, including 
implication from the use of force and an appreciation if other actors are available to assist 
within the security environment. 

b. Use of NATO Military Instrument.  The considerations on the application of the 
NATO military instrument of power to assist in resolution of the situation, including: 
necessity, suitability, availability and existing constraints (i.e. lack of suitable legal 
framework); this can include an appreciation on the possible use of the NRF, on the need 
for FTDM, the possible impact on other NATO operations, etc. 

c. Non-NATO Interaction Requirement.  To further develop an understanding of the 
crisis and, when requested, develop military options for possible NATO involvement,  
SHAPE and the ‘designated JHQ’ will require to interact with the following list of non-
NATO actors (if needed this could be articulated in a table as an Annex to the SSA): 

(1) Non-NATO actor #1. 

(2) Non-NATO action #2. 

                                                
10 MC133/4 – NATO Operations Planning outlines military, non-military and supporting objectives at the NATO strategic level, where supporting 
objectives may be military or non-military in nature but must be achieved within means and capabilities. At this stage however, any strategic 
objectives articulated may be more general in nature. 
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Appendix 3 to Annex B – Military Response Options11 

 

 

 
SUPREME HEADQUARTERS ALLIED POWERS 

EUROPE 
 

GRAND QUARTIER GÉNÉRAL DES PUISSANCES ALLIÉES 
EN EUROPE 

 

B-7010 SHAPE, BELGIUM 

 

 

 
 
Our ref:   
 
 
Date:   

 
insert file ref # - insert tasker # 
 
     
    Month Year 
 

 
Tel: 
Tel: 
NCN: 
Fax: 

 
+32-(0)65-44-7111 (Operator) 
+32-(0)65-44 + ext 
254 + ext 
+32-(0)65-44-3545 (Registry) 

 

TO:    

SUBJECT:   MILITARY RESPONSE OPTIONS FOR … 

REFERENCES:  

1. Introduction.  Based on the references, this document provides possible military 
response options to address the given crisis.  This paragraph should provide a brief explanation 
of the crisis (especially if there have been changes since the release of the NAC decision sheet 
requesting options) and the task received from the NAC. 

2. General.  This paragraph can be used to provide context for the MROs to be presented.  
If common to all MROs, it can provide a summary of such things as: desired NATO end state, 
NATO mission, NATO role, and NATO strategic objectives (if articulated as generic strategic 
objectives (i.e. not military and non-military specific)). 

3. Military Response Options.  Brief introduction of each option, which will be expanded in 
the Annex. 

                                                
11 The format of the Military Response Options (MROs) cover letter is illustrative.  It can be altered as required to suit the situation.  In general, it 
should be a succinct description of the MROs, with enough detail on the main areas of interest/difference to lead the reader to the conclusion 
and recommendations.  
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4. Military Response Option Comparison.  This paragraph should discuss the major 
aspects of comparison between the MROs, which led to the recommendation in the letter 
(derived from the analysis of Evaluation of Military Response Options Annex).

5. Any Other Considerations.  This paragraph summarizes any other considerations 
relevant to the MROs presented or other issues of importance at this stage of planning, such as 
to introduce the Strategic Communication Strategy requirements (attached as an annex) or to 
highlight the need for further non-NATO interaction authorities. 

6. Recommendation.   SACEUR recommends Option X, based on … 

a. The military option that provides the best balance between probability for success, 
cost-effectiveness and acceptable risks.   

b. Most effective option in achieving NATO potential strategic objectives and desired 
end state against cost/risk etc.   Likely costs compared with expected strategic benefits. 

c. Inherent advantages and disadvantages in creating the desired effects and 
achieving the strategic objectives in conjunction with other instruments.  

7. Points of Contact. 
 
INSERT AUTHORITY LINE HERE, IF APPROPRIATE 

 
 
 
SIGNATURE BLOCK 
 
 
ANNEXES: 
A. Potential Military Response Options12. 
B. Evaluation of Military Response Options. 
C. Strategic Communications Approach (if required).  
D. Non-NATO Interaction Requirements (if required). 
 

DISTRIBUTION: 

                                                
12 While the example shows all three options in one table for ease of comparison, a separate appendix for each option may also be used.  
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Potential Military Response Options  

MRO 1 – NAME MRO 1 MRO 2 – NAME MRO 2 MRO 3 – NAME MRO 3 
a. NATO End State13: a. NATO End State: a. NATO End State: 

b. SACEUR’s Mission:  SACEUR, in close 
cooperation with the cooperating 
organisations, conducts type of military 
operations in specified areas to create specific 
military strategic objectives to achieve NATO 
end state.  Improve/maintain. 

b. SACEUR’s Mission: 

Contain, improve 

b. SACEUR’s Mission:   

Enforce…..  

c. Military Strategic Objectives. 

(1) … . 

c. Military Strategic Objectives. 

(1) … . 

c. Military Strategic Objectives. 

(1) … . 

d. Military Strategic Effects. 

(1) Complies with, cooperates with, 
resumes, stops, disarms, improves, 
increases, is deterred from…. 

(2) ... . 

d. Military Strategic Effects. 

(1) …. 

(2) ... . 

d. Military Strategic Effects 

(1) …. 

(2) …. 

e. Military Strategic Actions. 

(1) Conduct, provide, protect, be 
prepared to, establish, disarm, assist…. 

e. Military Strategic Actions. 

(1) …. 

e. Military Strategic Actions. 

(1) …. 

 

                                                
13 This row can be deleted if the desired NATO end state is the same for all MROs.  In addition, if provided and needed for clarity when considering MROs, the NATO mission statement (as suggested by the 
MC133/4 illustrative NID format (Annex D)) and/or non-military or ‘supporting’ objectives can be included in this table as needed.  
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MRO 1 – NAME MRO 1 MRO 2 – NAME MRO 2 MRO 3 – NAME MRO 3 
f. Complementary Non-Military Actions. 

(1) Political (Diplomatic) incentives to 
influence…. 

(2) Economic …. 

(3) Civil ….  

f. Complementary Non-Military Actions. 

(1) Political (Diplomatic) …. 

(2) Economic …. 

(3) Civil …. 

f. Complementary Non-Military Actions. 

(1) Political (Diplomatic) …. 

(2) Economic …. 

(3) Civil …. 

g. Force Capability Requirements. 

(1) Maritime, ground forces, PSYOPS, 
CIMIC Logs etc…. 

g. Force Capability Requirements. 

(1) …. 

(2) …. 

g. Force Capability Requirements. 

(1) …. 

(2) …. 

h. Resource Implications. 

(1) Strategic Lift. 

(2) Sustainment. 

(3) Budget Requirements.  Budget will be 
order of magnitude in a range of 
estimated costs. 

(4) Medical. 

(5) MILENG. 

h. Resource Implications. 

(1) Strategic Lift. 

(2) Sustainment. 

(3) Budget Requirements.  Budget will be 
order of magnitude in a range of estimated 
costs. 

(4) Medical. 

(5) MILENG. 

h. Resource Implications. 

(1) Strategic Lift. 

(2) Sustainment. 

(3) Budget Requirements.  Budget will be 
order of magnitude in a range of estimated 
costs. 

(4) Medical. 

(5) MILENG. 

i. Provisional Theatre and JOA. 

(1) Theatre of Operations. 

(2) JOA. 

i. Provisional Theatre and JOA. 

(1) Theatre of Operations. 

(2) JOA. 

i. Provisional Theatre and JOA. 

(1) Theatre of Operations. 

(2) JOA. 

j. Preliminary Command and Control 
Arrangements. 

(1) Designated JFC, CC’s etc….. 

(2) C2 Manpower reinforcement 
considerations. 

j. Preliminary Command and Control 
Arrangements. 

(1) … 

(2) … 

j. Preliminary Command and Control 
Arrangements. 

(1) …. 

(2) … 
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MRO 1 – NAME MRO 1 MRO 2 – NAME MRO 2 MRO 3 – NAME MRO 3 
k. ROE Requirements.  k. ROE Requirements.  k. ROE Requirements.  

l. Legal requirements. l. Legal requirements. l. Legal requirements. 

m. StratCom Requirements. 

(1) StratCom Activities, target audiences, 
potential effects, and requirements for 
policy guidance. 

m. StratCom Requirements. 

(1) StratCom Activities, target audiences, 
potential effects, and requirements for 
policy guidance. 

m. StratCom Requirements. 

(1) StratCom Activities, target audiences, 
potential effects, and requirements for 
policy guidance. 

n. Non-NATO Interaction Requirements.   

(1) UN, Governments, local national 
‘Unions’ e.g. AU…. 

n. Non-NATO Interaction Requirements.   

(1) …. 

 

n. Non-NATO Interaction Requirements.    

(1) …. 

o. Preconditions for Success. 

Legal, alliance commitment, transfer of 
command authority, ROE etc. 

o. Preconditions for Success. o. Preconditions for Success. 

p. Pre-deployment of enabling Forces 
including OLRT. 

p. Pre-deployment of enabling Forces 
including OLRT. 

p. Pre-deployment of enabling Forces 
including OLRT. 

q. CRM requirements.  p. CRM requirements.  q. CRM requirements. 

r. Partner and Non NATO Nation 
Participation. 

r. Partner and Non NATO Nation 
Participation. 

r. Partner and Non NATO Nation 
Participation. 
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Evaluation of Military Response Options. 

MRO 1 – NAME MRO 1 MRO 2 – NAME MRO 2 MRO 3 – NAME MRO 3 
a. Advantages. 

(1) Minimum forces, non escalatory, meets 
immediate security requirement…. 

(2) …. 

a. Advantages. 

(1) …. 

(2) …. 

a. Advantages. 

(1) …. 

(2) …. 

b. Disadvantages. 

(1) Flexibility to cope with deterioration 
situation, credibility. Long term solution…. 

(2) …. 

b. Disadvantages. 

(1) …. 

(2) …. 

b. Disadvantages. 

(1) …. 

(2) …. 

c. Impact on Ongoing Operations.  

(1) Demand on limited assets, e.g. strategic 
lift…. 

(2) …. 

c. Impact on Ongoing Operations.  

(1) …. 

(2) …. 

c. Impact on Ongoing Operations.  

(1) …. 

…. 

d. Strategic Risks.   

(1) Aggression not curtailed, failure of 
UN/IC to meet … resulting in….  

(2) Particularly at the political level, 
collateral damage etc. 

(3)  

d. Strategic Risks.   

(1) …. 

(2) …. 

d. Strategic Risks.   

(1) …. 

(2) …. 
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Appendix 4 to Annex B – Strategic Planning Directive 

 

 
SUPREME HEADQUARTERS ALLIED POWERS 

EUROPE 
 

GRAND QUARTIER GÉNÉRAL DES PUISSANCES ALLIÉES 
EN EUROPE 

 
B-7010 SHAPE, BELGIUM 

 

 

 
 
Our ref:   
 
 
Date:   

 
insert file ref # - insert tasker # 
 
     
    Month Year 
 

 
Tel: 
Tel: 
NCN: 
Fax: 

 
+32-(0)65-44-7111 (Operator) 
+32-(0)65-44 + ext 
254 + ext 
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SUBJECT:   STRATEGIC PLANNING DIRECTIVE FOR…14  

REFERENCES:  

1. Situation. 

a. Strategic Environment.  The main aspects of the crisis are drawn from the NAC 
ID and SSA to re-emphasise to COM JHQ in a broad overview the key issues, especially 
any emerging issues.  NATO will contribute to international efforts with cooperating 
nations in the region.  Highlight key actors but refer to detail as submitted to the NAC is 
SSA.  Information environment.  Legal basis and requirements.   

b. NATO End State and Strategic Objectives15. 

(1) NATO End state.  (Given in NID) 

                                                
14 The format of the SPD generally follows the format of the CONOPS main body.   The format is flexible and may be altered as required to suit 
the situation.  The intent of the SPD is to give timely guidance and direction to COM JHQ, to guide the operational estimate and development of 
the operational level CONOPS, which is instrumental in the finalization of the strategic level CONOPS.  The RDG should endeavor to get the 
guidance and direction as accurate as possible without unnecessarily delaying its delivery to the operational level.  Collaborative planning, 
including the use of TOPFAS, can mitigate the need for overly detailed direction and guidance at this point. 
15 Criteria for Success.  If necessary, criteria for success may be developed and articulated for the NATO end state and/or the military strategic 
objectives to aid clarity of how the military has interpreted the political intent.  Conditions that must exist for the NATO end state or an objective 
to be achieved including any conditions that cannot exist.   
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(2) NATO Strategic Objectives16.  (Normally given in NID) 

(a) Military Strategic Objectives. If NAC guidance provides only generic 
strategic objectives, Military Strategic Objectives will be developed by the 
RDG. 

(b) Non-Military Strategic Objectives. 

c. NATO Centre of Gravity. 

d. Political Guidance and Limitations.  

(1) Political Constraints. 

(2) Political Restraints. 

e. Political Assumptions.  

f. Participation of Non-NATO Contributing Nations. 

2. Mission17.  When authorised by the NAC, SACEUR, in close cooperation with 
…[UN/other Govs/IOs] will direct the deployment of a [NATO-led] [multi-national force] to 
[country/region] and conduct…operations in the JOA, considering relevant UN resolution 
[international law], to establish a secure environment for… to enforce [UN sanctions etc], deter, 
safeguard, counter, etc. 

3. Strategic Planning Direction.  

a. SACEUR’s Intent.  (Refined from selected option – Core of the SPD).  A broad 
statement of SACEUR’s initial intent covering the vision and aim for the operation 
sufficient for COM JHQ to begin an operational orientation.     

(1) Strategic Main Effort.  This item may only be useful for inclusion if there are 
two operational commanders for two operations with a strategic level campaign.  

(2) Additional Limitations. 

(a) SACEUR Constraints. 

(b) SACEUR Restraints.  

(3) Cooperation with Non-Military and Non-NATO Efforts. 

                                                
16 MC133/4 – NATO Operations Planning outlines military, non-military and supporting objectives at the NATO strategic level, where supporting 
objectives may be military or non-military in nature but must be achieved within means and capabilities.  If the NAC does not promulgate specific 
‘military strategic objectives’ in the NID, then they should be developed and added to the SPD under paragraph 3. 
17 The MC133/4 illustrative NID format includes a ‘mission’ statement described as a ‘precise statement of NATO's overall mission to achieve its 
end state’.  In the spirit of mission command, the NAC should give SACEUR a mission; draft SACEUR mission statements will have been 
submitted with the MROs.  If the NAC does not include a ‘SACEUR’ mission statement, the ‘NATO’ mission should be placed in the Situation 
paragraph and a SACEUR mission statement developed here under ‘Mission’, which will be later refined as necessary by the NAC and 
approved with the approval of the strategic CONOPS. 
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(4) Risk Evaluation and Mitigation.  The strategic risks currently identified for 
this operation and possible mitigation. In addition, any guidance on how to 
mitigate risk at the operational level. 

b. Strategic Planning Assumptions.  

c. Strategic Centre of Gravity. 

d. MSO Criteria for Success.  If necessary, criteria for success may be developed 
and articulated for the military strategic objectives to aid clarity of how the military has 
interpreted the political intent. 

e. Military Strategic Effects. 

f. Preconditions for Success.  This should include currently identified 
preconditions for success and request further operational requirements (i.e. for example 
broad legal arrangements, coordinated Strategic Communications strategy, transfer of 
command authority, timely provision of forces, ROE, and Intelligence).  This may also 
include the changes needed in the non-military domains to support military efforts and to 
address the current crisis in a sustainable manner. 

g. Strategic Phasing and Sequencing.  If needed, provide a description of the 
strategic phases of the operation or the intended sequencing of strategic military effects. 
This will facilitate coordination and harmonisation of military and non-military actions with 
cooperating authorities and organisations, as well as Alliance political control.  

h. Theatre of Operations and Joint Operations Area.  The provisional Theatre of 
Operations and Joint Operations area.  Requests for consideration for change should be 
discussed as early as possible between SACEUR and COM JHQ. 

4. Execution. 

a. Missions and Objectives for Subordinate Commanders.  Draft mission and 
objectives for the operational commander (normally these have been already socialized 
with the JHQ through the JOPG).  It should be emphasized here that these are ‘draft’ at 
this stage, and COM JHQ can discuss possible amendments with SACEUR following a 
mission analysis. This paragraph also lists any supporting commands and a general 
description of their responsibilities. 

b. Force and Theatre Capability Requirements.  Normally taken from the refined 
‘selected’ MRO; these are provisional force capability requirements that should be used 
as a basis for planning.  Major changes in operational requirements to support developed 
courses of action should be discussed with SHAPE. 

c. Coordination of Requirements.  Sufficient guidance in some or all of the 
following areas to aid/focus operational level orientation and planning.  In some areas 
SHAPE will request operational level requirements to assist development of the strategic 
CONOPS.  
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(1) SACEUR’s Commanders Critical Information Requirements. Possible 
changes in strategic conditions that may necessitate decisions at the military 
strategic level. SACEUR’s CCIR should guide subordinate commands in 
developing their own Commander’s Critical Information Requirements (CCIRs), 
Priority Intelligence Requirements (PIRs) and Essential Elements of Friendly 
Information (EEFI) (i.e. Enemy forces changes in readiness, emerging information 
on key leaders and disposition…). 

(2) Crisis Response Measures.  Update on CRMs that SACEUR may have 
declared or on the status of previous requests to the NAC for devolution of 
authority to declare certain CRMs (i.e. especially those related to the OLRT).  If 
numerous create an annex to the SPD. Must include implementation reporting 
requirements, degree of implementation and associated risks ...). Request for 
operational requirements for implementing additional crisis response measures 
including justification.  

(3) Rules of Engagement and the Use of Force.  (SHAPE provides guidance 
and requests COM JHQ requirements). Guidance on the use of military force 
including lethal and non-lethal measures.   Legitimacy, non-escalatory… 

(4) Targeting. (SHAPE provides guidance and request COM JHQ 
requirements). COM JHQ is to, in accordance with AD 80-70, develop target sets 
and, as appropriate, illustrative target categories, including, as far as possible, 
TSTs that would need to be targeted to counter threats and exploit opportunities to 
achieve NAC agreed military strategic objectives.  Proposed target sets and 
illustrative target categories for engagement using non-lethal and lethal means 
should be forwarded to SHAPE for submission to the NAC for approval and 
amplifying guidance or caveats.  COM JHQ will develop and maintain target lists, 
to include TST, based on approved target sets and SACEUR’s targeting guidance. 

(5) Force Protection.  Guidance and direction for force protection, focusing on 
strategic threats and risks that require actions by NATO and nations during 
deployment and entry into the theatre of operations.  The protection of the Force is 
a crucial consideration with implications that extend well beyond the military 
mission and into issues such as public support, political cohesion and other areas 
that may be exploited by the adversaries. 

(6) Military Police.  Guidance and direction for Military Police Operations, 
focusing on security, detention and stability policing functions, and strategic 
threats and risks that require actions by NATO and nations during deployment and 
entry into the theatre of operations. 

(7) Strategic Communications.  (SHAPE provides guidance and requests JFC 
recommendations).  General statement introducing the Strategic Communications 
concept and addresses how ACO will implement NATO’s Strategic 
Communications objectives and guidance.  Makes reference to the full Initial 
Strategic Communications concept at Annex to the SPD…. 
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(8) Public Affairs.  Public Affairs (PA) plan is to be developed in accordance 
with NID, StratCom objectives and guidance, and pertinent NATO policy setting 
out the PA mission and specific PA objectives of NATO’s engagement in the 
region. 

(9) Civil-Military Cooperation. Guidance and any specific direction to 
subordinate commands on civil-military interaction.  Assist local authorities and 
international civil presence to ensure freedom of movement and secure 
environment. 

(10) Inter-agency Coordination.  Guidance on how inter-agency coordination will 
be managed. 

(11) Partner Involvement.  Guidance on Partner participation in accordance with 
the NID and SACEUR’s initial guidance. (i.e. Partner participation should be 
authorised for sustainment of operations as well as to provide special capabilities 
for intelligence, logistics). Guidance on Partner participation should cover the 
preparation, certification and integration of partner forces, including arrangements 
for information sharing.  

(12) Environmental Protection.  Initial guidance on environmental protection 
requirements, measures and considerations, consistent with operational 
imperatives. 

(13) Operations Assessment.  Direction or guidance on, or the development of, 
operations assessment criteria, methodologies and reporting requirements.   

(14) Lessons Learned. Specific guidance and requirements should be 
established to ensure that operational and strategic lessons are captured and best 
practices developed to promote operational effectiveness and strategic success. 

(15) Exit Criteria.  (If possible SHAPE provides guidance).  If no exit criteria are 
provided in the NID by the NAC for the termination of military operations, the RDG 
will develop some initial exit criteria, for the OPG to factor into their operational 
estimate and which will be further developed for NAC consideration with the 
submission of the strategic CONOPS. 

(16) Critical Timings.  (SHAPE provides guidance).  Conferences, CONOPs to 
be submitted by, FG conference, OLRT deployment, NLT deployment date… 

5. Service Support.  A brief description of the initial service support concepts with sufficient 
guidance for COM JHQ to commence an orientation, to include possible discussion on the 
following: 

� Strategic lines of communications. 
� Access to the theatre and entry points, including air and sea ports of debarkation 

(APODs and SPODs). 
� Intermediate staging bases, if required. 
� Main logistic bases and forward logistic bases. 
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� Possibilities for host nation support.  

In addition, operational requirements for each of the following should be requested. 

a. Logistic Support Concept.   

b. Logistic Standards and Requirements.   

c. Movement Concept. 

d. Host Nation Support Concept. 

e. Supply and Maintenance Concept.  

f. Contractor Support Concept. 

g. MILENG Support Concept. 

h. Medical Support Concept. 

i. Finance.   

j. Manpower.  

6. Command and Signal.  Sufficient initial guidance on Command and Signals to permit 
COM JHQ to conduct an operational estimate and develop an initial operational concept.  COM 
JHQ is to be requested to submit operational C2 requirements to SACEUR.   

a. Command and Control. 

(1) Command Structure.  The military chain of command runs from SACEUR… 
(SHAPE provides guidance and request operational requirements)...   

(2) Command Authority.   

(a) Transfer of Authority. 

(b) Delegation of Command Authority. 

(3) Liaison and Coordination. (SHAPE provides guidance and request 
operational requirements). 

(4) Conduct of Combined Operations.      

b. Communications and Information Concept.  A brief description of the initial CIS  
concept with sufficient guidance for COM JHQ to commence an orientation, to include 
possible discussion on the following: 

(1) NATO Communications and Information Systems links. 
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(2) The Main Networks and information exchange gateways (IEGs), DCIS for 
each point of presence (PoP), required AIS, back up communications, alternative 
networks, etc.  

(3) NATO Satellite Coverage. 

(4) Connectivity with external organisations. 

(5) OPSEC Direction/ Security Conditions. (Alfa…Gamma…etc). 

(6) Host Nation’s CIS Infrastructure Utility. (Leased Lines, GSM, ADSL, DSM 
etc).   

(7) Etc. 

INSERT AUTHORITY LINE HERE, IF APPROPRIATE 
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Appendix 5 to Annex B – Strategic CONOPS/OPLAN Main Body18,19 
 

insert file ref # - insert tasker #   Day Month Year 

SACEUR CONOPS/OPLAN XXX00 REV X CHANGE X20 
 ‘FORMAL PLAN/OPERATION NAME’ 

REFERENCES:   

Note - The framework below supports the development of strategic level CONOPS and 
operations plans (CONPLAN/SDP/OPLAN).   

1. Situation.  This introductory paragraph describes: the political/military situation leading to 
the requirement for the applicable planning product.  It draw on SACEUR’s Strategic 
Assessment, Strategic Political-Military Plan (SPMP) (if one exists), the NID and the SPD to 
highlight: the key factors (in a broad overview), specifically addressing any emerging issues; 
details of NATO’s contribution to international efforts and role with cooperating actors in the 
crisis area; and the legal basis for involvement.   

a. Political Environment.   

b. Strategic Environment.  The main aspects of the crisis.  Sub-paragraphs 
succinctly summarise those main actors necessary to allow a full appreciation of the 
crisis. 

(1) Opposing Actors.  This could include criminal organizations and terrorists 
groups. 

(2) Friendly and Cooperating Actors.  This should include the UN and as 
appropriate Governments including those providing host nation support, 
International and Non-Governmental Organisations (IO/NGOs).   

(3) Neutral Actors. 

c. Information Environment. 

d. NATO End State and Strategic Objectives21. 

(1) NATO End State. (Given in NID)

                                                
18 A CONOPS or OPLAN main body will be covered by a document cover as described in Annex E.  The CONOPS/OPLAN will be submitted 
with a cover letter.  Once approved by the NAC, it will be promulgated by SACEUR with a promulgation letter as described in Annex F. 
19 Adapted from the strategic level CONOPS/CONPLAN/SDP/OPLAN template found in MC133/4 Annex B Appendix 1. 
20 REV and CHANGE are only used in the title when applicable as per Annex K.  
21 Criteria for Success.  If necessary, criteria for success may be developed and articulated for the NATO end state and/or the military strategic 
objectives to aid clarity of how the military has interpreted the political intent. 
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(2) NATO Strategic Objectives. (Normally given in NID) 

e. NATO Centre of Gravity.  

f. Political Guidance and Limitations. 

(1) Political Constraints. 

(2) Political Restraints.  

g. Political Assumptions.  

h. Legal Basis.  The legal and legitimate basis for NATO’s involvement. 

i. Participation of Non-NATO Contributing Nations.  

2. Mission22.  Clear, concise definition of the nature of the operation, identification of the 
military commander responsible for the conduct of the operation, the location of the operation 
and, if appropriate, the likely timeframe for the operation. 

3. Strategic Direction.  

a. SACEUR’s Intent.  This paragraph should be a broad statement of SACEUR’s 
intent covering the vision and aim for the operation.  This broad statement should 
consider, but not be limited to, the following areas, which can if necessary be articulated 
as separate specific sub-paragraphs:     

(1) Strategic Main Effort.  This item may only be useful for inclusion if there are 
two operational commanders for two operations with a strategic level campaign.  

(2) Additional Limitations. 

(a) SACEUR Constraints. 

(b) SACEUR Restraints.  

(3) Cooperation with Non-Military and Non-NATO Efforts. 

(4) Risk Evaluation and Mitigation. 

b. Strategic Planning Assumptions.  

c. Strategic Centre of Gravity. 

d. Military Strategic Objectives. 

                                                
22 The MC133/4 illustrative NID format includes a ‘mission’ statement described as a ‘precise statement of NATO's overall mission to achieve its 
end state’.  In the spirit of mission command, the NAC should give SACEUR a mission; draft SACEUR mission statements will have been 
submitted with the MROs.  If the NAC does not include a ‘SACEUR’ mission statement, the ‘NATO’ mission should be placed in the Situation 
paragraph and a SACEUR mission statement developed here under ‘Mission’, which will be refined as necessary by the NAC and approved with 
the approval of the strategic CONOPS. 
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(1) Criteria for Success.  If necessary, criteria for success may be developed 
and articulated for the military strategic objectives to aid clarity of how the military 
has interpreted the political intent. 

e. Military Strategic Effects. 

f. Preconditions for Success.  This should include for example broad legal 
arrangements, coordinated Strategic Communications strategy, transfer of command 
authority transferred, timely provision of forces, ROE, and Intelligence; in addition, it may 
include non-military supporting or complementary activities, not considered sufficiently 
addressed as non-military objectives or guidance in the NID. 

g. Strategic Phasing and Sequencing.   If needed, provide a description of the 
strategic phases of the operation or the intended sequencing of strategic military effects. 
This will facilitate coordination and harmonisation of military and non-military actions with 
cooperating authorities and organisations, as well as Alliance political control.  

h. Theatre of Operations and Joint Operations Area.  Theatre of Operations and 
Joint Operations area. 

4. Execution. 

a. Missions and Objectives for Subordinate Commanders. 

b. Force and Theatre Capability Requirements.   A summary of the scale and type 
of force capability requirements necessary for the successful prosecution of the 
operation.  This should include key capabilities and enablers. 

c. Coordination of Requirements.  General overview supported by detailed 
Annexes where appropriate. 

(1) SACEUR’s Commanders Critical Information Requirements.  Possible 
changes in strategic conditions that may necessitate decisions at the military 
strategic level.  SACEUR’s CCIR should guide subordinate commands in 
developing their own Commander’s Critical Information Requirements (CCIRs), 
Priority Intelligence Requirements (PIRs) and Essential Elements of Friendly 
Information (EEFI).   

(2) Crisis Response Measures.  Requirements for implementing additional 
crisis response measures including justification. 

(3) Rules of Engagement and the Use of Force.  Guidance on the use of 
military force including lethal and non-lethal measures. 

(4) Targeting.  Targeting guidance on, and direction to further determine, target 
sets and, as appropriate, target categories, and categories of time-sensitive 
targets (TSTs). 

(5) Force Protection.  Guidance and direction for force protection, focusing on 
strategic threats and risks that require actions by NATO and nations during 
deployment and entry into the theatre of operations. 
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(6) Military Police.  Guidance and direction for Military Police Operations, 
focusing on security, detention and stability policing functions, and strategic 
threats and risks that require actions by NATO and nations during deployment and 
entry into the theatre of operations. 

(7) Strategic Communications.  A summary of the concept for implementation 
of the StratCom objectives and guidance detailed in the NID, this paragraph 
outlines specific direction provided to subordinate commands and describes how 
StratCom contributes to creation of the desired strategic effects with reference to 
Annexes TT, UU and VV (PA, Info Ops and PSYOPS respectively).  This is meant 
to be a concise overview, not a reproduction of the entire StratCom concept, which 
is outlined in detail in Annex SS and developed in parallel with the SECGEN’s 
Framework.  The direction and guidance contained in the concept will also have 
been taken into account in the individual PSYOPS, Info Ops and PA annexes. 

(8) Public Affairs.  Public Affairs (PA) plan is to be developed in accordance 
with NID, the StratCom concept and pertinent NATO policy setting out the PA 
mission and specific PA objectives of NATO’s engagement in the region. 

(9) Civil-Military Co-operation.  Guidance and any specific direction to 
subordinate commands on civil-military interaction.  

(10) Inter-agency Coordination.  Guidance on how inter-agency coordination will 
be managed. 

(11) Partner Involvement.  Guidance on Partner participation In accordance with 
the NID and SACEUR’s initial guidance.  This should cover the preparation, 
certification and integration of partner forces, including arrangements for 
information sharing.   

(12) Environmental Protection.  Initial guidance on environmental protection 
requirements, measures, considerations, consistent with operational imperatives. 

(13)  Operations Assessment.  Direction or guidance on, or the development of, 
operations assessment criteria, methodologies and reporting requirements.   

(14) Lessons Learned.  Specific guidance and requirements should be 
established to ensure that operational and strategic lessons are captured and best 
practices developed to promote operational effectiveness and strategic success. 

(15) Exit Criteria.  ‘Exit criteria’ are those conditions that must be established 
prior to the conclusion of the NATO military activity called for in the operation 
described by the strategic plan, and the transition of residual authorities to a 
proper authority.  These will have been further developed from the issue of the 
SPD. They are developed and used as a basis for planning the transition and exit 
from the theatre while ensuring that favourable conditions can be sustained as 
military forces are withdrawn from the theatre. 
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(16) Critical Timings.  Direction or guidance on critical timings, such as: 

(a) JHQ operational CONOPS with provisional CJSOR due … 

(b) Force generation conference on …. 

(c) JHQ operational OPLAN due to SACEUR… 

(d) Forces ready to deploy, etc…. 

(e) … 

5. Service Support.  A brief description of the support requirements necessary for mission 
accomplishment to include, where appropriate the theatre logistics architecture.  

� Strategic lines of communications. 
� Access to the theatre and entry points, including air and sea ports of debarkation 

(APODs and SPODs). 
� Intermediate staging bases, if required. 
� Main logistic bases and forward logistic bases. 
� Possibilities for host nation support. 

a. Logistic Support Concept.   

b. Logistic Standards and Requirements.   

c. Movement Concept.   

d. Host Nation Support Concept.   

e. Supply and Maintenance Concept.  

f. Contractor Support Concept. 

g. MILENG Support Concept. 

h. Medical Support Concept. 

i. Finance.   

j. Manpower. 

6. Command and Signal.   

a. Command and Control. 

(1) Command Structure.  The military chain of command runs from SACEUR…  

(2) Command Authority.   

(a) Transfer of Authority. 
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(b) Delegation of Command Authority. 

(3) Liaison and Coordination.  

(4) Conduct of Combined Operations.      

b. Communications and Information Concept. 

(1) NATO Communications and Information Systems will be extended to link…  

(2) The Main Networks and IEGs, DCIS for each PoP, required AIS, back up 
communications, alternative networks, etc.  

(3) NATO Satellite Coverage. 

(4) Connectivity with external organisations. 

(5) OPSEC Direction/ Security Conditions. (Alfa…Gamma…etc). 

(6) NATO CIS Support Agency (NCIA) will …  

(7) IEGs will provide to (PfPs forces, Host Nation …coalition unit’s ships, etc). 

(8) Host Nation’s CIS Infrastructure Utility. (Leased Lines, GSM, ADSL, DSM 
etc).   
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STRATEGIC/OPERATIONAL CONOPS/OPLAN ANNEXES 
 
1. The table below presents the possible annexes for strategic and operational CONOPS 
and OPLANS.  The shaded ‘annexes’ are mandated1 for inclusion with a strategic 
CONOPS/OPLAN for NAC approval; however, while the appendixes2 give an indication of what 
a particular annex should cover, they themselves are not mandated per se.  An operational 
CONOPS/OPLAN shall contain, as a minimum, the annexes mandated for a strategic 
CONOPS/OPLAN.  Additional strategic CONOPS/OPLAN annexes that are developed beyond 
those mandated for inclusion should also be submitted to the NAC, as per mandated annexes.  
 
2. As necessary, Commanders may use non-assigned annex letters to present an 
additional annex felt necessary for a particular CONOPS/OPLAN, or may add appendixes to an 
already designated annex.  In addition, if a listed appendix is not required, and therefore not 
developed, the remaining appendices used may be renumbered, while preserving the same 
order as the lists in the table below.  In these cases, the subordinate headquarters should 
discuss this necessity with the higher headquarters, to ensure consistency of approach in the 
development and presentation of nested operations planning documents.  

 
ANNEX TITLE APPENDIX 

A Concept  
of Operations3 

A-1: Synchronisation Matrix 

A-2 : Operational Design Graphic 

B Task Organisation 
and Command 
Relationships 

B-1: Task Organisation 

B-2: Command and Control Structure 

B-3: Transfer of Authority 

B-4: Liaison 

B-5: Coordination Matrix 

                                                
1 MC133/4 Annex B. 
2 It should be noted that some of the appendices as written are appropriate for the Operational level operations plans only, i.e. Appendix A-2 
Operational Design Graphic. 
3 The NATO CONOPS is a formal document, with the same format as the OPLAN; as such, the majority of the detail of the ‘concept of 
operations’ is already contained in the main body of both the CONOPS and the OPLAN.  If the Commander produces a concept of operations 
synopsis, from which the CONOPS is based, it could be captured in this Annex.  Alternatively, some of the detail of the ‘concept’ could be 
placed here instead of the main body to keep the main body succinct, for example a detailed description of the phases.  Finally, it could be used 
only to introduce the attached appendices. 
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ANNEX TITLE APPENDIX 

C Forces and Effects C-1: Decisive Condition-Effect List 

C-2: Combined Joint Statement of Requirements 
(CJSOR)4 

C-3: Allied Force List (AFL) 

C-3: Allied Disposition List (ADL) 

C-4: Reserves 

D Intelligence D-1: Areas of Intelligence Responsibility and Interest 

D-2: Threat Assessment 

D-3: Security and Counter Intelligence 

D-4: Collection, Co-ordination and Intelligence 
Requirements Management (CCIRM) 

D-5: Intelligence Support, Architecture  

D-6: Human Intelligence (HUMINT) 

D-7: Imagery Intelligence (IMINT) 

D-8: Signal Intelligence (SIGINT) 

D-9: Intelligence Support to Targeting 

E Rules of Engagement E-1: ROE Planning Profiles 

E-2: ROE for Land Operations 

E-3: ROE for Air Operations 

E-4: ROE for Maritime Operations 

E-5: ROE for Open Sources 

E-6: ROE Release Authority Matrix 

E-7: ROE Implementation Request Template 

                                                
4 The CJSOR is submitted as an Annex to the strategic OPLAN; an ‘illustrative’ CJSOR is submitted ‘with’ the strategic CONOPS, but not as an 
Annex for ‘approval’.   
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ANNEX TITLE APPENDIX 

F Maritime Operations F-1: Maritime Air Operations 

F-2: Anti-Submarine Operations (ASW) 

F-3: Anti-Air Warfare (AAW) 

F-4: Anti-Surface Warfare (ASUW) 

F-5: Mine Warfare 

F-6: Submarine Operations 

F-7: Naval Cooperation and Guidance to Shipping 

F-8: Land Based Air Support of Maritime Operations 

F-9: Allied World-wide Navigation Information System 
(AWNIS) 

G Land Operations G-1: Key Points and Rear Area Security 

G-2: Cover and Deception 

G-3: Area Damage Control 

G-4: Aviation Support for Ground Ops 

H Air Operations H-1: Counter Air Operations 

H-2: Strategic Air Operations 

H-3: Air Power Contribution to Land and/or Maritime 
Operations 

H-4: Supporting Air Operations 

H-5: Air Space Control 

H-6: Air Bed down 

H-7: Data Link Coordination 

I Amphibious 
Operations  

J Force Protection J-1: Active Defence 

J-2: Passive Defence 

J-3: Protective Security 

J-4: Recuperation 

K Special Operations  

L SPARE  

M Arms Control  

N Nuclear Operations  

O SPARE  

P Electronic Warfare P-1: EW Reports 
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Q Communications and 
Information Systems 

Q-1: Strategic Communications Architecture 

Q-2: Maritime Communications 

Q-3: Land Communications 

Q-4: Air Communications 

Q-5: VTC 

Q-6: Formal Message Traffic 

Q-7: Information Assurance 

Q-8: Spectrum Management 

R Logistics R-1: Multinational Logistics Arrangements 

R-2: Personnel Administration 

R-3: Maintenance, Repair and Recovery 

R-4: Supply 

R-5: Service Support 

R-6: Real Estate Management 

R-7: Host Nation Support 

  R-8: Mission Essential Equipment 

R-9: Logistic Reporting and Visibility 

R-10: Redeployment and Recovery 

S Movements S-1: M&T C2 Structure 

S-2: Reception, Staging and Onward Movement 
(RSOM) 

S-3: Designated APOD Data 

S-4: Designated SPOD Data 

S-5: Road, Waterway and Rail Network 

S-6: Movement Visibility and Reporting 

T Environmental 
Support 

T-1: Geospatial 

T-2: Meteorological and Oceanography 

U Operations  
in a CBRN 
Environment 

U-1: Chemical, Biological, Radiological, Nuclear 
Defence 

U-2: Bases and Facilities 
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V Search, Rescue and 
Recovery 

V-1: Search and Rescue 

V-2: Combat Search and Rescue 

V-3: Evasion and Escape 

V-4: Recovery 

W Civil-Military 
Cooperation 

W-1: Civil Assessment 

W-2: CIMIC Structure 

W-3: Key Civil Organisations 

W-4: CIMIC Sites of Significance 

X SPARE  

Y Conflict Termination 
and De-escalation 
(Transition Strategy) 

 

Z SPARE  

AA Legal AA-1: Guidance on Law and Order 

BB Training and Mission 
Rehearsals 

BB-1: Augmentation Training 

BB-2: Pre-deployment Training 

BB-3: In-Theatre Training 

CC Command  
Information 
Management 

CC-1: Command Information Management 

CC-2: Records 

CC-3: Information Exchange Requirements (IER)  

CC-4: Historian Support 

CC-5: Visual Information and Combat Documentation 

DD Space Operations 

 

DD-1: Space Surveillance and Reconnaissance 

DD-2: Navigation Aids 

EE Military Engineering EE-1: Military Engineer Task Organisation 

EE-2: Military Engineering Support to Infrastructure 

EE-3: Military Engineering Support to Environmental 
Protection 

EE-4: Mobility and Counter-Mobility 

EE-5: Military Engineering Support to  Explosive 
Ordnance Disposal 

EE-6: Military Engineer Capabilities Analysis 

FF Financial Support FF-1: Funding Support 

FF-2: Contracting Support 
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GG Non-NATO Force 
Procedures  

HH Rear Area Operations  

II Joint Targeting II-1: Detailed Joint Fires Concept 

II-2: Targeting Guidance 

II-3: Joint Targeting Process 

II-4: Fire Support Coordination Measures 

JJ NATO Crisis 
Response System 
(NCRS) 

NATO Crisis Response Measures 

(CRM) 

KK Operational Analytical 
Support  

LL Lessons Learned  

MM Guidance on 
Combating Trafficking 
in Human Beings 

 

NN Knowledge 
Development 

NN-1: KD Responsibility and Interest 

NN-2: System analysis  

NN-3: Information acquisition, Co-ordination of KD 
Requirements Management. 

NN-4: Knowledge Support, Architecture  

NN-5: Support to KD. 

OO Operations 
Assessment  

PP Military Police PP-1: Mobility Support 

PP-2: Security Function 

PP-3: Detention Function 

PP-4: Police Function 

PP-5: Stability Function 

QQ Medical  

RR Gender Perspective5 RR-1: Sexual and Gender Based Violence 

RR-2: Monitoring and Reporting 

RR-3: NATO Standards of Behaviour 

                                                
5 See Bi-SC Directive 40-1 (Rev 1) – Integrating UNSCR 1325 and Gender Perspective into the NATO Command Structure, especially for 
development of Appendix RR-3. 
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SS Strategic 
Communications6 

SS-1: Introduction, Aim, Objectives 

SS-2: Themes – match to suggested audiences 

SS-3: Co-ordination with information disciplines 

TT Public Affairs X-1: Background and public environment analysis 

X-2: PA organization 

X-3: PA approach, goals and associated objectives by 
phase, audience identification, master messages 

X-4: Guidelines for release of information, media 
registration and ground rules, imagery support and 
casualty reporting 

X-5: Appendices to include: news releases, media 
advisories and other products as appropriate (fact 
sheets, backgrounders,) talking points, Qs and As, 
templates (news releases, media advisories, Response 
to Query) 

X-6: Organization of the NATO Media Information 
Centre (NMIC) 

UU Information 
Operations 

UU-1: Information Operations Objectives, Themes and 
Messages 

UU-2: Information Operations Synchronisation Matrix 

VV Psychological 
Operations 

VV-1: PSYOPS Task Organisation 

VV-2: PSYOPS Themes and Objectives 

VV-3: PSYOPS Approval Process 

VV-4: PSYOPS Support Requests 

VV-5: PSYOPS Information Coordination 

WW SPARE  

XX Record of Change  

YY Miscellaneous YY-1: Definitions and Abbreviations 

YY-2: Bibliography and References 

ZZ Distribution  

                                                
6 Although Annex SS is not mandated for inclusion with a strategic CONOPS/OPLAN by MC133/4 it shall be included; the use of Annex SS in 
an operational CONOPS and OPLAN is not mandated. 
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OPERATIONAL PLANNING TEMPLATES 

1. This Annex provides standard templates1 in Appendices 1 through 6 that provide 
common standards and formats for the preparation of the following documents and briefings: 

a. Appendix 1 - Operational Advice on Military Response Options. 

b. Appendix 2 - Operational Warning Order. 

c. Appendix 3 - Mission Analysis Briefing-Outline format. 

d. Appendix 4 - Operational Planning Guidance. 

e. Appendix 5 - COA Decision Briefing-Outline format. 

f. Appendix 6 - Operational Planning Directive. 

g. Appendix 7 - Operational CONOPS/OPLAN Main Body. 

2. While these templates should be used as depicted, their layout and content can be 
adjusted if required.  

 

 

 

 

 

 

 

  

 

                                                
1 While these templates carry a NATO Unclassified classification, the documents for a particular crisis will be classified as appropriate.  
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Appendix 1 to Annex D – Operational Advice on Military Response Options 

[SECURITY CLASSIFICATION] 

  

HEADQUARTERS' LETTERHEAD  
 
  

TO:     

SUBJECT:   OPERATIONAL ADVICE ON SACEUR’S MILITARY RESPONSE OPTIONS 
(MRO) FOR… 

REFERENCES:   A. Draft Military Response Options. 

1. Introduction.  Based on Reference A, this document provides operational advice and 
recommendations to SACEUR on the draft Military Response Options, with details on each 
MRO provided in the attached annexes.  

2. Summary of MRO Review.  These paragraphs contain a succinct summary of the main 
conclusions and operational concerns/advice from the analysis and comparison of the different 
MROs, as to their adequacy, merits and potential for operational success.  They can include 
comments on any element of the MRO (i.e. desired End State, Military Strategic Objectives, etc) 
that is necessary for inclusion in the cover letter – otherwise the detail in the attached table will 
stand for itself.  Some specific areas that should be covered are the use of complementary non-
military actions and operational risk. 

a. MRO #1. 

b. MRO #2. 

c. MRO #3. 

3. Critical Operational Requirements.  Each MRO annex provides the venue for 
expressing operational requirements for that MRO.  This paragraph is to capture those 
operational requirements, either common to all MROs or to ensure the viability of one MRO, that 
need to be highlighted to SACEUR; as such, each list will be tailored to identify the 
Commander’s specific concerns for the set of MROs under consideration. Items shown below 
are for example only. 

a. Preconditions for Success. 

b. Mission Essential Force Capabilities. 

c. Rules of Engagement Considerations.
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d. Interaction Requirements with Relevant Actors. 

e. Crisis Response Measures.

4. Any Other Considerations/Concerns.  This paragraph can include any other 
considerations, key issues or operational concerns that need to be highlighted to SACEUR. 

5. Recommendation.  This paragraph identifies the MRO recommended by COM JHQ with 
a succinct explanation of the reasons for its selection. 

 
 
 
SIGNATURE BLOCK 
 
 
ANNEXES: 
 
A. Operational Analysis of MRO #1 - Matrix. 
B. Operational Analysis of MRO #2 - Matrix. 
C. Operational Analysis of MRO #3 - Matrix. 
D. Operational Evaluation of MROs. 

DISTRIBUTION:

 
[SECURITY CLASSIFICATION] 
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Operational Analysis of draft MRO # (Name Option #) Matrix2 

MRO # – NAME MRO #3 Operational Analysis Operational Advice 
a. NATO End State:   

b. SACEUR’s Mission:  SACEUR, in close 
cooperation with the cooperating 
organisations, conducts type of military 
operations in specified areas to create specific 
strategic military objectives to achieve NATO 
end state.  Improve/maintain. 

  

c. Military Strategic Objectives. 

(1) … . 

  

d. Military Strategic Effects. 

(1) Complies with, cooperates with, 
resumes, stops, disarms, improves, 
increases, is deterred from…. 

(2) ... . 

  

e. Military Strategic Actions. 

(1) Conduct, provide, protect, be 
prepared to, establish, disarm, assist…. 

  

                                                
2 Matrix shown is illustrative; the matrix used to evaluate a set of MROs should use the format in which the MROs are presented. 
3 Content of this column comes from the draft MRO provided by SACEUR/SHAPE. 
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MRO # – NAME MRO #3 Operational Analysis Operational Advice 
f. Complementary Non-Military Actions. 

(1) Political (Diplomatic) incentives to 
influence…. 

(2) Economic …. 

(3) Civil ….  

  

g. Force Capability Requirements. 

(1) Maritime, ground forces, PSYOPS, 
CIMIC Logs etc…. 

  

h. Resource Implications. 

(1) Strategic Lift. 

(2) Sustainment. 

(3) Budget Requirements.  Budget will be 
order of magnitude in a range of 
estimated costs. 

(4) Medical. 

(5) MILENG. 

  

i. Provisional Theatre and JOA. 

(1) Theatre of Operations. 

(2) JOA. 

  

j. Preliminary Command and Control 
Arrangements. 

(1) Designated JFC, CC’s etc….. 

(2) C2 Manpower reinforcement 
considerations. 
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MRO # – NAME MRO #3 Operational Analysis Operational Advice 
k. ROE Requirements.    

l. Legal requirements.   

m. StratCom Requirements. 

(1) StratCom Activities, target audiences, 
potential effects, and requirements for 
policy guidance. 

  

n. Non-NATO Interaction Requirements.   

(1) UN, Governments, local national 
‘Unions’ e.g. AU…. 

  

o. Preconditions for Success. 

Legal, alliance commitment, transfer of 
command authority, ROE etc. 

  

p. Pre-deployment of enabling Forces 
including OLRT. 

  

q. CRM requirements.    

r. Partner and Non NATO Nation 
Participation. 
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Operational Evaluation of MRO # - NAME MRO # 

Strategic Evaluation Operational Evaluation 
a. Advantages. 

(1) Minimum forces, non escalatory, meets immediate security 
requirement…. 

(2) …. 

a.  Advantages. 

(1) … 

(2) … 

b. Disadvantages. 

(1) Flexibility to cope with deterioration situation, credibility. Long 
term solution…. 

(2) …. 

b. Disadvantages. 

(1) … 

(2) … 

c. Impact on Ongoing Operations.  

(1) Demand on limited assets, e.g. strategic lift…. 

(2) …. 

c. Impact on Ongoing Operations. 

(1) … 

(2) … 

d. Strategic Risks.   

(1) Aggression not curtailed, failure of UN/IC to meet … resulting 
in….  

(2) Particularly at the political level, collateral damage etc. 

(3) ... 

d. Operational Risks.  

(1)  … 

(2) … 
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Appendix 2 to Annex D – Operational Warning Order4 

[SECURITY CLASSIFICATION] 

  

HEADQUARTERS' LETTERHEAD  
 
  

TO:     

SUBJECT:   WARNING ORDER FOR …  

REFERENCES:  A.   

1. Background.  The situation on/in … is deteriorating and calls for  …UN Security Council 
assesses that … As a consequence, UN Secretary General (UNSG) has requested NATO to 
consider …, acting under …of the UN Charter. In light of the NAC assessment at Ref XX, ….a 
request was made for a SACEUR’s Strategic Assessment.  

2. Designation of Headquarters.  I intend to designate the following HQs for this crisis: 

a. xxx. 

b. xxx. 

3. Crisis Response Measures.  CRMs … have been declared by SACEUR. 

4. HQ Updates.  HQs are to provide updates daily.  This should include advice on 
readiness, etc. 

5.  The JHQ CONOPs is due by xxxxx. 

 
 
 
SIGNATURE BLOCK 
 
 
ANNEXES:  
 
 
DISTRIBUTION: 
 

[SECURITY CLASSIFICATION]

                                                
4 Illustrative, Commander driven requirement. 
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Appendix 3 to Annex D – Mission Analysis Briefing-Outline Format5 

1. Introduction. 

a. Aim of Brief. 

b. Outline. 

2. Review of Situation. 

a. Current Strategic Situation. 

b. Adversaries6, Friends and Neutrals. 

(1) Goals and objectives of each key actor. 

(2) Primarily and supporting instruments of power. 

(3) System interaction, interdependencies, influences and vulnerabilities.  

(4) Military and other capabilities. 

(5) Possible Actions7.  

c. Political Direction and Guidance. 

(1) NATO End State 

(2) Strategic Non-Military Objectives 

(3) Political Limitations 

(4) Additional Direction and Guidance. 

3. Higher Headquarters Direction and Guidance. 

(1) Strategic Military Mission. 

(2) Intent. 

(3) Military Strategic Objectives.

                                                
5 The format of the MAB should be tailored to ensure that only the information that is important for the Commander is presented; this will vary 
with each commander and with the manner and depth of personal involvement in the mission analysis to this point.  
6 In a force-on-force scenario, the opposing force can be evaluated using: Order of Battle and Current Disposition; Goals and Objectives; 
Capabilities, Strengths and Weaknesses; Center of Gravity and Decisive Conditions; High-Value Targets; Likely Intentions; Potential COAs. 
7 For adversaries, present opposing COAs. 
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(4) Military Strategic Effects. 

(5) Preconditions for Success. 

(6) Assumptions. 

(7) Limitations.  

(8) Provisional Operational Mission (including objectives). 

(9) Additional Direction and Guidance. 

4. Mission Analysis. 

a. Key Factors and Conclusions.   

b. Operational Limitations. 

(1) Constraints. 

(2) Restraints. 

c. Operational Assumptions. 

d. Operational Risks. 

5. Operational Design8. 

a. Operational Mission (including Operational Objectives)9.  

b. Operational COGs. 

c. Initial Commander’s Intent10. 

d. Operational Framework. 

(1) Possible Lines of Operations. 

(2) Decisive Conditions. 

(3) Operational Effects. 

(4) Operational Actions. 

                                                
8 Brief any recommendations for change from the mission and provisional operational objectives promulgated in the SPD.  Include criteria for 
success if used. 
9 The JOPG would highlight here any proposed changes in the operational mission (including objectives) from that provided in the SPD. 
10 If the Commander provided the JOPG with ‘initial intent’ following a review of the draft Operational Framework, then reflect it here in the MAB; 
if not, then omit this item. 
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e. Complementary Non-Military Actions. 

f. Assessment of Possible Branches and Sequels. 

g. Provisional Component Missions (including Objectives)11. 

6. Initial Force/Capability Estimate. 

a. Forces Available for Planning Purposes. (If given). 

b. Estimate of Forces/Capability Required. 

7. Command and Control. 

a. Preliminary C2 Arrangements. 

b. Theatre of Operations and Joint Area of Operations.  

8. Operational Level CCIR. 

9. Critical Operational Requirements. 

a. Critical Operational Support and Resources Requirements. 

b. Pre-conditions for Success. 

c. Rules of Engagement/Use of Force. 

d. Requirements for Interaction with Other Actors. 

(1) Requirements. 

(2) Guidance for Civil-Military Cooperation. 

e. STRATCOM/Information Strategy Requirements. 

(1) Political Guidance. 

(2) Core Message. 

(3) Themes. 

(4) Themes to avoid. 

(5) Audiences. 

                                                
11 If there are any specific component limitations, they would also be identified here (i.e. constraint of having to support a specific non-NATO 
actor). 
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f. CRM. 

(1) Declared CRMs. 

(2) Additional CRM requirements. 

g. Other Critical Operational Requirements. (i.e. targeting). 

10. Critical Timings. 

a. Operational Timings. 

b. Planning Milestones. 

11. Requests to be Submitted to SACEUR/SHAPE. 

12. Proposed Commander’s Planning Guidance12. 

a. Planning Guidance to Staff.  To include guidance on the following sorts of 
issues: 

(1) Opposing COAs to develop. 

(2) Criteria for COA development and selection. 

(3) Broad terms on COAs to develop. 

b. Direction to Subordinate Commanders. 

13. Conclusion. 

14. Approvals.  Seek approval as necessary of elements of the MAB to include: 

a. Operational Framework. 

b. Provisional Missions for Subordinate Commanders. 

c. Preconditions for Success. 

d. Proposed Planning Guidance. 

e. ROE requirements. 

f. Additional CRMs. 

g. Submissions to SACEUR/SHAPE. 

                                                
12 If Commander has already provided the JOPG with ‘initial intent’, the JOPG can present here some proposed CPG; if not, then this section is 
omitted. 
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15. Seek from Commander. 

a. Commander’s Initial Intent.   

(1) Commander’s Planning Guidance. 

(2) Guidance to Planning Staff. 

b. Direction to Subordinate Commanders. 

c. Additional COM Guidance. 
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Appendix 4 to Annex D – Operational Planning Guidance. 

[SECURITY CLASSIFICATION] 

  

HEADQUARTERS' LETTERHEAD  
 
  

TO: See Distribution 

SUBJECT: COM XXXXX OPERATIONAL PLANNING GUIDANCE13 

REFERENCES: A.  

1. Review of Situation. 

a. Current Situation. 

b. Political Direction and Guidance. 

(1) NATO End State. 

(2) Strategic Non-Military Objectives. 

(3) Political Limitations. 

(4) Additional Direction and Guidance. 

2. SACEUR's Direction and Guidance. 

a. Strategic Military Mission. 

(1) Mission.  

(2)  Intent

                                                
13 The OPG intent is to formally capture the output from the MAB, including the initial operational design (with Commander’s initial intent) and, if 
desired, the CPG.  The format can be tailored as needed to succinctly communicate the information necessary for component level planning, 
which will depend on the involvement of the component and supporting commands in the conduct of the mission analysis and MAB.  The JOPG 
should anticipate the Commander’s requirement and can be drafting an OPG in parallel to the conduct of the mission analysis to facilitate its 
rapid release post-MAB following any required changes. 
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b. Military Strategic Objectives14. 

(1) MSO1. 

c. Military Strategic Effects. 

(1) MSE1. 

d. Pre-conditions for success. 

e. Assumptions. 

f. Limitations. 

g. Additional Direction and Guidance. 

3. Operational Mission15.  

4. Mission Analysis. 

a. Main Actors.16 

(1) Adversaries.   

(2) Friends. 

 (3) Neutrals. 

b. Key Factors and Conclusions.  

c. Operational Limitations. 

(1) Constraints. 

(2) Restraints. 

d. Operational Assumptions. 

(1) … 

                                                
14 Including criteria for success if promulgated. 
15 As provided in the SPD, or as agreed with SACEUR following Mission Analysis. 
16 A succinct summary of the key actors relevant to the mission analysis.  As appropriate, provide a general summary of potential 
goals/objectives, strengths/weaknesses, and possible courses of action. 
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e. Operational Risks. 

(1) Risk 1:  

(a) Probability:  

(b) Impact:  

(c) Consequence:  

(d) Mitigation:  

(2) Risk 2: 

5. Operational Design. See Annex A. 

a. Commander’s Initial Intent. 

b. Line of Operations. 

c. Operational COGs. 

d. Decision Points. 

(1) Branches and Sequels. 

6. Initial Force/Capability Estimate. 

a. Land Forces. 

b. Maritime Forces. 

c. Air Forces. 

d. Special Operations Forces. 

e. JLSG. 

f. Other Forces. 

7. Command and Control. 

a. Preliminary C2 Arrangements. Refer to Annex XX. 

b. Theatre of Operations and Joint Area of Operations. Refer to Annex XY. 

8. Operational Level CCIR.  
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9. Critical Operational Requirements. 

a. Critical Operational Support and Resources Requirements. 

b. Pre-conditions for Success. 

c. Rules of Engagement/Use of Force. 

d. Requirements for Interaction with Other Actors. 

(1) Requirements. 

(2) Guidance for Civil-Military Cooperation. 

e. STRATCOM/Information Strategy Requirements. 

(1) Political Guidance. 

(2) Core Message. 

(3) Themes. 

(4) Themes to avoid. 

(5) Audiences. 

f. CRM. 

(1) Declared CRMs. 

(2) Additional CRM requirements. 

g. Other Sub-Paragraphs as required (targeting, etc). 

10. Planning Guidance. 

a. Direction to Planning Staff. 

(1) The planning staffs are to focus on the following provisional Courses of 
Action: 

(a) COA 1.  

(b) COA 2.  

(c) … 
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(2) Common to all COAs: 

(3) Additional points to be considered. 

b. Direction to Subordinate Commands. 

c. Provisional Missions for Subordinate Commanders. 

(1) CC Mission17. 

(2) CC Mission. 

11. Coordination. 

a. Critical Timing for Operation. Refer to Annex B. 

b. Planning Milestones. 

 

 

 

SIGNATURE BLOCK 
 
 
 
 
ANNEXES: 
 
A.  Operational Design. 
B.  Operational Timeline. 
C.  Proposed C2. 
D.  TOO and JOA. 
 
DISTRIBUTION: 

                                                
17 Mission statements include provisional component objectives.  If it is necessary to impose specific limitations on a component commander 
(i.e. a constraint to support a specific non-NATO actor) they should be listed here with the provisional mission. 
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Appendix 5 to Annex D – COA Decision Briefing-Outline Format 

1. Introduction. 

a. Aim of Brief. 

b. Outline. 

c. General Introductory Comments. 

2. Political and SACEUR Direction and Guidance Highlights. 

3. Commander’s OPG Highlights. 

a. Higher Direction. 

(1) NATO End-state. 

(2) Strategic Non-Military Objectives. 

(3) SACEUR’s Mission and Intent. 

(a) Strategic Military Objectives and Effects.  

(b) Preconditions for success. 

(c) Key Assumptions. 

(4) Key Imposed Limitations. 

b. Own Operational Design18. 

(1) Mission. 

(2) Initial Intent. 

(3) Operational COGs. 

(4) Initial Operational Design. 

(a) Operational Objectives19. 

(b) Lines of Operation.

                                                
18 The JOPG would present the approved initial operational design, normally using the graphic itself, and cover any 
of the essential elements listed as necessary to set the stage for the presentation of COAs. 
19 Include criteria for success if used. 
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(c) Decisive Conditions. 

(d) Operational Effects. 

(e) Operational Actions. 

(5) Other Key Elements, such as: 

(a) Key Assumptions. 

(b) Key Limitations.

(c) Provisional Mission for Component Commander’s.

4. Situation Analysis20.   

5. Opposing COAs. 

a. General Description. 

b. Potential Operational Timeline. 

c. Analysis (Advantages and Disadvantages). 

d. Assessment of Opposing COAs. 

6. Own Forces COAs. 

a. Common Points Applicable to all COAs. 

b. Specifics for each COA. 

(1) Aim. 

(2) General CONOPS. (Including Sequencing/Phasing Description, map 
sketches). 

(3) CONOPS by Phase.  Including, for each phase: 

(a) Start and end conditions, and purpose of the phase. 

(b) Sub-sequencing as necessary. 

(c) Operational effects. 

(d) Operational actions. 

                                                
20 Highlight key changes in the situation with operational impact; key factors and deductions that have direct effect 
on potential COAs (Opposing, Own). 
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(e) Essential capabilities required for the phase, if appropriate. 

(f)  Possible decision points, and related required CCIR. 

(4) Task Organisation. 

(5) Operational Timeline. 

(6) Logistic Support Concept (if not common to all COAs). 

(7) Military Engineering Concept.  

(8) Command and Control Arrangements including Areas of Operations (if not 
a common to all COAs). 

(9) Major differences to other COAs. 

7. Analysis and Comparison of COAs. 

a. War Game Results. 

b. Comparison of COAs. 

(1) Advantages and Disadvantages.  

(2) Friendly COAs to Opposing COAs. 

(3) Against Commander’s Selection Criteria. 

(4) COA Risk Assessment. 

c. Recommended COA. 

d. Branch Plan Requirements for Recommended COA21. 

8. Unresolved Critical Issues. 

9. Commander Guidance Required. 

10. Way Ahead. 

                                                
21 Branch plan requirements should be related to identified decision points.  
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11. Commander’s Decision and Guidance. 

a. Decision22 on COA, including: 

(1) Decision on final operational design. 

(2) Direction for COA or operational design revision. 

(3) Refined Component Provisional Missions. 

b. Confirmation of Commander’s Intent. 

c. Planning Guidance for CONOPS Development. 
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Appendix 6 to Annex D – Operational Planning Directive. 

[SECURITY CLASSIFICATION] 

 

  

HEADQUARTERS' LETTERHEAD  
 
  

 

TO: See Distribution 

SUBJECT: COM XXXXX OPERATIONAL PLANNING DIRECTIVE23 

REFERENCES: A.  COM XXXXX Operational Planning Guidance, dated XXX. 
B. 

1. Review of Situation.  With reference to OPG, a succinct précis of the situation to 
provide context to the Operational Planning Directive (OPD), including as required: 

a. Update on Current Situation (if required). 

b. Update on Higher Direction (if required).  

2. Opposing COAs.  An assessment of opposing COAs as required.    

3. Operational Mission. 

4. Concept of Operations. 

a. Overall description/Aim. 

b. Commander Intent. 

c. Scheme of Manoeuvre (By Phase). 

(1) Main Effort. 

(2) Supporting Effort(s). 

d. Assumptions.

                                                
23 The OPD intent is to formally capture the output from the COA decision briefing, including the refined COA, Commander’s intent, final 
operational design, and CC missions.  The format can be tailored as needed to succinctly communicate the information necessary to support 
component level COA development, which will depend on the involvement of the component and supporting commands in the conduct of the 
operational COA development and the COA decision briefing.   
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e. Limitations and Freedoms. 

f. Operational Design. See Annex A.  The operational design depicted at Annex A 
can be supported by text in the main body of the OPD as required, such as:

(1) Operational COGs. 

(2) Decisive conditions. 

(3) Effects. 

(4) Decision Points. 

(5) Branches and Sequels.  

(6) Critical timings. 

5. Operational Risks. 

6. Task Organisation.  See Annex B. 

7. Command and Control. 

a. Preliminary C2 Arrangements.  Refer to Annex C. 

b. Theatre of Operations and Joint Area of Operations.  Refer to Annex D. 

8. Operational Level CCIR. 

9. Critical Operational Requirements. 

a. Critical Operational Support and Resources Requirements. 

b. Pre-conditions for Success. 

c. Rules of Engagement/Use of Force. 

d. Requirements for Interaction with Other Actors. 

(1) Requirements. 

(2) Guidance for Civil-Military Cooperation. 

e. STRATCOM/Information Strategy Requirements. 

(1) Political Guidance. 

(2) Core Message. 

(3) Themes. 
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(4) Themes to avoid. 

(5) Audiences. 

f. CRM. 

(1) Declared CRMs. 

(2) Additional CRM requirements. 

g. Other Sub-Paragraphs as required (targeting, etc) 

10. Planning Guidance. 

a. Direction to Planning Staff. 

b. Direction to Subordinate Commands. 

c. Provisional Missions for Subordinate Commanders. 

(1) CC Mission24. 

(2) CC Mission. 

11. Coordination. 

a. Critical Timing for Operation.  Refer to Annex E. 

b. Planning Milestones. 

 

 

 

SIGNATURE BLOCK 
 
 
ANNEXES: 
 
A. Operational Design. 
B. Task Organisation. 
C. Proposed C2. 
D. TOO and JOA. 
E. Operational Timeline. 
 
DISTRIBUTION: 
                                                
24 Mission statements include provisional component objectives.  If it is necessary to impose specific limitations on a component commander 
(i.e. a constraint to support a specific non-NATO actor) they should be listed here with the provisional mission. 
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Appendix 7 to Annex D – Operational CONOPS/OPLAN Main Body25 
[SECURITY CLASSIFICATION] 

 

insert file ref # - insert tasker #   Day Month Year 

COM JHQ CONOPS/OPLAN XXX10 REV X CHANGE X26 
 ‘FORMAL PLAN/OPERATION NAME’ 

REFERENCES: A.  

1. Situation. 

a. Political Environment. 

b. Strategic Environment. 

(1) Opposing Actors. 

(2) Friendly and Cooperating Actors. 

(3) Neutral Actors that influence JFC mission.  

c. Information Environment. 

d. NATO End State and Strategic Objectives. 

(1) NATO End State. 

(2) NATO Strategic Objectives27. 

(a) Non-Military Strategic Objectives. 

(b) Military Strategic Objectives. 

e. Strategic Centres of Gravity. 

(1) NATO Strategic Centre of Gravity. 

(2) Friendly Actors’ Strategic Centre of Gravity.

                                                
25 A CONOPS or OPLAN main body will be covered by a document cover as described in Annex E.  The CONOPS/OPLAN will be submitted 
with a cover letter.  Once approved by SACEUR, it will be promulgated by the originator with a promulgation letter as described in Annex F. 
26 REV and CHANGE are only used in the title when applicable as per Annex K.  
27 MC133/4 – NATO Operations Planning outlines military (i.e. Military Strategic Objectives), non-military and supporting objectives at the 
political-military level. 
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(3) Opposing Actors’ Strategic Centres of Gravity. 

f. Military Strategic Effects.  

g. Strategic Planning Assumptions and Limitations.  (Political and Military 
Strategic). 

h. Legal Aspects. 

i. Intelligence and Threat Assessment. 

2. Operational Mission.  On order, COM JHQ will conduct operations in XXX to 
operational objective 1, operational objective 2, etc, in order to…. 

3. Operational Direction. 

a. Commander’s Intent. 

b. Main Effort. 

c. Operational Centres of Gravity. 

(1) Own COG. 

(2) Opposing actors’ COG. 

d. Concept of Operations. 

e. Operational Design. 

(1) Operational Objective (OO) 1 - XXX. 

(a) Criteria for Success. 

(b) Line of Operations (LoO) 1 - XXX. 

1/ Decisive Condition (DC) 1 - XXX.  

a/ Operational Effect (OE) 1- XXX. 

b/ Operational Action (OA) 1- XXX. 

2/ DC 2 - XXX. 

(c) LoO 2 – XXX. 

(2) OO2 - XXX. 

f. Forces and Resources. 

g. Cooperation with Others Actors. 
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h. Preconditions for Success. 

i. Risk Management. 

(1) Xxxx. 

4. Execution. 

a. Subordinate Command Missions and Objectives28. 

(1) LCC Mission. COM LCC will…in order to… 

(2) MCC Mission. COM MCC will…in order to…  

(3) Xxxx. 

b. Coordinating Instructions. 

(1) Operational Level CCIR.   

(2) Crisis Response Measures. 

(3) Rules of Engagement and the Use of Force.   

(4) Targeting.  

(5) Force Protection. 

(6) Military Police. 

(7) StratCom and Information Strategy. 

(8) Public Affairs.   

(9) Civil-Military Cooperation.   

(10) Inter-agency Coordination. 

(11) Partner Involvement. 

(12) Environmental Protection. 

(13) Operations Assessment. 

(14) Lessons Learned 

(15) Exit Criteria. 

(16) Critical Timings. 

                                                
28 If it is necessary to impose specific limitations on a component commander (i.e. a constraint to support a specific non-NATO actor) they 
should be listed here with the component mission. 
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5. Service Support. 

a. Logistic Support Concept. 

b. Logistic Standards and Requirements. 

c. Movement Concept. 

d. Host Nation Support Concept. 

e. Supply and Maintenance Concept. 

f. Contractor Support Concept. 

g. Military Engineering Concept. 

h. Medical Support Concept. 

i. Finance. 

j. Manpower. 

6. Command and Signal. 

a. Command and Control. 

(1) Command Structure. 

(2) Command Authority. 

(a) Transfer of Forces. 

(b) Delegation of Command Authority. 

b. TOO and JOA. 

c. Liaison and Coordination. 

d. Communications and Information Concept. 

e. Reporting. 

  

 
[SECURITY CLASSIFICATION] 
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FORMAT FOR DOCUMENT COVERS 
 

1. Figure E-1 below depicts the layout and content of an operations plan cover, including:   

a. Cosmic Top Secret (CTS) control number1 for CTS documents. 

b. Originator’s abbreviated title. 

c. Plan number as per Annex K. 

An example of a SACEUR OPLAN document cover follows as Figure E-2.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure E-1 – Document Cover Format and Layout 

                                            
1 See ACO Manual 70-1-003, ACO COSMIC and ATOMAL Registry Standard Operating Procedures. 

 
[SECURITY CLASSIFICATION] 

 
 

[FULL TITLE OF ORIGINATORS 
HEADQUARTERS] 

 
[LOCATION] 

 
 

[FILE NUMBER](a)     [DATE] 
 
 
 
 
 

SHIELD 
 
 
 

__(b)__  [PLAN TYPE]  __(c)__ 
 

“[NICKNAME]” 
 
 

[SECURITY CLASSIFICATION] 
 



NATO UNCLASSIFIED 
COPD V2.0 

 

 
E -2  

 
NATO UNCLASSIFIED 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Figure E-2 – Document Cover Example 
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C. FORMAT FOR LETTER OF PROMULGATION 

NOTE:  The following formatted example applies to all NATO command levels for Letters of 
Promulgation.  The letter must clearly state the status of the attached document (e.g. “Draft”, or 
“Final Plan” as appropriate). 

 

[SECURITY CLASSIFICATION] 

 

 
SUPREME HEADQUARTERS ALLIED POWERS  

EUROPE 
 

GRAND QUARTIER GÉNÉRAL DES PUISSANCES ALLIÉES  
EN EUROPE 

 
B-7010 SHAPE, BELGIUM 

 

 

 
 
Our ref:   
 
 
Date:   
 

 
Insert file reference 
 
 
Insert date 
 

 
Tel: 
Tel: 
NCN: 
Fax: 
 

 
+32-(0)65-44-7111 (Operator) 
+32-(0)65-44 + ext 
254 + ext 
+32-(0)65-44-3545 (Registry) 

 
TO: See Distribution or enter a Single Action Addressee 
 
SUBJECT: SUBJECT OF LETTER 
 
REFERENCES: A. Insert details of reference. 

B.  
 
1. Promulgation.  This letter promulgates SACEUR’s Strategic plan XXXX for xxyy. As per 
reference A, this plan has been approved by the North Atlantic Council. This Strategic plan is 
effective as of dd mm yy. 

a. Planning:  (specific planning instructions as applicable). 

b. Implementation: On separate order, subjects to transfer of operational command 
or control of forces required from national authorities to SACEUR.  

c. Supporting Plan: (if applicable). 

d. Review: Guidance for future review. 

2. Plan Synopsis. 

a. Extract of Situation – derived from the Plan. 
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b. Mission – verbatim as in the Plan. 

c. Extract of SACEUR Strategic Concept – derived from the Plan. 

FOR THE SUPREME ALLIED COMMANDER, EUROPE: 
 
 
 
 
SIGNATURE BLOCK 
 
 
DISTRIBUTION: 
 
See Annex ZZ of attached Plan 
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D. FORMAT FOR RECORD OF CHANGES 

 

 [SECURITY CLASSIFICATION] 

 

RECORD OF CHANGES 

1. After a change has been incorporated it is to be recorded below and the pages that have 
been replaced are to be destroyed in accordance with security orders. 

 
CHANGE 
NO. 

 
SERIAL AND  
DATE 

 
DATE 
ENTERED 

 
  SIGNATURE 

 
 RANK/ 
 ORGANISATION 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2. Superseded letters promulgating changes to be recorded below.  

REFERENCE DATE TITLE 
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FORMAT FOR FUNCTIONAL PLANNING GUIDES 

1. Functional Planning Guides1 (FPGs) are one mechanism2 to provide function-specific 
planning guidance to assist planners from those functional areas in their contributions to the 
operations planning process as part of a headquarters cross-functional planning body (i.e. Joint 
Operations Planning Group (JOPG)).  These functional areas can include warfare areas (e.g. 
Joint Air Operations) or specific areas of expertise (e.g. Civil-Military Co-operation, Logistics, 
etc).  FPGs can be written to support the planning process at any level (e.g. strategic, 
operational and/or component). 

2. The format of FPGs can vary as required to support the detail required by planners from 
the functional area for which it is written.  Normally, they should be divided into three main 
areas: an introduction, a main body (to support functional contribution to the planning process) 
and instructions for preparations of relevant operations plans annexes and appendices.   

a. Introduction.  The introduction should clearly describe the purpose of the FPG; 
furthermore, it should assist planners in integrating functional knowledge into the 
operations planning process and help them identify the main inputs and products.  

b. Main Body.  The main body of FPGs should follow the format of the main 
activities, as outlined in the Comprehensive Operations Planning Directive (COPD) (i.e. 
Chapter 4 for the operational level).  It is recognised that it will not always be possible for 
functional experts to participate in all steps of the planning process; therefore, the guides 
must identify where in the six phases of the planning process their contribution is 
needed.  In addition, there should be sufficient detail for developing functional estimates 
and concepts and to prepare the functional expert to be an active member of the 
applicable planning body (i.e. JOPG).  As required, the FPG can also introduce the 
functional planner to their responsibilities in the use of Tools for Operations Planning 
Functional Area Service (TOPFAS). 

c. Annexes and Appendices. Instructions for the preparation of relevant functional 
operations plan annexes and appendices (as outlined in Annex C) should include an 
outline of the appropriate annex/appendix.  It should also include key reference material 
concerning NATO policy and doctrine to focus a new planner’s contribution to the 
planning process. 

 

 

 

 

                                            
1 As described in MC133/4, NATO’s Operations Planning (07 Jan 11) paragraph 37 b. 
2 While a FPG can be a mechanism to standardise functional area support to the OPP across levels (e.g. strategic and operational) or 
headquarters of the same level (i.e. HQ JFCs, single service commands, NATO Force Structure Joint Headquarters), other mechanisms can 
also be used such as internal Standard Operating Procedures and Standard Operating Instructions. 



NATO UNCLASSIFIED 
COPD V2.0 

 

H-2 
 

NATO UNCLASSIFIED 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

This page is intentionally left blank.  

 

 



NATO UNCLASSIFIED 
 ANNEX I TO 

COPD V2.0 
DATED 04 OCT 13 

 

 
I-1 

 
NATO UNCLASSIFIED 

 
CONSULTATION, APPROVAL, PROMULGATION AND ACTIVATION PROCEDURES 

1. Introduction.   

a. The consultation procedures for advance and crisis response planning are 
essentially the same.  However, crisis response planning may require expedited 
consultation due to the amount of time available based on the ongoing crisis situation.   

b. Commands and Nations participating in an operation, or with co-ordinating interests, 
must be consulted at an early stage during the initiation of a strategic plan and at further 
appropriate stages in its progression to approval. 

c. All plans, be they for contingency or for actual operations, will be developed using a 
collaborative process involving all levels of planning.  For each strategic level plan, the 
Supreme Commander Allied Powers Europe (SACEUR) will decide on the need to develop 
a supporting operational level version.  Approval of a strategic level plan provides 
SACEUR with the necessary authority to approve the operational version of that plan.  

2. Consultation Process.   

a. Contingency Plan (CONPLAN).  CONPLANs will be developed in accordance with 
the Comprehensive Operations Planning Directive (COPD) (Chapters 3 & 4).  Ideally, for 
any iteration of a strategic or operational CONPLAN, 60 days should be allowed between 
issue and expected responses.  Normally, the following versions of a CONPLAN are 
produced: 

(1) Initial Draft.  An initial draft of a CONPLAN will be forwarded to relevant 
NATO commanders for comment. 

(2) Draft.  Taking into account the comments on the initial draft, a draft 
CONPLAN will be forwarded to the relevant NATO Commanders, involved Nations 
and, for strategic CONPLANs, the International Military Staff (IMS), for comment.  
Pending the nature of the comments, it might be necessary to forward an additional 
draft(s), which then will be identified as second, third, draft, etc. 

(3) Coordinated Draft.  Comments on the draft(s) will be incorporated, as 
appropriate, and the coordinated draft CONPLAN will be submitted to the initiating 
authority for approval.  Once approved, the final CONPLAN is promulgated.  

b. Operation Plan (OPLAN).  In general terms, the consultation process for an 
OPLAN should be identical to that for CONPLANs.  However, there is a clear recognition 
that OPLAN development is usually time constrained and, therefore, the process may need 
to be compressed. 
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c. Standing Defence Plan (SDP).  Consultation as required.   

d. Primary Planning Tools. 

(1) The COPD.  The COPD consultation process will be based on that for 
CONPLANs. 

(2) Functional Planning Guides (FPGs).  Once a FPG has been produced, 
either as an initial draft, or as a draft revision, the Office of Primary Responsibility 
(OPR) will distribute the document for review (including SHAPE J5), comment and 
approval in accordance with the procedures as detailed for CONPLANs.  
Following approval, FPGs should be forwarded to SHAPE J5 who will coordinate 
MC ‘notation’ as required by MC133/41.   

3. Approval Procedures.  The approval authority is detailed in MC 133. Strategic operations 
plans are approved as follows.  

a. All strategic level CONPLANs will require Military Committee (MC) approval while 
strategic OPLANs and SDPs will require North Atlantic Council (NAC) approval.  All 
subordinate operations plans, including supporting plans (SUPPLANs), require approval of 
the initiating authority, which is the next superior NATO commander.   

b. The initiating authority must approve the concept of operations (CONOPS) (strategic 
or operational), as a pre-requisite for the full development of a CONPLAN / SDP / OPLAN.  
Approval, however, is not a pre-requisite for plan development.  The planning does not 
need to stop while awaiting CONOPS approval. 

4. Promulgation Procedure.  Once approved by the initiating authority, operations plans 
are promulgated by the originator using a Letter of Promulgation. Details and a format are 
included at Annex F.  Approved FPGs shall also be accompanied with a Letter of Promulgation. 

5. Activation Procedure.  The force activation procedures are detailed in MC133/4.   

6. Exercise Operations Plans.  For NATO exercises, operations plans should be developed 
in accordance with the COPD.  Depending on exercise specifications and objectives, the 
consultation and approval processes described herein for the relevant type of plan may be 
abbreviated. 

 

 

 

 

 

 

                                            
1 MC133/4, NATO’s Operations Planning, 07 Jan 11. 
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REVIEW, REVISION AND CANCELLATION PROCEDURES 

1. Periodic review, revision and possible cancellation of operations plans must occur. This 
is done to evaluate and confirm their continued suitability, feasibility and viability.  Each 
commander will: 

a. Maintain a current status of the command’s operations plans (including related 
plans at the next immediate subordinate level) and forward that status whenever it 
changes to Supreme Headquarters Allied Powers Europe (SHAPE) J5, who will maintain 
an Allied Command Operations (ACO)-wide master plans list. 

b. Develop procedures to facilitate the conduct of plan reviews. 

c. Determine follow-up action to be taken as a result of such reviews, including 
changes to the command's own plan or recommendations for changes to the superior 
commander’s plan. 

2. Review.  Review must occur when: 

a. There is a significant alteration to the situation. 

b. Any related plan is superseded or when a "Major Change" to it is issued. 

c. For the purposes of operations plans, a “Major Change” is: 

(1) Whenever there is a significant change that alters the basic concept or 
affects the force proposals/commitments to the plan. 

(2) The review will dictate the degree of revision required or cancellation of 
plans as appropriate. 

In addition, after initial approval or the last comprehensive review, a periodic review of 
operations plans should occur on an interval chosen by the original initiating authority1.    

3. Revision. 

a. Purely editorial changes and other non-substantive amendments may be issued 
by the originator when appropriate and without approval or justification.  The amended 
operations plan will be marked as a ‘change’ as described in Annex K.

                                            
1 For guidance on review of CONPLANS, see MCM-0179-2005, Military Committee Guidance on Article 5 Contingency Plans, 14 Oct 05. 
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b. Major changes will require approval in accordance with the procedures detailed for 
newly developed plans.  The amended operations plan will be marked as a ‘revision’ as 
described in Annex K. 

c. If there is a question as to whether a change is to be considered a major or a 
minor change it should be discussed with the original approving authority or the next 
superior NATO commander.  

4. Cancellation.  Cancellation of an operations plan requires the authority of the original 
approving authority.  The promulgation letter of new draft plans is to list those plans that the 
new document supersedes.  Should a command decide that a plan should be cancelled, the 
following guidelines will apply:    

a. Draft Letter of Intent.  Notice of intention to cancel a plan should be given to all 
agencies involved in the original consultation process.  The Letter of Intent should 
include the rationale for plan cancellation and allow at least 60 days for response. 

b. Statement of Cancellation.  If no major objections to the plan’s cancellation are 
raised, a letter directing cancellation of the plan should be issued to all agencies on the 
plan’s distribution list.  The letter should provide the effective date of cancellation. 

c. Registration.  For the registration procedures for valid plans, the distribution list for 
both letters must include SHAPE J5.   

d. Supporting Plans (SUPPLANs) and Operational Orders (OPORDs).  Cancellation 
of a plan is automatic authority to cancel its SUPPLANs and OPORDs. 

e. Archive Copy.  The originating command for a plan that is cancelled shall retain at 
least one copy of the plan as an archive copy.  That copy should be clearly marked as 
“Cancelled” effective date of cancellation by date-time group (DTG) of Cancellation 
Letter. Retain as an archive copy. 

5. Other Operations Planning Documents.  The review, revision and cancellation of other 
operations planning documents should follow the procedure outlined in this Annex (i.e. 
Comprehensive Operations Planning Directive, functional planning guides, etc). 
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F. PLANS IDENTIFICATION AND NICKNAMES 

1. General.   For identification, management and security reasons, a NATO identification 
system of plans is established. 

a. All or some of the following elements will identify each plan: 

(1) A plan number. 

(2) A letter suffix to the plan number for supporting plans (SUPPLANs). 

(3) A revision and/or a change number. 

(4) The plan originator, category and date. 

(5) A Nickname. SHAPE J5 is the focal point for registering all Nicknames.   

(6) A descriptive title. 

2. Plan Number.  Each Commander's plan will be assigned an unclassified plan number 
comprising 5 digits.  SHAPE J5 will allocate the plan number.  The plan numbering system 
(PNS) is described in Appendix 1 to Annex K1. 

3. Revision/Change Number.  A plan number may be followed by a revision and/or a 
change number, to indicate a major or minor change to the original plan respectively, as follows: 

a. Revision.  XXXXX Rev X. 

b. Change.  XXXXX Change X.  A change number follows a revision number (i.e. 
XXXXX Rev 1 Change 2). 

4. Plan Originator, Category and Date.  

a. The plan originator is identified: 

(1) For Allied Command Operations (ACO) plans by the originator’s 
abbreviated title.  

(2) For national plans by the issuing commander's short title, proceeded by the 
letters identifying the nation (e.g. UKCICC). 

b. The plan or document category is identified by the originator as a contingency 
plan (CONPLAN), standing defence plan (SDP), operation plan (OPLAN), SUPPLAN or 
National Plan, as appropriate.  The date of a plan is the one appearing on the front cover 
of the most recent edition 

c. Operations Plans developed during exercises or those developed to support the 

                                            
1 Existing approved operations plans will adopt the new PNS on the next ‘Revision’ of the related strategic plan. 
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training scenario should be named as “OPLANs” with page markings to clearly indicate 
they are ‘exercise’ OPLANs in accordance with ACO Security Directive 70-1. 

5. Nicknames.  The purpose of the Nickname is to provide an unclassified and easy 
reference to an operations plan.  The usage and allocation of Nicknames are described below.   

a. Usage. 

(1) A Nickname shall consist of two short separate words. 

(a) Hyphenated words are not to be used. 

(b) The abbreviation NATO is not to be included in a Nickname.   

(c) The second word is not to be the same as the first word.   

(2) Nicknames should have a robust connotation; undignified or frivolous usage 
should be avoided.  

(3) A Nickname is NATO UNCLASSIFIED when used on its own.  However, 
the subject or material to which it relates may be classified.  Therefore, whenever 
a Nickname is used in a context that reveals the connection, or discloses 
classified information, a suitable classification must be imposed. 

b. Allocation.   

(1) SACEUR will designate the Nickname for new operations, with the same 
Nickname designation process used throughout subordinate operations plan 
development.  The second word will remain the same throughout each 
subordinate plan to link all appropriate plans to a specific campaign/operation (e.g. 
SACEUR OPLAN is designated "Operation JOINT GUARDIAN", COM JHQ 
OPLAN is designated "Operation DISCREET GUARDIAN", etc).   

(2) NATO commanders may originate and use Nicknames at their discretion.  
No accounting is required, but the originating commander is responsible for 
informing all interested authorities.  The selected Nickname must not conflict with 
other short titles, well-known phrases or existing Nicknames.  The plan originator 
will designate a Nickname, while adhering to paragraph 4.b. (1) above.   

(3) There will be no allocation of block letters.  This allows for greater flexibility 
in selecting Nicknames for operations at all levels. 

6. Descriptive Title.  The plan originator will allocate to each plan a short, properly 
classified title, which is descriptive in nature (e.g., "Employment of 20th IT Division in S 
Norway").  This title, which constitutes the official one, must appear in the promulgation letters 
and in the heading of the first page of the plan. 

APPENDIX: 

1.      Plan Numbering System (PNS). 
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Appendix 1 to Annex K – Plan Numbering System (PNS) 

1. General.  Plans are allocated a plan number1 consisting of 5 digits and, if appropriate, 
suffix letters.  The plan number, which is unclassified, includes: 

a. Plan type/subject characters. 

b. Plan level characters. 

2. Numbering System. A five-digit number identifies plans: 

a. The first three digits identify the specific type/subject of a plan. 

b. The last two digits identify the level of the plan.  

c. A suffix letter can be added at the end of the plan number to identify SUPPLANs. 

d. Commanders subordinate to Component Commanders (CC) will use the same 
number as the corresponding CC plan. 

3. Plan Category, Subject Characters. The first three digits of the plan number will identify 
the plan category and subject area as listed below.  For each new subject (i.e. a new operation), 
SHAPE J5 will issue a number sequentially. The characters "XX" indicate the plan level digits as 
described below.   

OPLANS and SDPs 100XX-299XX 
CONPLANS 300XX-499XX 
Exercise Plans 500XX-799XX 
Spares 800XX-999XX 

4. Plan Level Characters. The level2 of the plan will be indicated as shown: 

Strategic (SACEUR) XXX00 
Operational (COM JHQ) XXX10 
Component (COM CC)  

Land XXX11 
Maritime XXX12 
Air XXX13 
Special Operations XXX14 
Spare XXX15-XXX19 

                                            
1 Existing approved operations plans will adopt the new PNS on the next ‘Revision’ of the related strategic plan. 
2 Exceptions will be decided by SHAPE J5 (i.e. if an operational level theatre HQ (like ISAF) was required for a new operation reporting through 
an HQ JFC, then the Operational Level (JFC) OPLAN could be numbered XXX10 (as above), with operational theatre OPLAN numbered 
XXX20, and if components were required their plans could be numbered XXX21 etc). 



NATO UNCLASSIFIED 
COPD V2.0 

 

 
K-1-2 

 
NATO UNCLASSIFIED 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

This page is intentionally left blank. 

 

 

 



NATO UNCLASSIFIED 

 ANNEX L TO 
COPD  V2.0 
DATED 04 OCT 13 

 

L-1 
 

NATO UNCLASSIFIED 

GLOSSARY OF TERMS 

Key Term Definition Source1 
Action2   The process of doing something to achieve an aim. Collins Oxford English 

Dictionary, 11ed. 

Actor A person or organization, including state and non-state 
entities, with the capability to pursue its interests and 
objectives. 

Proposed Definition 
 

Adversary A party acknowledged as potentially hostile to a friendly 
party and against which the use of force may be 
envisaged. 

AAP-06 

Area of Interest 
(AOI) 

The area of concern to a commander relative to the 
objectives of current or planned operations, including his 
areas of influence, operations and/or responsibility, and 
areas adjacent thereto. 

AAP-06 

Area of 
Operations 
(AOO) 

An area defined by the joint force commander within a 
joint operations area for the conduct of specific military 
activities.  

AAP-06 

Assessment3 A considered process of appraisal to support decision-
making. 

Proposed Definition  

Assumption In planning, a supposition made about the current 
situation and/or the future course of events to complete 
an estimate of the situation and decide on the course of 
action. 

AAP-06 

Campaign A set of military operations planned and conducted to 
achieve a strategic objective within a given time and 
geographical area, which normally involve maritime, land 
and air forces. 

AAP-06 

Centre of Gravity 
(COG) 

Characteristics, capabilities or localities from which a 
nation, an alliance, a military force or other grouping 
derives its freedom of action, physical strength or will to 
fight.   

AAP-06 

                                                
1 Proposed definitions will undergo a harmonization process with current/emerging doctrine to ensure unified terminology where appropriate.   
2 For the purposes of the COPD, an action can also be thought of as the process of engaging any instrument at an appropriate level in the 
engagement space in order to create (a) specific effect(s) in support of an objective. �
3 See also Operations Assessment.  Also the current AAP-06 definition for assessment is ‘The process of estimating the capabilities and 
performance of organizations, individuals, materiel or systems. Note: In the context of military forces, the hierarchical relationship in logical 
sequence is: assessment, analysis, evaluation, validation and certification.’ 
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Key Term Definition Source 
Civil-military 
Cooperation  

The coordination and cooperation, in support of the 
mission, between the NATO Commander and civil actors, 
including the national population and local authorities, as 
well as international, national and non-governmental 
organisations and agencies.  

AAP-06 

Commander’s 
Required Date 
(CRD) 

The latest date, calculated from G-day4, established by 
the theatre commander, on which forces are required to 
be complete in their final destination and organized to 
meet the commander’s operational requirement. 

AAP-06 

Concept of 
Operations  

A clear and concise statement of the line of action 
chosen by a commander in order to accomplish his given 
mission. 

AAP-06 
 

Constraint A requirement placed on a commander that dictates 
action. 

 

Contingency Plan A plan which is developed for possible operations where 
the planning factors have been identified or can be 
assumed.  This plan is produced in as much detail as 
possible, including the resources needed and 
deployment options, as a basis for subsequent planning.  

AAP-06 

Course of Action 
(COA) 

In the estimate process, an option that will accomplish or 
contribute to the accomplishment of a mission or task, 
and from which a detailed plan is developed.  

AAP-06 

Decision Point 
(DP) 

A point in space and time, identified during the planning 
process, where it is anticipated that the commander must 
make a decision concerning a specific course of action. 

AAP-06 

Decisive 
Condition (DC) 

A combination of circumstances, effects, or a specific key 
event, critical factor, or function that when achieved 
allows commanders to gain a marked advantage over an 
opponent or contribute materially to achieving an 
operational objective. 

AJP-01(D) Proposed 
Definition. 

Desired Effect Desired effects are those that have a positive impact on 
the achievement of the objectives. 

Proposed Definition 

Effect A change in the state of a system (or system element), 
that results from one or more actions, or other causes. 

Proposed Definition  

Enabling Forces Those forces required at the beginning of an 
expeditionary operation to establish conditions required 
for the early and rapid entry of the main force into the 
theatre of operations and deployment within the JOA. 

Proposed Definition 

End State5 The NAC statement of conditions that defines an 
acceptable concluding situation for NATO’s involvement. 

Proposed Definition  

                                                
4 G-Day (AAP-06) - The day on which an order is or is due to be given to deploy a unit.  Note: Such an order is normally a national one. 
5 AAP-06 defines ‘end state’ as ,’The political and/or military situation to be attained at the end of an operation, which indicates that the objective 
has been achieved,’ 
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Key Term Definition Source 
Engagement 
Space 

That part of the strategic environment relevant to a 
particular crisis in which the Alliance may decide, or has 
decided, to engage.   
Note: the engagement space can be initially viewed 
through several conceptual models.  The most common 
in NATO are the following six PMESII domains 
(recognizing this list is not exhaustive): political, military, 
economic, social, infrastructure, information. 

Proposed Definition  

Force Protection All measures and means to minimize the vulnerability of 
personnel, facilities, equipment and operations to any 
threat and in all situations, to preserve freedom of action 
and the operational effectiveness of the force. 

AAP-06 

G-day The day on which an order is or is due to be given to 
deploy a unit.  Note: Such an order is normally a national 
one. 

AAP-06 

High-payoff 
target 

High-payoff target - A target of significance and value to 
an adversary, the destruction, damage or neutralization 
of which may lead to disproportionate advantage to 
friendly forces. 

AAP-06  

Joint Adjective used to describe activities, operations, 
organisations in which elements of at least two services 
participate.  

AAP-06 

Joint Operations 
Area (JOA) 

A temporary area defined by the Supreme Allied 
Commander Europe, in which a designated joint 
commander plans and executes a specific mission at the 
operational level of war.  A joint operations area and its 
defining parameters, such as time, scope of the mission 
and geographical area, are contingency- or mission- 
specific and are normally associated with combined joint 
task force operations. 

AAP-06 

Knowledge Base The knowledge base is a collection of data, information, 
knowledge, expertise and established contacts that is 
distributed, inter-linked and standardised. 

Proposed Definition 

Knowledge 
Development 
(KD) 

KD is a proactive, collaborative and iterative process 
carried out at all levels of Allied Command Operations, 
drawing on NATO and non-NATO entities, to develop 
and then maintain a holistic understanding of complex 
environments in support of NATO political and military 
authorities’ decision-making.  

Proposed Definition  

Knowledge 
Management 
(KM) 

A multi-disciplined approach to make the best use of 
information, insights and best practices, to facilitate the 
achievement of organisational goals.  KM, and its intrinsic 
component Information Management (IM), is the means 
by which NATO organisations determine what knowledge 
is required, manage existing knowledge and identify 
knowledge gaps to be filled. 

Proposed Definition 
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Key Term Definition Source 
Knowledge 
Requirement 
(KR) 

A specific need for understanding about a situation, a 
system, or an element of a system in order to make a 
decision. 

Proposed Definition 

Line of 
Operation6 (LoO) 

In a campaign or operation, a logical line(s) linking effects 
and decisive conditions in time to an objective. 

Proposed Definition 

Main Effort A concentration of forces or means in a particular area 
and at a particular time to enable a commander to bring 
about a decision. 

AAP-06 

Measure of 
Effectiveness 
(MOE) 

A metric used to measure a current system state. 
 

NATO Operations 
Assessment Handbook 

Measure of 
Performance 
(MOP) 

A metric used to determine the accomplishment of 
actions. 

NATO Operations 
Assessment Handbook  

Mission A clear, concise statement of the task of the command 
and its purpose. 

AAP-06 

Objective A clearly defined and attainable goal to be achieved. Proposed Definition 

Operation A military action or the carrying out of a strategic, tactical, 
service, training, or administrative military mission; the 
process of carrying on combat, including movement, 
supply, attack, defence and manoeuvres needed to gain 
the objectives of any battle or campaign. 

AAP-06 

Operation Order A directive, usually formal, issued by a commander to 
subordinate commanders for the purpose of effecting the 
coordinated execution of an operation 

AAP-06 

Operation Plan A plan for a single or series of connected operations to 
be carried out simultaneously or in succession. It is 
usually based upon stated assumptions and is the form 
of directive employed by higher authority to permit 
subordinate commanders to prepare supporting plans 
and orders. The designation "plan" is usually used 
instead of "order" in preparing for operations well in 
advance. An operation plan may be put into effect at a 
prescribed time, or on signal, and then becomes the 
operation order. 

AAP-06 

Operational Art The employment of forces to attain strategic and/or 
operational objectives through the design, organization, 
integration and conduct of strategies, campaigns, major 
operations and battles. 

AAP-06 

Operational Level The level at which campaigns and major operations are 
planned, conducted and sustained to accomplish 
strategic objectives within theatres or areas of 
operations. 

AAP-06 

                                                
6 Line of Operation is defined in AAP-06 as, ‘In a campaign or operation, a line linking decisive points in time and space on the path to the 
centre of gravity’. 
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Key Term Definition Source 
Operational-
Level Planning 

Note: The preferred English term to designate the 
planning of military operations at the operational level is 
“operational-level planning”.  The term “operational 
planning” is not to be used so as to prevent confusion 
with “operations planning”.  

AAP-06 

Operational 
Pause 

A temporary and deliberate cessation of certain activities 
during the course of an operation to avoid reaching the 
culminating point and to be able to regenerate the 
combat power required to proceed with the next stage of 
the operation. 

AAP-06 

Operations 
Assessment 

The activity that enables the measurement of progress 
and results of operations in a military context, and the 
subsequent development of conclusions and 
recommendations that support decision-making. 

NATO Operations 
Assessment Handbook  

Operations 
Planning 

The planning of military operations at the strategic, 
operational or tactical levels. 
Note: The preferred English term to designate the 
planning of military operations at all levels is “operations 
planning”.  The term “operational planning” is not to be 
used so as to prevent confusion with operational-level 
planning. 

AAP-06 

Phase A clearly defined stage of an operation or campaign 
during which the main forces and capabilities employed 
set conditions for a common purpose. 

Proposed Definition 

Restraint A requirement placed on a commander that prohibits 
action. 

 

Rules of 
Engagement 
(ROE)7 

Directives to military forces (including individuals) that 
define the circumstances, conditions, degree, and 
manner in which force, or actions which might be 
construed as provocative, may be applied. 

MC362/1 

Strategic 
Communications 
(StratCom) 

The coordinated and appropriate use of NATO 
communications activities and capabilities - Public 
Diplomacy, Public Affairs, Military Public Affairs, 
Information Operations and Psychological Operations - in 
support of Alliance policies, operations and activities, and 
in order to advance NATO's aims. 

PO (2009)0141 
 

Strategic Line of 
Engagement 

A logical line that connects military, political, economic 
and/or civil actions in time and purpose through strategic 
effects to strategic objective(s) and the end state. 

Proposed Definition 

System A functionally, physically, and/or behaviorally related 
group of regularly interacting or interdependent elements 
forming a unified whole. 

Proposed Definition 

Theatre of 
Operations 
(TOO) 

An operational area, defined by the Supreme Allied 
Commander Europe, for the conduct or support of 
specific military operations in one or more joint 
operations areas.  Theatres of operations are usually of 
significant size, allowing for operations in depth and over 
extended periods of time. 

Proposed Definition 

                                                
7 Rules of Engagement (ROE) is defined in AAP-06 as ‘Directives issued by competent military authority which specify the circumstances and 
limitations under which forces will initiate and/or continue combat engagement with other forces encountered’. 
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Key Term Definition Source 
Transfer of 
Authority  
(TOA) 

Within NATO, an action by which a member nation or 
NATO Command gives operational command or control 
of designated forces to a NATO Command. 

AAP-06 

Undesired 
Effects 

Undesired effects are those that disrupt or jeopardize the 
achievement of objectives. 

Proposed Definition 
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ABBREVIATIONS 

Abbreviation Key Term Source 
AAP Allied Administrative Publication AAP-151 
AAW Anti-Air Warfare AAP-15 
AB Assessment Board  
AC Acceptable Condition NOAH 
ACO Allied Command Operations AAP-15 
ACOS Assistant Chief Of Staff AAP-15 
ACT Allied Command Transformation AAP-15 
ACTORD Activation Order AAP-15 
ACTPRED Activation Pre-deployment NCRSM 
ACTREQ Activation Request AAP-15 
ACTWARN Activation Warning AAP-15 
ADAMS Allied Deployment and Movement System AAP-15 
AD ACO Directive  
ADL Allied Disposition List AAP-15 
AFL Allied Forces List  
AIFS Allied Information Flow System AAP-15 
AIG Address Indicating Group AAP-15 
AIMS AIFS Integrated Message System AAP-15 
AIRCOM Headquarters Allied Air Command MC 0324/3 
AJP Allied Joint Publication AAP-15 
AMCC Allied Movement Coordination Centre AAP-15 
AOI Area Of Interest AAP-15 
AOO Area Of Operations AAP-15 
AOR Area Of Responsibility AAP-15 
APIC Allied Press Information Centre AAP-15 
APOD Airport of Debarkation AAP-15 
APOE Airport of Embarkation AAP-15 
ASC Allied Submarine Command AAP-15 
ASG Assistant Secretary General AAP-15 
ASUW Antisurface Warfare AAP-15 
ASW Antisubmarine Warfare AAP-15 
AWNIS Allied Worldwide Navigation Information System AAP-15 
BICES Battlefield Information Collection and Exploitation System AAP-15 
Bi-SC of the two Strategic Commands  AAP-15 
C2 Command and Control AAP-15 
C2S Command and Control System AAP-15 
C2W Command and Control Warfare AAP-15 
CA Comprehensive Approach  COPD 
CAAC Children and Armed Conflict MCM-0016-2012 
CAT TOPFAS Campaign Assessment Tool  
CBRN Chemical, Biological, Radiological and Nuclear AAP-15 
CC Component Command(er) AAP-15 
CCD CIS and Cyber Defence Directorate  
CCIR Commander’s Critical Information Requirement AAP-15 

CCIRM Collection, Coordination and Intelligence Requirements 
Management 

AAP-15 

                                            
1 AAP-15 – NATO Glossary of Abbreviations Used in NATO Documents and Publications. 

CCOM Comprehensive Crisis and Operations Management CCOM HB 

CCOMC Comprehensive Crisis and Operations Management 
Centre 

CCOM HB 
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Abbreviation Key Term Source 
CD Cyber Defence  
CE Crisis Establishment AAP-15 
CEP Civil Emergency Planning AAP-15 
CEPC Civil Emergency Planning Committee AAP-15 
CEPOS Civil Emergency Planning Outreach Section  
CFAO Conceptual Framework for Alliance Operations  
CG2 Command Group  
CIMIC Civil-Military Cooperation AAP-15 
CIS Communications and Information Systems AAP-15 
CIVAD Civil Actors Advisor  
CIVCAS Civilian Casualties  
CJSOR Combined Joint Statement of Requirements  AAP-15 
CM Crisis Management  
CMA Civil-Military Analysis  
CMALT Civil-Military Assessment and Liaison Team  
CMC Chairman of the Military Committee AAP-15 
CMI Civil-Military Interaction  
CMPS Civil-Military Planning and Support Section  
CMTF Crisis Management Task Force  
CMRB Crisis Management Requirements Board  
CN Contributing Nation AAP-15 
CNA  Computer Network Attack AAP-15 
CNMA Complementary Non-Military Action COPD 
COA Course Of Action AAP-15 
COG  Centre Of Gravity AAP-15 
COM Commander AAP-15 
COM JHQ Commander Joint Headquarters COPD 
COMMZ Communications Zone AAP-15 
COMPASS Comprehensive Approach Specialist Support  
CONOPS Concept of Operations AAP-15 
CONPLAN Contingency Plan AAP-15 
COP Crisis and Operations Panel CCOM HB 
COPD Comprehensive Operations Planning Directive MC 0133/4 
COS Chief of Staff AAP-15 
CPG Commander’s Planning Guidance AJP-01(D) 
CPOE Comprehensive Preparation of Operational Environment AJP-5 and COPD 
CRD Commander’s Required Date AAP-15 
CRM Crisis Response Measure AAP-15 
CRO Crisis Response Operation AAP-15 
CRP Crisis Response Planning  
CSAR Combat Search and Rescue AAP-15 
CTS COSMIC Top Secret AAP-15 
DAMCON Damage Control AAP-15 
DC Decisive Condition AJP-01(D) 

DCCOMC Director Comprehensive Crisis and Operations 
Management Centre 

CCOM HB 

DCIS Deployable Communication and Information Systems AAP-15 
DCOS Deputy Chief of Staff AAP-15 
DCOS CCD Deputy Chief of Staff CIS and Cyber Defence  
DCOS OPS Deputy Chief of Staff Operations  
DCOS PLANS Deputy Chief of Staff Plans  
DCOS RES Deputy Chief of Staff Resources  

                                            
2 Within SHAPE, ‘COM’ is normally used to denote the Command Group.  In the COPD, CG has been chosen to represent ‘Command Group’ 
so as not to cause confusion with the AAP-15 acronym ‘COM’ to denote ‘Commander’. 



NATO UNCLASSIFIED 
COPD V2.0 
 

M-3 
 

NATO UNCLASSIFIED  

Abbreviation Key Term Source 

DDCCOMC Deputy Director Comprehensive Crisis and Operations 
Management Centre 

CCOM HB 

DDP Detailed Deployment Plan AAP-15 
DDR Disarmament, Demobilisation and Reintegration AAP-15 
DGIMS Director General International Military Staff  
DHS Document Handling System  
DOA Desired Order of Arrival AAP-15 
DOM Director of Management  
DP Decision Point  
DPQ Defence Planning Questionnaire AAP-15 
DRR Defence Requirements Review AAP-15 
DSACEUR Deputy SACEUR AAP-15 
DTG Date-Time Group AAP-15 
EADRCC Euro-Atlantic Disaster Response Coordination Centre AAP-15 
EAPC Euro-Atlantic Partnership Council AAP-15 
EEFI Essential Elements of Friendly Information  AAP-15 
EOD Explosive Ordnance Disposal AAP-15 
EOR Explosive Ordnance Reconnaissance AAP-15 
EU European Union AAP-15 
EUMS European Union Military Staff AAP-15 
EW Electronic Warfare AAP-15 
FAD Force Activation Directive MC-0133/4 
FCE Forward Coordination Element CFAO 
FFIR Friendly Forces Information Requirement  AAP-15 
FG Force Generation  
FIN Financial Controller  
FMovPC Final Movement Planning Conference  
FOG Force Generation Branch  
FORCEPREP Force Preparation AAP-15 
FP Force Protection AAP-15 
FPG Functional Planning Guide AAP-15 
FRAGO Fragmentation Order AAP-15 
FTDM Fast Track Decision-Making MC 0133/4 
GBAD Ground-Based Air Defence AAP-15 
GENAD Gender Advisor  
GO Governmental Organisation  
GRF Graduated Readiness Force  AAP-15 
HN Host Nation AAP-15 
HNS Host-Nation Support AAP-15 
HQ Headquarters AAP-15 
HQ JFC Headquarters Allied Joint Force Command MC 0324/3 
HUMINT Human Intelligence  AAP-15 
HVA/A High Value Asset/Area  
HVT High-Value Target AAP-15 
ICE Initial Command Element CFAO 
ICI Istanbul Cooperation Initiative AAP-15 
ICRC International Committee of the Red Cross  
IDB Integrated Database AAP-15 
IEG Information Exchange Gateway MC 0593/1 
IER Information Exchange Requirement AAP-15 
IMINT Imagery Intelligence AAP-15 
IMovPC Initial Movement Planning Conference  
IMS International Military Staff AAP-15 
Info Ops Information Operations AAP-15 
INTREP Intelligence Report AAP-15 
INTSUM Intelligence Summary AAP-15 
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Abbreviation Key Term Source 
IMINT Imagery Intelligence AAP-15 
IMS International Military Staff AAP-15 
IO International Organisation AAP-15 
IS International Staff AAP-15 
ISB Intermediate Staging Base AAP-15 
ISR Intelligence, Surveillance and Reconnaissance AAP-15 

ISTAR Intelligence Surveillance Target Acquisition and 
Reconnaissance   

AAP-15 

JALLC Joint Analysis and Lessons Learned Centre AAP-15 
JCAP Joint Capability Planning Division  
JCB Joint Coordination Board  
JCO Joint Coordination Order  
JCOP Joint Common Operational Picture AD80-80 
JEWCS Joint Electronic Warfare Core Staff AAP-15 
JFC Joint Force Command(er) AAP-15 
JHQ Joint Headquarters  
JIA Joint Implementation Arrangement  
JLSG Joint Logistics Support Group  
JOA Joint Operations Area AAP-15 
JOC Joint Operations Centre AAP-15 
JOPG Joint Operations Planning Group  AAP-15 
JPTL Joint Prioritised Target List  
JTF Joint Task Force  
JTF HQ Joint Task Force Headquarters CFAO 
KD Knowledge Development  
KDD Knowledge Development Direction Section  
KM Knowledge Management  
KR Knowledge Requirement  
LANDCOM Headquarters Allied Land Command MC0324/3 
LEGAD Legal Advisor AAP-15 
LL Lessons Learned  AAP-15 
LN Lead Nation AAP-15 
LOC Lines of Communication AAP-15 
LOCE Linked Operational Intelligence Centres, Europe AAP-15 
LOGFAS Logistic Functional Area Services AAP-15 
LoO Line of Operations AAP-15 
M&T Movements and Transport AAP-15 
MAB Mission Analysis Briefing  
MARCOM Headquarters Allied Maritime Command MC 0324/3 
MB Military Budget AAP-15 
MC Military Committee AAP-15 
MD Mediterranean Dialogue AAP-15 
METOC Meteorological and Oceanographic AAP-15 
MILENG Military Engineering AAP-15 
MIP Military Partnership Directorate  
MMovPC Main Movement Planning Conference  
MN DDP  Multinational Detailed Deployment Plan AAP-15 
MOE Measure of Effectiveness AAP-15 
MOP Measure of Performance  
MOU Memorandum of Understanding AAP-15 
MP Military Police AAP-15 

MPEC Military Political Economic Civil (i.e. Instruments of 
Power) 

COPD 

MRO Military Response Option AAP-15 
MSA Military Strategic Action COPD 
MSE Military Strategic Effect COPD 
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Abbreviation Key Term Source 
MSO Military Strategic Objective COPD 
NAC North Atlantic Council AAP-15 
NAEW&CS NATO Airborne Early Warning and Control System AAP-15 
NATO HQ NATO Headquarters AAP-15 
NC NATO Confidential AAP-15 
NCIA NATO Communication and Information Agency  
NCIRC NATO Computer Incident Response Capability  
NCISG NATO Communications and Information Systems Group  
NCMP NATO Crisis Management Process AAP-15 
NCRS NATO Crisis Response System AAP-15 
NCRSM NATO Crisis Response System Manual AAP-15 
NCRTA NATO Crisis Response Tracking Application NCRSM 
NCS NATO Command Structure AAP-15 
NDPP NATO Defence Planning Process AAP-15 
NED NAC Execution Directive NCRSM 
NGCS NATO General Communication System AAP-15 
NLLP NATO Lessons Learned Portal  
NLLDB NATO Lessons Learned Database AAP-15 
NED NAC Execution Directive NCRSM 
NFS NATO Force Structure AAP-15 
NFS JHQ NATO Force Structure Joint Headquarters CFAO 
NGO Non-Governmental Organisation AAP-15 
NID NAC Initiating Directive NCRSM 
NIFC NATO Intelligence Fusion Centre  
NIWS NATO Intelligence Warning System AAP-15 
NMA NATO Military Authority AAP-15 
NMR National Military Representative AAP-15 
NNTCN Non-NATO Troop Contributing Nation AAP-15 
NOAH NATO Operations Assessment Handbook  
NR NATO Restricted AAP-15 
NRF NATO Response Force AAP-15 
NS NATO Secret AAP-15 
NSA NATO Standardization Agency AAP-15 
NSHQ NATO Special Operations Headquarters CFAO 
NSIP NATO Security Investment Programme AAP-15 
NSPA NATO Support Agency  
NU NATO Unclassified AAP-15 
OA Operational Action COPD 
OCA Offensive Counter-Air Operation AAP-15 
OCC Operational Capabilities Concept  AAP-15 

OCC E&F Operational Capabilities Concept Evaluation and 
Feedback Programme 

 

OE Operational Effect COPD 
OLRT Operational Liaison and Reconnaissance Team AAP-15 
OO Operational Objective COPD 
OPCOM Operational Command AAP-15 
OPCON Operational Control AAP-15 
OPG Operational Planning Guidance COPD 
OPD Operational Planning Directive  
OPFOR Opposing Forces AAP-15 
OPC Operations Policy Committee AAP-15 
OPG Operations Planning Group  
OPLAN Operation Plan AAP-15 
OPP Operations Planning Process AAP-15 
OPORD Operation Order AAP-15 
OPR Office Of Primary Responsibility AAP-15 
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Abbreviation Key Term Source 
OPT TOPFAS Operations Planning Tool  
OPWG Operations Planning Working Group  
ORBAT Order of Battle AAP-15 
ORBATTOA Order of Battle Transfer of Authority  
OSCE Organisation for Security and Cooperation in Europe AAP-15 
OTF Operation Task Force  
PA  Public Affairs AAP-15 
PAO Public Affairs Office  AAP-15 
PASP Political Affairs and Security Policy Division  
PD Public Diplomacy  
PDD Public Diplomacy Division  
PE Peacetime Establishment AAP-15 
PfP Partnership for Peace AAP-15 
PI Public Information AAP-15 
PIR Priority Intelligence Requirement AAP-15 
PM Provost Marshal AAP-15 
PME Political-Military Estimate NCRSM 

PMESII Political Military Economic Social Infrastructure 
Information (i.e. Systems within the Engagement Space) 

 

PMR Periodic Mission Review NCRSM 
PNS Plan Numbering System COPD 
POC Point of Contact AAP-15 
POD Port of Debarkation AAP-15 
POL Petroleum, Oils and Lubricants AAP-15 
POLAD Political Advisor AAP-15 
PoP Point of Presence AAP-15 
PsyOp Psychological Operation AAP-15 
PVO Private Volunteer Organisation AAP-15 
RCB Resources Coordination Board  
RDG Response Direction Group CCOM HB 
RES Resources Directorate  
RFI Request for Information  
RoC Rate of Change NOAH 
ROE Rules of Engagement AAP-15 
ROEREQ Rule-of-engagement Request AAP-15 
ROEIMP Rules of Engagement Implementation Message  
ROTA Release Other Than Attack  
RPPB Resource, Planning and Policy Board  
RSOI Reception, Staging, Onward Movement and Integration AAP-15 
SACEUR Supreme Allied Commander Europe AAP-15 
SAC Strategic Analysis Capability  
SACT Supreme Allied Commander Transformation AAP-15 
SAR Search and Rescue AAP-15 
SAB Situational Awareness Briefing  
SAT Strategic Assessment Team NCRSM 
SAT TOPFAS Systems Analysis Tool  
SATCOM Satellite Communications AAP-15 
SC  Strategic Command AAP-15 
SCPB Strategic Communication Policy Board  
SCR Senior Civilian Representative AAP-15 
SDP Standing Defence Plan AAP-15 
SECGEN Secretary General AAP-15 
SHAPE Supreme Headquarters Allied Powers Europe AAP-15 
SIA Strategic and International Affairs Advisor  
SIGINT Signals Intelligence AAP-15 
SITCEN Situation Centre AAP-15 
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SLOC Sea Lines of Communication AAP-15 
SMA Strategic Military Advice NCRSM 
SMAP Standard Manpower Procedure MC0216/4(AAP16(D)) 
SME Subject Matter Expert  
SN Sending Nation AAP-15 
SOFA Status of Forces Agreement AAP-15 
SOP Standing Operating Procedure AAP-15 
SOR Statement Of Requirements AAP-15 
SOPG Strategic Operations Planning Group  
SOSA Systems of Systems Analysis  
SPD Strategic Planning Directive COPD 
SPMP Strategic Political-Military Plan NCRSM 
SPOD Seaport of Debarkation AAP-15 
SPOE Seaport of Embarkation AAP-15 
SSA SACEUR’s Strategic Assessment  NCRSM 
SSC Single Service Command MC0324/3 
STANAG NATO Standardization Agreement AAP-15 
StratCom Strategic Communications  
SUPPLAN Support Plan AAP-15 
TA Technical Arrangement  
TBMD Theatre Ballistic Missile Defence   AAP-15 
TCN Troop-Contributing Nation AAP-15 
TCSOR Theatre Capability Statement of Requirements  AAP-15 
TIM Toxic Industrial Material  
TMD Theatre Missile Defence AAP-15 
TOA Transfer of Authority  AAP-15 
ToF Threshold of Failure  NOAH 
TOO Theatre of Operations AAP-15 
TOPFAS  Tools for Operations Planning Functional Area Service AAP-15 
TOR Terms Of Reference AAP-15 
ToS Threshold of Success NOAH 
TST Time Sensitive Target AD80-70 
UCM Urgent Capabilities Management Branch  
UN United Nations AAP-15 
UNSCR United Nations Security Council Resolution  
VTC Video Teleconference AAP-15 
WAN Wide-Area Network AAP-15 
WISE Web Information Services Environment  
WMD Weapon of Mass Destruction AAP-15 
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